

BOARD MEETING DATE: May 3, 2019

AGENDA NO. 19

REPORT: Status Report on Major Ongoing and Upcoming Projects for Information Management

SYNOPSIS: Information Management is responsible for data systems management services in support of all South Coast AQMD operations. This action is to provide the monthly status report on major automation contracts and planned projects.

COMMITTEE: Administrative, April 12, 2019; Reviewed

RECOMMENDED ACTION:  
Receive and file.

Wayne Nastri  
Executive Officer

RMM:MAH:XC:agg

---

### **Background**

Information Management (IM) provides a wide range of information systems and services in support of all South Coast AQMD operations. IM's primary goal is to provide automated tools and systems to implement Board-approved rules and regulations, and to improve internal efficiencies. The annual Budget and Board-approved amendments to the Budget specify projects planned during the fiscal year to develop, acquire, enhance, or maintain mission-critical information systems.

### **Summary of Report**

The attached report identifies each of the major projects/contracts or purchases that are ongoing or expected to be initiated within the next six months. Information provided for each project includes a brief project description and the schedule associated with known major milestones (issue RFP/RFQ, execute contract, etc.).

### **Attachment**

Information Management Status Report on Major Ongoing and Upcoming Projects During the Next Six Months

**ATTACHMENT**  
**May 3, 2019 Board Meeting**  
**Information Management Status Report on Major Ongoing and**  
**Upcoming Projects During the Next Six Months**

<b>Project</b>	<b>Brief Description</b>	<b>Estimated Project Cost</b>	<b>Completed Actions</b>	<b>Upcoming Milestones</b>
Renewal of OnBase Software Support	Authorize the sole source purchase of OnBase software subscription and support for one year.	\$140,000		<ul style="list-style-type: none"> <li>• Board approval May 3, 2019</li> <li>• Execute contract July 15, 2019</li> </ul>
Telecommunications Services	Select vendor(s) to provide local, long distance, telemetry, internet, cellular services, and phone system maintenance for a three-year period	\$750,000	<ul style="list-style-type: none"> <li>• Released RFP October 5, 2018</li> <li>• Board approval January 4, 2019</li> <li>• Migrated and upgraded services</li> </ul>	
Office 365 Implementation	Acquire and implement Office 365 for South Coast AQMD staff	\$350,000	<ul style="list-style-type: none"> <li>• Pre-assessment evaluation and planning completed</li> <li>• Board- approved funding on October 5, 2018</li> <li>• Developed implementation and migration plan</li> <li>• Acquired Office 365 licenses</li> <li>• Implemented Office 365 email (Exchange) and migrated all users</li> </ul>	<ul style="list-style-type: none"> <li>• Implement Office 365 file storage (OneDrive for Business) and migrate users</li> <li>• Implement Office 365 internal website (SharePoint) and migrate existing content</li> </ul>

Project	Brief Description	Estimated Project Cost	Completed Actions	Upcoming Milestones
Permitting System Automation Phase 1	New Web application to automate the filing of all permit applications with immediate processing and issuance of permits for specific application types: Dry Cleaners, Gas Stations and Automotive Spray Booths	\$694,705	<ul style="list-style-type: none"> <li>• Phase 1 Automated 400A form filing, application processing, and online permit generation for Dry Cleaner module deployed to production completed</li> <li>• Facility ID Creation Module deployed to production completed</li> <li>• Phase 1.1 Automated 400A form filing, application processing, and online permit generation for Automotive Spray Booth and Gas Station Modules deployed to production completed</li> <li>• Enhanced calculations of sensitive receptor distances</li> <li>• Enhanced processing of school locations with associated parcels</li> <li>• Upgraded GIS Map integration and enhanced sensitive receptor identification and distance measurement work</li> <li>• Enhanced calculations of sensitive receptor distances</li> <li>• Deployed new version of system to production</li> </ul>	<ul style="list-style-type: none"> <li>• Continue Phase 1.1 project outreach support</li> </ul>

Project	Brief Description	Estimated Project Cost	Completed Actions	Upcoming Milestones
Permitting System Automation Phase 2	Enhanced Web application to automate filing process of Permit Applications, Rule 222 equipment, and registration process for IC Engines; implement electronic permit folder and workflow for internal South Coast AQMD users	\$525,000	<ul style="list-style-type: none"> <li>• December 2017 Board-approved initial Phase 2 funding</li> <li>• May 2018 Phase 2 project startup and detail planning completed</li> <li>• Business process model approved</li> <li>• Development of Negative Air Machines, Boilers/Water Heaters/Process Heaters, Cooling Towers, Portable Heaters, and Food Ovens filing process completed</li> <li>• October 5, 2018 Board- approved remaining Phase 2 funding</li> <li>• Code development for Boilers, Heaters, Ovens, Baghouses, and IC Engines completed</li> <li>• Application submittals, and form filing of Negative Air Machines, Boilers/Water Heaters/Process Heaters, Cooling Towers, Portable Heaters, and Food Ovens, Char Broilers, Small Boilers, and Oil Wells processing completed</li> </ul>	<ul style="list-style-type: none"> <li>• Wireframes, user stories, and code development for new set of Rule 222 forms including Diesel Fueled Boilers, Fuel Cell with a Non-Electric Supplemental Heater, Facilities with No Written Permit and Emits Four Tons or More of VOC Emissions Per Year Equipment, Internal Combustion Engines at Remote Radio Transmission Towers, Printing, Coating &amp; Drying Equipment, Oil &amp; Gas Production Wells, Natural Gas Well Heads, Well Pumps, Transfer Pumps &amp; Re-pressurizing Equipment, and Agricultural Engine.</li> </ul>

Project	Brief Description	Estimated Project Cost	Completed Actions	Upcoming Milestones
Permitting System Automation Phase 2 (Continued)			<ul style="list-style-type: none"> <li>• Application submittals, and form filing of Tar Pots/Tar Kettles, Asphalt Day Tankers, and Asphalt Pavement Heaters completed</li> <li>• Engines, IC Engines at Radio Tower, Diesel Fuel Boiler, and Fuel Cell with Heater completed</li> <li>• Application submittals, and form filing of Agricultural Engines, IC Engines at Radio Tower, Diesel Fuel Boiler, and Fuel Cell with Heater completed</li> </ul>	
Information Technology Review Implementation	Complete Board requested Information Technology review and initiate work on implementation of key recommendations	\$75,000 (cost part of \$350,000 Office 365 implementation-project)	<ul style="list-style-type: none"> <li>• Initiated Implementation Planning and Resource Requirements for key recommendations</li> <li>• Completed Microsoft Project Plan training for all IM Managers, Supervisors and Secretaries</li> <li>• Established Information Technology Steering Committee, members and charter</li> <li>• Configured and deployed Project Management software for IM team</li> </ul>	<ul style="list-style-type: none"> <li>• Office 365 deployment</li> </ul>

Project	Brief Description	Estimated Project Cost	Completed Actions	Upcoming Milestones
Permit Application Status and Dashboard Statistics	New Web application to allow engineers to update intermediate status of applications; create dashboard display of status summary with link to FIND for external user review	\$100,000	<ul style="list-style-type: none"> <li>• December 2017 Board -approved funding</li> <li>• April 2018 project startup and detail planning completed</li> <li>• June 2018 wireframe and user story approved for Release 1</li> <li>• User story and wireframe approved for application search module</li> <li>• User stories approved and coding completed for Dashboard Data Entry screens</li> <li>• Code development for Release 1 completed</li> <li>• Code development for application search module completed</li> <li>• User acceptance testing for data capture module completed</li> <li>• User acceptance testing for user reports completed</li> <li>• Internal deployment of application for engineers to populate application related data completed</li> </ul>	<ul style="list-style-type: none"> <li>• User data input for all open applications</li> <li>• Deployment of External application (and linked to FIND) for regulated community to view application related data</li> </ul>

Project	Brief Description	Estimated Project Cost	Completed Actions	Upcoming Milestones
Agenda Tracking System Replacement	Replace aging custom agenda tracking system with state-of-the-art, cost-effective Enterprise Content Management (ECM) system, which is fully integrated with OnBase, South Coast AQMD's agency-wide ECM system	\$86,600	<ul style="list-style-type: none"> <li>• Released RFP December 4, 2015</li> <li>• Awarded contract April 1, 2016</li> <li>• Continued parallel testing</li> <li>• Conducted survey of stakeholder satisfaction</li> <li>• As a result of the survey responses, the decision was made to develop a custom user interface for the application</li> <li>• Revised project scope to include custom user interface</li> <li>• Developed plan and schedule for revised scope</li> </ul>	Identify funding source
Document Conversion Services	Document Conversion Services to convert paper documents stored at South Coast AQMD facilities to electronic storage in OnBase	\$83,000	<ul style="list-style-type: none"> <li>• Released RFQ October 5, 2018</li> <li>• Approved qualified vendors January 4, 2019</li> <li>• Converted over 350,000 rule administrative record documents for Planning and Rules</li> </ul>	<ul style="list-style-type: none"> <li>• Execute purchase orders for scanning services</li> <li>• Convert over 1,000,000 contract documents for Technology Advancement Office</li> </ul>
Replace Your Ride (RZR)	New Web application to allow residents to apply for incentives to purchase newer, less polluting vehicles	\$301,820	<ul style="list-style-type: none"> <li>• Phase 2 Fund Allocation, Administration and Management Reporting modules deployed and in production</li> </ul>	<ul style="list-style-type: none"> <li>• Phase 3 user approval for production</li> <li>• Implementation of Electric Vehicle Service Equipment and alternative mode of transportation in the RZR application</li> </ul>

Project	Brief Description	Estimated Project Cost	Completed Actions	Upcoming Milestones
Replace Your Ride (RZR) (continued)			<ul style="list-style-type: none"> <li>• Final Phase 2 user requested enhancements: VIN Number, Case Manager, Auto e-mail and document library updates deployed to production</li> <li>• Phase 3 Data Migration development work completed</li> </ul>	<ul style="list-style-type: none"> <li>• Approval of data migration</li> <li>• Approval of Phase 3 move to production</li> </ul>
South Coast AQMD Mobile Application for Android devices Phase 1	New mobile application for Android devices which will have the same functionality as the new iOS application	\$133,010	<ul style="list-style-type: none"> <li>• Project Charter released</li> <li>• Proposal received</li> <li>• Task order issued</li> <li>• System design completed</li> <li>• System development</li> </ul>	<ul style="list-style-type: none"> <li>• User testing</li> </ul>
South Coast AQMD Mobile Application for iOS devices Phase 2	Enhancement of Mobile application with addition of Enhanced Notifications, Complaint Filing and Facility Information Detail	\$100,000	<ul style="list-style-type: none"> <li>• Project Charter released</li> <li>• Proposal received</li> </ul>	<ul style="list-style-type: none"> <li>• Identifying funding source</li> </ul>
Legal Division New System Development	Develop new web-based case management system for Legal Division to replace existing JWorks System	\$500,000	<ul style="list-style-type: none"> <li>• Task order issued, evaluated and awarded</li> <li>• Project initiated and project charter finalized</li> <li>• Business Process Model completed</li> <li>• Business Process Model completed</li> <li>• Sprint 1 functional and system design completed</li> <li>• Sprint 1 data model received</li> <li>• Sprint 1 mock-up reviewed</li> </ul>	<ul style="list-style-type: none"> <li>• Code development and testing for Sprint 1</li> <li>• Data model approval for Sprint 1</li> <li>• Sprint 2 functional requirements</li> </ul>

Project	Brief Description	Estimated Project Cost	Completed Actions	Upcoming Milestones
Flare Event Notification – Rule 1118	Develop new web-based application to comply with Rule 1118 to improve current flare notifications to the public and staff	\$100,000	<ul style="list-style-type: none"> <li>• Vision and Scope issued</li> <li>• Charter Document and proposal approved</li> <li>• Task order to be issued</li> <li>• Requirement gathering for Sprint 1 &amp; 2 completed</li> <li>• System Design for Sprint 1 &amp; 2 completed</li> <li>• Requirement gathering for Sprint 3 completed</li> <li>• System design for Sprint 3 completed</li> <li>• Compliance integration design completed</li> <li>• Data model approval for Sprint 1, 2, and 3</li> </ul>	<ul style="list-style-type: none"> <li>• Continuation of Sprint 4: Implementation of Sprint 1 and 2</li> <li>• Beginning Sprint 5: Public Portal Implementation</li> </ul>
VW Environmental Mitigation Action Plan Project	CARB has assigned South Coast AQMD to develop web applications for two projects: Zero-Emission Class 8 Freight and Port Drayage Truck Project & Combustion Freight and Marine Project. South Coast AQMD is responsible for developing a web application for both incentive programs, and maintaining a database that will be queried for reporting perspectives for CARB	\$355,000	<ul style="list-style-type: none"> <li>• Draft Charter Document issued</li> <li>• Project Initiation completed</li> <li>• Task order issued</li> </ul>	<ul style="list-style-type: none"> <li>• Detailed system design for Phase 1</li> </ul>

Project	Brief Description	Estimated Project Cost	Completed Actions	Upcoming Milestones
AQ-SPEC Cloud Platform	Develop a cloud-based platform to manage and visualize data collected by low-cost sensors	\$385,500	<ul style="list-style-type: none"> <li>• Task Order Issued</li> <li>• Proposals Received</li> <li>• Task Order Awarded</li> <li>• Business Requirements Gathering Completed</li> <li>• Sprint 1 Completed (System Architecture, Data Storage Design, Data Ingestion) Completed.</li> <li>• Sprint 2 Requirements Gathering Completed</li> </ul>	<ul style="list-style-type: none"> <li>• Sprint 2 Implementation</li> <li>• Sprint 3 Requirements Gathering</li> </ul>
PeopleSoft Electronic Requisition	South Coast AQMD is implementing electronic requisition for PeopleSoft Financials. This will allow submittal of requisitions online. Additional benefits include tracking of multiple levels of approval, electronic archival of requisition documents, pre-encumbrance of budget, and streamlined workflow.	\$75,800	<ul style="list-style-type: none"> <li>• Project Charter Approved</li> <li>• Task Order Issued</li> <li>• Proposal Received</li> <li>• Task Order Awarded</li> <li>• Requirement Gathering for Sprint 1 Completed</li> <li>• Design for Sprint 1 Completed</li> <li>• Code Development for Sprint 1</li> <li>• User Acceptance Testing (UAT) for Sprint 1</li> <li>• Design for Sprint 2</li> </ul>	<ul style="list-style-type: none"> <li>• Code Development for Sprint 2</li> <li>• UAT for Sprint 2</li> </ul>
Renewal of HP Server Maintenance & Support	Purchase of maintenance and support services for servers and storage devices	\$120,000	<ul style="list-style-type: none"> <li>• Board approval March 1, 2019</li> <li>• Executed contract April 30, 2019</li> </ul>	

Projects that have been completed within the last 12 months are shown below.

<b>Completed Projects</b>	
<b>Project</b>	<b>Date Completed</b>
Renewal of HP Server Maintenance & Support	April 6, 2018
Implementation of Enterprise Geographic Information System (EGIS) Phase I	May 30, 2018
Fiber Cable Network Infrastructure Upgrade	May 30, 2018
Air Quality Index Rewrite and Migration	June 29, 2018
South Coast AQMD Mobile Application for iOS devices Phase 1	November 2, 2018
CLASS Database Software Licensing and Support	November 30, 2018
Implementation of Enterprise Geographic Information System (EGIS) Phase II	March 11, 2019