

BOARD MEETING DATE: January 9, 2026

AGENDA NO. 12

REPORT: Status Report on Major Ongoing and Upcoming Projects for Information Management

SYNOPSIS: Information Management is responsible for data systems management services in support of all South Coast AQMD operations. This action is to provide the monthly status report on major automation contracts and planned projects.

COMMITTEE: Administrative, December 12, 2025, Reviewed

RECOMMENDED ACTION:  
Receive and file.

Wayne Nastri  
Executive Officer

RMM:XC:DD:HL:dc

---

### **Background**

Information Management (IM) provides a wide range of information systems and services in support of all South Coast AQMD operations. IM's primary goal is to provide automated tools and systems to implement rules and regulations, and to improve internal efficiencies. The annual Budget and Board-approved amendments to the Budget specify projects planned during the fiscal year to develop, acquire, enhance, or maintain mission-critical information systems.

### **Summary of Report**

The attached report identifies the major projects/contracts or purchases that are ongoing or expected to be initiated within the next six months. Information provided for each project includes a brief project description and the schedule associated with known major milestones (issue RFP/RFQ, execute contract, etc.).

### **Attachment**

Information Management Status Report on Major Ongoing and Upcoming Projects During the Next Six Months

ATTACHMENT  
January 9, 2026 Board Meeting  
Status Report on Ongoing and Upcoming Projects for  
Information Management

Agenda Tracking System	
Brief description:	Develop a new Agenda Tracking System for submittal, review, and approval of Governing Board meeting agenda items.
Estimated project cost	\$250,000
Overall project status	In Progress
Percentage complete	85%
LAST 30 days	<ul style="list-style-type: none"> <li>User Acceptance Testing and Training</li> </ul>
NEXT 30 days	<ul style="list-style-type: none"> <li>User Acceptance Testing and Go-Live Preparation</li> </ul>
Original estimated go-live date	11/15/24
Current estimated go-live date	1/30/26
Go-live date	N/A
Notes	

Permit Workflow Automation	
Brief description:	Automate application acceptance and engineering evaluation processes into paperless workflows. This phase includes an electronic workflow that encompasses major functions of the Permit Application process.
Estimated project cost	\$250,000
Overall project status	In Progress
Percentage complete	60%
LAST 30 days	<ul style="list-style-type: none"> <li>System Development in Progress</li> </ul>
NEXT 30 days	<ul style="list-style-type: none"> <li>System Development in Progress</li> </ul>
Original estimated go-live date	3/14/25
Current estimated go-live date	5/15/26
Go-live date	N/A
Notes	Schedule extended to accommodate additional requirements

ATTACHMENT  
January 9, 2026 Board Meeting  
Status Report on Ongoing and Upcoming Projects for  
Information Management

Compliance System	
Brief description:	Develop a new Compliance System to help streamline the compliance business process. The new system will provide full integration of incident management, inspection process, field operations, and operations dashboard.
Estimated project cost	\$450,000
Overall project status	In Progress
Percentage complete	75%
LAST 30 days	<ul style="list-style-type: none"> <li>System Development in Progress</li> </ul>
NEXT 30 days	<ul style="list-style-type: none"> <li>System Development in Progress</li> </ul>
Original estimated go-live date	2/28/25
Current estimated go-live date	4/14/26
Go-live date	N/A
Notes	

Carl Moyer Program GMS Phase III	
Brief description:	Develop Contracting, Invoicing, and Annual Reporting modules for Carl Moyer Program web application. This system will include integration with internal South Coast AQMD systems.
Estimated project cost	\$200,000
Overall project status	In Progress
Percentage complete	80%
LAST 30 days	<ul style="list-style-type: none"> <li>User Acceptance Testing</li> </ul>
NEXT 30 days	<ul style="list-style-type: none"> <li>Working on going live</li> </ul>
Original estimated go-live date	4/10/25
Current estimated go-live date	1/16/26
Go-live date	N/A
Notes	Schedule has been extended to accommodate additional testing and user adoption.

ATTACHMENT  
January 9, 2026 Board Meeting  
Status Report on Ongoing and Upcoming Projects for  
Information Management

Air Quality Data Platform Phase 3	
Brief description:	Integrate individual data systems into a cloud-based platform for efficient data management and the creation of interactive visualizations and dashboards for web access.
Estimated project cost	\$386,800
Overall project status	In Progress
Percentage complete	40%
LAST 30 days	<ul style="list-style-type: none"> <li>System Development in progress</li> </ul>
NEXT 30 days	<ul style="list-style-type: none"> <li>System Development in progress</li> </ul>
Original estimated go-live date	4/22/26
Current estimated go-live date	7/10/26
Go-live date	N/A
Notes	Schedule extended to accommodate adjustments related to dependent software.

ATTACHMENT  
January 9, 2026 Board Meeting  
Status Report on Ongoing and Upcoming Projects for  
Information Management

Projects that have been completed within the last 12 months are shown below	
COMPLETED PROJECTS	
PROJECT	DATE COMPLETED
Zoom for Government	October 31, 2025
Prop 1B GMS - 2025 Solicitation	October 28, 2025
Ingres Upgrade	October 27, 2025
AB2766 FY 24-25	October 21, 2025
ELECTRIC - Clean Heavy-Duty Vehicles (CHDV) Grant Program Phase 1.2	September 30, 2025
AirNet Upgrade	August 17, 2025
ELECTRIC - Clean Heavy-Duty Vehicles (CHDV) Grant Program Phase 1.1	August 15, 2025
Invest Clean	August 15, 2025
New Timecard	July 23, 2025
WAIRE POP Phase V	June 26, 2025
Methyl Bromide Web Application	June 6, 2025
Digiforms	May 13, 2025
IDF Network Switch Refresh Phase 5	May 4, 2025
South Coast AQMD Mobile Application Phase 6	April 30, 2025
South Coast AQMD Telephone Directory	March 28, 2025
Website Upgrade	March 24, 2025
Forms Approval Workflow	March 11, 2025
Position Management	March 4, 2025
Rideshare Matching Application	February 26, 2025
Wildfire Monitoring	February 21, 2025
School Bus GMS	February 5, 2025
West KM	January 24, 2025
Rule 1109.1 - B-Cap Reporting	January 16, 2025