

BOARD MEETING DATE: March 6, 2026

AGENDA NO. 15

REPORT: Status Report on Major Ongoing and Upcoming Projects for Information Management

SYNOPSIS: Information Management is responsible for data systems management services in support of all South Coast AQMD operations. This action is to provide the monthly status report on major automation contracts and planned projects.

COMMITTEE: Administrative, February 13, 2026, Reviewed

RECOMMENDED ACTION:
Receive and file.

Wayne Natri
Executive Officer

RMM:XC:DD:HL:dc

Background

Information Management (IM) provides a wide range of information systems and services in support of all South Coast AQMD operations. IM's primary goal is to provide automated tools and systems to implement rules and regulations, and to improve internal efficiencies. The annual Budget and Board-approved amendments to the Budget specify projects planned during the fiscal year to develop, acquire, enhance, or maintain mission-critical information systems.

Summary of Report

The attached report identifies the major projects/contracts or purchases that are ongoing or expected to be initiated within the next six months. Information provided for each project includes a brief project description and the schedule associated with known major milestones (issue RFP/RFQ, execute contract, etc.).

Attachment

Information Management Status Report on Major Ongoing and Upcoming Projects During the Next Six Months

ATTACHMENT
 March 6, 2026 Board Meeting
 Status Report on Ongoing and Upcoming Projects for
 Information Management

Agenda Tracking System	
Brief description:	Develop a new Agenda Tracking System for submittal, review, and approval of Governing Board meeting agenda items.
Estimated project cost	\$250,000
Overall project status	In Progress
Percentage complete	90%
LAST 30 days	<ul style="list-style-type: none"> User Acceptance Testing and Training
NEXT 30 days	<ul style="list-style-type: none"> User Acceptance Testing and Training
Original estimated go-live date	11/15/24
Current estimated go-live date	3/20/26
Go-live date	N/A
Notes	The schedule has been extended to incorporate additional user enhancements and to allow for additional training and testing. The system is now ready for parallel testing, with a plan to mirror board meeting cycles for two months prior to go-live.

Permit Workflow Automation	
Brief description:	Automate application acceptance and engineering evaluation processes into paperless workflows. This phase includes an electronic workflow that encompasses major functions of the Permit Application process.
Estimated project cost	\$250,000
Overall project status	In Progress
Percentage complete	70%
LAST 30 days	<ul style="list-style-type: none"> System Development in Progress
NEXT 30 days	<ul style="list-style-type: none"> System Development in Progress
Original estimated go-live date	3/14/25
Current estimated go-live date	5/15/26
Go-live date	N/A
Notes	The schedule has been extended to incorporate new system requirements and design changes.

ATTACHMENT
 March 6, 2026 Board Meeting
 Status Report on Ongoing and Upcoming Projects for
 Information Management

	Next-phase functionality development is in progress.
Compliance System	
Brief description:	Develop a new Compliance System to help streamline the compliance business process. The new system will provide full integration of incident management, inspection process, field operations, and operations dashboard.
Estimated project cost	\$450,000
Overall project status	In Progress
Percentage complete	80%
LAST 30 days	<ul style="list-style-type: none"> • System Development in Progress
NEXT 30 days	<ul style="list-style-type: none"> • System Development in Progress
Original estimated go-live date	2/28/25
Current estimated go-live date	4/14/26
Go-live date	N/A
Notes	The schedule has been extended to accommodate new system requirements, design changes, and additional time for user adoption and testing.

Carl Moyer Program GMS Phase III	
Brief description:	Develop Contracting, Invoicing, and Annual Reporting modules for Carl Moyer Program web application. This system will include integration with internal South Coast AQMD systems.
Estimated project cost	\$200,000
Overall project status	On Hold
Percentage complete	85%
LAST 30 days	<ul style="list-style-type: none"> • N/A
NEXT 30 days	<ul style="list-style-type: none"> • N/A
Original estimated go-live date	4/10/25
Current estimated go-live date	N/A
Go-live date	N/A
Notes	The schedule has been extended to allow for additional time to conduct testing due to the reallocation of testing resources to higher-priority projects.

ATTACHMENT
 March 6, 2026 Board Meeting
 Status Report on Ongoing and Upcoming Projects for
 Information Management

	The new estimated go live date will be available after project resumption.
Air Quality Data Platform Phase 3	
Brief description:	Integrate individual data systems into a cloud-based platform for efficient data management and the creation of interactive visualizations and dashboards for web access.
Estimated project cost	\$386,800
Overall project status	In Progress
Percentage complete	55%
LAST 30 days	<ul style="list-style-type: none"> • System Development in Progress
NEXT 30 days	<ul style="list-style-type: none"> • System Development in Progress
Original estimated go-live date	4/22/26
Current estimated go-live date	7/10/26
Go-live date	N/A
Notes	Schedule extended to accommodate adjustments related to dependent software.

AB 617 Clean Community School Package Initiative Phase I	
Brief description:	Develop a new web application portal for application intake and evaluation modules. This system will include integration with internal South Coast AQMD systems.
Estimated project cost	\$67,000
Overall project status	Completed
Percentage complete	100%
LAST 30 days	<ul style="list-style-type: none"> • System Go Live and Post-Production Support
NEXT 30 days	<ul style="list-style-type: none"> • Post-Production Support
Original estimated go-live date	1/30/26
Current estimated go-live date	2/10/26
Go-live date	2/10/26
Notes	System is live.

ATTACHMENT
 March 6, 2026 Board Meeting
 Status Report on Ongoing and Upcoming Projects for
 Information Management

CLASS Database Migration Phase I	
Brief description:	Migrate the CLASS database from Ingres to SQL Server, focusing on the database layer and ensuring compatibility with existing web and client-server applications.
Estimated project cost	\$450,000
Overall project status	In Progress
Percentage complete	N/A
LAST 30 days	<ul style="list-style-type: none"> • Task Order Issued
NEXT 30 days	<ul style="list-style-type: none"> • In Planning Phase
Original estimated go-live date	N/A
Current estimated go-live date	N/A
Go-live date	N/A
Notes	

ATTACHMENT
 March 6, 2026 Board Meeting
 Status Report on Ongoing and Upcoming Projects for
 Information Management

Projects that have been completed within the last 12 months are shown below	
COMPLETED PROJECTS	
PROJECT	DATE COMPLETED
Annual Emissions Reporting for Reporting Year 2025	December 31, 2025
WAIRE POP Enhancement for Reporting year 2025	December 26, 2025
Peoplesoft Financials 9.2 Upgrade	November 11, 2025
Zoom for Government	October 31, 2025
Prop 1B GMS - 2025 Solicitation	October 28, 2025
Ingres Upgrade	October 27, 2025
AB2766 FY 24-25	October 21, 2025
ELECTRIC - Clean Heavy-Duty Vehicles (CHDV) Grant Program Phase 1.2	September 30, 2025
AirNet Upgrade	August 17, 2025
ELECTRIC - Clean Heavy-Duty Vehicles (CHDV) Grant Program Phase 1.1	August 15, 2025
Invest Clean	August 15, 2025
New Timecard	July 23, 2025
WAIRE POP Phase V	June 26, 2025
Methyl Bromide Web Application	June 6, 2025
Digiforms	May 13, 2025
IDF Network Switch Refresh Phase 5	May 4, 2025
South Coast AQMD Mobile Application Phase 6	April 30, 2025
South Coast AQMD Telephone Directory	March 28, 2025
Website Upgrade	March 24, 2025
Forms Approval Workflow	March 11, 2025