
 
 
 
 
BOARD MEETING DATE:  August 7, 2020 AGENDA NO.  16 
 
REPORT: Status Report on Major Ongoing and Upcoming Projects for 

Information Management 
 
SYNOPSIS: Information Management is responsible for data systems 

management services in support of all South Coast AQMD 
operations. This action is to provide the monthly status report on 
major automation contracts and planned projects. 

 
COMMITTEE: Administrative, June 12, 2020, Reviewed 
 
RECOMMENDED ACTION: 
Receive and file. 
 
 
 

Wayne Nastri 
Executive Officer 

RMM:MAH:XC:agg 

 
Background 
Information Management (IM) provides a wide range of information systems and 
services in support of all South Coast AQMD operations. IM’s primary goal is to 
provide automated tools and systems to implement Board-approved rules and 
regulations, and to improve internal efficiencies. The annual Budget and Board-
approved amendments to the Budget specify projects planned during the fiscal year to 
develop, acquire, enhance, or maintain mission-critical information systems.   
 
In light of COVID-19 and the related budget impact, we are evaluating all of our 
projects and delaying non-critical projects as long as possible. 
 
Summary of Report 
The attached report identifies the major projects/contracts or purchases that are ongoing 
or expected to be initiated within the next six months. Information provided for each 
project includes a brief project description and the schedule associated with known 
major milestones (issue RFP/RFQ, execute contract, etc.). 
 
Attachment 
Information Management Status Report on Major Ongoing and Upcoming Projects 
During the Next Six Months 
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Project Brief Description Estimated 
Project 

Cost 

Completed Actions Upcoming 
Milestones 

Office 365 
Implementation 

Acquire and 
implement Office 
365 for South 
Coast AQMD staff 

$350,000 
 

• Pre-assessment evaluation 
and planning completed 

• Board approved funding on 
October 5, 2018 

• Developed implementation 
and migration plan 

• Acquired Office 365 
licenses 

• Implemented Office 365 
email (Exchange) and 
migrated all users 

• Trained staff in Office 365 
Pro Plus desktop software 

• Implemented Office 365 
Pro Plus, Office Web, and 
OneDrive for Business 

 

• Implement Office 
365 internal 
website 
(SharePoint) and 
migrate existing 
content 

Permitting System 
Automation Phase 1 
 

New Web 
application to 
automate the filing 
of permit 
applications with 
immediate 
processing and 
issuance of 
permits for 
specific 
application types: 
Dry Cleaners, Gas 
Stations, and 
Automotive Spray 
Booths 
 

$694,705 
 

• Automated 400A form 
filing, application 
processing, and online 
permit generation for Dry 
Cleaner, Automotive Spray 
Booth, and Gas Station 
Modules deployed to 
production 

• Enhanced processing of 
school locations with 
associated parcels 

• Deployed upgraded GIS 
Map integration and 
enhanced sensitive receptor 
identification and distance 
measurement work  

 

• Continue Phase 
1.1 project 
outreach support 

• New version of 
On Line 
Application 
Filing (OLAF) 
that includes 
Rule 212(c)(1) 
Implementation 
Guidance 
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Project Brief Description Estimated 

Project 
Cost 

Completed Actions Upcoming 
Milestones 

Permitting System 
Automation Phase 
2 

Enhanced Web 
application to 
automate filing of 
permit applications, 
Rule 222 equipment 
and registration for 
IC engines; 
implement electronic 
permit folder and 
workflow for 
internal South Coast 
AQMD users 
 

$525,000 
 

• Board approved initial 
Phase 2 funding 
December 2017 

• Phase 2 project startup 
and detail planning 
completed May 2018 

• Business process model 
approved 

• Board approved 
remaining Phase 2 
funding October 5, 2018 

• Permitting Automation 
Workflow/Engineer 
shadowing/interviewing 
completed 

• Report outlining 
recommendations for 
automation of Permitting 
Workflow completed 

• Developed application 
submittals and form filing 
of the first nine of 32 400-
E forms 

• Application submittals 
and form filing for 23 
types of equipment under 
Rule 222 ready for User 
Testing completed 

• Deployed to production 
top three most frequently 
used Rule 222 forms: 
Negative Air Machines, 
Small Boilers, and 
Charbroilers  

 

• Complete User 
Testing for first 
nine 400-E forms  

• Complete User 
Acceptance 
Testing (UAT) 
and Deployment 
to production of 
Emergency IC 
Engines Form 
(EICE-RE)  

• Complete User 
Acceptance 
Testing (UAT) 
and Deployment 
of remaining 22 
Rule 222 forms to 
production 
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Project Brief 
Description 

Estimated 
Project 

Cost 

Completed Actions Upcoming 
Milestones 

Replace Your Ride 
(RYR) 

New Web 
application to 
allow residents to 
apply for 
incentives to 
purchase newer, 
less polluting 
vehicles 
 

$301,820 
 

• Phase 2 and 3 Fund 
Allocation, 
Administration, 
Management Reporting 
modules, VIN Number, 
Case Manager, Auto e-
mail and document library 
updates deployed and in 
production 

• Implemented following 
modifications: Electric 
Vehicle Service 
Equipment, email 
templates, call center 
hours, additional incentive 
amounts, VIN Number 
scramble modifications 
and replacement option 
choices to allow staff to 
process application more 
efficient 

 

• Implementation of 
RYR and 
PeopleSoft 
Financial 
integration 
module 
 

South Coast AQMD 
Mobile Application 
Enhancements 

Enhancement of 
Mobile 
application with 
addition of 
advance 
notification, 
alternative fuel 
station search, 
media integration, 
infrastructure for 
hourly migration, 
and performance 
improvements 

$100,000 
 

• Project charter released 
• Task order issued, 

evaluated and awarded 
• Code development of 

Phase 1, alternative fuel, 
media integration, and 
performance 
improvements completed 

• User Acceptance Testing 
of Phase 1 completed 

• Completed deployment 
to both Apple and 
Google App stores 

• Vision and scope for next 
phase completed 
 

• Evaluate proposal 
for next phase of 
enhancements 
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Project Brief 
Description 

Estimated 
Project 

Cost 

Completed Actions Upcoming 
Milestones 

Legal Division New 
System 
Development 

Develop new 
web-based case 
management 
system for Legal 
Division to 
replace existing 
system 
 

$500,000 
 

• Task order issued, 
evaluated and awarded 

• Project charter finalized 
• Business Process Model 

completed  
• Sprint 1, 2 and 3 functional 

and system design 
completed 

• Testing of Sprints 1–3: 
NOVs, MSPAP, 
settlements, civil and small 
claims completed 

• Sprint 4 functional and 
design requirements: 
criminal, bankruptcy, non-
NOV cases and check 
registers completed 

• Sprint 5 functional and 
design requirements– 
investigative assignments 
completed  

• Deployed IM servers and 
User Testing for Sprints 1-
5 modules 

• OnBase and finance 
integrated 

• User Acceptance Testing 
completed 

• Sprint 6 development, 
reports, and data migration 
completed 

• Parallel testing completed 
 

• Deployment to 
production 
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Project Brief 
Description 

Estimated 
Project 

Cost 

Completed Actions Upcoming Milestones 

Flare Event 
Notification – Rule 
1118 

Develop new 
web-based 
application to 
comply with 
Rule 1118 to 
improve current 
flare 
notifications to 
the public and 
staff 

$100,000 
 

• Project charter released 
• Task order issued, 

evaluated and awarded 
• Requirement gathering 

and design for Sprint 1, 
2, and 3 completed 

• Sprint 4 and Public Portal 
implementation 
completed 

• Major incident 
notification deployed  

• Refinery user training 
completed 

• Application demo 
completed 

• Deployed to production 
on December 12, 2019 
including major incident 
reporting on public portal  

• Phase I Bug fixes 
deployed to production 
after initial deployment 
 

• Phase II development 
(administrative and 
reporting pages) 

• Phase II User 
Acceptance Testing 

 

AQ-SPEC Cloud 
Platform 

Develop a cloud-
based platform 
to manage and 
visualize data 
collected by low-
cost sensors 

$385,500 
 

• Project charter released 
• Task order issued, 

evaluated, and awarded 
• Business requirements 

gathering completed 
• System architecture, data 

storage, and design data 
ingestion completed 

• Data transformations, 
calculations, and 
averaging completed 

• Dashboards, microsites, 
and data migration 
completed 

• Release 2 User 
Acceptance Testing 
completed 

 

• Deployment to 
production 
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Project  Brief Description Estimated 
Project 

Cost 

Completed Actions Upcoming 
Milestones 

PeopleSoft 
Electronic 
Requisition 

South Coast AQMD 
is implementing an 
electronic requisition 
for PeopleSoft 
Financials. This will 
allow submittal of 
requisitions online, 
tracking multiple 
levels of approval, 
electronic archival, 
pre-encumbrance of 
budget, and 
streamlined 
workflow 
 

$75,800 
 

• Project charter released 
• Task order issued, 

evaluated, and awarded 
• Requirement gathering 

and system design 
completed 

• System setup and code 
development and user 
testing for Information 
Management completed 

• System setup and code 
development and User 
Acceptance Testing 
completed for AHR 
(Administrative and 
Human Resources) 
completed 

• Deployment to IM 
and AHR 
divisions 

• Integrated User 
Testing for other 
divisions  

Rule 1403 
Enhancements 

The Rule 1403 web 
application automates 
the Rule 1403 
notification process.  
Enhancements to the 
system are now 
required to streamline 
the process and meet 
the new rule 
requirements 
 

$68,575 • Project charter released 
• Task order issued, 

evaluated and awarded 
• Business requirements 

gathering completed 
• Phase 1 Development 

completed 
• Phase 2 Development 

completed 
• System Integration 

Testing and User 
Acceptance Testing in 
Development 
Environment completed 

• Deployment for stage 
testing completed 

• Complete System 
Integration 
Testing and User 
Acceptance 
Testing in Stage 
Environment 

• System 
deployment to 
Production 
Environment 

 

Cybersecurity 
Assessment 

Perform a 
cybersecurity risk 
assessment, maturity 
assessment, and 
penetration testing 
 

$100,000 
(not 
included in 
FY 2020-
21 Budget) 

 • Release RFP 
December 4, 2020 

• Award Contract 
February 5, 2021 

• Complete 
Cybersecurity 
assessment May 
31, 2021 
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Project  Brief Description Estimated 
Project 

Cost 

Completed Actions Upcoming 
Milestones 

VW 
Environmental 
Mitigation Action 
Plan Project  
  
 

CARB has assigned 
South Coast AQMD 
to develop web 
applications for two 
projects: Zero-
Emission Class 8 
Freight and Port 
Drayage Truck 
Project and 
Combustion Freight 
and Marine Project. 
The agency is also 
responsible for 
maintaining a 
database that will be 
queried for reporting 
perspectives for 
CARB 

$355,000  
  

• Draft Charter Document 
issued 

• Project Initiation 
completed 

• Task order issued 
• Deployed Phase I to 

production on Dec. 6, 
2019 

• Initial deployment of 
Phase II to production – 
Messaging, Evaluation, 
and Administration 
functionalities 
completed March 3, 
2020 

• Development of 
evaluation module and 
calculation module 
completed 

• Development of 
Phase III - ZE 
Class 8 project, 
Contracting, and 
Inspection and 
Form creation for 
Class 8  

• User Acceptance 
Testing 

Source Test 
Tracking System 

South Coast AQMD 
will implement an 
Online Source Test 
Tracking System to 
keep track of 
timelines, as well as 
quantify the number 
of test protocols and 
reports received. The 
Source Test Tracking 
System will provide 
an external online 
portal to submit 
source testing 
protocols and reports, 
ability to track the 
review process, and 
provide integration to 
all other business 
units for all source 
test protocols and 
report submitted. It 
will also provide an 
external dashboard to 
review the status of a 
submittal. 

$250,000 • Project Charter 
Approved 

• Project Initiation 
Completed 

• Task Order issued 
• Project Kick-off 

completed 

• User requirement 
gathering 

 



8 

Projects that have been completed within the last 12 months are shown below. 

Completed Projects 

Project Date Completed 

Document Conversion Services June 30, 2020 

Oracle PeopleSoft Software Support June 5, 2020 

Renewal of OnBase Software Support May 1, 2020 

Public Facing Permit Application Status Dashboard May 1, 2020 

Mobile Application Enhancement – Hourly Forecast April 29, 2020 

Renewal of HP Server Maintenance & Support April 30, 2020 

Rule 1180 Fence Line Monitoring Web Site Enhancements April 3, 2020 
Volkswagen Environmental Mitigation Administration and Communication 
Module March 3, 2020 

Data Cable Infrastructure Installation February 31, 2020 

Prequalify Vendor List for PCs, Network Hardware, etc. February 7, 2020 

Mobile Application Enhancements Including Spanish Language January 23, 2020 
Annual Emissions Reporting System December 31, 2019 
Rule 1180 Fence Line Monitoring Website December 31, 2019 
Online filing of Rule 222 – Negative Air Machines, Small Boilers, and 
Charbroilers Modules December 13, 2019 

Flare Notification System December 12, 2019 
Volkswagen Environmental Mitigation Application Filing Portal   December 7, 2019 
CLASS Database Software Licensing and Support November 30, 2019 
Office 365 Suite Implementation of File Storage (OneDrive for Business) November 22, 2019 
Ingres Database Migration to Version 11 August 23, 2019 

Renewal of OnBase Software Support July 15, 2019 

Telecommunications Service July 15, 2019 

AB 617 – Community Monitoring Data Display Web Application July 9, 2019 
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