
�Hance 
� �e'tning Company

January 27, 2020 

VIA E-MAIL AND OVERNIGHT MAIL 

Wayne Nastri 
Executive Officer 
South Coast Air Quality Management District 
21865 Copley Drive 
Diamond Bar, CA 91765 

Torrance Refining Company LLC 
3700 W 190lh Street 

Torrance, CA 90504 

www.torrancerefinery.com 

Subject: Torrance Refining Company LLC Proffer Letter Commitments Quarterly Update 

Dear Mr. Nastri, 

On behalf of Torrance Refining Company LLC ("TORC"), consistent with our November 25, 2019 letter, 
and as requested by you in your November 15, 2019 letter, below is the fourth quarter 2019 update 
regarding the voluntary modified hydrogen fluoride ("MHF") alkylation unit safety enhancement 
commitments and control measures as proffered TORC's August 30, 2019 Proffer Letter accepted and 
approved on September 6, 2019 by the South Coast Air Quality Management District ("South Coast 
AQMD") Governing Board pursuant to Board Resolution No. 19-19 (the "Proffer Letter"). Capitalized 
terms used in this letter and not otherwise defined shall have the meanings ascribed in the Proffer Letter. 

The quarterly update below provides the current status of the design, purchase, installation, testing, and 
operational start date of the proffered safety enhancements. To the extent known, the update sets forth 
below the implementation schedule and going forward will advise of any delays or issues that may impact 
the anticipated completion of safety enhancements in 2021. 

Safety Enhancements - Fourth Quarter 2019 Status

Settler Area Protective Steel Structure • Funding approved for Detailed Engineering and
Procurement

Northern Water Mitigation Monitors • Detailed engineering in progress
• Enhancement currently on schedule for

Fluidized Catalytic Cracking Unit (FCCU) implementation in 2021
Electrostatic Precipitator (ESP) Over 
Pressure Mitigation 

Settler Area Water Mitigation Dome and • Funding approved for Detailed Engineering and
Curtain Procurement

• Detailed engineering in progress
Settler Area Enhanced HF /MHF Detection • Specialty equipment supplier selected
System • Enhancement currently on schedule for

implementation in 2021
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