BOARD MEETING DATE: November 7, 2025 AGENDA NO. 18

REPORT: Status Report on Major Ongoing and Upcoming Projects for
Information Management

SYNOPSIS: Information Management is responsible for data systems
management services in support of all South Coast AQMD
operations. This action is to provide the monthly status report on
major automation contracts and planned projects.

COMMITTEE: Administrative, October 10, 2025; Reviewed

RECOMMENDED ACTION:
Receive and file.

Wayne Nastri

Executive Officer
RMM:XC:DD:HL:dc

Background

Information Management (IM) provides a wide range of information systems and
services in support of all South Coast AQMD operations. IM’s primary goal is to
provide automated tools and systems to implement rules and regulations, and to
improve internal efficiencies. The annual Budget and Board-approved amendments to
the Budget specify projects planned during the fiscal year to develop, acquire, enhance,
or maintain mission-critical information systems.

Summary of Report

The attached report identifies the major projects/contracts or purchases that are ongoing
or expected to be initiated within the next six months. Information provided for each
project includes a brief project description and the schedule associated with known
major milestones (issue RFP/RFQ, execute contract, etc.).
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ELECTRIC - Clean Heavy-Duty Vehicles (CHDV) Grant Program Phase 1.1

Brief description:

Develop Application Intake module and Evaluation
module for Clean Heavy-Duty Vehicles (CHDV) Grant
Program.

Estimated project cost $75,400
Overall project status Completed
Percentage complete 100%

LAST 30 days e Working on going live
NEXT 30 days e Post-Production Support
Original estimated go-live date 10/17/25
Current estimated go-live date 10/17/25
Go-live date N/A
Notes

Agenda Tracking System

Brief description:

Develop new Agenda Tracking System for submittal,
review, and approval of Governing Board meeting
agenda items.

Estimated project cost $250,000
Overall project status In Progress
Percentage complete 85%

LAST 30 days e User Acceptance Testing and Training
NEXT 30 days e Conduct Parallel Validation Testing
Original estimated go-live date 11/15/24

Current estimated go-live date 11/11/25

Go-live date N/A

Notes
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Permit Workflow Automation

Brief description:

Automate application acceptance and engineering
evaluation processes into paperless workflows. This
phase includes an electronic workflow that
encompasses major functions of the Permit
Application process.

Estimated project cost $250,000
Overall project status In Progress
Percentage complete 60%

LAST 30 days e System Development in Progress
NEXT 30 days e System Development in Progress
Original estimated go-live date 3/14/25

Current estimated go-live date 12/26/25

Go-live date N/A

Notes

Compliance System

Brief description:

Develop a new Compliance System to help streamline
the compliance business process. The new system will
provide full integration of incident management,
inspection process, field operations and operations
dashboard.

Estimated project cost $450,000
Overall project status In Progress
Percentage complete 80%

LAST 30 days e System Development in Progress
NEXT 30 days e End-User Adoption and Training
Original estimated go-live date 2/28/25

Current estimated go-live date 1/6/26

Go-live date N/A

Notes
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Carl Moyer Program GMS Phase I

Develop Contracting, Invoicing, and Annual Reporting
Brief descrintion: modules for Carl Moyer Program web application. This
prion: system will include integration with internal South
Coast AQMD systems.
Estimated project cost $200,000
Overall project status In Progress
Percentage complete 85%
LAST 30 days e User Acceptance Testing
NEXT 30 days e Post-Production Support
Original estimated go-live date 4/10/25
Current estimated go-live date 11/11/25
Go-live date N/A
Schedule extended to accommodate adjustments
Notes
related to dependent software.

Air Quality Data Platform Phase 3

Integrate individual data systems into a cloud-based

Brief description: platfqrm fo.r efficier)t da.ta mgnagement and the
creation of interactive visualizations and dashboards
for web access.

Estimated project cost $386,800

Overall project status In Progress

Percentage complete 40%

LAST 30 days e System Development in progress

NEXT 30 days e System Development in progress

Original estimated go-live date 4/22/26

Current estimated go-live date 4/22/26

Go-live date N/A

Notes Project is on schedule.
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Title V Modernization

Brief description:

Expedite and expand Title V data gathering and
reporting to ICIS-Air by reusing EPA’s VES service and
use Shared CROMERR Services to enable a CROMERR
compliant e-submittal portal.

Estimated project cost $75,700
Overall project status In Progress
Percentage complete 25%

LAST 30 days e System Development in progress
NEXT 30 days e System Development in progress
Original estimated go-live date 8/4/26
Current estimated go-live date 8/4/26
Go-live date N/A
Notes Project is on schedule.
Zoom for Government
Transitioning Zoom Commercial subscription to Zoom
Brief description: for Government for better security and compliance
with federal standards.
Estimated project cost $110,000
Overall project status In Progress
Percentage complete 80%

LAST 30 days e Implementation In Progress
NEXT 30 days e Post-Production Support
Original estimated go-live date 10/31/25

Current estimated go-live date 10/31/25

Go-live date N/A

Notes




ATTACHMENT
November 7, 2025 Board Meeting
Status Report on Ongoing and Upcoming Projects for
Information Management

Projects that have been completed within the last 12 months are shown below

COMPLETED PROJECTS

PROJECT

DATE COMPLETED

AirNet Upgrade

August 17, 2025

ELECTRIC - Clean Heavy-Duty Vehicles (CHDV) Grant Program Phase 1

August 15, 2025

Invest Clean

August 15, 2025

New Timecard

July 23, 2025

WAIRE POP Phase V June 26, 2025
Methyl Bromide Web Application June 6, 2025
Digiforms May 13, 2025
IDF Network Switch Refresh Phase 5 May 4, 2025
South Coast AQMD Mobile Application Phase 6 April 30, 2025

South Coast AQMD Telephone Directory

March 28, 2025

Website Upgrade

March 24, 2025

Forms Approval Workflow

March 11, 2025

Position Management

March 4, 2025

Rideshare Matching Application

February 26, 2025

Wildfire Monitoring

February 21, 2025

School Bus GMS

February 5, 2025

West KM

January 24, 2025

Rule 1109.1 - B-Cap Reporting

January 16, 2025

AB2766 for reporting year 2024

December 31, 2024

Annual Emissions Reporting for reporting year 2024

December 31, 2024

Warehouse Indirect Source Rule Online Reporting Portal Phase 4

November 21, 2024
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