Attachment A
ICF Jones & Stokes
Work Description
ICF Jones & Stokes (hereafter “contractor”) will be responsible for overall project management and administration to prepare necessary CEQA documentation for the proposed readoption of Rule 1315 (or modified version thereof).  The project will address the issues raised in the Superior Court’s July 28, 2008 decision invalidating the previous CEQA document in several respects.  The project will include CEQA documentation for the District’s use of credits from its internal banks, for purposes of establishing equivalency with both state “no net increase” requirements and federal major source offset requirements.  The project is divided into 12 major tasks, with subtasks as applicable.  These tasks are as follows:

1. Initial Consultation and Project Definition: includes finalizing overall strategy for data gathering and technical analyses, and developing potential feasible project alternatives and mitigation measures

2. Preparation and Distribution of the Notice of Preparation

3. Scoping Meeting

4. Data Collection and Technical Analyses: the contractor will analyze all areas of environmental impact, including but not limited to assisting in characterizing emissions of criteria pollutants; estimating incremental emissions increases and concentration increases, assisting in estimating the health and visibility impacts for the emissions increases, modeling ambient concentrations of air toxics, evaluating the health risk impacts of toxic air contaminants, estimating greenhouse gas emissions.  Similar but less detailed analyses will be prepared for defined project alternatives
5. Preparation of First Administrative Draft of Program Environmental Assessment (PEA)

6. Preparation of Second Administrative Draft of the PEA

7. Preparation and Distribution of Draft PEA for Public Review
8. Optional Additional Public Workshop on Draft PEA
9. Preparation of Administrative Final PEA, Responses to Comments, Findings, Statement of Overriding Considerations (SOC), and Mitigation Monitoring and Reporting Program (MMRP)

10. Preparation of Final PEA, Findings, SOC and MMRP

11. Preparation and Filing of Notice of Determination

12. Project Management, Administration and Meetings

