Attachment

July 13, 2007 Board Meeting

Information Management Major Projects 
for the Period of July 1 through December 31, 2007


Attachment

November 7, 2008 Board Meeting

Information Management Major Projects 
for the Period of July 1 through December 31, 2008
	Item
	Brief Description
	Budgeted Funds
	Schedule of
Board Actions
	Status

	PeopleSoft, Oracle and LibertyNet Software Support and Maintenance
	Purchase PeopleSoft and Oracle software support maintenance for the integrated HR/Finance system; and LibertyNet software support for the document imaging system.
	$296,600
	Approve Sole Source Purchases 07/11/08
	Completed

	Authorize Purchase of Off-site Storage and Destruction Services
	Obtain approval for the purchase of destruction services for paper records and microfiche; and off-site storage services for paper records and nightly back-up tapes for one year.
	$78,940
	Approve Sole Source Purchases 07/11/08
	Completed

	Desktop Computer Hardware Upgrades
	Authorize the purchase of desktop upgrades.
	$150,000
	Award purchase from Approved Vendor List Bids 09/08
	Completed

	Phone Switch Upgrade
	Current phone switch is obsolete and not supported or maintained by its manufacturer; it must be upgraded to a supported phone switch.
	$145,000
	Release RFQ 09/05/08; 

Award 12/05/08
	On Schedule

	Systems Development Outsourcing
	Award contracts for short- and long-term systems development and support services:

Permitting System(s) Enhancements

Finance System(s) Enhancements

Compliance System(s) Enhancements

E-commerce System Development
	$692,000
	Award contracts 09/05/08
	Completed

	PeopleSoft and Network Server Upgrades


	Replace DEC Alpha 4100 and obsolete Intel based servers to increase performance based on requirements to support PeopleSoft and Network Server applications.
	$175,000
	Release RFQ 7/11/08; 
Award Purchase 10/03/08

	Completed

	CLASS Database Software Support
	Purchase Ingres database software support and maintenance for the CLASS system.
	$169,000
	Approve Sole Source Purchase 11/08/08
	On Schedule

	Auditorium Audio/Visual System Upgrade


	Select vendor to upgrade the audio visual equipment in the auditorium and conference center.
	TBD

	Release RFP 12/05/08; 
Award Contract 03/06/09
	On Schedule


Double-lined Rows - Board Agenda items current for this month

Shaded Rows - activities completed
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