

BOARD MEETING DATE: October 3, 2025

AGENDA NO. 27

REPORT: Mobile Source Air Pollution Reduction Review Committee

SYNOPSIS: The Mobile Source Air Pollution Reduction Review Committee held a hybrid meeting on Thursday, September 18, 2025. The following is a summary of the meeting.

RECOMMENDED ACTION:
Receive and file.

Curt Hagman
South Coast AQMD Representative
to MSRC

AK:CR:me

Contract Modification Requests

The MSRC considered one contract modification request and took the following action:

1. City of South Pasadena, Contract #MS24002 to procure zero-emission vehicles and infrastructure, approval of 16-month term extension.

Los Angeles County Metropolitan Transportation Authority Partnership

In August 2023, the MSRC approved an award to the Los Angeles County Cleantech Incubator (LACI) in an amount not to exceed \$3,000,000 to implement zero-emission truck refueling providing a total of 40 charging ports at two locations at the Port of Los Angeles (POLA). The award was conditioned upon successful selection of a site developer and operator, as well as securing co-funding commitments. Subsequently, POLA selected Prologis Mobility to be the developer and operator, and the MSRC approved modifying the project description to a single location. In June 2023, LACI executed a contract with U.S. Department of Housing and Urban Development to co-fund this project for \$1,500,000. Los Angeles County Metropolitan Transportation Authority (LA Metro) had previously indicated their intention to provide co-funding to the project. In April 2025, LA Metro approved a \$3,000,000 contribution from Measure R Highway Capital Funds. Staff is working with South Coast AQMD's Finance

Department to develop further details surrounding transmittal of funds. Resolution of these arrangements would be a necessary condition of executing an agreement. The MSRC considered and approved LA Metro's request to authorize an agreement to receive the funds.

The MSRC further approved that upon successful execution of such agreement with LA Metro, the value of the proposed award to LACI would be increased to an amount not to exceed \$6,000,000, incorporating the project co-funding received from LA Metro.

Penske Truck Leasing Partnership Update

In January 2024, the MSRC awarded conditional funding to Penske Truck Leasing to partner in seeking funding under the Carl Moyer Program for the installation of charging infrastructure at multiple locations. The MSRC received a status update and de-obligated \$6,353,697 for five project locations that will not be proceeding. The MSRC deferred action on ten other project locations, currently on the Carl Moyer Program backup list, for one additional month.

MSRC-TAC FY 2024-27 Work Program Development Activities

The MSRC received a status update on the current areas of focus of the three MSRC-TAC Work Program Development Subcommittees supporting development of the MSRC's FY 2024-27 funding strategies: Partnerships, Innovative Transportation Demand Management/Transportation Control Measure, and Innovation/Advanced concepts. The MSRC directed that by the MSRC's November 2025 meeting, staff and the MSRC-TAC should bring forward a proposed program to support zero-emission infrastructure with an emphasis on enhanced resiliency and options to overcome capacity-based delays.

Contracts Administrator's Report

The MSRC AB 2766 Contracts Administrator's report provides a written status report on all open contracts from FY 2011-12 to the present. The Contracts Administrator's Report for July 31, 2025 through August 27, 2025 is attached (*Attachment 1*).

Attachment

1. July 31 through August 27, 2025 Contracts Administrator's Report

MSRC Agenda Item No. 1

DATE: September 18, 2025

FROM: Cynthia Ravenstein

SUBJECT: AB 2766 Contracts Administrator's Report

SYNOPSIS: This report covers key issues addressed by MSRC staff, status of open contracts, and administrative scope changes from July 31 to August 27, 2025.

RECOMMENDATION: Receive and file report

WORK PROGRAM IMPACT: None

Contract Execution Status

2021-24 Work Program

On September 2, 2022, the SCAQMD Governing Board approved an award under the Major Event Center Transportation Program. This contract is executed.

On February 3, 2023, the SCAQMD Governing Board approved an award under the Transformative Transportation Strategies & Mobility Solutions Program. This contract is executed.

On June 2, 2023, the SCAQMD Governing Board approved six awards under the Microtransit Service RFP, for zero-emission shared mobility service. These contracts are executed.

On September 1, 2023, the SCAQMD Governing Board approved two awards under the Publicly Accessible Goods Movement Zero Emission Infrastructure Request for Information. One of these contracts will be administered by SCAQMD on behalf of the MSRC, and the other award is conditional upon successful selection of a site developer and operator and securing co-funding commitments. These contracts are under development.

On February 2, 2024, the SCAQMD Governing Board approved allocations for partnership in applications seeking funding under the Carl Moyer Program solicitation. Some of the applications were subsequently awarded funding Carl Moyer funding; these contracts are under development. To the extent feasible these contracts will be administered by SCAQMD on behalf of the MSRC. Southern California Gas Company, which had been awarded both Carl Moyer and MSRC funding, declined the awards during this period. \$6,000,000 will revert to the AB 2766 Discretionary Fund. A report focused on the Penske awards is included as a separate item on this month's MSRC-TAC agenda.

2024-27 Work Program

On October 4, 2024, the SCAQMD Governing Board approved an award for programmatic outreach services for the MSRC. This contract is executed.

On December 6, 2024, the SCAQMD Governing Board approved an award for partnership on the West Coast Truck Charging and Fueling Corridor Project. This contract is under development. The SCAQMD Governing Board also approved three allocations for partnership with SCAQMD on technology advancement projects. To the extent feasible these contracts will be administered by SCAQMD on behalf of MSRC. One contract is executed, and two contracts are under development.

On April 4, 2025, the SCAQMD Governing Board approved an award for hosting and maintenance of the MSRC website. This contract is executed.

On June 6, 2025, the SCAQMD Governing Board approved an allocation for partnership with SCAQMD on the Strategic Pathways for Extended Electric Drayage project, with the MSRC's funding to be applied to the Class 8 battery electric truck element. To the extent feasible this contract will be administered by SCAQMD on behalf of MSRC. This contract is under development.

Work Program Status

Contract Status Reports for Work Program years with open and/or pending contracts are attached.

FY 2011-12 Work Program Contracts

1 contract is in "Open/Complete" status, having completed all obligations except operations.

FY 2011-12 Invoices Paid

No invoices were paid during this period.

FYs 2012-14 Work Program Contracts

1 contract from this Work Program year is open, and 1 is in "Open/Complete" status.

FYs 2012-14 Invoices Paid

No invoices were paid during this period.

FYs 2014-16 Work Program Contracts

2 contracts from this Work Program year are open, and 8 are in "Open/Complete" status.

FYs 2014-16 Invoices Paid

No invoices were paid during this period.

FYs 2016-18 Work Program Contracts

10 contracts from this Work Program year are open, and 49 are in "Open/Complete" status. 1 contract passed into "Open/Complete" status during this period: County of San Bernardino, Contract #ML18152 – Purchase 5 Heavy-Duty Near-Zero Emission Vehicles.

FYs 2016-18 Invoices Paid

1 invoice in the amount of \$37,687.50 was paid during this period.

FYs 2018-21 Work Program Contracts

4 contracts from this Work Program year are open, and 9 are in “Open/Complete” status. 1 contract passed into “Open/Complete” status during this period: ITS Technologies & Logistics, LLC, Agreement #MS21009 – Deploy 12 Zero-Emission Yard Tractors.

FYs 2018-21 Invoices Paid

2 invoices totaling \$1,954,274.84 were paid during this period.

FYs 2021-24 Work Program Contracts

8 contracts from this Work Program year are open, and 2 are in “Open/Complete” status.

FYs 2021-24 Invoices Paid

No invoices were paid during this period.

FYs 2024-27 Work Program Contracts

3 contracts from this Work Program year are open.

FYs 2024-27 Invoices Paid

2 invoices totaling \$248,041.00 were paid during this period.

Administrative Scope Changes

One administrative scope change was initiated during the period from July 31 to August 27, 2025:

- Better World Group, Contract #MS27001 (Provide Programmatic Outreach Services) – add and remove authorized staff

Attachments

- FY 2011-12 through FYs 2021-27 Contract Status Reports



AB2766 Contract Status Report 7/31/2025 - 8/27/2025

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
FY 2011-2012 Contracts									
<i>Declined/Cancelled Contracts</i>									
ML12016	City of Cathedral City	1/4/2013	10/3/2019		\$ 60,000.00	\$ -	CNG Vehicle & Electric Vehicle Infrastr	\$ 60,000.00	No
ML12038	City of Long Beach Public Works				\$ 26,000.00	\$ -	Electric Vehicle Charging Infrastructure	\$ 26,000.00	No
ML12040	City of Duarte				\$ 30,000.00	\$ -	One Heavy-Duty Nat. Gas Vehicle	\$ 30,000.00	No
ML12044	County of San Bernardino Public Works				\$ 250,000.00	\$ -	Install New CNG Station	\$ 250,000.00	No
ML12048	City of La Palma	1/4/2013	11/3/2018		\$ 20,000.00	\$ -	Two Medium-Duty LPG Vehicles	\$ 20,000.00	No
ML12052	City of Whittier	3/14/2013	7/13/2019		\$ 165,000.00	\$ -	Expansion of Existing CNG Station	\$ 165,000.00	No
ML12053	City of Mission Viejo				\$ 60,000.00	\$ -	EV Charging Infrastructure	\$ 60,000.00	No
ML12090	City of Palm Springs	10/9/2015	10/8/2021	9/8/2025	\$ 21,163.00	\$ -	EV Charging Infrastructure	\$ 21,163.00	No
MS12007	WestAir Gases & Equipment				\$ 100,000.00	\$ -	Construct New Limited-Acess CNG Sta	\$ 100,000.00	No
MS12027	C.V. Ice Company, Inc.	5/17/2013	11/16/2019		\$ 75,000.00	\$ -	Purchase 3 Medium-Heavy Duty Vehic	\$ 75,000.00	No
MS12030	Complete Landscape Care, Inc.				\$ 150,000.00	\$ -	Purchase 6 Medium-Heavy Duty Vehic	\$ 150,000.00	No
MS12067	Leatherwood Construction, Inc.	11/8/2013	3/7/2017		\$ 122,719.00	\$ -	Retrofit Six Vehicles w/DECS - Showca	\$ 122,719.00	No
MS12070	Valley Music Travel/CID Entertainment				\$ 99,000.00	\$ -	Implement Shuttle Service to Coachella	\$ 99,000.00	No
Total = 13									
<i>Closed Contracts</i>									
ML12013	City of Pasadena	10/19/2012	3/18/2015	9/18/2015	\$ 200,000.00	\$ 65,065.00	Electric Vehicle Charging Infrastructure	\$ 134,935.00	Yes
ML12014	City of Santa Ana - Public Works Ad	11/8/2013	8/7/2020	2/7/2022	\$ 338,000.00	\$ 255,977.50	9 H.D. Nat. Gas & LPG Trucks, EV Ch	\$ 82,022.50	Yes
ML12015	City of Fullerton	4/25/2013	11/24/2020	11/24/2021	\$ 40,000.00	\$ 40,000.00	HD CNG Vehicle, Expand CNG Station	\$ -	Yes
ML12017	City of Los Angeles, Bureau of San	6/26/2013	5/25/2020	11/25/2021	\$ 950,000.00	\$ 950,000.00	32 H.D. Nat. Gas Vehicles	\$ -	Yes
ML12018	City of West Covina	10/18/2013	10/17/2020	8/17/2023	\$ 300,000.00	\$ 300,000.00	Expansion of Existing CNG Station	\$ -	Yes
ML12019	City of Palm Springs	9/6/2013	7/5/2015	1/0/1900	\$ 38,000.00	\$ 16,837.00	EV Charging Infrastructure	\$ 21,163.00	Yes
ML12020	City of Los Angeles Dept of Genera	9/27/2012	3/26/2019	3/26/2020	\$ 450,000.00	\$ 450,000.00	15 H.D. Nat. Gas Vehicles	\$ -	Yes
ML12021	City of Rancho Cucamonga	9/14/2012	1/13/2020	1/0/1900	\$ 40,000.00	\$ 40,000.00	Four Medium-Duty Nat. Gas Vehicles	\$ -	Yes
ML12022	City of La Puente	12/6/2013	6/5/2020	1/0/1900	\$ 110,000.00	\$ 110,000.00	2 Medium-Duty and Three Heavy-Duty	\$ -	Yes
ML12023	County of Los Angeles Internal Ser	8/1/2013	2/28/2015	1/0/1900	\$ 250,000.00	\$ 192,333.00	EV Charging Infrastructure	\$ 57,667.00	Yes
ML12037	Coachella Valley Association of Go	3/14/2013	3/13/2014	1/0/1900	\$ 250,000.00	\$ 250,000.00	Street Sweeping Operations	\$ -	Yes
ML12039	City of Redlands	2/8/2013	10/7/2019	1/0/1900	\$ 90,000.00	\$ 90,000.00	Three Heavy-Duty Nat. Gas Vehicles	\$ -	Yes
ML12041	City of Anaheim Public Utilities Dep	4/4/2014	11/3/2015	11/3/2017	\$ 68,977.00	\$ 38,742.16	EV Charging Infrastructure	\$ 30,234.84	Yes
ML12042	City of Chino Hills	1/18/2013	3/17/2017	1/0/1900	\$ 87,500.00	\$ 87,500.00	Expansion of Existing CNG Station	\$ -	Yes
ML12043	City of Hemet	6/24/2013	9/23/2019	11/23/2021	\$ 30,000.00	\$ 30,000.00	One Heavy-Duty Nat. Gas Vehicles	\$ -	Yes
ML12046	City of Irvine	8/11/2013	3/10/2021	1/0/1900	\$ 30,000.00	\$ 30,000.00	One Heavy-Duty Nat. Gas Vehicle	\$ -	Yes
ML12047	City of Orange	2/1/2013	1/31/2019	1/0/1900	\$ 30,000.00	\$ 30,000.00	One Heavy-Duty Nat. Gas Vehicle	\$ -	Yes
ML12049	City of Rialto Public Works	7/14/2014	9/13/2015	1/0/1900	\$ 30,432.00	\$ 3,265.29	EV Charging Infrastructure	\$ 27,166.71	Yes
ML12050	City of Baldwin Park	4/25/2013	4/24/2014	10/24/2014	\$ 402,400.00	\$ 385,363.00	EV Charging Infrastructure	\$ 17,037.00	Yes
ML12054	City of Palm Desert	9/30/2013	2/28/2015	1/0/1900	\$ 77,385.00	\$ 77,385.00	EV Charging Infrastructure	\$ -	Yes
ML12055	City of Manhattan Beach	3/1/2013	12/31/2018	1/0/1900	\$ 10,000.00	\$ 10,000.00	One Medium-Duty Nat. Gas Vehicle	\$ -	Yes
ML12056	City of Cathedral City	3/26/2013	5/25/2014	1/0/1900	\$ 25,000.00	\$ 25,000.00	Regional Street Sweeping Program	\$ -	Yes
ML12057	City of Coachella	8/28/2013	8/27/2019	1/27/2022	\$ 57,456.00	\$ 57,456.00	Purchase One Nat. Gas H.D. Vehicle/S	\$ -	Yes
ML12066	City of Manhattan Beach	1/7/2014	4/6/2015	1/0/1900	\$ 5,900.00	\$ 5,900.00	Electric Vehicle Charging Infrastructure	\$ -	Yes
ML12091	City of Bellflower	10/5/2018	10/4/2019	6/30/2022	\$ 100,000.00	\$ 49,230.44	EV Charging Infrastructure	\$ 50,769.56	Yes



AB2766 Contract Status Report 7/31/2025 - 8/27/2025

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS12001	Los Angeles County MTA	7/1/2012	4/30/2013	1/0/1900	\$ 300,000.00	\$ 211,170.00	Clean Fuel Transit Service to Dodger S	\$ 88,830.00	Yes
MS12002	Orange County Transportation Auth	9/7/2012	4/30/2013	1/0/1900	\$ 342,340.00	\$ 333,185.13	Express Bus Service to Orange County	\$ 9,154.87	Yes
MS12003	Orange County Transportation Auth	7/20/2012	2/28/2013	1/0/1900	\$ 234,669.00	\$ 167,665.12	Implement Metrolink Service to Angel S	\$ 67,003.88	Yes
MS12004	USA Waste of California, Inc.	10/24/2013	11/23/2019	1/0/1900	\$ 175,000.00	\$ 175,000.00	Construct New Limited-Access CNG S	\$ -	Yes
MS12005	USA Waste of California, Inc.	10/19/2012	8/18/2013	1/0/1900	\$ 75,000.00	\$ 75,000.00	Vehicle Maintenance Facility Modificati	\$ -	Yes
MS12006	Waste Management Collection & R	10/19/2012	8/18/2013	1/0/1900	\$ 75,000.00	\$ 75,000.00	Vehicle Maintenance Facility Modificati	\$ -	Yes
MS12008	Bonita Unified School District	7/12/2013	12/11/2019	4/11/2021	\$ 175,000.00	\$ 175,000.00	Construct New Limited-Access CNG S	\$ -	Yes
MS12009	Sysco Food Services of Los Angele	1/7/2014	4/6/2020	1/0/1900	\$ 150,000.00	\$ 150,000.00	Construct New Public-Access LNG Sta	\$ -	Yes
MS12010	Murrieta Valley Unified School Distr	4/5/2013	9/4/2019	1/0/1900	\$ 242,786.00	\$ 242,786.00	Construct New Limited-Access CNG S	\$ -	Yes
MS12011	Southern California Gas Company	6/14/2013	6/13/2019	5/28/2021	\$ 150,000.00	\$ 150,000.00	Construct New Public-Access CNG Sta	\$ -	Yes
MS12012	Rim of the World Unified School Dis	12/20/2012	5/19/2014	1/0/1900	\$ 75,000.00	\$ 75,000.00	Vehicle Maintenance Facility Modificati	\$ -	Yes
MS12024	Southern California Gas Company	6/13/2013	12/12/2019	11/12/2020	\$ 150,000.00	\$ 150,000.00	Construct New Public-Access CNG Sta	\$ -	Yes
MS12025	Silverado Stages, Inc.	11/2/2012	7/1/2018	1/0/1900	\$ 150,000.00	\$ 150,000.00	Purchase Six Medium-Heavy Duty Veh	\$ -	Yes
MS12026	U-Haul Company of California	3/14/2013	3/13/2019	1/0/1900	\$ 500,000.00	\$ 353,048.26	Purchase 23 Medium-Heavy Duty Vehi	\$ 146,951.74	Yes
MS12028	Dy-Dee Service of Pasadena, Inc.	12/22/2012	1/21/2019	1/0/1900	\$ 45,000.00	\$ 40,000.00	Purchase 2 Medium-Duty and 1 Medium	\$ 5,000.00	Yes
MS12029	Community Action Partnership of O	11/2/2012	11/1/2018	1/0/1900	\$ 25,000.00	\$ 14,850.00	Purchase 1 Medium-Heavy Duty Vehic	\$ 10,150.00	Yes
MS12031	Final Assembly, Inc.	11/2/2012	11/1/2018	1/0/1900	\$ 50,000.00	\$ 32,446.00	Purchase 2 Medium-Heavy Duty Vehic	\$ 17,554.00	Yes
MS12032	Fox Transportation	12/14/2012	12/13/2018	1/0/1900	\$ 500,000.00	\$ 500,000.00	Purchase 20 Medium-Heavy Duty Vehi	\$ -	Yes
MS12033	Mike Diamond/Phace Management	12/22/2012	12/21/2018	6/21/2021	\$ 148,900.00	\$ 148,900.00	Purchase 20 Medium-Heavy Duty Vehi	\$ -	Yes
MS12034	Ware Disposal Company, Inc.	11/2/2012	11/1/2018	5/1/2022	\$ 133,070.00	\$ 133,070.00	Purchase 8 Medium-Heavy Duty Vehic	\$ -	Yes
MS12035	Disneyland Resort	1/4/2013	7/3/2019	1/0/1900	\$ 25,000.00	\$ 18,900.00	Purchase 1 Medium-Heavy Duty Vehic	\$ 6,100.00	Yes
MS12036	Jim & Doug Carter's Automotive/VS	1/4/2013	11/3/2018	1/0/1900	\$ 50,000.00	\$ 50,000.00	Purchase 2 Medium-Heavy Duty Vehic	\$ -	Yes
MS12058	Krisda Inc	4/24/2013	1/23/2019	1/0/1900	\$ 25,000.00	\$ 25,000.00	Repower One Heavy-Duty Off-Road Ve	\$ -	Yes
MS12059	Orange County Transportation Auth	2/28/2013	12/27/2014	1/0/1900	\$ 75,000.00	\$ 75,000.00	Maintenance Facilities Modifications	\$ -	Yes
MS12060	City of Santa Monica	4/4/2014	8/3/2017	8/3/2019	\$ 500,000.00	\$ 434,202.57	Implement Westside Bikeshare Progra	\$ 65,797.43	Yes
MS12061	Orange County Transportation Auth	3/14/2014	3/13/2017	1/0/1900	\$ 224,000.00	\$ 114,240.00	Transit-Oriented Bicycle Sharing Progr	\$ 109,760.00	Yes
MS12062	Fraser Communications	12/7/2012	5/31/2014	1/0/1900	\$ 998,669.00	\$ 989,218.49	Develop & Implement "Rideshare Thur	\$ 9,450.51	Yes
MS12063	Custom Alloy Light Metals, Inc.	8/16/2013	2/15/2020	1/0/1900	\$ 100,000.00	\$ 100,000.00	Install New Limited Access CNG Statio	\$ -	Yes
MS12064	Anaheim Transportation Network	3/26/2013	12/31/2014	1/0/1900	\$ 127,296.00	\$ 56,443.92	Implement Anaheim Circulator Service	\$ 70,852.08	Yes
MS12065	Orange County Transportation Auth	7/27/2013	11/30/2013	1/0/1900	\$ 43,933.00	\$ 14,832.93	Ducks Express Service to Honda Cent	\$ 29,100.07	Yes
MS12068	Southern California Regional Rail A	3/1/2013	9/30/2013	1/0/1900	\$ 57,363.00	\$ 47,587.10	Implement Metrolink Service to Autocl	\$ 9,775.90	Yes
MS12069	City of Irvine	8/11/2013	2/28/2014	1/0/1900	\$ 45,000.00	\$ 26,649.41	Implement Special Transit Service to S	\$ 18,350.59	Yes
MS12071	Transit Systems Unlimited, Inc.	5/17/2013	12/16/2018	1/0/1900	\$ 21,250.00	\$ 21,250.00	Expansion of Existing CNG Station	\$ -	Yes
MS12072	99 Cents Only Stores	4/5/2013	9/4/2019	1/0/1900	\$ 100,000.00	\$ 100,000.00	Construct New CNG Station	\$ -	Yes
MS12073	FirstCNG, LLC	7/27/2013	12/26/2019	1/0/1900	\$ 150,000.00	\$ 150,000.00	Construct New CNG Station	\$ -	Yes
MS12074	Arcadia Unified School District	7/5/2013	9/4/2019	1/0/1900	\$ 175,000.00	\$ 175,000.00	Expansion of Existing CNG Infrastructu	\$ -	Yes
MS12075	CR&R Incorporated	7/27/2013	1/26/2021	1/26/2022	\$ 100,000.00	\$ 100,000.00	Expansion of Existing CNG Infrastructu	\$ -	Yes
MS12076	City of Ontario, Housing & Municipa	3/8/2013	4/7/2015	1/0/1900	\$ 75,000.00	\$ 75,000.00	Maintenance Facilities Modification	\$ -	Yes
MS12078	Penske Truck Leasing Co., L.P.	1/7/2014	1/6/2016	1/0/1900	\$ 75,000.00	\$ 73,107.00	Maintenance Facility Modifications - Ve	\$ 1,893.00	Yes
MS12080	City of Pasadena	11/8/2013	8/7/2020	2/7/2022	\$ 225,000.00	\$ 225,000.00	Expansion of Existing CNG Infrastructu	\$ -	Yes
MS12081	Penske Truck Leasing Co., L.P.	1/7/2014	1/6/2016	1/0/1900	\$ 75,000.00	\$ 75,000.00	Maintenance Facility Modifications - Sa	\$ -	Yes
MS12082	City of Los Angeles, Bureau of San	11/20/2013	2/19/2021	2/19/2023	\$ 175,000.00	\$ 175,000.00	Install New CNG Infrastructure	\$ -	Yes
MS12083	Brea Olinda Unified School District	7/30/2015	2/29/2024	1/0/1900	\$ 59,454.00	\$ 59,454.00	Install New CNG Infrastructure	\$ -	Yes



AB2766 Contract Status Report 7/31/2025 - 8/27/2025

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS12085	Bear Valley Unified School District	4/25/2013	6/24/2014	1/0/1900	\$ 75,000.00	\$ 75,000.00	Maintenance Facility Modifications	\$ -	Yes
MS12086	SuperShuttle International, Inc.	3/26/2013	3/25/2019	1/0/1900	\$ 225,000.00	\$ 225,000.00	Purchase 23 Medium-Heavy Duty Vehi	\$ -	Yes
MS12087	Los Angeles County MTA	8/29/2013	11/28/2015	1/0/1900	\$ 125,000.00	\$ 125,000.00	Implement Rideshare Incentives Progr	\$ -	Yes
MS12088	Orange County Transportation Auth	12/6/2013	3/5/2016	1/0/1900	\$ 125,000.00	\$ 18,496.50	Implement Rideshare Incentives Progr	\$ 106,503.50	Yes
MS12089	Riverside County Transportation Cd	10/18/2013	9/17/2015	1/0/1900	\$ 249,136.00	\$ 105,747.48	Implement Rideshare Incentives Progr	\$ 143,388.52	Yes
MS12Home	Mansfield Gas Equipment Systems	1/0/1900	1/0/1900	1/0/1900	\$ 296,000.00	\$ -	Home Refueling Apparatus Incentive P	\$ 296,000.00	Yes

Total = 74

Closed/Incomplete Contracts

ML12051	City of Bellflower	2/7/2014	2/6/2016	5/6/2018	\$ 100,000.00	\$ -	EV Charging Infrastructure	\$ 100,000.00	No
MS12077	City of Coachella	6/14/2013	6/13/2020	1/0/1900	\$ 225,000.00	\$ -	Construct New CNG Station	\$ 225,000.00	No
MS12079	Penske Truck Leasing Co., L.P.	1/7/2014	1/6/2016	1/0/1900	\$ 75,000.00	\$ -	Maintenance Facility Modifications - Bo	\$ 75,000.00	No
MS12084	Airport Mobil Inc.	12/6/2013	5/5/2020	1/0/1900	\$ 150,000.00	\$ -	Install New CNG Infrastructure	\$ 150,000.00	No

Total = 4

Open/Complete Contracts

ML12045	City of Baldwin Park DPW	2/14/2014	12/13/2020	12/13/2026	\$ 400,000.00	\$ 400,000.00	Install New CNG Station	\$ -	Yes
---------	--------------------------	-----------	------------	------------	---------------	---------------	-------------------------	------	-----

Total = 1

FY 2012-2014 Contracts

Open Contracts

MS14057	Los Angeles County MTA	11/7/2014	10/6/2019	10/31/2026	\$ 1,250,000.00	\$ -	Implement Various Signal Synchroniza	\$ 1,250,000.00	No
---------	------------------------	-----------	-----------	------------	-----------------	------	--------------------------------------	-----------------	----

Total = 1

Declined/Cancelled Contracts

ML14063	City of Hawthorne	1/0/1900	1/0/1900	1/0/1900	\$ 32,000.00	\$ -	Expansion of Existng CNG Infrastructu	\$ 32,000.00	No
ML14068	City of South Pasadena	9/12/2014	10/11/2015	1/11/2020	\$ 10,183.00	\$ -	Electric Vehicle Charging Infrastructure	\$ 10,183.00	No
ML14069	City of Beaumont	3/3/2017	3/2/2025	1/0/1900	\$ 200,000.00	\$ -	Construct New CNG Infrastructure	\$ 200,000.00	No
MS14035	Penske Truck Leasing Co., L.P.	1/0/1900	1/0/1900	1/0/1900	\$ 75,000.00	\$ -	Vehicle Maint. Fac. Modifications - Sun	\$ 75,000.00	No
MS14036	Penske Truck Leasing Co., L.P.	1/0/1900	1/0/1900	1/0/1900	\$ 75,000.00	\$ -	Vehicle Maint. Fac. Modifications - La N	\$ 75,000.00	No
MS14038	Penske Truck Leasing Co., L.P.	1/0/1900	1/0/1900	1/0/1900	\$ 75,000.00	\$ -	Vehicle Maint. Fac. Modifications - Fon	\$ 75,000.00	No
MS14043	City of Anaheim	1/0/1900	1/0/1900	1/0/1900	\$ 175,000.00	\$ -	Expansion of Existing CNG Station	\$ 175,000.00	No
MS14078	American Honda Motor Co., Inc.	9/4/2015	8/3/2022	1/0/1900	\$ 150,000.00	\$ -	New Public Access CNG Station	\$ 150,000.00	No
MS14085	Prologis, L.P.	1/0/1900	1/0/1900	1/0/1900	\$ 100,000.00	\$ -	New Limited Access CNG Station	\$ 100,000.00	No
MS14086	San Gabriel Valley Towing I	1/0/1900	1/0/1900	1/0/1900	\$ 150,000.00	\$ -	New Public Access CNG Station	\$ 150,000.00	No
MS14091	Serv-Wel Disposal	1/0/1900	1/0/1900	1/0/1900	\$ 100,000.00	\$ -	New Limited-Access CNG Infrastructur	\$ 100,000.00	No

Total = 11

Closed Contracts

ML14010	City of Cathedral City	8/13/2014	10/12/2015	1/0/1900	\$ 25,000.00	\$ 25,000.00	Street Sweeping Operations	\$ -	Yes
ML14011	City of Palm Springs	6/13/2014	1/12/2016	1/0/1900	\$ 79,000.00	\$ 78,627.00	Bicycle Racks, Bicycle Outreach & Edu	\$ 373.00	Yes
ML14012	City of Santa Ana - Public Works Ag	2/13/2015	10/12/2021	10/12/2022	\$ 41,220.00	\$ 41,220.00	EV Charging and 1 H.D. CNG Vehicle	\$ -	Yes
ML14013	City of Los Angeles, Bureau of San	10/7/2016	2/6/2025	1/0/1900	\$ 400,000.00	\$ 400,000.00	Purchase 14 H.D. Nat. Gas Vehicles	\$ -	Yes
ML14014	City of Torrance	9/5/2014	12/4/2019	1/0/1900	\$ 56,000.00	\$ 56,000.00	EV Charging Infrastructure	\$ -	Yes
ML14015	Coachella Valley Association of Go	6/6/2014	9/5/2015	1/0/1900	\$ 250,000.00	\$ 250,000.00	Street Sweeping Operations	\$ -	Yes
ML14016	City of Anaheim	4/3/2015	9/2/2021	1/0/1900	\$ 380,000.00	\$ 380,000.00	Purchase 2 H.D. Vehicles, Expansion c	\$ -	Yes
ML14019	City of Corona Public Works	12/5/2014	6/4/2020	3/6/2023	\$ 111,518.00	\$ 111,517.18	EV Charging, Bicycle Racks, Bicycle Ld	\$ 0.82	Yes



AB2766 Contract Status Report 7/31/2025 - 8/27/2025

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML14022	County of Los Angeles Department	10/2/2015	5/1/2022	1/0/1900	\$ 270,000.00	\$ 270,000.00	Purchase 9 H.D. Nat. Gas Vehicles	\$ -	Yes
ML14023	County of Los Angeles Department	10/2/2015	9/1/2017	3/1/2021	\$ 230,000.00	\$ 230,000.00	Maintenance Fac. Modifications-Westc	\$ -	Yes
ML14024	County of Los Angeles Department	10/2/2015	9/1/2017	9/1/2021	\$ 230,000.00	\$ 230,000.00	Maintenance Fac. Modifications-Baldw	\$ -	Yes
ML14025	County of Los Angeles Dept of Pub	10/2/2015	7/1/2018	7/1/2024	\$ 300,000.00	\$ 300,000.00	Construct New CNG Station in Malibu	\$ -	Yes
ML14026	County of Los Angeles Dept of Pub	10/2/2015	5/1/2023	5/1/2024	\$ 300,000.00	\$ 300,000.00	Construct New CNG Station in Castaic	\$ -	Yes
ML14028	City of Fullerton	9/5/2014	1/4/2022	1/0/1900	\$ 126,950.00	\$ 126,950.00	Expansion of Existing CNG Infrastruct	\$ -	Yes
ML14029	City of Irvine	7/11/2014	6/10/2017	1/0/1900	\$ 90,500.00	\$ 71,056.78	Bicycle Trail Improvements	\$ 19,443.22	Yes
ML14030	County of Los Angeles Internal Ser	1/9/2015	3/8/2018	7/30/2021	\$ 425,000.00	\$ 216,898.02	Bicycle Racks, Outreach & Education	\$ 208,101.98	Yes
ML14031	Riverside County Waste Managemen	6/13/2014	12/12/2020	1/0/1900	\$ 90,000.00	\$ 90,000.00	Purchase 3 H.D. CNG Vehicles	\$ -	Yes
ML14032	City of Rancho Cucamonga	1/9/2015	1/8/2022	1/0/1900	\$ 113,990.00	\$ 104,350.63	Expansion of Existing CNG Infrast., Bic	\$ 9,639.37	Yes
ML14033	City of Irvine	7/11/2014	2/10/2021	2/10/2022	\$ 60,000.00	\$ 60,000.00	Purchase 2 H.D. CNG Vehicles	\$ -	Yes
ML14034	City of Lake Elsinore	9/5/2014	5/4/2021	1/0/1900	\$ 56,700.00	\$ 56,700.00	EV Charging Stations	\$ -	Yes
ML14049	City of Moreno Valley	7/11/2014	3/10/2021	1/0/1900	\$ 105,000.00	\$ 101,976.09	One HD Nat Gas Vehicle, EV Charging	\$ 3,023.91	Yes
ML14051	City of Brea	9/5/2014	1/4/2017	7/4/2018	\$ 450,000.00	\$ 450,000.00	Installation of Bicycle Trail	\$ -	Yes
ML14054	City of Torrance	11/14/2014	4/13/2017	7/13/2017	\$ 350,000.00	\$ 319,908.80	Upgrade Maintenance Facility	\$ 30,091.20	Yes
ML14055	City of Highland	10/10/2014	3/9/2018	3/9/2019	\$ 500,000.00	\$ 489,385.24	Bicycle Lanes and Outreach	\$ 10,614.76	Yes
ML14056	City of Redlands	9/5/2014	5/4/2016	5/4/2018	\$ 125,000.00	\$ 125,000.00	Bicycle Lanes	\$ -	Yes
ML14061	City of La Habra	3/11/2016	3/10/2022	1/0/1900	\$ 41,600.00	\$ 41,270.49	Purchase Two Heavy-Duty Nat. Gas V	\$ 329.51	Yes
ML14062	City of San Fernando	3/27/2015	5/26/2021	10/31/2023	\$ 325,679.00	\$ 325,679.00	Expand Existing CNG Fueling Station	\$ -	Yes
ML14064	City of Claremont	7/11/2014	7/10/2020	1/10/2021	\$ 60,000.00	\$ 60,000.00	Purchase Two Heavy-Duty Nat. Gas V	\$ -	Yes
ML14065	City of Orange	9/5/2014	8/4/2015	1/0/1900	\$ 10,000.00	\$ 10,000.00	Electric Vehicle Charging Infrastructure	\$ -	Yes
ML14067	City of Duarte	12/4/2015	1/3/2023	6/3/2024	\$ 60,000.00	\$ 60,000.00	Purchase Two Electric Buses	\$ -	Yes
ML14070	City of Rancho Cucamonga	9/3/2016	12/2/2018	1/0/1900	\$ 365,245.00	\$ 326,922.25	Bicycle Trail Improvements	\$ 38,322.75	Yes
ML14071	City of Manhattan Beach	1/9/2015	11/8/2018	1/0/1900	\$ 22,485.00	\$ 22,485.00	Electric Vehicle Charging Infrastructure	\$ -	Yes
ML14072	City of Cathedral City	8/13/2014	1/12/2021	7/12/2022	\$ 41,000.00	\$ 41,000.00	Install Bicycle Racks & Implement Bicy	\$ -	Yes
ML14094	City of Yucaipa	6/9/2017	6/8/2018	1/0/1900	\$ 84,795.00	\$ 84,795.00	Installation of Bicycle Lanes	\$ -	Yes
ML14095	City of South Pasadena	1/10/2019	7/9/2019	1/0/1900	\$ 142,096.00	\$ 134,182.09	Bicycle Trail Improvements	\$ 7,913.91	Yes
ML14096	County of Los Angeles Dept of Pub	5/3/2019	12/2/2019	3/2/2020	\$ 74,186.00	\$ 74,186.00	San Gabriel BikeTrail Underpass Impr	\$ -	Yes
ML14097	County of Los Angeles Internal Ser	9/6/2019	9/5/2020	9/5/2021	\$ 104,400.00	\$ 104,400.00	Electric Vehicle Charging Infrastructure	\$ -	Yes
MS14001	Los Angeles County MTA	3/6/2015	4/30/2015	1/0/1900	\$ 1,216,637.00	\$ 1,199,512.68	Clean Fuel Transit Service to Dodger S	\$ 17,124.32	Yes
MS14002	Orange County Transportation Auth	9/6/2013	4/30/2014	1/0/1900	\$ 576,833.00	\$ 576,833.00	Clean Fuel Transit Service to Orange C	\$ -	Yes
MS14003	Orange County Transportation Auth	8/1/2013	4/30/2014	10/30/2014	\$ 194,235.00	\$ 184,523.00	Implement Metrolink Service to Angel S	\$ 9,712.00	Yes
MS14004	Orange County Transportation Auth	9/24/2013	4/30/2014	1/0/1900	\$ 36,800.00	\$ 35,485.23	Implement Express Bus Service to Sol	\$ 1,314.77	Yes
MS14005	Transit Systems Unlimited, Inc.	4/11/2014	2/28/2016	1/0/1900	\$ 515,200.00	\$ 511,520.00	Provide Expanded Shuttle Service to H	\$ 3,680.00	Yes
MS14007	Orange County Transportation Auth	6/6/2014	4/30/2015	1/0/1900	\$ 208,520.00	\$ 189,622.94	Implement Special Metrolink Service to	\$ 18,897.06	Yes
MS14008	Orange County Transportation Auth	8/13/2014	5/31/2015	1/0/1900	\$ 601,187.00	\$ 601,187.00	Implement Clean Fuel Bus Service to C	\$ -	Yes
MS14009	A-Z Bus Sales, Inc.	1/17/2014	12/31/2014	3/31/2015	\$ 388,000.00	\$ 388,000.00	Alternative Fuel School Bus Incentive F	\$ -	Yes
MS14037	Penske Truck Leasing Co., L.P.	4/7/2017	6/6/2020	1/0/1900	\$ 75,000.00	\$ 75,000.00	Vehicle Maint. Fac. Modifications - Car	\$ -	Yes
MS14039	Waste Management Collection and	7/10/2015	4/9/2016	1/0/1900	\$ 75,000.00	\$ 75,000.00	Vehicle Maint. Fac. Modifications - Irvin	\$ -	Yes
MS14040	Waste Management Collection and	7/10/2015	4/9/2016	1/0/1900	\$ 75,000.00	\$ 75,000.00	Vehicle Maint. Fac. Modifications - San	\$ -	Yes
MS14041	USA Waste of California, Inc.	9/4/2015	10/3/2021	1/0/1900	\$ 175,000.00	\$ 175,000.00	Limited-Access CNG Station, Vehicle N	\$ -	Yes
MS14042	Grand Central Recycling & Transfe	6/6/2014	9/5/2021	1/0/1900	\$ 150,000.00	\$ 150,000.00	Expansion of Existing CNG Station	\$ -	Yes
MS14044	TIMCO CNG Fund I, LLC	5/2/2014	11/1/2020	1/0/1900	\$ 150,000.00	\$ 150,000.00	New Public-Access CNG Station in Sar	\$ -	Yes



AB2766 Contract Status Report 7/31/2025 - 8/27/2025

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS14045	TIMCO CNG Fund I, LLC	6/6/2014	12/5/2020	1/0/1900	\$ 150,000.00	\$ 150,000.00	New Public-Access CNG Station in Inglewood	\$ -	Yes
MS14046	Ontario CNG Station Inc.	5/15/2014	5/14/2020	11/14/2021	\$ 150,000.00	\$ 150,000.00	Expansion of Existing CNG Infrastructure	\$ -	Yes
MS14047	Southern California Regional Rail Authority	3/7/2014	9/30/2014	1/0/1900	\$ 49,203.00	\$ 32,067.04	Special Metrolink Service to Autoclub Station	\$ 17,135.96	Yes
MS14048	BusWest	3/14/2014	12/31/2014	5/31/2015	\$ 940,850.00	\$ 847,850.00	Alternative Fuel School Bus Incentive Program	\$ 93,000.00	Yes
MS14052	Arcadia Unified School District	6/13/2014	10/12/2020	1/0/1900	\$ 78,000.00	\$ 78,000.00	Expansion of an Existing CNG Fueling Station	\$ -	Yes
MS14053	Upland Unified School District	1/9/2015	7/8/2021	1/0/1900	\$ 175,000.00	\$ 175,000.00	Expansion of Existing CNG Infrastructure	\$ -	Yes
MS14058	Orange County Transportation Authority	11/7/2014	4/6/2016	4/6/2017	\$ 1,250,000.00	\$ 1,250,000.00	Implement Various Signal Synchronization	\$ -	Yes
MS14059	Riverside County Transportation Center	9/5/2014	3/4/2018	7/4/2023	\$ 1,250,000.00	\$ 1,209,969.08	Implement Various Signal Synchronization	\$ 40,030.92	No
MS14072	San Bernardino County Transportation Center	3/27/2015	3/26/2018	3/26/2024	\$ 1,237,500.00	\$ 1,148,376.17	Implement Various Signal Synchronization	\$ 89,123.83	Yes
MS14073	Anaheim Transportation Network	1/9/2015	4/30/2017	1/0/1900	\$ 221,312.00	\$ 221,312.00	Anaheim Resort Circulator Service	\$ -	Yes
MS14074	Midway City Sanitary District	1/9/2015	3/8/2021	1/0/1900	\$ 250,000.00	\$ 250,000.00	Limited-Access CNG Station & Facility	\$ -	Yes
MS14075	Fullerton Joint Union High School District	7/22/2016	11/21/2023	1/0/1900	\$ 293,442.00	\$ 293,442.00	Expansion of Existing CNG Infrastructure	\$ -	Yes
MS14076	Rialto Unified School District	6/17/2015	2/16/2022	6/25/2023	\$ 225,000.00	\$ 225,000.00	New Public Access CNG Station	\$ -	Yes
MS14077	County Sanitation Districts of L.A. County	3/6/2015	5/5/2021	1/0/1900	\$ 175,000.00	\$ 175,000.00	New Limited Access CNG Station	\$ -	Yes
MS14079	Waste Resources, Inc.	9/14/2016	8/13/2022	10/13/2024	\$ 100,000.00	\$ 100,000.00	New Limited Access CNG Station	\$ -	Yes
MS14080	CR&R Incorporated	6/1/2015	8/31/2021	8/31/2022	\$ 200,000.00	\$ 200,000.00	Expansion of Existing CNG Infrastructure	\$ -	Yes
MS14081	CR&R Incorporated	6/1/2015	5/30/2021	1/0/1900	\$ 175,000.00	\$ 100,000.00	Expansion of Existing CNG Infrastructure	\$ 75,000.00	Yes
MS14082	Grand Central Recycling & Transfer Station	12/4/2015	3/3/2023	3/3/2024	\$ 150,000.00	\$ 150,000.00	Construct New Public Access CNG Station	\$ -	Yes
MS14083	Hacienda La Puente Unified School District	7/10/2015	3/9/2022	6/9/2023	\$ 175,000.00	\$ 175,000.00	New Limited Access CNG Station	\$ -	Yes
MS14084	US Air Conditioning Distributors	5/7/2015	9/6/2021	1/0/1900	\$ 100,000.00	\$ 100,000.00	Expansion of Existing CNG Infrastructure	\$ -	Yes
MS14087	Orange County Transportation Authority	8/14/2015	4/30/2016	1/0/1900	\$ 239,645.00	\$ 195,377.88	Implement Special Metrolink Service to Fullerton	\$ 44,267.12	Yes
MS14088	Southern California Regional Rail Authority	5/7/2015	9/30/2015	1/0/1900	\$ 79,660.00	\$ 66,351.44	Special Metrolink Service to Autoclub Station	\$ 13,308.56	Yes
MS14089	Top Shelf Consulting, LLC	1/18/2017	8/4/2016	3/31/2017	\$ 200,000.00	\$ 200,000.00	Enhanced Fleet Modernization Program	\$ -	Yes
MS14090	City of Monterey Park	5/7/2015	5/6/2021	1/0/1900	\$ 225,000.00	\$ 225,000.00	Expansion of Existing CNG Infrastructure	\$ -	Yes

Total = 75

Closed/Incomplete Contracts

ML14020	County of Los Angeles Dept of Public Works	8/13/2014	1/12/2018	1/0/1900	\$ 150,000.00	\$ -	San Gabriel BikeTrail Underpass Improvements	\$ 150,000.00	No
ML14021	Riverside County Regional Park and Recreation	7/24/2014	12/23/2016	9/30/2024	\$ 250,000.00	\$ -	Bicycle Trail Improvements	\$ 250,000.00	No
ML14027	County of Los Angeles Dept of Public Works	10/2/2015	5/1/2023	8/1/2028	\$ 492,000.00	\$ -	Construct New CNG Station in Canyon	\$ 492,000.00	No
ML14050	City of Yucaipa	7/11/2014	9/10/2015	7/1/2016	\$ 84,795.00	\$ -	Installation of Bicycle Lanes	\$ 84,795.00	No
ML14060	County of Los Angeles Internal Services	10/6/2017	1/5/2019	1/0/1900	\$ 104,400.00	\$ -	Electric Vehicle Charging Infrastructure	\$ 104,400.00	No
ML14066	City of South Pasadena	9/12/2014	7/11/2016	2/11/2018	\$ 142,096.00	\$ -	Bicycle Trail Improvements	\$ 142,096.00	No
ML14093	County of Los Angeles Dept of Public Works	8/14/2015	1/13/2019	1/0/1900	\$ 150,000.00	\$ -	San Gabriel BikeTrail Underpass Improvements	\$ 150,000.00	No
MS14092	West Covina Unified School District	9/3/2016	12/2/2022	1/0/1900	\$ 124,000.00	\$ -	Expansion of Existing CNG Infrastructure	\$ 124,000.00	No

Total = 8

Open/Complete Contracts

ML14018	City of Los Angeles Dept of General Services	3/6/2015	9/5/2021	2/5/2026	\$ 810,000.00	\$ 810,000.00	Purchase 27 H.D. Nat. Gas Vehicles	\$ -	Yes
---------	--	----------	----------	----------	---------------	---------------	------------------------------------	------	-----

Total = 1

FY 2014-2016 Contracts

Open Contracts

ML16047	City of Fontana	1/6/2017	8/5/2019	2/5/2026	\$ 500,000.00	\$ -	Enhance an Existing Class 1 Bikeway	\$ 500,000.00	No
ML16127	City of Yucaipa	11/7/2024	5/6/2025	1/0/1900	\$ 174,420.00	\$ 174,420.00	Implement a "Complete Streets" Pedestrian	\$ -	Yes



AB2766 Contract Status Report 7/31/2025 - 8/27/2025

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
Total = 2									
<i>Declined/Cancelled Contracts</i>									
ML16014	City of Dana Point				\$ 153,818.00	\$ -	Extend an Existing Class 1 Bikeway	\$ 153,818.00	No
ML16065	City of Temple City				\$ 500,000.00	\$ -	Implement a "Complete Streets" Pedes	\$ 500,000.00	No
ML16067	City of South El Monte				\$ 73,329.00	\$ -	Implement an "Open Streets" Event	\$ 73,329.00	No
ML16074	City of La Verne	7/22/2016	1/21/2023		\$ 365,000.00	\$ -	Install CNG Fueling Station	\$ 365,000.00	No
MS16043	LBA Realty Company LLC				\$ 100,000.00	\$ -	Install Limited-Access CNG Station	\$ 100,000.00	No
MS16080	Riverside County Transportation Commission				\$ 1,200,000.00	\$ -	Passenger Rail Service for Coachella a	\$ 1,200,000.00	No
MS16098	Long Beach Transit				\$ 198,957.00	\$ -	Provide Special Bus Service to Stub H	\$ 198,957.00	No
MS16104	City of Perris				\$ 175,000.00	\$ -	Expansion of Existing CNG Infrastructu	\$ 175,000.00	No
MS16106	City of Lawndale	3/1/2019	11/30/2025		\$ 175,000.00	\$ -	Expansion of Existing CNG Infrastructu	\$ 175,000.00	No
MS16107	Athens Services				\$ 100,000.00	\$ -	Construct a Limited-Access CNG Stati	\$ 100,000.00	No
MS16108	VNG 5703 Gage Avenue, LLC				\$ 150,000.00	\$ -	Construct Public-Access CNG Station i	\$ 150,000.00	No
MS16109	Sanitation Districts of Los Angeles County				\$ 275,000.00	\$ -	Expansion of an Existing L/CNG Statio	\$ 275,000.00	No
MS16111	VNG 925 Lakeview Avenue, LLC				\$ 150,000.00	\$ -	Construct Public Access CNG Station i	\$ 150,000.00	No
Total = 13									
<i>Closed Contracts</i>									
ML16006	City of Cathedral City	4/27/2016	4/26/2022	4/26/2023	\$ 25,000.00	\$ 25,000.00	Bicycle Outreach	\$ -	Yes
ML16007	City of Culver City Transportation D	10/6/2015	4/5/2023	1/0/1900	\$ 246,000.00	\$ 246,000.00	Purchase 7 H.D. Nat. Gas Vehicles, EV	\$ -	Yes
ML16008	City of Pomona	9/20/2016	11/19/2022	5/19/2025	\$ 60,000.00	\$ 60,000.00	Purchase 3 Medium-Duty and 1 Heavy	\$ -	Yes
ML16009	City of Fountain Valley	10/6/2015	2/5/2018	5/5/2019	\$ 46,100.00	\$ 46,100.00	Install EV Charging Infrastructure	\$ -	Yes
ML16011	City of Claremont	10/6/2015	6/5/2022	1/0/1900	\$ 90,000.00	\$ 90,000.00	Purchase 3 Heavy-Duty Nat. Gas Vehic	\$ -	Yes
ML16012	City of Carson	1/15/2016	10/14/2022	1/0/1900	\$ 60,000.00	\$ 60,000.00	Purchase 2 Heavy-Duty Nat. Gas Vehic	\$ -	Yes
ML16013	City of Monterey Park	12/4/2015	7/3/2022	7/3/2024	\$ 90,000.00	\$ 90,000.00	Purchase 3 Heavy-Duty Nat. Gas Vehic	\$ -	Yes
ML16015	City of Yorba Linda	3/4/2016	11/3/2017	1/0/1900	\$ 85,000.00	\$ 85,000.00	Install Bicycle Lanes	\$ -	Yes
ML16016	City of Los Angeles Dept of Genera	2/5/2016	12/4/2022	1/0/1900	\$ 630,000.00	\$ 630,000.00	Purchase 21 Heavy-Duty Nat. Gas Vef	\$ -	Yes
ML16018	City of Hermosa Beach	10/7/2016	1/6/2023	1/0/1900	\$ 29,520.00	\$ 23,768.44	Purchase 2 M.D. Nat. Gas Vehicles, Bi	\$ 5,751.56	Yes
ML16019	City of Los Angeles, Dept of Genera	1/25/2017	3/24/2023	1/0/1900	\$ 102,955.00	\$ 102,955.00	Install EV Charging Infrastructure	\$ -	Yes
ML16020	City of Pomona	4/1/2016	2/1/2018	8/1/2018	\$ 440,000.00	\$ 440,000.00	Install Road Surface Bicycle Detection	\$ -	Yes
ML16021	City of Santa Clarita	10/7/2016	6/6/2024	1/0/1900	\$ 49,400.00	\$ 49,399.00	Install EV Charging Infrastructure	\$ 1.00	Yes
ML16023	City of Banning	12/11/2015	12/10/2021	1/0/1900	\$ 30,000.00	\$ 30,000.00	Purchase 1 H.D. Nat. Gas Vehicle	\$ -	Yes
ML16024	City of Azusa	4/27/2016	2/26/2022	1/0/1900	\$ 30,000.00	\$ 30,000.00	Purchase 1 H.D. Nat. Gas Vehicle	\$ -	Yes
ML16025	City of South Pasadena	6/22/2016	4/21/2023	2/21/2025	\$ 130,000.00	\$ 130,000.00	Expand Existing CNG Infrastructure	\$ -	Yes
ML16026	City of Downey	5/6/2016	9/5/2017	1/0/1900	\$ 40,000.00	\$ 40,000.00	Install EV Charging Infrastructure	\$ -	Yes
ML16027	City of Whittier	1/8/2016	11/7/2022	1/0/1900	\$ 30,000.00	\$ 30,000.00	Purchase 1 H.D. Nat. Gas Vehicle	\$ -	Yes
ML16028	City of Azusa	9/9/2016	4/8/2018	1/0/1900	\$ 25,000.00	\$ 25,000.00	Enhance Existing Class 1 Bikeway	\$ -	Yes
ML16031	City of Cathedral City	12/19/2015	2/18/2017	1/0/1900	\$ 25,000.00	\$ 25,000.00	Street Sweeping in Coachella Valley	\$ -	Yes
ML16032	City of Azusa	9/9/2016	4/8/2019	4/8/2021	\$ 474,925.00	\$ 474,925.00	Implement a "Complete Streets" Pedes	\$ -	Yes
ML16033	Coachella Valley Association of Go	4/27/2016	4/26/2018	1/0/1900	\$ 250,000.00	\$ 250,000.00	Street Sweeping Operations in Coache	\$ -	Yes
ML16034	City of Riverside	3/11/2016	10/10/2018	7/10/2020	\$ 500,000.00	\$ 500,000.00	Implement a "Complete Streets" Pedes	\$ -	Yes
ML16036	City of Brea	3/4/2016	12/3/2018	1/0/1900	\$ 500,000.00	\$ 500,000.00	Install a Class 1 Bikeway	\$ -	Yes
ML16037	City of Rancho Cucamonga	2/5/2016	11/4/2022	1/0/1900	\$ 30,000.00	\$ 30,000.00	Purchase One Heavy-Duty Natural Gas	\$ -	Yes
ML16038	City of Palm Springs	4/1/2016	7/31/2022	9/30/2022	\$ 170,000.00	\$ 60,000.00	Install Bicycle Lanes & Purchase 2 Hea	\$ 110,000.00	Yes



AB2766 Contract Status Report 7/31/2025 - 8/27/2025

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML16041	City of Moreno Valley	9/3/2016	1/2/2021	4/2/2024	\$ 20,000.00	\$ 20,000.00	Install EV Charging Infrastructure	\$ -	Yes
ML16042	City of San Dimas	4/1/2016	12/31/2019	12/31/2021	\$ 55,000.00	\$ 55,000.00	Install EV Charging Infrastructure	\$ -	No
ML16045	City of Anaheim	6/22/2016	8/21/2019	1/0/1900	\$ 275,000.00	\$ 255,595.08	Maintenance Facility Modifications	\$ 19,404.92	Yes
ML16046	City of El Monte	4/1/2016	5/31/2021	5/31/2023	\$ 20,160.00	\$ 14,637.50	Install EV Charging Infrastructure	\$ 5,522.50	Yes
ML16049	City of Buena Park	4/1/2016	11/30/2018	1/0/1900	\$ 429,262.00	\$ 429,262.00	Installation of a Class 1 Bikeway	\$ -	Yes
ML16050	City of Westminster	5/6/2016	7/5/2020	5/5/2022	\$ 115,000.00	\$ 93,925.19	Installation of EV Charging Infrastructure	\$ 21,074.81	Yes
ML16051	City of South Pasadena	2/12/2016	1/11/2017	12/11/2017	\$ 320,000.00	\$ 258,691.25	Implement "Open Streets" Event with V	\$ 61,308.75	Yes
ML16052	City of Rancho Cucamonga	9/3/2016	11/2/2019	3/31/2021	\$ 315,576.00	\$ 305,576.00	Install Two Class 1 Bikeways	\$ 10,000.00	Yes
ML16053	City of Claremont	3/11/2016	7/10/2018	12/10/2020	\$ 498,750.00	\$ 498,750.00	Implement a "Complete Streets" Pedes	\$ -	Yes
ML16054	City of Yucaipa	3/26/2016	7/26/2018	10/25/2019	\$ 120,000.00	\$ 120,000.00	Implement a "Complete Streets" Pedes	\$ -	Yes
ML16055	City of Ontario	5/6/2016	5/5/2022	1/0/1900	\$ 270,000.00	\$ 270,000.00	Purchase Nine Heavy-Duty Natural-Ga	\$ -	Yes
ML16056	City of Ontario	3/23/2016	9/22/2020	9/22/2021	\$ 106,565.00	\$ 106,565.00	Expansion of an Existing CNG Station	\$ -	Yes
ML16058	Los Angeles County Department of	10/7/2016	4/6/2024	1/0/1900	\$ 371,898.00	\$ 371,898.00	Purchase 11 H.D. Nat. Gas Vehicles at	\$ -	Yes
ML16059	City of Burbank	4/1/2016	2/28/2022	1/0/1900	\$ 180,000.00	\$ 180,000.00	Purchase 6 H.D. Nat. Gas Vehicles	\$ -	Yes
ML16060	City of Cudahy	2/5/2016	10/4/2017	1/0/1900	\$ 73,910.00	\$ 62,480.00	Implement an "Open Streets" Event	\$ 11,430.00	Yes
ML16061	City of Murrieta	4/27/2016	1/26/2020	1/0/1900	\$ 11,642.00	\$ 9,398.36	Installation of EV Charging Infrastructu	\$ 2,243.64	Yes
ML16062	City of Colton	6/3/2016	7/2/2020	1/0/1900	\$ 21,003.82	\$ 21,003.82	Installation of EV Charging Infrastructu	\$ -	Yes
ML16063	City of Glendora	3/4/2016	4/3/2022	1/0/1900	\$ 30,000.00	\$ 30,000.00	Purchase One H.D. Nat. Gas Vehicle	\$ -	Yes
ML16064	County of Orange, OC Parks	2/21/2017	10/20/2018	1/0/1900	\$ 204,073.00	\$ 157,632.73	Implement "Open Streets" Events with	\$ 46,440.27	Yes
ML16066	City of Long Beach Public Works	1/13/2017	9/12/2018	1/0/1900	\$ 75,050.00	\$ 63,763.62	Implement an "Open Streets" Event	\$ 11,286.38	Yes
ML16068	Riverside County Dept of Public He	12/2/2016	8/1/2018	1/0/1900	\$ 171,648.00	\$ 171,648.00	Implement "Open Streets" Events with	\$ -	Yes
ML16069	City of West Covina	3/10/2017	6/9/2021	1/0/1900	\$ 54,199.00	\$ 54,199.00	Installation of EV Charging Infrastructu	\$ -	Yes
ML16070	City of Beverly Hills	2/21/2017	6/20/2023	1/0/1900	\$ 90,000.00	\$ 90,000.00	Purchase 3 H.D. Nat. Gas Vehicles	\$ -	Yes
ML16071	City of Highland	5/5/2017	1/4/2020	1/4/2023	\$ 264,500.00	\$ 264,500.00	Implement a "Complete Streets" Pedes	\$ -	Yes
ML16072	City of Palm Desert	3/4/2016	1/4/2020	1/3/2022	\$ 56,000.00	\$ 56,000.00	Installation of EV Charging Infrastructu	\$ -	Yes
ML16073	City of Long Beach Public Works	1/13/2017	7/12/2017	1/0/1900	\$ 50,000.00	\$ 50,000.00	Implement an "Open Streets" Event	\$ -	Yes
ML16075	City of San Fernando	10/27/2016	2/26/2019	12/26/2024	\$ 354,000.00	\$ 284,150.12	Install a Class 1 Bikeway	\$ 69,849.88	Yes
ML16076	City of San Fernando	2/21/2017	8/20/2021	1/0/1900	\$ 43,993.88	\$ 43,993.88	Install EV Charging Infrastructure	\$ -	Yes
ML16078	City of Moreno Valley	5/6/2016	11/5/2017	5/5/2018	\$ 32,800.00	\$ 31,604.72	Install Bicycle Infrastructure & Impleme	\$ 1,195.28	Yes
ML16079	City of Yucaipa	4/1/2016	3/31/2020	1/0/1900	\$ 5,000.00	\$ 5,000.00	Purchase Electric Lawnmower	\$ -	Yes
ML16083	City of El Monte	4/1/2016	4/30/2021	4/30/2023	\$ 57,210.00	\$ 25,375.60	Install EV Charging Infrastructure	\$ 31,834.40	Yes
ML16122	City of Wildomar	6/8/2018	6/7/2019	1/0/1900	\$ 500,000.00	\$ 500,000.00	Install Bicycle Lanes	\$ -	Yes
ML16126	City of Palm Springs	7/31/2019	7/30/2020	10/30/2020	\$ 22,000.00	\$ 19,279.82	Install Bicycle Racks, and Implement B	\$ 2,720.18	Yes
MS16001	Los Angeles County MTA	4/1/2016	4/30/2017	1/0/1900	\$ 1,350,000.00	\$ 1,332,039.84	Clean Fuel Transit Service to Dodger S	\$ 17,960.16	Yes
MS16002	Orange County Transportation Auth	10/6/2015	5/31/2016	1/0/1900	\$ 722,266.00	\$ 703,860.99	Clean Fuel Transit Service to Orange C	\$ 18,405.01	Yes
MS16003	Special Olympics World Games Lo	10/9/2015	12/30/2015	1/0/1900	\$ 380,304.00	\$ 380,304.00	Low-Emission Transportation Service f	\$ -	Yes
MS16004	Mineral LLC	9/4/2015	7/3/2017	1/3/2018	\$ 27,690.00	\$ 9,300.00	Design, Develop, Host and Maintain M	\$ 18,390.00	Yes
MS16029	Orange County Transportation Auth	1/12/2018	6/11/2020	1/0/1900	\$ 836,413.00	\$ 567,501.06	TCM Partnership Program - OC Bikew	\$ 268,911.94	Yes
MS16030	Better World Group Advisors	12/19/2015	12/31/2017	12/31/2019	\$ 271,619.00	\$ 245,355.43	Programmic Outreach Services to the I	\$ 26,263.57	Yes
MS16081	EDCO Disposal Corporation	3/4/2016	10/3/2022	1/0/1900	\$ 150,000.00	\$ 150,000.00	Expansion of Existing Public Access C	\$ -	Yes
MS16084	Transit Systems Unlimited, Inc.	5/6/2016	2/28/2018	1/0/1900	\$ 565,600.00	\$ 396,930.00	Implement Special Shuttle Service from	\$ 168,670.00	Yes
MS16085	Southern California Regional Rail A	3/11/2016	9/30/2016	1/0/1900	\$ 78,033.00	\$ 64,285.44	Special MetroLink Service to Autoclub	\$ 13,747.56	Yes
MS16086	San Bernardino County Transporta	9/3/2016	10/2/2021	1/0/1900	\$ 800,625.00	\$ 769,021.95	Freeway Service Patrols	\$ 31,603.05	Yes



AB2766 Contract Status Report 7/31/2025 - 8/27/2025

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS16087	Burrtec Waste & Recycling Service	7/8/2016	3/7/2023	1/0/1900	\$ 100,000.00	\$ 100,000.00	Construct New Limited-Access CNG S	\$ -	Yes
MS16088	Transit Systems Unlimited, Inc.	5/12/2017	1/11/2023	1/0/1900	\$ 17,000.00	\$ 17,000.00	Expansion of Existing CNG Station	\$ -	Yes
MS16089	Orange County Transportation Auth	7/8/2016	4/30/2017	1/0/1900	\$ 128,500.00	\$ 128,500.00	Implement Special Bus Service to Ange	\$ -	Yes
MS16092	San Bernardino County Transporta	2/3/2017	1/2/2019	1/0/1900	\$ 242,937.00	\$ 242,016.53	Implement a Series of "Open Streets" E	\$ 920.47	Yes
MS16093	Orange County Transportation Auth	9/3/2016	3/2/2018	9/2/2018	\$ 1,553,657.00	\$ 1,499,575.85	Implement a Mobile Ticketing System	\$ 54,081.15	Yes
MS16094	Riverside County Transportation Co	1/25/2017	1/24/2022	2/24/2024	\$ 1,909,241.00	\$ 1,635,864.00	MetroLink First Mile/Last Mile Mobility S	\$ 273,377.00	Yes
MS16095	Orange County Transportation Auth	7/22/2016	5/31/2017	1/0/1900	\$ 694,645.00	\$ 672,864.35	Implement Special Bus Service to Orar	\$ 21,780.65	Yes
MS16096	San Bernardino County Transporta	10/27/2016	12/26/2019	6/30/2021	\$ 450,000.00	\$ 450,000.00	EV Charging Infrastructure	\$ -	Yes
MS16097	Walnut Valley Unified School Distric	10/7/2016	11/6/2022	1/0/1900	\$ 250,000.00	\$ 250,000.00	Expand CNG Station & Modify Mainten	\$ -	Yes
MS16099	Foothill Transit	3/3/2017	3/31/2017	1/0/1900	\$ 50,000.00	\$ 50,000.00	Provide Special Bus Service to the Los	\$ -	Yes
MS16100	Southern California Regional Rail A	5/5/2017	9/30/2017	1/0/1900	\$ 80,455.00	\$ 66,169.43	Provide Metrolink Service to Autoclub S	\$ 14,285.57	Yes
MS16102	Nasa Services, Inc.	2/21/2017	4/20/2023	1/0/1900	\$ 100,000.00	\$ 100,000.00	Construct a Limited-Access CNG Statio	\$ -	Yes
MS16103	Arrow Services, Inc.	2/3/2017	4/2/2023	1/0/1900	\$ 100,000.00	\$ 100,000.00	Construct a Limited-Access CNG Statio	\$ -	Yes
MS16105	Huntington Beach Union High Scho	3/3/2017	7/2/2024	1/0/1900	\$ 175,000.00	\$ 175,000.00	Expansion of Existing CNG Infrastructu	\$ -	Yes
MS16112	Orange County Transportation Auth	4/14/2017	3/13/2024	1/0/1900	\$ 1,470,000.00	\$ 1,470,000.00	Repower Up to 98 Transit Buses	\$ -	Yes
MS16113	Los Angeles County MTA	5/12/2017	4/11/2024	1/0/1900	\$ 1,875,000.00	\$ 1,875,000.00	Repower Up to 125 Transit Buses	\$ -	Yes
MS16114	City of Norwalk	3/3/2017	6/2/2024	1/0/1900	\$ 32,170.00	\$ 32,170.00	Purchase 3 Transit Buses	\$ -	Yes
MS16116	Riverside Transit Agency	3/3/2017	1/2/2023	1/0/1900	\$ 10,000.00	\$ 9,793.00	Purchase One Transit Bus	\$ 207.00	Yes
MS16117	Omnitrans	4/21/2017	6/20/2023	1/0/1900	\$ 175,000.00	\$ 175,000.00	Expansion of Existing CNG Infrastructu	\$ -	Yes
MS16118	Omnitrans	4/21/2017	6/20/2023	1/0/1900	\$ 175,000.00	\$ 175,000.00	Expansion of Existing CNG Infrastructu	\$ -	Yes
MS16119	Omnitrans	4/21/2017	8/20/2022	1/0/1900	\$ 150,000.00	\$ -	New Public Access CNG Station	\$ 150,000.00	No
MS16120	Omnitrans	4/7/2017	5/6/2025	1/0/1900	\$ 945,000.00	\$ 870,000.00	Repower 63 Existing Buses	\$ 75,000.00	Yes
MS16124	Riverside County Transportation Co	12/14/2018	12/14/2019	5/14/2020	\$ 253,239.00	\$ 246,856.41	Extended Freeway Service Patrols	\$ 6,382.59	Yes
MS16125	San Bernardino County Transporta	9/20/2019	11/19/2020	1/0/1900	\$ 1,000,000.00	\$ 1,000,000.00	Traffic Signal Synchronization Projects	\$ -	Yes
MS16127	Los Angeles County MTA	6/29/2021	1/0/1900	6/28/2022	\$ 2,500,000.00	\$ 2,500,000.00	Expansion of the Willowbrook/Rosa Pa	\$ -	Yes
Total = 94									
<i>Closed/Incomplete Contracts</i>									
ML16005	City of Palm Springs	3/4/2016	10/3/2017		\$ 40,000.00	\$ -	Install Bicycle Racks, and Implement B	\$ 40,000.00	No
ML16035	City of Wildomar	4/1/2016	11/1/2017		\$ 500,000.00	\$ -	Install Bicycle Lanes	\$ 500,000.00	No
ML16057	City of Yucaipa	4/27/2016	1/26/2019	1/26/2024	\$ 380,000.00	\$ -	Implement a "Complete Streets" Pedes	\$ 380,000.00	No
MS16082	Riverside County Transportation Co	9/3/2016	8/2/2018		\$ 590,759.00	\$ 337,519.71	Extended Freeway Service Patrols	\$ 253,239.29	No
MS16090	Los Angeles County MTA	10/27/2016	4/26/2020	10/26/2020	\$ 2,500,000.00	\$ -	Expansion of the Willowbrook/Rosa Pa	\$ 2,500,000.00	No
MS16091	San Bernardino County Transporta	10/7/2016	11/6/2018		\$ 1,000,000.00	\$ -	Traffic Signal Synchronization Projects	\$ 1,000,000.00	No
MS16123	Orange County Transportation Auth	12/7/2018	11/6/2023		\$ 91,760.00	\$ -	Install La Habra Union Pacific Bikeway	\$ 91,760.00	No
Total = 7									
<i>Open/Complete Contracts</i>									
ML16017	City of Long Beach	2/5/2016	8/4/2023	5/4/2029	\$ 1,415,400.00	\$ 1,415,400.00	Purchase 50 Medium-Duty, 17 H.D. Na	\$ -	Yes
ML16022	Los Angeles Department of Water a	5/5/2017	3/4/2024	6/4/2028	\$ 240,000.00	\$ 240,000.00	Purchase 8 H.D. Nat. Gas Vehicles	\$ -	Yes
ML16039	City of Torrance Transit Departmen	1/6/2017	9/5/2022	3/27/2026	\$ 27,392.00	\$ 27,391.57	Install Eight Level II EV Chargers	\$ 0.43	Yes
ML16040	City of Eastvale	1/6/2017	7/5/2022	11/5/2026	\$ 66,409.00	\$ 66,040.41	Install EV Charging Infrastructure	\$ 368.59	Yes
ML16077	City of Rialto	5/3/2018	10/2/2021	2/2/2026	\$ 463,216.00	\$ 463,216.00	Pedestrian Access Improvements, Bicy	\$ -	Yes
MS16110	City of Riverside	10/6/2017	2/5/2025	10/5/2026	\$ 270,000.00	\$ 270,000.00	Expansion of Existing CNG Station and	\$ -	Yes
MS16115	City of Santa Monica	4/14/2017	7/13/2025		\$ 450,000.00	\$ 450,000.00	Repower 30 Transit Buses	\$ -	Yes



AB2766 Contract Status Report 7/31/2025 - 8/27/2025

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS16121	Long Beach Transit	11/3/2017	4/2/2024	11/30/2028	\$ 600,000.00	\$ 600,000.00	Repower 39 and Purchase 1 New Tran	\$ -	Yes
Total = 8									
<i>Terminated Contracts</i>									
ML16010	City of Fullerton	10/7/2016	4/6/2023	4/6/2024	\$ 78,222.00	\$ 27,896.71	Install EV Charging Stations	\$ 50,325.29	Yes
ML16048	City of Placentia	3/26/2016	5/25/2021	12/25/2026	\$ 80,000.00	\$ 18,655.00	Install EV Charging Infrastructure	\$ 61,345.00	Yes
Total = 2									

FY 2016-2018 Contracts

<i>Open Contracts</i>									
ML18055	City of Long Beach	11/29/2018	11/28/2026	11/28/2029	\$ 529,728.00	\$ 339,734.73	Install EV Charging Stations	\$ 189,993.27	No
ML18057	City of Carson	10/5/2018	7/4/2023	9/15/2027	\$ 87,687.50	\$ 87,687.50	Purchase 5 Zero-Emission Vehicles ar	\$ -	Yes
ML18060	County of Los Angeles Internal Ser	10/5/2018	8/4/2026	2/4/2030	\$ 1,273,938.00	\$ 724,868.96	Purchase 29 Light-Duty Zero Emission	\$ 549,069.04	No
ML18068	City of Mission Viejo	7/31/2019	6/30/2027	6/29/2029	\$ 86,940.00	\$ 20,000.00	Purchase 2 Light-Duty ZEVs & Install E	\$ 66,940.00	No
ML18069	City of Torrance	3/1/2019	7/31/2027	12/31/2028	\$ 187,400.00	\$ 100,000.00	Purchase 4 Heavy-Duty Near-Zero Em	\$ 87,400.00	No
ML18078	County of Riverside	10/5/2018	10/4/2028	10/4/2030	\$ 375,000.00	\$ 325,000.00	Purchase 15 Heavy-Duty Vehicles	\$ 50,000.00	No
ML18082	City of Los Angeles Bureau of Sanit	8/30/2019	8/29/2028	8/29/2030	\$ 900,000.00	\$ -	Purchase 8 Medium-Duty Vehicles and	\$ 900,000.00	No
ML18145	City of Los Angeles Dept of Transp	1/10/2020	4/9/2027	12/31/2028	\$ 1,400,000.00	\$ 1,100,000.00	Provide One Hundred Rebates to Purc	\$ 300,000.00	No
ML18151	County of San Bernardino Departm	8/25/2020	10/24/2029		\$ 200,000.00	\$ 150,000.00	Purchase Eight Heavy-Duty Near Zero	\$ 50,000.00	No
MS18181	San Bernardino County Transporta	4/10/2023	9/9/2030	9/9/2031	\$ 1,662,000.00	\$ -	Construct Hydrogen Fueling Station	\$ 1,662,000.00	No
Total = 10									

Declined/Cancelled Contracts

ML18044	City of Malibu	8/8/2018	10/7/2022	10/7/2023	\$ 50,000.00	\$ -	Install EV Charging Infrastructure	\$ 50,000.00	No
ML18053	City of Paramount	9/7/2018	3/6/2023		\$ 64,675.00	\$ -	Install EV Charging Infrastructure	\$ 64,675.00	No
ML18075	City of Orange				\$ 25,000.00	\$ -	One Heavy-Duty Vehicle	\$ 25,000.00	No
ML18140	City of Bell Gardens	12/14/2018	12/13/2028		\$ 50,000.00	\$ -	Purchase Two Heavy-Duty Near-ZEVs	\$ 50,000.00	No
ML18149	City of Sierra Madre				\$ 50,000.00	\$ -	Implement Bike Share Program	\$ 50,000.00	No
ML18150	City of South El Monte				\$ 20,000.00	\$ -	Implement Bike Share Program	\$ 20,000.00	No
ML18153	City of Cathedral City	5/3/2019	4/2/2025		\$ 52,215.00	\$ -	Install EV Charging Infrastructure	\$ 52,215.00	No
ML18158	City of Inglewood				\$ 146,000.00	\$ -	Purchase 4 Light-Duty Zero Emission,	\$ 146,000.00	No
ML18164	City of Pomona				\$ 200,140.00	\$ -	Purchase Three Heavy-Duty ZEVs	\$ 200,140.00	No
ML18165	City of Baldwin Park	2/1/2019	1/30/2024		\$ 49,030.00	\$ -	Expand CNG Station	\$ 49,030.00	No
ML18172	City of Huntington Park	3/1/2019	2/28/2025		\$ 65,450.00	\$ -	Purchase One Heavy-Duty ZEV	\$ 65,450.00	No
ML18174	City of Bell	11/22/2019	7/21/2026		\$ 25,000.00	\$ -	Purchase One Heavy-Duty Near-Zero	\$ 25,000.00	No
ML18177	City of San Bernardino	6/7/2019	12/6/2026	12/6/2028	\$ 279,088.00	\$ -	Purchase Medium- and Heavy-Duty Ev	\$ 279,088.00	No
MS18009	Penske Truck Leasing Co., L.P.	8/8/2018	12/7/2020		\$ 82,500.00	\$ -	Modify Maintenance Facility & Train Te	\$ 82,500.00	No
MS18013	California Energy Commission				\$ 3,000,000.00	\$ -	Advise MSRC and Administer Hydroge	\$ 3,000,000.00	No
MS18017	City of Banning				\$ 225,000.00	\$ -	Expansion of Existing CNG Infrastructu	\$ 225,000.00	No
MS18018	City of Norwalk	6/8/2018	9/7/2019		\$ 75,000.00	\$ -	Vehicle Maintenance Facility Modificati	\$ 75,000.00	No
MS18107	Huntington Beach Union High School District				\$ 225,000.00	\$ -	Expansion of Existing Infrastructure	\$ 225,000.00	No
MS18109	City of South Gate				\$ 175,000.00	\$ -	Install New Limited-Access CNG Infr	\$ 175,000.00	No
MS18111	Newport-Mesa Unified School District				\$ 175,000.00	\$ -	Expansion of Existing CNG Infrastructu	\$ 175,000.00	No
MS18112	Banning Unified School District	11/29/2018	11/28/2024	11/28/2025	\$ 275,000.00	\$ -	Install New CNG Infrastructure	\$ 275,000.00	No
MS18113	City of Torrance				\$ 100,000.00	\$ -	Expansion of Existing CNG Infrastructu	\$ 100,000.00	No



AB2766 Contract Status Report 7/31/2025 - 8/27/2025

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS18114	Los Angeles County Department of	11/15/2019	11/14/2026		\$ 175,000.00	\$ -	Install New Limited-Access CNG Infrast	\$ 175,000.00	No
MS18116	Los Angeles County Department of	11/15/2019	11/14/2026		\$ 175,000.00	\$ -	Install New Limited-Access CNG Infrast	\$ 175,000.00	No
MS18119	LBA Realty Company XI LP				\$ 100,000.00	\$ -	Install New Limited-Access CNG Infrast	\$ 100,000.00	No
MS18121	City of Montebello				\$ 70,408.00	\$ -	Expansion of Existing CNG Infrastructu	\$ 70,408.00	No
MS18175	Regents of the University of Californ	6/7/2019	8/6/2025	8/6/2026	\$ 1,000,000.00	\$ -	Expansion of Existing Hydrogen Station	\$ 1,000,000.00	No
MS18183	Nikola-TA HRS 1, LLC	9/28/2022	1/27/2030		\$ 1,660,000.00	\$ -	Install Publicly Accessible Hydrogen Fu	\$ 1,660,000.00	No
MS18184	Clean Energy				\$ 1,000,000.00	\$ -	Install Publicly Accessible Hydrogen Fu	\$ 1,000,000.00	No
Total = 29									
Closed Contracts									
ML18019	City of Hidden Hills	5/3/2018	5/2/2022	5/2/2023	\$ 49,999.00	\$ 49,999.00	Purchase Two Light-Duty ZEVs and EV	\$ -	Yes
ML18021	City of Signal Hill	4/6/2018	1/5/2022		\$ 49,661.00	\$ 46,079.31	Install EV Charging Stations	\$ 3,581.69	Yes
ML18022	City of Desert Hot Springs	5/3/2018	1/2/2020	1/2/2021	\$ 50,000.00	\$ 50,000.00	Traffic Signal and Synchronization Proj	\$ -	Yes
ML18028	City of Artesia	6/28/2018	3/27/2025		\$ 50,000.00	\$ 50,000.00	Install EVSE	\$ -	Yes
ML18030	City of Grand Terrace	6/28/2018	3/27/2022	3/27/2025	\$ 45,000.00	\$ 45,000.00	Install EVSE	\$ -	Yes
ML18032	City of Arcadia	2/1/2019	4/30/2025		\$ 24,650.00	\$ 24,650.00	Purchase 1 Heavy-Duty Near-ZEV	\$ -	Yes
ML18033	City of Duarte	8/8/2018	2/7/2025		\$ 50,000.00	\$ 50,000.00	Purchase 1-HD ZEV	\$ -	Yes
ML18034	City of Calabasas	6/8/2018	3/7/2022	3/7/2023	\$ 50,000.00	\$ 50,000.00	Install EVSE	\$ -	Yes
ML18035	City of Westlake Village	8/8/2018	11/7/2022		\$ 50,000.00	\$ 50,000.00	Install EVSE	\$ -	Yes
ML18039	City of Redlands	6/28/2018	7/27/2024	1/27/2025	\$ 63,191.00	\$ 63,190.33	Purchase 1 Medium/Heavy-Duty ZEV a	\$ 0.67	Yes
ML18040	City of Agoura Hills	7/13/2018	6/12/2022		\$ 17,914.00	\$ 17,914.00	Install EV Charging Infrastructure	\$ -	Yes
ML18041	City of West Hollywood	8/8/2018	12/7/2023	6/7/2024	\$ 50,000.00	\$ 50,000.00	Install EV Charging Infrastructure	\$ -	Yes
ML18042	City of San Fernando	6/28/2018	2/27/2024		\$ 10,000.00	\$ 10,000.00	Purchase 1 Light-Duty ZEV	\$ -	Yes
ML18043	City of Yorba Linda	9/7/2018	12/6/2023	12/6/2024	\$ 87,990.00	\$ 87,990.00	Install EV Charging Infrastructure	\$ -	Yes
ML18045	City of Culver City Transportation D	6/28/2018	6/27/2025		\$ 51,000.00	\$ 51,000.00	Purchase Eight Near-Zero Vehicles	\$ -	Yes
ML18048	City of Lynwood	6/28/2018	10/27/2024		\$ 93,500.00	\$ 44,505.53	Purchase Up to 3 Medium-Duty Zero-E	\$ 48,994.47	Yes
ML18049	City of Downey	7/6/2018	5/5/2023		\$ 148,260.00	\$ 148,116.32	Install EV Charging Stations	\$ 143.68	Yes
ML18052	City of Garden Grove	8/8/2018	10/7/2022		\$ 53,593.00	\$ 46,164.28	Purchase 4 L.D. ZEVs and Infrastructu	\$ 7,428.72	Yes
ML18054	City of La Habra Heights	8/8/2018	4/7/2022		\$ 9,200.00	\$ 9,200.00	Purchase 1 L.D. ZEV	\$ -	Yes
ML18056	City of Chino	3/29/2019	9/28/2023		\$ 103,868.00	\$ 103,868.00	Install EV Charging Infrastructure	\$ -	Yes
ML18061	City of Moreno Valley	5/9/2019	3/8/2025		\$ 25,000.00	\$ 25,000.00	Purchase 1 Heavy-Duty Near-ZEV	\$ -	Yes
ML18062	City of Beaumont	8/8/2018	9/7/2024		\$ 25,000.00	\$ 25,000.00	Purchase 1 Heavy-Duty Near-ZEV	\$ -	Yes
ML18070	City of Lomita	11/29/2018	6/28/2022		\$ 6,250.00	\$ 6,250.00	Purchase 1 Light-Duty ZEV	\$ -	Yes
ML18071	City of Chino Hills	9/7/2018	10/6/2022		\$ 20,000.00	\$ 20,000.00	Purchase 2 Light-Duty ZEVs	\$ -	Yes
ML18076	City of Culver City Transportation D	10/5/2018	10/4/2023		\$ 1,130.00	\$ 1,130.00	Purchase Light-Duty ZEV	\$ -	Yes
ML18077	City of Orange	11/2/2018	10/1/2022		\$ 59,776.00	\$ 59,776.00	Four Light-Duty ZEV and EV Charging	\$ -	Yes
ML18079	City of Pasadena	12/7/2018	11/6/2023		\$ 183,670.00	\$ 183,670.00	EV Charging Infrastructure	\$ -	Yes
ML18086	City of Los Angeles Bureau of Stree	2/8/2019	4/7/2023		\$ 300,000.00	\$ 300,000.00	Install Sixty EV Charging Stations	\$ -	Yes
ML18087	City of Murrieta	3/29/2019	3/28/2025		\$ 143,520.00	\$ 143,520.00	Install Four EV Charging Stations	\$ -	Yes
ML18088	City of Big Bear Lake	11/29/2018	8/28/2020	8/28/2021	\$ 50,000.00	\$ 50,000.00	Install Bicycle Trail	\$ -	Yes
ML18090	City of Santa Clarita	5/9/2019	2/8/2023	2/8/2024	\$ 122,000.00	\$ 118,978.52	Install Nine EV Charging Stations	\$ 3,021.48	Yes
ML18095	City of Gardena	11/9/2018	12/8/2024		\$ 25,000.00	\$ 25,000.00	Purchase Heavy-Duty Near-ZEV	\$ -	Yes
ML18096	City of Highland	12/13/2019	8/12/2024		\$ 10,000.00	\$ 9,918.84	Purchase Light-Duty Zero Emission Ve	\$ 81.16	Yes
ML18097	City of Temple City	11/29/2018	7/28/2022		\$ 16,000.00	\$ 12,000.00	Purchase Two Light-Duty ZEVs	\$ 4,000.00	Yes



AB2766 Contract Status Report 7/31/2025 - 8/27/2025

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML18098	City of Redondo Beach	2/1/2019	3/31/2023	3/31/2025	\$ 89,400.00	\$ 89,400.00	Install Six EV Charging Stations	\$ -	Yes
ML18099	City of Laguna Hills	3/1/2019	5/31/2023	9/30/2024	\$ 32,250.00	\$ 32,250.00	Install EV Charging Stations	\$ -	Yes
ML18101	City of Burbank	2/1/2019	4/30/2024	10/30/2024	\$ 137,310.00	\$ 137,310.00	Install Twenty EV Charging Stations	\$ -	Yes
ML18126	City of Lomita	12/7/2018	1/6/2020		\$ 26,500.00	\$ 13,279.56	Install bicycle racks and lanes	\$ 13,220.44	Yes
ML18127	City of La Puente	2/1/2019	2/28/2023		\$ 10,000.00	\$ 7,113.70	Purchase Light-Duty Zero Emission Ve	\$ 2,886.30	Yes
ML18128	City of Aliso Viejo	8/30/2019	11/29/2023		\$ 65,460.00	\$ 65,389.56	Purchase Two Light-Duty ZEVs and Ins	\$ 70.44	Yes
ML18130	City of Lake Forest	3/1/2019	9/30/2022		\$ 106,480.00	\$ 106,480.00	Install Twenty-One EVSEs	\$ -	Yes
ML18131	City of Los Angeles, Police Departm	5/3/2019	12/2/2022		\$ 19,294.00	\$ 19,294.00	Purchase Three Light-Duty ZEVs	\$ -	Yes
ML18136	City of Orange	4/12/2019	8/11/2024		\$ 40,000.00	\$ 40,000.00	Purchase Four Light-Duty Zero Emissi	\$ -	Yes
ML18138	City of La Canada Flintridge	2/8/2019	5/7/2023		\$ 32,589.00	\$ 32,588.07	Install Four EVSEs and Install Bicycle f	\$ 0.93	Yes
ML18139	City of Calimesa	8/30/2019	7/29/2020	11/29/2021	\$ 50,000.00	\$ 50,000.00	Install Bicycle Lane	\$ -	Yes
ML18142	City of La Quinta	4/24/2019	2/23/2023	8/23/2023	\$ 51,780.00	\$ 51,780.00	Install Two EV Charging Stations	\$ -	Yes
ML18148	City of San Dimas	1/21/2022	5/20/2023	11/20/2024	\$ 50,000.00	\$ 50,000.00	Implement Bicycle Detection Measures	\$ -	Yes
ML18154	City of Hemet	11/22/2019	9/21/2023	3/21/2024	\$ 30,000.00	\$ 30,000.00	Purchase Two Light-Duty ZEVs and EV	\$ -	Yes
ML18155	City of Claremont	7/31/2019	9/30/2023		\$ 35,609.00	\$ 35,608.86	Install EV Charging Infrastructure	\$ 0.14	Yes
ML18156	City of Covina	2/1/2019	3/31/2023	12/31/2023	\$ 63,800.00	\$ 62,713.00	Purchase Four Light-Duty ZEVs and EV	\$ 1,087.00	Yes
ML18160	City of Irwindale	3/29/2019	12/28/2022		\$ 14,263.00	\$ 14,263.00	Purchase Two Light-Duty ZEVs	\$ -	Yes
ML18169	City of Alhambra	6/14/2019	8/13/2024		\$ 111,980.00	\$ 111,980.00	Install EV Charging Infrastructure	\$ -	Yes
ML18171	City of El Monte	3/1/2019	4/30/2025		\$ 68,079.00	\$ 68,077.81	Purchase One Heavy-Duty ZEVs and B	\$ 1.19	Yes
ML18173	City of Manhattan Beach	3/29/2019	2/28/2023		\$ 49,000.00	\$ 49,000.00	Purchase Two Light-Duty ZEVs and EV	\$ -	Yes
ML18176	City of Coachella	3/1/2019	11/30/2024		\$ 58,020.00	\$ 58,020.00	Install EV Charging Stations	\$ -	Yes
ML18179	City of Rancho Mirage	8/20/2021	2/19/2022		\$ 50,000.00	\$ 50,000.00	Traffic Signal Synchronization	\$ -	Yes
ML18186	City of Paramount	8/1/2024	1/31/2025		\$ 42,686.00	\$ 42,686.00	Install EV Charging Infrastructure	\$ -	Yes
MS18001	Los Angeles County MTA	6/29/2017	4/30/2018		\$ 807,945.00	\$ 652,737.07	Provide Clean Fuel Transit Service to D	\$ 155,207.93	Yes
MS18002	Southern California Association of C	6/9/2017	11/30/2018	12/30/2021	\$ 2,500,000.00	\$ 2,276,272.46	Regional Active Transportation Partner	\$ 223,727.54	Yes
MS18003	Geographics	2/21/2017	2/20/2021	6/20/2021	\$ 72,453.00	\$ 65,521.32	Design, Host and Maintain MSRC Web	\$ 6,931.68	Yes
MS18004	Orange County Transportation Auth	8/3/2017	4/30/2019		\$ 503,272.00	\$ 456,145.29	Provide Special Rail Service to Angel S	\$ 47,126.71	Yes
MS18005	Orange County Transportation Auth	1/5/2018	4/30/2019		\$ 834,222.00	\$ 834,222.00	Clean Fuel Bus Service to OC Fair	\$ -	Yes
MS18006	Anaheim Transportation Network	10/6/2017	2/28/2020		\$ 219,564.00	\$ 9,488.22	Implement Anaheim Circulator Service	\$ 210,075.78	Yes
MS18008	Foothill Transit	1/12/2018	3/31/2019		\$ 100,000.00	\$ 99,406.61	Special Transit Service to LA County F	\$ 593.39	Yes
MS18010	Southern California Regional Rail A	12/28/2017	7/31/2019		\$ 351,186.00	\$ 275,490.61	Implement Special Metrolink Service to	\$ 75,695.39	Yes
MS18011	Southern California Regional Rail A	2/9/2018	6/30/2018		\$ 239,565.00	\$ 221,725.12	Special Train Service to Festival of Lig	\$ 17,839.88	Yes
MS18012	City of Hermosa Beach	2/2/2018	2/1/2024		\$ 36,000.00	\$ 36,000.00	Construct New Limited-Access CNG S	\$ -	Yes
MS18014	Regents of the University of Californ	10/5/2018	12/4/2019	3/4/2020	\$ 254,795.00	\$ 251,455.59	Planning for EV Charging Infrastructure	\$ 3,339.41	Yes
MS18015	Southern California Association of C	7/13/2018	2/28/2021	11/30/2023	\$ 2,000,000.00	\$ 1,585,466.77	Southern California Future Communitie	\$ 414,533.23	Yes
MS18016	Southern California Regional Rail A	1/10/2019	3/31/2019		\$ 87,764.00	\$ 73,140.89	Special Train Service to Auto Club Spe	\$ 14,623.11	Yes
MS18023	Riverside County Transportation Cd	6/28/2018	6/27/2021	3/31/2023	\$ 500,000.00	\$ 500,000.00	Weekend Freeway Service Patrols	\$ -	Yes
MS18024	Riverside County Transportation Cd	6/28/2018	8/27/2021	8/31/2024	\$ 1,500,000.00	\$ 1,147,960.00	Vanpool Incentive Program	\$ 352,040.00	Yes
MS18025	Los Angeles County MTA	11/29/2018	5/31/2019		\$ 1,324,560.00	\$ 961,246.86	Special Bus and Train Service to Dodg	\$ 363,313.14	Yes
MS18065	San Bernardino County Transporta	3/29/2019	8/28/2023	3/28/2024	\$ 2,000,000.00	\$ 2,000,000.00	Implement Metrolink Line Fare Discour	\$ -	Yes
MS18102	Orange County Transportation Auth	10/4/2019	5/31/2020		\$ 1,146,000.00	\$ 1,146,000.00	Implement OC Flex Micro-Transit Pilot	\$ -	Yes
MS18103	Orange County Transportation Auth	2/8/2019	9/7/2020		\$ 642,000.00	\$ 613,303.83	Install Hydrogen Detection System	\$ 28,696.17	Yes
MS18104	Orange County Transportation Auth	2/21/2020	3/31/2021	3/31/2022	\$ 212,000.00	\$ 165,235.92	Implement College Pass Transit Fare S	\$ 46,764.08	Yes



AB2766 Contract Status Report 7/31/2025 - 8/27/2025

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS18105	Southern California Regional Rail A	1/10/2019	6/30/2019		\$ 252,696.00	\$ 186,830.04	Special Train Service to the Festival of	\$ 65,865.96	Yes
MS18110	Mountain View Unified School Distr	2/1/2019	3/31/2025		\$ 61,748.00	\$ 61,747.29	Install New Limited-Access CNG Infrac	\$ 0.71	Yes
MS18123	City Rent A Bin DBA Serv-Wel Disp	12/14/2018	2/13/2025		\$ 200,000.00	\$ 200,000.00	Install New Limited-Access CNG Infrac	\$ -	Yes
MS18180	Omnitrans	8/4/2022	8/3/2023		\$ 83,000.00	\$ 75,000.00	Modify Vehicle Maintenance Facility an	\$ 8,000.00	Yes
Total = 81									
<i>Closed/Incomplete Contracts</i>									
ML18083	City of San Fernando	11/2/2018	11/1/2022		\$ 20,000.00	\$ -	Implement Traffic Signal Synchronizati	\$ 20,000.00	No
ML18093	City of Monterey Park	2/1/2019	2/28/2026	10/31/2028	\$ 25,000.00	\$ -	Purchase Heavy-Duty Near-ZEV	\$ 25,000.00	No
ML18129	City of Yucaipa	12/14/2018	3/13/2023	9/13/2027	\$ 63,097.00	\$ -	Install Six EV Charging Stations	\$ 63,097.00	No
ML18133	City of Rancho Mirage	12/7/2018	11/6/2020		\$ 50,000.00	\$ -	Traffic Signal Synchronization	\$ 50,000.00	No
ML18137	City of Wildomar	3/1/2019	5/31/2021	12/1/2022	\$ 50,000.00	\$ -	Install Bicycle Trail	\$ 50,000.00	No
ML18167	City of Beverly Hills	3/29/2019	6/28/2025		\$ 50,000.00	\$ -	Purchase Two Heavy-Duty Near-Zero	\$ 50,000.00	No
ML18168	City of Maywood	3/29/2019	11/28/2022		\$ 7,059.00	\$ -	Purchase EV Charging Infrastructure	\$ 7,059.00	No
ML18185	City of Wildomar	10/19/2023	10/18/2024		\$ 25,000.00	\$ -	Install Bicycle Trail	\$ 25,000.00	No
MS18026	Omnitrans	10/5/2018	1/4/2020		\$ 83,000.00	\$ -	Modify Vehicle Maintenance Facility an	\$ 83,000.00	No
MS18118	City of Beverly Hills	3/29/2019	7/28/2025		\$ 85,272.00	\$ -	Expansion of Existing CNG Infractu	\$ 85,272.00	No
Total = 10									
<i>Open/Complete Contracts</i>									
ML18020	City of Colton	5/3/2018	4/2/2024	4/2/2027	\$ 67,881.00	\$ 67,881.00	Purchase One Medium-Duty and One	\$ -	Yes
ML18031	City of Diamond Bar	9/7/2018	11/6/2025	11/6/2027	\$ 58,930.00	\$ 58,930.00	Install EVSE, Purchase up to 2-LD Veh	\$ -	Yes
ML18036	City of Indian Wells	8/8/2018	5/7/2023	5/7/2026	\$ 50,000.00	\$ 50,000.00	Install EV Charging Stations	\$ -	Yes
ML18037	City of Westminster	6/28/2018	6/27/2024	12/27/2026	\$ 120,900.00	\$ 120,900.00	Install EVSE, Purchase up to 3-LD ZEV	\$ -	Yes
ML18038	City of Anaheim	10/5/2018	5/4/2025	5/4/2026	\$ 151,630.00	\$ 147,883.27	Purchase 5 Light-Duty ZEVs and Instal	\$ 3,746.73	Yes
ML18046	City of Santa Ana - Public Works A	11/9/2018	7/8/2026		\$ 359,591.00	\$ 359,590.75	Purchase 6 Light-Duty ZEVs, 9 Heavy-	\$ 0.25	Yes
ML18047	City of Whittier	8/8/2018	4/7/2026	1/7/2029	\$ 113,910.00	\$ 113,910.00	Purchase 5 Heavy-Duty Near-Zero Em	\$ -	Yes
ML18050	City of Irvine	9/7/2018	8/6/2028		\$ 302,035.00	\$ 302,035.00	Install EVSE	\$ -	Yes
ML18051	City of Rancho Cucamonga	3/1/2019	10/31/2025	4/30/2030	\$ 91,500.00	\$ 91,500.00	Purchase 6 Light-Duty ZEVs, Install 3 L	\$ -	Yes
ML18059	City of Glendale Water & Power	2/1/2019	7/31/2026	1/31/2028	\$ 260,500.00	\$ 232,315.70	Install Electric Vehicle Charging Infrac	\$ 28,184.30	Yes
ML18063	City of Riverside	6/7/2019	1/6/2027	9/30/2029	\$ 50,000.00	\$ 50,000.00	Expand Existing CNG Station	\$ -	Yes
ML18064	City of Eastvale	11/29/2018	4/28/2026	4/28/2029	\$ 61,463.00	\$ 61,462.40	Purchase 2 Light-Duty, One Medium-D	\$ 0.60	Yes
ML18067	City of Pico Rivera	9/7/2018	11/6/2022	1/6/2028	\$ 83,500.00	\$ 83,500.00	Install EVSE	\$ -	Yes
ML18072	City of Anaheim	12/18/2018	11/17/2026		\$ 239,560.00	\$ 239,560.00	Purchase 9 Light-Duty ZEVs & 2 Med/h	\$ -	Yes
ML18074	City of Buena Park	12/14/2018	6/13/2026		\$ 107,960.00	\$ 107,960.00	EV Charging Infrastructure	\$ -	Yes
ML18080	City of Santa Monica	1/10/2019	12/9/2023	9/9/2025	\$ 44,289.00	\$ 44,288.92	Install EV Charging Stations	\$ 0.08	Yes
ML18081	City of Beaumont	10/5/2018	10/4/2022	10/4/2025	\$ 31,870.00	\$ 31,870.00	EV Charging Infrastructure	\$ -	Yes
ML18085	City of Orange	4/12/2019	10/11/2026		\$ 50,000.00	\$ 50,000.00	Purchase Two Heavy-Duty Near-Zero	\$ -	Yes
ML18089	City of Glendora	7/19/2019	4/18/2025	10/18/2028	\$ 50,760.00	\$ 50,760.00	Purchase a Heavy-Duty ZEV	\$ -	Yes
ML18091	City of Temecula	1/19/2019	7/18/2023	3/18/2026	\$ 111,575.00	\$ 111,574.46	Install EV Charging Stations	\$ 0.54	No
ML18092	City of South Pasadena	2/1/2019	1/31/2025	4/30/2027	\$ 50,000.00	\$ 47,536.00	Procure Two Light-Duty ZEVs and Inst	\$ 2,464.00	Yes
ML18094	City of Laguna Woods	7/12/2019	12/11/2024	10/11/2026	\$ 50,000.00	\$ 50,000.00	Install Two EV Charging Ports	\$ -	Yes
ML18100	City of Brea	10/29/2020	12/28/2024	12/31/2025	\$ 56,500.00	\$ 56,500.00	Install Twenty-Four Level II EV Chargin	\$ -	Yes
ML18132	City of Montclair	4/5/2019	9/4/2023	9/4/2026	\$ 40,000.00	\$ 40,000.00	Install Eight EV Chargers	\$ -	Yes
ML18134	City of Los Angeles Dept of Genera	5/3/2019	5/2/2028	5/2/2029	\$ 116,000.00	\$ 116,000.00	Purchase Two Medium-Duty ZEVs	\$ -	Yes



AB2766 Contract Status Report 7/31/2025 - 8/27/2025

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML18135	City of Azusa	12/6/2019	12/5/2029		\$ 30,000.00	\$ 30,000.00	Purchase Three Light-Duty ZEVs	\$ -	Yes
ML18141	City of Rolling Hills Estates	2/14/2020	1/13/2024	4/13/2026	\$ 40,000.00	\$ 40,000.00	Purchase One Light-Duty ZEV and Inst	\$ -	Yes
ML18143	City of La Habra	10/18/2019	9/17/2025	9/17/2027	\$ 80,700.00	\$ 80,700.00	Install Two EV Charging Stations	\$ -	Yes
ML18144	City of Fontana Public Works	10/4/2019	12/3/2023	12/31/2025	\$ 269,090.00	\$ 269,090.00	Install Twelve EVSEs	\$ -	No
ML18146	City of South Gate	3/1/2019	11/30/2023	11/30/2026	\$ 127,400.00	\$ 127,400.00	Purchase Five Light-Duty ZEVs and Ins	\$ -	Yes
ML18152	County of San Bernardino Flood Cd	8/11/2020	10/10/2029		\$ 108,990.00	\$ 83,990.00	Purchase Five Heavy-Duty Near Zero E	\$ 25,000.00	Yes
ML18157	City of Los Angeles Bureau of Street	6/21/2019	5/20/2027		\$ 85,000.00	\$ 85,000.00	Purchase One Medium-Duty ZEV	\$ -	Yes
ML18159	City of Rialto	12/13/2019	5/12/2024	9/19/2025	\$ 135,980.00	\$ 106,597.86	Purchase Nine Light-Duty ZEVs and EV	\$ 29,382.14	No
ML18161	City of Indio	5/3/2019	10/2/2025		\$ 25,000.00	\$ 25,000.00	Purchase 1 Light-Duty Zero Emission a	\$ -	Yes
ML18162	City of Costa Mesa	1/10/2020	7/9/2026		\$ 148,210.00	\$ 148,210.00	Purchase Three Light-Duty ZEVs and E	\$ -	Yes
ML18163	City of San Clemente	3/8/2019	12/7/2024	12/7/2025	\$ 75,000.00	\$ 70,533.75	Purchase Three Light-Duty ZEVs and E	\$ 4,466.25	Yes
ML18166	City of Placentia	2/18/2021	5/17/2027		\$ 25,000.00	\$ 25,000.00	Purchase One Heavy-Duty Near-Zero E	\$ -	Yes
ML18170	City of Laguna Niguel	1/10/2020	8/9/2028		\$ 75,100.00	\$ 75,100.00	Purchase One Light-Duty ZEV and EV	\$ -	No
MS18027	City of Gardena	11/2/2018	9/1/2026	10/1/2029	\$ 350,000.00	\$ 350,000.00	Install New Limited Access CNG, Modi	\$ -	Yes
MS18066	El Dorado National	12/6/2019	2/5/2026		\$ 100,000.00	\$ 100,000.00	Install New Limited-Access CNG Statio	\$ -	Yes
MS18073	Los Angeles County MTA	1/10/2019	2/9/2026		\$ 2,000,000.00	\$ 2,000,000.00	Purchase 40 Zero-Emission Transit Bu	\$ -	Yes
MS18106	R.F. Dickson Co., Inc.	7/19/2019	1/18/2026		\$ 265,000.00	\$ 250,470.90	Expansion of Existing Infrastructure/Me	\$ 14,529.10	Yes
MS18108	Capistrano Unified School District	2/1/2019	5/30/2025	9/30/2026	\$ 111,750.00	\$ 111,750.00	Expansion of Existing Infrastructure	\$ -	Yes
MS18115	City of Commerce	6/7/2019	12/6/2025	7/6/2026	\$ 275,000.00	\$ 275,000.00	Expansion of Existing L/CNG Infrastruc	\$ -	No
MS18117	City of San Bernardino	6/7/2019	11/6/2025		\$ 240,000.00	\$ 240,000.00	Expansion of Existing CNG Infrastructu	\$ -	Yes
MS18120	City of Redondo Beach	2/1/2019	9/30/2025		\$ 275,000.00	\$ 275,000.00	Install New Limited-Access CNG Infr	\$ -	Yes
MS18122	Universal Waste Systems, Inc.	2/1/2019	3/31/2025	7/31/2027	\$ 195,000.00	\$ 195,000.00	Install New Limited Access CNG Infr	\$ -	Yes
MS18124	County Sanitation Districts of Los A	7/31/2019	2/28/2027		\$ 275,000.00	\$ 275,000.00	Install New Limited-Access CNG Infr	\$ -	Yes
MS18125	U.S. Venture	5/9/2019	8/8/2025		\$ 200,000.00	\$ 200,000.00	Install New Limited-Access CNG Infr	\$ -	Yes

Total = 49

Terminated Contracts

ML18058	City of Perris	10/12/2018	11/11/2024	11/11/2028	\$ 94,624.00	\$ -	Purchase 1 Medium-Duty ZEV and EV	\$ 94,624.00	No
ML18084	City of South El Monte	10/18/2019	9/17/2023	3/30/2028	\$ 30,000.00	\$ -	EV Charging Infrastructure	\$ 30,000.00	No
ML18147	City of Palm Springs	1/10/2019	1/9/2024	7/9/2026	\$ 60,000.00	\$ -	Install Eighteen EV Charging Stations	\$ 60,000.00	No
ML18178	City of La Puente	11/1/2019	11/30/2025	11/30/2028	\$ 25,000.00	\$ -	Purchase One Heavy-Duty Near-Zero E	\$ 25,000.00	No
MS18029	Irvine Ranch Water District	8/8/2018	10/7/2024	1/7/2029	\$ 185,000.00	\$ -	Install New Limited Access CNG Statio	\$ 185,000.00	No
MS18182	Air Products and Chemicals Inc.	3/8/2023	2/7/2031	8/7/2032	\$ 1,000,000.00	\$ -	Install Publicly Accessible Hydrogen Fu	\$ 1,000,000.00	No

Total = 6

FY 2018-2021 Contracts

Open Contracts

MS21005	Southern California Association of C	5/5/2021	1/31/2024	1/31/2027	\$ 16,751,000.00	\$ 5,052,250.72	Implement Last Mile Goods Movement	\$ 11,698,749.28	No
MS21006	Geographics	4/1/2021	6/20/2023	9/20/2025	\$ 23,221.00	\$ 23,077.51	Hosting & Maintenance of the MSRC W	\$ 143.49	Yes
MS21010	MHX, LLC	9/29/2021	1/28/2028	6/28/2030	\$ 569,275.00	\$ 569,275.00	Deploy One Zero-Emission Overhead C	\$ -	Yes
MS21023	BNSF Railway Company	4/22/2022	4/21/2028	4/21/2030	\$ 1,313,100.00	\$ 1,313,100.00	Install EV Charging Infrastructure	\$ -	Yes

Total = 4

Declined/Cancelled Contracts

MS21008	CMA CGM (America) LLC				\$ 3,000,000.00	\$ -	Deploy 2 Zero-Emission Rubber Tire G	\$ 3,000,000.00	No
---------	-----------------------	--	--	--	-----------------	------	--------------------------------------	-----------------	----



AB2766 Contract Status Report 7/31/2025 - 8/27/2025

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS21011	RDS Logistics Group	1/21/2022	7/20/2028		\$ 808,500.00	\$ -	Deploy 3 Zero-Emission Yard Tractors	\$ 808,500.00	No
MS21012	Amazon Logistics, Inc.				\$ 4,157,710.00	\$ -	Deploy up to 10 Zero-Emission and 10	\$ 4,157,710.00	No
MS21020	Sea-Logix, LLC				\$ 2,300,000.00	\$ -	Deploy up to 23 Near-Zero Emssions T	\$ 2,300,000.00	No
MS21021	CMA CGM (America) LLC				\$ 1,946,463.00	\$ -	Deploy up to 13 Near Zero Emission T	\$ 1,946,463.00	No
MS21022	Orange County Transportation Authority				\$ 289,054.00	\$ -	Implement Special Transit Service to th	\$ 289,054.00	No

Total = 6

Closed Contracts

MS21001	Los Angeles County MTA	8/30/2019	7/29/2020		\$ 613,752.87	\$ 613,752.87	Implement Special Transit Service to D	\$ -	Yes
MS21002	Better World Group Advisors	11/1/2019	12/31/2022	12/31/2024	\$ 448,154.00	\$ 246,331.16	Programmatic Outreach Services	\$ 201,822.84	Yes
MS21003	Orange County Transportation Auth	7/8/2020	5/31/2021		\$ 468,298.00	\$ 241,150.48	Provide Express Bus Service to the Or	\$ 227,147.52	Yes
MS21004	Los Angeles County MTA	1/7/2021	5/31/2023		\$ 814,822.00	\$ 326,899.00	Clean Fuel Bus Service to Dodger Stad	\$ 487,923.00	Yes

Total = 4

Open/Complete Contracts

MS21007	Penske Truck Leasing Co., L.P.	4/1/2022	3/31/2028		\$ 957,813.00	\$ 957,812.40	Deploy 5 Zero-Emission Yard Tractors	\$ 0.60	Yes
MS21009	ITS Technologies & Logistics, LLC	7/15/2022	7/14/2028	4/14/2030	\$ 1,686,900.00	\$ 337,380.00	Deploy 12 Zero-Emission Yard Tractor	\$ 1,349,520.00	No
MS21013	4 Gen Logistics	3/27/2022	5/26/2028		\$ 7,000,000.00	\$ 7,000,000.00	Deploy 40 Zero Emission Trucks	\$ -	Yes
MS21014	Green Fleet Systems, LLC	8/31/2021	8/30/2027	8/30/2028	\$ 300,000.00	\$ 300,000.00	Deploy up to 3 Near Zero Emission Tru	\$ -	Yes
MS21015	Premium Transportation Services, I	9/22/2021	5/21/2027	1/2/2028	\$ 1,500,000.00	\$ 1,483,065.00	Deploy up to 15 Near-Zero Emissions	\$ 16,935.00	No
MS21017	MHX, LLC	9/29/2021	9/28/2030		\$ 1,900,000.00	\$ 1,900,000.00	Deploy up to 10 Zero-Emission Trucks	\$ -	Yes
MS21018	Pac Anchor Transportation, Inc.	8/17/2021	8/16/2027	8/16/2028	\$ 2,100,000.00	\$ 2,100,000.00	Deploy up to 21 Near Zero Emission T	\$ -	Yes
MS21019	Volvo Financial Services	3/31/2022	3/30/2030	12/30/2030	\$ 3,930,270.00	\$ 3,930,103.15	Lease up to 14 Zero-Emission Trucks	\$ 166.85	Yes
MS21025	Costco Wholesale Corporation	12/9/2022	12/8/2028		\$ 160,000.00	\$ 160,000.00	Install Five EV Charging Units	\$ -	Yes

Total = 9

Terminated Contracts

MS21016	Ryder Integrated Logistics, Inc.	12/7/2022	4/6/2029		\$ 3,169,746.00	\$ -	Procure Two Integrated Power Centers	\$ 3,169,746.00	No
---------	----------------------------------	-----------	----------	--	-----------------	------	--------------------------------------	-----------------	----

Total = 1

FY 2021-2024 Contracts

Open Contracts

MS24002	South Pasadena Police Departmen	1/16/2024	5/15/2030		\$ 499,789.00	\$ -	Procure Zero-Emission Vehicles and Ir	\$ 499,789.00	No
MS24003	Omnitrans	4/15/2024	10/30/2025	8/30/2026	\$ 315,278.00	\$ -	Bloomington Microtransit Service Expa	\$ 315,278.00	No
MS24004	City of Seal Beach	12/21/2023	9/30/2025		\$ 162,891.00	\$ -	Circuit Transit Shared Mobility	\$ 162,891.00	No
MS24005	City of Huntington Beach	7/1/2024	9/1/2026		\$ 279,186.00	\$ 167,453.81	Circuit Transit Rideshare Program	\$ 111,732.19	No
MS24006	Anaheim Transportation Network	10/12/2023	5/31/2025	8/31/2025	\$ 322,000.00	\$ -	Old Towne Orange Microtransit Service	\$ 322,000.00	No
MS24007	City of Gardena	6/12/2024	8/31/2026		\$ 424,134.00	\$ 140,329.66	Gtrans Microtransit Service	\$ 283,804.34	No
MS24008	City of Long Beach	3/19/2024	1/31/2026	12/31/2026	\$ 410,734.00	\$ -	Circuit Transit Mobility Transit Expansio	\$ 410,734.00	No
C25082	Prologis Mobility	11/19/2024	7/31/2029		\$ 835,920.00	\$ -	Implement EV Charging in various loca	\$ 835,920.00	No

Total = 8

Open/Complete Contracts

MS24001	Los Angeles County MTA	1/26/2023	5/31/2028		\$ 1,200,248.00	\$ -	Provide Clean Fuel Bus Service to Dod	\$ 1,200,248.00	No
C22247	NFI Interactive Logistics, LLC	12/15/2022	4/30/2025	12/31/2026	\$ 3,000,000.00	\$ 3,000,000.00	JETSI Program Pass-Through Funding	\$ -	Yes

Total = 2

Pending Execution Contracts



AB2766 Contract Status Report 7/31/2025 - 8/27/2025

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
C26037	Penske Truck Leasing Co., L.P.				\$ 2,015,916.00	\$ -	Partner on Application to Install EV Ch	\$ 2,015,916.00	No
MS24010	Penske Truck Leasing Co., L.P.				\$ 15,690,954.00		Partner on Application to Install EV Ch	\$ 15,690,954.00	No
C26034	Pilot Travel Center, LLC				\$ 3,000,000.00	\$ -	Partner on Application to Install Hydrog	\$ 3,000,000.00	No
MS24013	Los Angeles Cleantech Incubator				\$ 3,000,000.00	\$ -	Implement Drayage Truck Recharging	\$ 3,000,000.00	No

Total = 3

Declined/Cancelled Contracts

MS24011	Southern California Gas Company				\$ 6,000,000.00	\$ -	Partner on Application to Install Hydrog	\$ 6,000,000.00	No
---------	---------------------------------	--	--	--	-----------------	------	--	-----------------	----

Total = 1

FY 2024-2027 Contracts

Open Contracts

MS27001	Better World Group Advisors	1/1/2025	12/31/2027		\$ 300,000.00	\$ 61,041.17	Programmatic Outreach Services	\$ 238,958.83	No
MS27003	Exemplifi, LLC	6/11/2025	6/10/2027		\$ 20,200.00	-	Host and Maintain MSRC Website	\$ 20,200.00	No
C25146	Voltu Motor, Inc.	6/10/2025	12/31/2026		\$ 300,000.00	\$ 240,000.00	Develop & Demonstrate 10 ZE Work T	\$ 60,000.00	No

Total = 3

Pending Execution Contracts

MS27002	California Energy Commission				\$ 6,000,000.00		West Coast Truck Chrg & Fuel Corrido	\$ 6,000,000.00	No
MS27996	Volvo Group North America				\$ 2,000,000.00		Strategic Path for Extd Elec Dryge	\$ 2,000,000.00	No
MS27998	Enevate Corp.				\$ 250,000.00		Develop, Dmns Fst Chrg Btty Pck for M	\$ 250,000.00	No
MS27997	Evolectric, Inc.				\$ 250,000.00		Intg & Dmns Btty Pck & Fst Chrg w/Ms	\$ 250,000.00	No

Total = 3

Partner-Funded

Pending Execution Contracts

MS24995	Forum Mobility & FM Harbor				\$ 6,000,000.00		Zero Emission Drayage Truck Charging	\$ 6,000,000.00	No
MS24996	Clean Energy				\$ 3,165,154.00		Charging Infrastructure Projects	\$ 3,165,154.00	No

Total = 2



AB2766 Discretionary Fund Program Invoices

7/31/2025 to 8/27/2025

Contract Admin.	MSRC Chair	MSRC Liaison	Finance	Contract #	Contractor	Invoice #	Amount
2016-2018 Work Program							
8/26/2025				ML18057	City of Carson	2350	\$37,687.50
Total: \$37,687.50							
2018-2021 Work Program							
8/19/2025	8/21/2025	8/21/2025	8/22/2025	MS21005	Southern California Association of Governments	MS21005E-1	\$641,174.84
8/26/2025				MS21023	BNSF Railway Company	1800016260	\$1,313,100.00
Total: \$1,954,274.84							
2024-2027 Work Program							
8/21/2025	8/21/2025			MS27001	Better World Group Advisors	WG-MSRC6	\$8,041.00
8/20/2025	8/21/2025	8/22/2025		C25146	Voltu Motor, Inc.	S202504	\$240,000.00
Total: \$248,041.00							

Total This Period: \$2,240,003.34



Contract Term Status Report September 2025

Concern Level	Status	Wk Pgm	Contract #	Contractor	Project Description	Contract Value	Current End Date	Last Deliverable Date	Final Report Rec'd	# of Mods	Comment
Moderate	Open	2016-2018	ML18078	County of Riverside	Purchase 15 Heavy-Duty Vehicles	\$ 375,000.00	10/4/2030	10/4/2025		2	No ext. clause. 1 veh. still needs placed in svc; 2 veh. delivered but not yet in svc
Moderate	Open	2012-2014	MS14057	Los Angeles County MTA	Implement Various Signal Synchronization Projects	\$ 1,250,000.00	10/31/2026	8/6/2026		3	Schedule for last project is very tight - watch
Moderate	Open	2016-2018	MS18181	San Bernardino County Transportation Authority	Construct Hydrogen Fueling Station	\$ 1,662,000.00	9/9/2031	9/9/2026		1	Behind schedule; need to submit ext. request
Moderate	Open	2021-2024	MS24002	South Pasadena Police Department	Procure Zero-Emission Vehicles and Infrastructure	\$ 499,789.00	5/15/2030	2/15/2026		0	Lvl III stn behind schedule; ext. request on agenda
Minimal/none	Open	2014-2016	ML16047	City of Fontana	Enhance an Existing Class 1 Bikeway	\$ 500,000.00	2/5/2026	12/5/2025		5	Extension executed 6/10/25; site visit scheduled for 9/18
Minimal/none	Open	2016-2018	ML18055	City of Long Beach	Install EV Charging Stations	\$ 529,728.00	11/28/2029	11/28/2026		3	
Minimal/none	Open	2016-2018	ML18060	County of Los Angeles Internal Services Department	Vehicles, 1 Med/Heavy Duty ZEV, 6 Heavy-Duty Near-Zero Vehicles and Install EV Charging	\$ 1,273,938.00	2/4/2030	12/4/2026		3	
Minimal/none	Open	2016-2018	ML18068	City of Mission Viejo	Purchase 2 Light-Duty ZEVs & Install EVSE	\$ 86,940.00	6/29/2029	6/30/2026		2	Extension approved by MSRC
Minimal/none	Open	2016-2018	ML18069	City of Torrance	Purchase 4 Heavy-Duty Near-Zero Emission Vehicles and Install 19 EVSE	\$ 187,400.00	12/31/2028	12/31/2025		1	Met with City. Bldg. Plans under review. Completion projected 12/25.
Minimal/none	Open	2016-2018	ML18082	City of Los Angeles Bureau of Sanitation	Purchase 8 Medium-Duty Vehicles and 8 Limited EV Charging Infrastructures	\$ 900,000.00	8/29/2030	8/29/2025		3	No ext. clause. Last veh. In svc; working on final report
Minimal/none	Open	2016-2018	ML18145	City of Los Angeles Dept of Transportation	Zero-Emission Taxis and Purchase Eleven HD ZEVs	\$ 1,400,000.00	12/31/2028	12/9/2025		2	HD veh complete & paid; few taxi incentives but City does not wish to extend
Minimal/none	Open	2016-2018	ML18151	County of San Bernardino Department of Public Works	Purchase Eight Heavy-Duty Near Zero Emission Vehicles	\$ 200,000.00	10/24/2029	10/24/2024		0	Working on final report
Minimal/none	Open	2018-2021	MS21005	Southern California Association of Governments	Implement Last Mile Goods Movement Program	\$ 16,751,000.00	1/31/2027	9/4/2026		5	
Minimal/none	Open	2021-2024	MS24003	Omnitrans	Bloomington Microtransit Service Expansion	\$ 315,278.00	10/30/2025	5/14/2026		1	
Minimal/none	Open	2021-2024	MS24004	City of Seal Beach	Circuit Transit Shared Mobility	\$ 162,891.00	9/30/2025	7/31/2025	8/26/2025	0	Waiting on Final invoice
Minimal/none	Open	2021-2024	MS24005	City of Huntington Beach	Circuit Transit Rideshare Program	\$ 279,186.00	9/1/2026	9/1/2026		0	On track; invoices received for first three quarters
Minimal/none	Open	2021-2024	MS24006	Anaheim Transportation Network	Old Towne Orange Microtransit Service	\$ 322,000.00	11/30/2026	10/30/2026		2	
Minimal/none	Open	2021-2024	MS24007	City of Gardena	Gtrans Microtransit Service	\$ 424,134.00	8/31/2026	6/30/2026		0	
Minimal/none	Open	2021-2024	MS24008	City of Long Beach	Circuit Transit Mobility Transit Expansion Program	\$ 410,734.00	12/31/2026	10/30/2026		1	
Minimal/none	Open	2024-2027	MS27001	Better World Group Advisors	Programmatic Outreach Services	\$ 300,000.00	12/31/2027	12/31/2027		1	



Contract Term Status Report September 2025

Concern Level	Status	Wk Pgm	Contract #	Contractor	Project Description	Contract Value	Current End Date	Last Deliverable Date	Final Report Rec'd	# of Mods	Comment
Minimal/none	Open/Complete	2010-2012	ML12045	City of Baldwin Park DPW	Install New CNG Station	\$ 400,000.00	12/13/2026	12/13/2021	10/25/2022	3	
Minimal/none	Open/Complete	2012-2014	ML14018	City of Los Angeles Dept of General Services	Purchase 27 H.D. Nat. Gas Vehicles	\$ 810,000.00	2/5/2026	2/5/2021	1/12/2021	3	
Minimal/none	Open/Complete	2014-2016	ML16017	City of Long Beach	Purchase 50 Medium-Duty, 17 H.D. Nat. Gas Vehicles, New CNG Station	\$ 1,415,400.00	5/4/2029	5/4/2024	5/28/2024	4	
Minimal/none	Open/Complete	2014-2016	ML16022	Los Angeles Department of Water and Power	Purchase 8 H.D. Nat. Gas Vehicles	\$ 240,000.00	6/4/2028	6/4/2023	9/19/2023	3	
Minimal/none	Open/Complete	2014-2016	ML16039	City of Torrance Transit Department	Install Eight Level II EV Chargers	\$ 32,000.00	3/27/2026	2/5/2023	8/15/2024	4	
Minimal/none	Open/Complete	2014-2016	ML16077	City of Rialto	Pedestrian Access Improvements, Bicycle Lanes, Bicycle Sharing, Outreach	\$ 463,216.00	2/2/2026	12/2/2025	12/18/2024	2	
Minimal/none	Open/Complete	2016-2018	ML18020	City of Colton	Purchase One Medium-Duty and One Heavy-Duty ZEVs	\$ 67,881.00	4/2/2027	4/2/2022	5/17/2022	2	
Minimal/none	Open/Complete	2016-2018	ML18031	City of Diamond Bar	Install EVSE, Purchase up to 2-LD Vehicles	\$ 58,930.00	11/6/2027	11/6/2024	9/6/2024	2	
Minimal/none	Open/Complete	2016-2018	ML18036	City of Indian Wells	Install EV Charging Stations	\$ 50,000.00	5/7/2026	5/7/2023	5/18/2023	2	
Minimal/none	Open/Complete	2016-2018	ML18038	City of Anaheim	Purchase 5 Light-Duty ZEVs and Install EVSE	\$ 151,630.00	5/4/2026	5/4/2021	4/27/2021	3	
Minimal/none	Open/Complete	2016-2018	ML18046	City of Santa Ana - Public Works Agency - Fleet & Facilities Mgmt	Purchase 6 Light-Duty ZEVs, 9 Heavy-Duty Near-Zero Emission Vehicles and Install EVSE	\$ 359,591.00	7/8/2026	7/8/2021	12/18/2023	1	
Minimal/none	Open/Complete	2016-2018	ML18047	City of Whittier	Purchase 5 Heavy-Duty Near-Zero Emission Vehicles	\$ 113,910.00	1/7/2029	1/7/2024	12/21/2023	1	
Minimal/none	Open/Complete	2016-2018	ML18050	City of Irvine	Install EVSE	\$ 302,035.00	8/6/2028	8/6/2023	1/28/2025	2	
Minimal/none	Open/Complete	2016-2018	ML18051	City of Rancho Cucamonga	Access and 3 Public Access EV Charging Stations	\$ 91,500.00	4/30/2030	4/28/2025	5/1/2025	3	
Minimal/none	Open/Complete	2016-2018	ML18057	City of Carson	Purchase 5 Zero-Emission Vehicles and Infrastructure	\$ 87,687.50	9/15/2027	9/4/2024	7/10/2025	3	
Minimal/none	Open/Complete	2016-2018	ML18059	City of Glendale	Install Electric Vehicle Charging Infrastructure	\$ 260,500.00	1/31/2028	1/31/2023	10/17/2024	4	
Minimal/none	Open/Complete	2016-2018	ML18063	City of Riverside	Expand Existing CNG Station	\$ 50,000.00	9/30/2029	9/30/2024	12/5/2024	3	
Minimal/none	Open/Complete	2016-2018	ML18067	City of Pico Rivera	Install EVSE	\$ 83,500.00	1/6/2028	1/6/2025	7/9/2025	4	
Minimal/none	Open/Complete	2016-2018	ML18072	City of Anaheim	Purchase 9 Light-Duty ZEVs & 2 Med/Hvy-Duty ZEVs	\$ 239,560.00	11/17/2026	11/17/2021	8/28/2020	0	
Minimal/none	Open/Complete	2016-2018	ML18080	City of Santa Monica	Install EV Charging Stations	\$ 44,289.00	9/9/2025	7/9/2022	11/1/2022	3	
Minimal/none	Open/Complete	2016-2018	ML18081	City of Beaumont	EV Charging Infrastructure	\$ 31,870.00	10/4/2025	10/4/2020	1/21/2021	2	
Minimal/none	Open/Complete	2016-2018	ML18085	City of Orange	Purchase Two Heavy-Duty Near-Zero Emission Vehicles	\$ 50,000.00	10/11/2026	10/11/2021	6/9/2020	0	
Minimal/none	Open/Complete	2016-2018	ML18092	City of South Pasadena	Procure Two Light-Duty ZEVs and Install EV Charging Station	\$ 50,000.00	4/30/2027	5/31/2022	6/10/2025	1	
Minimal/none	Open/Complete	2016-2018	ML18094	City of Laguna Woods	Install Two EV Charging Ports	\$ 50,000.00	10/11/2026	10/11/2023	7/7/2023	2	
Minimal/none	Open/Complete	2016-2018	ML18100	City of Brea	Install Twenty-Four Level II EV Charging Stations	\$ 56,500.00	12/31/2025	12/28/2022	11/15/2022	2	
Minimal/none	Open/Complete	2016-2018	ML18134	City of Los Angeles Dept of General Services	Purchase Two Medium-Duty ZEVs	\$ 116,000.00	5/2/2029	5/2/2024	1/30/2025	1	



Contract Term Status Report
September 2025

Concern Level	Status	Wk Pgm	Contract #	Contractor	Project Description	Contract Value	Current End Date	Last Deliverable Date	Final Report Rec'd	# of Mods	Comment
Minimal/none	Open/Complete	2016-2018	ML18135	City of Azusa	Purchase Three Light-Duty ZEVs	\$ 30,000.00	12/5/2029	12/5/2024	4/17/2025	1	
Minimal/none	Open/Complete	2016-2018	ML18143	City of La Habra	Install Two EV Charging Stations	\$ 80,700.00	9/17/2027	9/17/2022	4/27/2021	1	
Minimal/none	Open/Complete	2016-2018	ML18146	City of South Gate	Purchase Five Light-Duty ZEVs and Install Six EVSEs	\$ 127,400.00	11/30/2026	11/30/2023	12/13/2023	2	
Minimal/none	Open/Complete	2016-2018	ML18152	County of San Bernardino Flood Control District	Purchase Five Heavy-Duty Near Zero Emission Vehicles	\$ 108,990.00	10/10/2029	10/10/2024	7/2/2025	0	
Minimal/none	Open/Complete	2016-2018	ML18157	City of Los Angeles Bureau of Street Services	Purchase One Medium-Duty ZEV	\$ 85,000.00	5/20/2027	5/20/2022	4/30/2021	0	
Minimal/none	Open/Complete	2016-2018	ML18159	City of Rialto	Purchase Nine Light-Duty ZEVs and EV Charging Infrastructure	\$ 135,980.00	9/19/2025	9/19/2022	5/9/2023	2	
Minimal/none	Open/Complete	2016-2018	ML18161	City of Indio	Purchase 1 Light-Duty Zero Emission and EV Charging Infrastructure	\$ 25,000.00	10/2/2025	10/2/2020	7/19/2021	1	
Minimal/none	Open/Complete	2016-2018	ML18162	City of Costa Mesa	Purchase Three Light-Duty ZEVs and EV Charging Stations	\$ 148,210.00	7/9/2026	7/9/2021	1/20/2021	0	
Minimal/none	Open/Complete	2016-2018	ML18166	City of Placentia	Purchase One Heavy-Duty Near-Zero Emission Vehicle	\$ 25,000.00	5/17/2027	5/17/2022	8/22/2024	0	
Minimal/none	Open/Complete	2014-2016	MS16110	City of Riverside	Expansion of Existing CNG Station and Maintenance Facility Improvements	\$ 270,000.00	10/5/2026	1/5/2023	9/6/2023	2	
Minimal/none	Open/Complete	2014-2016	MS16121	Long Beach Transit	Repower 39 and Purchase 1 New Transit Buses with Near-Zero Engines	\$ 600,000.00	11/30/2028	11/2/2023	7/15/2024	2	
Minimal/none	Open/Complete	2016-2018	MS18027	City of Gardena	Install New Limited Access CNG, Modify Maintenance Facility and Train Technicians	\$ 350,000.00	10/1/2029	10/1/2024	9/1/2024	4	
Minimal/none	Open/Complete	2016-2018	MS18106	R.F. Dickson Co., Inc.	Expansion of Existing Infrastructure/Mechanic Training	\$ 265,000.00	1/18/2026	1/18/2021	9/26/2024	0	
Minimal/none	Open/Complete	2016-2018	MS18120	City of Redondo Beach	Install New Limited-Access CNG Infrastructure	\$ 275,000.00	9/30/2025	9/30/2020	8/7/2020	0	
Minimal/none	Open/Complete	2016-2018	MS18122	Universal Waste Systems, Inc.	Install New Limited Access CNG Infrastructure	\$ 195,000.00	7/31/2027	8/31/2022	12/20/2022	4	
Minimal/none	Open/Complete	2018-2021	MS21006	Geographics	Hosting & Maintenance of the MSRC Website	\$ 21,421.00	9/20/2025	-	-	4	
Minimal/none	Open/Complete	2018-2021	MS21009	ITS Technologies & Logistics, LLC	Deploy 12 Zero-Emission Yard Tractors	\$ 1,686,900.00	4/14/2030	4/14/2025	4/23/2025	2	
Minimal/none	Open/Complete	2018-2021	MS21010	MHX, LLC	Deploy One Zero-Emission Overhead Crane	\$ 569,275.00	6/28/2030	6/28/2025	6/28/2025	2	
Minimal/none	Open/Complete	2018-2021	MS21013	4 Gen Logistics	Deploy 40 Zero Emission Trucks	\$ 7,000,000.00	5/26/2028	5/26/2024	5/1/2024	3	
Minimal/none	Open/Complete	2018-2021	MS21014	Green Fleet Systems, LLC	Deploy up to 3 Near Zero Emission Trucks	\$ 300,000.00	8/30/2028	8/30/2023	9/21/2023	2	
Minimal/none	Open/Complete	2018-2021	MS21015	Premium Transportation Services, Inc.	Deploy up to 15 Near-Zero Emissions Trucks	\$ 1,500,000.00	1/2/2028	1/2/2023	11/15/2024	1	
Minimal/none	Open/Complete	2018-2021	MS21018	Pac Anchor Transportation, Inc.	Deploy up to 21 Near Zero Emission Trucks	\$ 2,100,000.00	8/16/2028	8/16/2023	12/18/2024	2	
Minimal/none	Open/Complete	2018-2021	MS21019	Volvo Financial Services	Lease up to 14 Zero-Emission Trucks and Provide Charging Infrastructure	\$ 3,930,270.00	12/30/2030	12/30/2024	12/31/2024	2	
Minimal/none	Open/Complete	2018-2021	MS21023	BNSF Railway Company	Install EV Charging Infrastructure	\$ 1,313,100.00	4/21/2030	4/21/2025	5/22/2025	2	
Minimal/none	Open/Complete	2021-2024	MS24001	Los Angeles County MTA	Provide Clean Fuel Bus Service to Dodger Stadium	\$ 1,200,248.00	5/31/2028	3/31/2026	6/13/2025	0	