

BOARD MEETING DATE: March 6, 2026

AGENDA NO. 20

REPORT: Mobile Source Air Pollution Reduction Review Committee

SYNOPSIS: The Mobile Source Air Pollution Reduction Review Committee held a hybrid meeting on Thursday, February 19, 2026. The following is a summary of the meeting.

RECOMMENDED ACTION:
Receive and file.

Curt Hagman
South Coast AQMD Representative
to MSRC

AK:CR:me

Contract Modification Requests

The MSRC considered one contract modification request and took the following action:

1. San Bernardino County Transportation Authority (SBCTA), Agreement #MS27006 (proposed) for the Highland-Redlands Regional Connector Gap Project, approval of modified scope, eliminating the Class II segment and instead including additional wayfinding signage, bicycle counters, and at least one bicycle detection system.

Reports on MSRC Information Requests

MSRC staff provided updates on two subject areas as requested by the MSRC. The first area was the availability of funding for transit operators to comply with CARB's Innovative Clean Transit (ICT) regulation. Staff reported that there may be some funding currently available from various state and federal sources, but the reliability of these funding sources is uncertain. Funding sources for FY 2026-27 look less promising. The second area was the initial response to the MSRC's EV Charging Infrastructure Resiliency Program Opportunity Notice (PON). Staff explained that the PON's deadline for submissions is not until June 2. Staff are anticipating that the program will be oversubscribed, however, there may be responses that include ineligible elements.

Zero Emission Transit Bus Incentive Program

The MSRC approved the release of Program Announcement (PA) #PA2026-07 under the FYs 2024-27 Work Program. The PA has an initial targeted funding amount of \$25,000,000 and is intended to encourage an accelerated transition to zero emission transit fleets. Applications are being solicited from transit operators for projects to procure new zero emission transit buses. Charging infrastructure to support transit buses is also eligible to receive incentive funding support. Awards shall not exceed 25 percent of capital costs. Additionally, the maximum combined award for a large transit agency, as defined by CARB's Innovative Clean Transit regulation, is \$3,000,000; the maximum award for all other transit agencies is \$1,000,000 each. Applications may be submitted from May 1, 2026 through June 30, 2026.

Electric Vehicle Charging Infrastructure Resiliency PON

The MSRC and Board previously approved the release of PON #PON2026-01 under the FYs 2024-27 Work Program. The PON, with an initial targeted funding amount of \$30,000,000, solicits responses from electric vehicle charging site developers, as well as owners and operators of existing charging facilities, to support improvements to enhance operational resiliency. The PON specifies eligible fuels to be used in linear generators and fuel cells, including natural gas, renewable natural gas, hydrogen, liquefied petroleum gas, ethanol, and biogases. The MSRC approved an amended PON adding methanol as an eligible fuel for linear generators and fuel cells.

Contracts Administrator's Report

The MSRC AB 2766 Contracts Administrator's report provides a written status report on all open contracts from FY 2011-12 to the present. The Contracts Administrator's Report for December 5, 2025 through January 28, 2026 is attached (*Attachment 1*).

Attachments

1. December 5, 2025 through January 28, 2026 Contracts Administrator's Report
2. November 20, 2025 MSRC Meeting Minutes
3. December 18, 2025 MSRC Meeting Minutes



MSRC Agenda Item No. 2

DATE: February 19, 2026 MSRC Meeting

FROM: Cynthia Ravenstein

SUBJECT: AB 2766 Contracts Administrator's Report

SYNOPSIS: This report covers key issues addressed by MSRC staff, status of open contracts, and administrative scope changes from December 5, 2025 to January 28, 2026.

RECOMMENDATION: Receive and file report

WORK PROGRAM IMPACT: None

Contract Execution Status

2021-24 Work Program

On September 2, 2022, the SCAQMD Governing Board approved an award under the Major Event Center Transportation Program. This contract is executed.

On February 3, 2023, the SCAQMD Governing Board approved an award under the Transformative Transportation Strategies & Mobility Solutions Program. This contract is executed.

On June 2, 2023, the SCAQMD Governing Board approved six awards under the Microtransit Service RFP, for zero-emission shared mobility service. These contracts are executed.

On September 1, 2023, the SCAQMD Governing Board approved two awards under the Publicly Accessible Goods Movement Zero Emission Infrastructure Request for Information. One of these contracts will be administered by SCAQMD on behalf of the MSRC, and the other award is conditional upon successful selection of a site developer and operator and securing co-funding commitments. In September 2025, the MSRC approved entering into an agreement with LA Metro for co-funding. These contracts are under development.

On February 2, 2024, the SCAQMD Governing Board approved allocations for partnership in applications seeking funding under the Carl Moyer Program solicitation. Some of the applications were subsequently awarded funding Carl Moyer funding; these contracts are under development or executed. To the extent feasible these contracts will be administered by SCAQMD on behalf of the MSRC. The MSRC has subsequently de-obligated funding associated with most of the applications which were placed on the Carl Moyer backup list. \$26,044 remains allocated to for partnership on the Los Angeles location on the backup list. MSRC staff

are working with Penske and SCAQMD to investigate the feasibility of moving forward with this project.

2024-27 Work Program

On October 4, 2024, the SCAQMD Governing Board approved an award for programmatic outreach services for the MSRC. This contract is executed.

On December 6, 2024, the SCAQMD Governing Board approved three allocations for partnership with SCAQMD on technology advancement projects. To the extent feasible these contracts will be administered by SCAQMD on behalf of MSRC. One contract is executed, one is undergoing internal review, and the third is under development. The SCAQMD Governing Board also approved an award for partnership on the West Coast Truck Charging and Fueling Corridor Project. In December 2025, the MSRC authorized continuing negotiations with the California Energy Commission for this project for an additional three months, after which MSRC staff will bring back an updated status report for potential action.

On April 4, 2025, the SCAQMD Governing Board approved an award for hosting and maintenance of the MSRC website. This contract is executed.

On June 6, 2025, the SCAQMD Governing Board approved an allocation for partnership with SCAQMD on the Strategic Pathways for Extended Electric Drayage project, with the MSRC's funding to be applied to the Class 8 battery electric truck element. To the extent feasible this contract was to have been administered by SCAQMD on behalf of MSRC. This project will not be moving forward and negotiations have been terminated; the \$2,000,000 will revert to the AB 2766 Discretionary Fund. This should be reflected in the January Financial Report.

On September 5, 2025, the SCAQMD Governing Board approved two awards for partnership on recharging infrastructure projects receiving funding under the California Transportation Commission's Trade Corridor Enhancement Program.; the MSRC approved modification to one project in December 2025. These contracts are under development.

On November 7, 2025, the SCAQMD Governing Board approved six awards under the Transportation Demand Management County Transportation Commission Partnership Program; the MSRC approved modification to one project in December 2025 and another modification is on this month's agenda for consideration. These contracts are under development.

On December 5, 2025, the SCAQMD Governing Board approved an award for the Regional Rideshare Integration and Enhancement Project. This contract is under development.

Work Program Status

Contract Status Reports for Work Program years with open and/or pending contracts are attached.

FY 2011-12 Work Program Contracts

1 contract is in "Open/Complete" status, having completed all obligations except operations.

FY 2011-12 Invoices Paid

No invoices were paid during this period.

FYs 2012-14 Work Program Contracts

1 contract from this Work Program year is open, and 1 is in “Open/Complete” status.

FYs 2012-14 Invoices Paid

No invoices were paid during this period.

FYs 2014-16 Work Program Contracts

1 contract from this Work Program year is open, and 7 are in “Open/Complete” status.

FYs 2014-16 Invoices Paid

One invoice in the amount of \$500,000 was paid during this period.

FYs 2016-18 Work Program Contracts

8 contracts from this Work Program year are open, and 40 are in “Open/Complete” status. One contract moved into “Open/Complete” status during this period: City of Los Angeles Bureau of Sanitation, Contract #ML18082 – Purchase 8 Medium-Duty Vehicles and 8 Limited Access Charging Stations. 4 contracts closed during this period: City of Brea, Contract #ML18100 – Install 24 Level II EV Charging Stations; City of Fontana, Contract #ML18144 – Install 12 EV Charging Stations; City of San Clemente, Contract #ML18163 – Purchase 3 Light-Duty ZEVs and Install EV Charging Stations; and RF Dickson Company, Contract #MS18106 – Expansion of Existing CNG Station & Mechanic Training.

FYs 2016-18 Invoices Paid

2 invoices totaling \$925,000.00 were paid during this period.

FYs 2018-21 Work Program Contracts

2 contracts from this Work Program year are open, and 10 are in “Open/Complete” status.

FYs 2018-21 Invoices Paid

2 invoices totaling \$2,546,709.00 were paid during this period.

FYs 2021-24 Work Program Contracts

8 contracts from this Work Program year are open, and 2 are in “Open/Complete” status.

FYs 2021-24 Invoices Paid

2 invoices totaling \$207,072.11 were paid during this period.

Additionally, a \$5,990,000.00 invoice for the Ports-funded Forum Mobility project was paid during this period, as part of implementation of the MSRC’s partnership with the Ports of Los Angeles and Long Beach. Payment of this invoice did not involve any MSRC/AB 2766 Discretionary Funds.

FYs 2024-27 Work Program Contracts

3 contracts from this Work Program year are open.

FYs 2024-27 Invoices Paid

5 invoices totaling \$25,170.60 were paid during this period.

Administrative Scope Changes

No administrative scope changes were initiated during the period from December 5, 2025 to January 28, 2026.

Attachments

- FY 2011-12 through FYs 2021-27 Contract Status Report



AB2766 Contract Status Report
12/5/2025 - 1/28/2026

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
------------	------------	------------	-------------------	------------------	----------------	----------	---------------------	---------------	-------------------

FY 2011-2012 Contracts

Declined/Cancelled Contracts

ML12016	City of Cathedral City	1/4/2013	10/3/2019		\$ 60,000.00	\$ -	CNG Vehicle & Electric Vehicle Infrastructure	\$ 60,000.00	No
ML12038	City of Long Beach Public Works				\$ 26,000.00	\$ -	Electric Vehicle Charging Infrastructure	\$ 26,000.00	No
ML12040	City of Duarte				\$ 30,000.00	\$ -	One Heavy-Duty Nat. Gas Vehicle	\$ 30,000.00	No
ML12044	County of San Bernardino Public Works				\$ 250,000.00	\$ -	Install New CNG Station	\$ 250,000.00	No
ML12048	City of La Palma	1/4/2013	11/3/2018		\$ 20,000.00	\$ -	Two Medium-Duty LPG Vehicles	\$ 20,000.00	No
ML12052	City of Whittier	3/14/2013	7/13/2019		\$ 165,000.00	\$ -	Expansion of Existing CNG Station	\$ 165,000.00	No
ML12053	City of Mission Viejo				\$ 60,000.00	\$ -	EV Charging Infrastructure	\$ 60,000.00	No
ML12090	City of Palm Springs	10/9/2015	10/8/2021	9/8/2025	\$ 21,163.00	\$ -	EV Charging Infrastructure	\$ 21,163.00	No
MS12007	WestAir Gases & Equipment				\$ 100,000.00	\$ -	Construct New Limited-Access CNG Station	\$ 100,000.00	No
MS12027	C.V. Ice Company, Inc.	5/17/2013	11/16/2019		\$ 75,000.00	\$ -	Purchase 3 Medium-Heavy Duty Vehicles	\$ 75,000.00	No
MS12030	Complete Landscape Care, Inc.				\$ 150,000.00	\$ -	Purchase 6 Medium-Heavy Duty Vehicles	\$ 150,000.00	No
MS12067	Leatherwood Construction, Inc.	11/8/2013	3/7/2017		\$ 122,719.00	\$ -	Retrofit Six Vehicles w/DECS - Showcase III Proj	\$ 122,719.00	No
MS12070	Valley Music Travel/CID Entertainment				\$ 99,000.00	\$ -	Implement Shuttle Service to Coachella Music Fe	\$ 99,000.00	No

Total = 13

Closed Contracts

ML12013	City of Pasadena	10/19/2012	3/18/2015	9/18/2015	\$ 200,000.00	\$ 65,065.00	Electric Vehicle Charging Infrastructure	\$ 134,935.00	Yes
ML12014	City of Santa Ana - Public Works Agency - F	11/8/2013	8/7/2020	2/7/2022	\$ 338,000.00	\$ 255,977.50	9 H.D. Nat. Gas & LPG Trucks, EV Charging Stat	\$ 82,022.50	Yes
ML12015	City of Fullerton	4/25/2013	11/24/2020	11/24/2021	\$ 40,000.00	\$ 40,000.00	HD CNG Vehicle, Expand CNG Station	\$ -	Yes
ML12017	City of Los Angeles, Bureau of Sanitation	6/26/2013	5/25/2020	11/25/2021	\$ 950,000.00	\$ 950,000.00	32 H.D. Nat. Gas Vehicles	\$ -	Yes
ML12018	City of West Covina	10/18/2013	10/17/2020	8/17/2023	\$ 300,000.00	\$ 300,000.00	Expansion of Existing CNG Station	\$ -	Yes
ML12019	City of Palm Springs	9/6/2013	7/5/2015		\$ 38,000.00	\$ 16,837.00	EV Charging Infrastructure	\$ 21,163.00	Yes
ML12020	City of Los Angeles Dept of General Service	9/27/2012	3/26/2019	3/26/2020	\$ 450,000.00	\$ 450,000.00	15 H.D. Nat. Gas Vehicles	\$ -	Yes
ML12021	City of Rancho Cucamonga	9/14/2012	1/13/2020		\$ 40,000.00	\$ 40,000.00	Four Medium-Duty Nat. Gas Vehicles	\$ -	Yes
ML12022	City of La Puente	12/6/2013	6/5/2020		\$ 110,000.00	\$ 110,000.00	2 Medium-Duty and Three Heavy-Duty CNG Veh	\$ -	Yes
ML12023	County of Los Angeles Internal Services Dep	8/1/2013	2/28/2015		\$ 250,000.00	\$ 192,333.00	EV Charging Infrastructure	\$ 57,667.00	Yes
ML12037	Coachella Valley Association of Government	3/14/2013	3/13/2014		\$ 250,000.00	\$ 250,000.00	Street Sweeping Operations	\$ -	Yes
ML12039	City of Redlands	2/8/2013	10/7/2019		\$ 90,000.00	\$ 90,000.00	Three Heavy-Duty Nat. Gas Vehicles	\$ -	Yes
ML12041	City of Anaheim Public Utilities Department	4/4/2014	11/3/2015	11/3/2017	\$ 68,977.00	\$ 38,742.16	EV Charging Infrastructure	\$ 30,234.84	Yes
ML12042	City of Chino Hills	1/18/2013	3/17/2017		\$ 87,500.00	\$ 87,500.00	Expansion of Existing CNG Station	\$ -	Yes
ML12043	City of Hemet	6/24/2013	9/23/2019	11/23/2021	\$ 30,000.00	\$ 30,000.00	One Heavy-Duty Nat. Gas Vehicles	\$ -	Yes
ML12046	City of Irvine	8/11/2013	3/10/2021		\$ 30,000.00	\$ 30,000.00	One Heavy-Duty Nat. Gas Vehicle	\$ -	Yes
ML12047	City of Orange	2/1/2013	1/31/2019		\$ 30,000.00	\$ 30,000.00	One Heavy-Duty Nat. Gas Vehicle	\$ -	Yes
ML12049	City of Rialto Public Works	7/14/2014	9/13/2015		\$ 30,432.00	\$ 3,265.29	EV Charging Infrastructure	\$ 27,166.71	Yes
ML12050	City of Baldwin Park	4/25/2013	4/24/2014	10/24/2014	\$ 402,400.00	\$ 385,363.00	EV Charging Infrastructure	\$ 17,037.00	Yes
ML12054	City of Palm Desert	9/30/2013	2/28/2015		\$ 77,385.00	\$ 77,385.00	EV Charging Infrastructure	\$ -	Yes
ML12055	City of Manhattan Beach	3/1/2013	12/31/2018		\$ 10,000.00	\$ 10,000.00	One Medium-Duty Nat. Gas Vehicle	\$ -	Yes
ML12056	City of Cathedral City	3/26/2013	5/25/2014		\$ 25,000.00	\$ 25,000.00	Regional Street Sweeping Program	\$ -	Yes
ML12057	City of Coachella	8/28/2013	8/27/2019	1/27/2022	\$ 57,456.00	\$ 57,456.00	Purchase One Nat. Gas H.D. Vehicle/Street Swe	\$ -	Yes
ML12066	City of Manhattan Beach	1/7/2014	4/6/2015		\$ 5,900.00	\$ 5,900.00	Electric Vehicle Charging Infrastructure	\$ -	Yes



AB2766 Contract Status Report
12/5/2025 - 1/28/2026

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML12091	City of Bellflower	10/5/2018	10/4/2019	6/30/2022	\$ 100,000.00	\$ 49,230.44	EV Charging Infrastructure	\$ 50,769.56	Yes
MS12001	Los Angeles County MTA	7/1/2012	4/30/2013		\$ 300,000.00	\$ 211,170.00	Clean Fuel Transit Service to Dodger Stadium	\$ 88,830.00	Yes
MS12002	Orange County Transportation Authority	9/7/2012	4/30/2013		\$ 342,340.00	\$ 333,185.13	Express Bus Service to Orange County Fair	\$ 9,154.87	Yes
MS12003	Orange County Transportation Authority	7/20/2012	2/28/2013		\$ 234,669.00	\$ 167,665.12	Implement Metrolink Service to Angel Stadium	\$ 67,003.88	Yes
MS12004	USA Waste of California, Inc.	10/24/2013	11/23/2019		\$ 175,000.00	\$ 175,000.00	Construct New Limited-Access CNG Station in C	\$ -	Yes
MS12005	USA Waste of California, Inc.	10/19/2012	8/18/2013		\$ 75,000.00	\$ 75,000.00	Vehicle Maintenance Facility Modifications	\$ -	Yes
MS12006	Waste Management Collection & Recycling,	10/19/2012	8/18/2013		\$ 75,000.00	\$ 75,000.00	Vehicle Maintenance Facility Modifications	\$ -	Yes
MS12008	Bonita Unified School District	7/12/2013	12/11/2019	4/11/2021	\$ 175,000.00	\$ 175,000.00	Construct New Limited-Access CNG Station	\$ -	Yes
MS12009	Sysco Food Services of Los Angeles	1/7/2014	4/6/2020		\$ 150,000.00	\$ 150,000.00	Construct New Public-Access LNG Station	\$ -	Yes
MS12010	Murrieta Valley Unified School District	4/5/2013	9/4/2019		\$ 242,786.00	\$ 242,786.00	Construct New Limited-Access CNG Station and	\$ -	Yes
MS12011	Southern California Gas Company	6/14/2013	6/13/2019	5/28/2021	\$ 150,000.00	\$ 150,000.00	Construct New Public-Access CNG Station - Picc	\$ -	Yes
MS12012	Rim of the World Unified School District	12/20/2012	5/19/2014		\$ 75,000.00	\$ 75,000.00	Vehicle Maintenance Facility Modifications	\$ -	Yes
MS12024	Southern California Gas Company	6/13/2013	12/12/2019	11/12/2020	\$ 150,000.00	\$ 150,000.00	Construct New Public-Access CNG Station - Mur	\$ -	Yes
MS12025	Silverado Stages, Inc.	11/2/2012	7/1/2018		\$ 150,000.00	\$ 150,000.00	Purchase Six Medium-Heavy Duty Vehicles	\$ -	Yes
MS12026	U-Haul Company of California	3/14/2013	3/13/2019		\$ 500,000.00	\$ 353,048.26	Purchase 23 Medium-Heavy Duty Vehicles	\$ 146,951.74	Yes
MS12028	Dy-Dee Service of Pasadena, Inc.	12/22/2012	1/21/2019		\$ 45,000.00	\$ 40,000.00	Purchase 2 Medium-Duty and 1 Medium-Heavy D	\$ 5,000.00	Yes
MS12029	Community Action Partnership of Orange Co	11/2/2012	11/1/2018		\$ 25,000.00	\$ 14,850.00	Purchase 1 Medium-Heavy Duty Vehicle	\$ 10,150.00	Yes
MS12031	Final Assembly, Inc.	11/2/2012	11/1/2018		\$ 50,000.00	\$ 32,446.00	Purchase 2 Medium-Heavy Duty Vehicles	\$ 17,554.00	Yes
MS12032	Fox Transportation	12/14/2012	12/13/2018		\$ 500,000.00	\$ 500,000.00	Purchase 20 Medium-Heavy Duty Vehicles	\$ -	Yes
MS12033	Mike Diamond/Phace Management Services	12/22/2012	12/21/2018	6/21/2021	\$ 148,900.00	\$ 148,900.00	Purchase 20 Medium-Heavy Duty Vehicles	\$ -	Yes
MS12034	Ware Disposal Company, Inc.	11/2/2012	11/1/2018	5/1/2022	\$ 133,070.00	\$ 133,070.00	Purchase 8 Medium-Heavy Duty Vehicles	\$ -	Yes
MS12035	Disneyland Resort	1/4/2013	7/3/2019		\$ 25,000.00	\$ 18,900.00	Purchase 1 Medium-Heavy Duty Vehicle	\$ 6,100.00	Yes
MS12036	Jim & Doug Carter's Automotive/VSP Parkin	1/4/2013	11/3/2018		\$ 50,000.00	\$ 50,000.00	Purchase 2 Medium-Heavy Duty Vehicles	\$ -	Yes
MS12058	Krisda Inc	4/24/2013	1/23/2019		\$ 25,000.00	\$ 25,000.00	Repower One Heavy-Duty Off-Road Vehicle	\$ -	Yes
MS12059	Orange County Transportation Authority	2/28/2013	12/27/2014		\$ 75,000.00	\$ 75,000.00	Maintenance Facilities Modifications	\$ -	Yes
MS12060	City of Santa Monica	4/4/2014	8/3/2017	8/3/2019	\$ 500,000.00	\$ 434,202.57	Implement Westside Bikeshare Program	\$ 65,797.43	Yes
MS12061	Orange County Transportation Authority	3/14/2014	3/13/2017		\$ 224,000.00	\$ 114,240.00	Transit-Oriented Bicycle Sharing Program	\$ 109,760.00	Yes
MS12062	Fraser Communications	12/7/2012	5/31/2014		\$ 998,669.00	\$ 989,218.49	Develop & Implement "Rideshare Thursday" Pub	\$ 9,450.51	Yes
MS12063	Custom Alloy Light Metals, Inc.	8/16/2013	2/15/2020		\$ 100,000.00	\$ 100,000.00	Install New Limited Access CNG Station	\$ -	Yes
MS12064	Anaheim Transportation Network	3/26/2013	12/31/2014		\$ 127,296.00	\$ 56,443.92	Implement Anaheim Circulator Service	\$ 70,852.08	Yes
MS12065	Orange County Transportation Authority	7/27/2013	11/30/2013		\$ 43,933.00	\$ 14,832.93	Ducks Express Service to Honda Center	\$ 29,100.07	Yes
MS12068	Southern California Regional Rail Authority (f	3/1/2013	9/30/2013		\$ 57,363.00	\$ 47,587.10	Implement Metrolink Service to Autoclub Speedw	\$ 9,775.90	Yes
MS12069	City of Irvine	8/11/2013	2/28/2014		\$ 45,000.00	\$ 26,649.41	Implement Special Transit Service to Solar Decat	\$ 18,350.59	Yes
MS12071	Transit Systems Unlimited, Inc.	5/17/2013	12/16/2018		\$ 21,250.00	\$ 21,250.00	Expansion of Existing CNG Station	\$ -	Yes
MS12072	99 Cents Only Stores	4/5/2013	9/4/2019		\$ 100,000.00	\$ 100,000.00	Construct New CNG Station	\$ -	Yes
MS12073	FirstCNG, LLC	7/27/2013	12/26/2019		\$ 150,000.00	\$ 150,000.00	Construct New CNG Station	\$ -	Yes
MS12074	Arcadia Unified School District	7/5/2013	9/4/2019		\$ 175,000.00	\$ 175,000.00	Expansion of Existing CNG Infrastructure	\$ -	Yes
MS12075	CR&R Incorporated	7/27/2013	1/26/2021	1/26/2022	\$ 100,000.00	\$ 100,000.00	Expansion of Existing CNG Infrastructure	\$ -	Yes
MS12076	City of Ontario, Housing & Municipal Service	3/8/2013	4/7/2015		\$ 75,000.00	\$ 75,000.00	Maintenance Facilities Modification	\$ -	Yes
MS12078	Penske Truck Leasing Co., L.P.	1/7/2014	1/6/2016		\$ 75,000.00	\$ 73,107.00	Maintenance Facility Modifications - Vernon	\$ 1,893.00	Yes
MS12080	City of Pasadena	11/8/2013	8/7/2020	2/7/2022	\$ 225,000.00	\$ 225,000.00	Expansion of Existing CNG Infrastructure	\$ -	Yes
MS12081	Penske Truck Leasing Co., L.P.	1/7/2014	1/6/2016		\$ 75,000.00	\$ 75,000.00	Maintenance Facility Modifications - Santa Ana	\$ -	Yes
MS12082	City of Los Angeles, Bureau of Sanitation	11/20/2013	2/19/2021	2/19/2023	\$ 175,000.00	\$ 175,000.00	Install New CNG Infrastructure	\$ -	Yes



AB2766 Contract Status Report
12/5/2025 - 1/28/2026

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS12083	Brea Olinda Unified School District	7/30/2015	2/29/2024		\$ 59,454.00	\$ 59,454.00	Install New CNG Infrastructure	\$ -	Yes
MS12085	Bear Valley Unified School District	4/25/2013	6/24/2014		\$ 75,000.00	\$ 75,000.00	Maintenance Facility Modifications	\$ -	Yes
MS12086	SuperShuttle International, Inc.	3/26/2013	3/25/2019		\$ 225,000.00	\$ 225,000.00	Purchase 23 Medium-Heavy Duty Vehicles	\$ -	Yes
MS12087	Los Angeles County MTA	8/29/2013	11/28/2015		\$ 125,000.00	\$ 125,000.00	Implement Rideshare Incentives Program	\$ -	Yes
MS12088	Orange County Transportation Authority	12/6/2013	3/5/2016		\$ 125,000.00	\$ 18,496.50	Implement Rideshare Incentives Program	\$ 106,503.50	Yes
MS12089	Riverside County Transportation Commission	10/18/2013	9/17/2015		\$ 249,136.00	\$ 105,747.48	Implement Rideshare Incentives Program	\$ 143,388.52	Yes
MS12HomeFu	Mansfield Gas Equipment Systems				\$ 296,000.00	\$ -	Home Refueling Apparatus Incentive Program	\$ 296,000.00	Yes

Total = 74

Closed/Incomplete Contracts

ML12051	City of Bellflower	2/7/2014	2/6/2016	5/6/2018	\$ 100,000.00	\$ -	EV Charging Infrastructure	\$ 100,000.00	No
MS12077	City of Coachella	6/14/2013	6/13/2020		\$ 225,000.00	\$ -	Construct New CNG Station	\$ 225,000.00	No
MS12079	Penske Truck Leasing Co., L.P.	1/7/2014	1/6/2016		\$ 75,000.00	\$ -	Maintenance Facility Modifications - Boyle Height	\$ 75,000.00	No
MS12084	Airport Mobil Inc.	12/6/2013	5/5/2020		\$ 150,000.00	\$ -	Install New CNG Infrastructure	\$ 150,000.00	No

Total = 4

Open/Complete Contracts

ML12045	City of Baldwin Park DPW	2/14/2014	12/13/2020	12/13/2026	\$ 400,000.00	\$ 400,000.00	Install New CNG Station	\$ -	Yes
---------	--------------------------	-----------	------------	------------	---------------	---------------	-------------------------	------	-----

Total = 1

FY 2012-2014 Contracts

Open Contracts

MS14057	Los Angeles County MTA	11/7/2014	10/6/2019	10/31/2026	\$ 1,250,000.00	\$ -	Implement Various Signal Synchronization Projec	\$ 1,250,000.00	No
---------	------------------------	-----------	-----------	------------	-----------------	------	---	-----------------	----

Total = 1

Declined/Cancelled Contracts

ML14063	City of Hawthorne				\$ 32,000.00	\$ -	Expansion of Existing CNG Infrastructure	\$ 32,000.00	No
ML14068	City of South Pasadena	9/12/2014	10/11/2015	1/11/2020	\$ 10,183.00	\$ -	Electric Vehicle Charging Infrastructure	\$ 10,183.00	No
ML14069	City of Beaumont	3/3/2017	3/2/2025		\$ 200,000.00	\$ -	Construct New CNG Infrastructure	\$ 200,000.00	No
MS14035	Penske Truck Leasing Co., L.P.				\$ 75,000.00	\$ -	Vehicle Maint. Fac. Modifications - Sun Valley	\$ 75,000.00	No
MS14036	Penske Truck Leasing Co., L.P.				\$ 75,000.00	\$ -	Vehicle Maint. Fac. Modifications - La Mirada	\$ 75,000.00	No
MS14038	Penske Truck Leasing Co., L.P.				\$ 75,000.00	\$ -	Vehicle Maint. Fac. Modifications - Fontana	\$ 75,000.00	No
MS14043	City of Anaheim				\$ 175,000.00	\$ -	Expansion of Existing CNG Station	\$ 175,000.00	No
MS14078	American Honda Motor Co., Inc.	9/4/2015	8/3/2022		\$ 150,000.00	\$ -	New Public Access CNG Station	\$ 150,000.00	No
MS14085	Prologis, L.P.				\$ 100,000.00	\$ -	New Limited Access CNG Station	\$ 100,000.00	No
MS14086	San Gabriel Valley Towing I				\$ 150,000.00	\$ -	New Public Access CNG Station	\$ 150,000.00	No
MS14091	Serv-Wel Disposal				\$ 100,000.00	\$ -	New Limited-Access CNG Infrastructure	\$ 100,000.00	No

Total = 11

Closed Contracts

ML14010	City of Cathedral City	8/13/2014	10/12/2015		\$ 25,000.00	\$ 25,000.00	Street Sweeping Operations	\$ -	Yes
ML14011	City of Palm Springs	6/13/2014	1/12/2016		\$ 79,000.00	\$ 78,627.00	Bicycle Racks, Bicycle Outreach & Education	\$ 373.00	Yes
ML14012	City of Santa Ana - Public Works Agency - F	2/13/2015	10/12/2021	10/12/2022	\$ 41,220.00	\$ 41,220.00	EV Charging and 1 H.D. CNG Vehicle	\$ -	Yes
ML14013	City of Los Angeles, Bureau of Sanitation	10/7/2016	2/6/2025		\$ 400,000.00	\$ 400,000.00	Purchase 14 H.D. Nat. Gas Vehicles	\$ -	Yes
ML14014	City of Torrance	9/5/2014	12/4/2019		\$ 56,000.00	\$ 56,000.00	EV Charging Infrastructure	\$ -	Yes
ML14015	Coachella Valley Association of Government	6/6/2014	9/5/2015		\$ 250,000.00	\$ 250,000.00	Street Sweeping Operations	\$ -	Yes



AB2766 Contract Status Report
12/5/2025 - 1/28/2026

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML14016	City of Anaheim	4/3/2015	9/2/2021		\$ 380,000.00	\$ 380,000.00	Purchase 2 H.D. Vehicles, Expansion of Existing	\$ -	Yes
ML14019	City of Corona Public Works	12/5/2014	6/4/2020	3/6/2023	\$ 111,518.00	\$ 111,517.18	EV Charging, Bicycle Racks, Bicycle Lockers	\$ 0.82	Yes
ML14022	County of Los Angeles Department of Public	10/2/2015	5/1/2022		\$ 270,000.00	\$ 270,000.00	Purchase 9 H.D. Nat. Gas Vehicles	\$ -	Yes
ML14023	County of Los Angeles Department of Public	10/2/2015	9/1/2017	3/1/2021	\$ 230,000.00	\$ 230,000.00	Maintenance Fac. Modifications-Westchester	\$ -	Yes
ML14024	County of Los Angeles Department of Public	10/2/2015	9/1/2017	9/1/2021	\$ 230,000.00	\$ 230,000.00	Maintenance Fac. Modifications-Baldwin Park	\$ -	Yes
ML14025	County of Los Angeles Dept of Public Works	10/2/2015	7/1/2018	7/1/2024	\$ 300,000.00	\$ 300,000.00	Construct New CNG Station in Malibu	\$ -	Yes
ML14026	County of Los Angeles Dept of Public Works	10/2/2015	5/1/2023	5/1/2024	\$ 300,000.00	\$ 300,000.00	Construct New CNG Station in Castaic	\$ -	Yes
ML14028	City of Fullerton	9/5/2014	1/4/2022		\$ 126,950.00	\$ 126,950.00	Expansion of Existing CNG Infrastructure	\$ -	Yes
ML14029	City of Irvine	7/11/2014	6/10/2017		\$ 90,500.00	\$ 71,056.78	Bicycle Trail Improvements	\$ 19,443.22	Yes
ML14030	County of Los Angeles Internal Services Dep	1/9/2015	3/8/2018	7/30/2021	\$ 425,000.00	\$ 216,898.02	Bicycle Racks, Outreach & Education	\$ 208,101.98	Yes
ML14031	Riverside County Waste Management	6/13/2014	12/12/2020		\$ 90,000.00	\$ 90,000.00	Purchase 3 H.D. CNG Vehicles	\$ -	Yes
ML14032	City of Rancho Cucamonga	1/9/2015	1/8/2022		\$ 113,990.00	\$ 104,350.63	Expansion of Existing CNG Infrast., Bicycle Locke	\$ 9,639.37	Yes
ML14033	City of Irvine	7/11/2014	2/10/2021	2/10/2022	\$ 60,000.00	\$ 60,000.00	Purchase 2 H.D. CNG Vehicles	\$ -	Yes
ML14034	City of Lake Elsinore	9/5/2014	5/4/2021		\$ 56,700.00	\$ 56,700.00	EV Charging Stations	\$ -	Yes
ML14049	City of Moreno Valley	7/11/2014	3/10/2021		\$ 105,000.00	\$ 101,976.09	One HD Nat Gas Vehicle, EV Charging, Bicycle L	\$ 3,023.91	Yes
ML14051	City of Brea	9/5/2014	1/4/2017	7/4/2018	\$ 450,000.00	\$ 450,000.00	Installation of Bicycle Trail	\$ -	Yes
ML14054	City of Torrance	11/14/2014	4/13/2017	7/13/2017	\$ 350,000.00	\$ 319,908.80	Upgrade Maintenance Facility	\$ 30,091.20	Yes
ML14055	City of Highland	10/10/2014	3/9/2018	3/9/2019	\$ 500,000.00	\$ 489,385.24	Bicycle Lanes and Outreach	\$ 10,614.76	Yes
ML14056	City of Redlands	9/5/2014	5/4/2016	5/4/2018	\$ 125,000.00	\$ 125,000.00	Bicycle Lanes	\$ -	Yes
ML14061	City of La Habra	3/11/2016	3/10/2022		\$ 41,600.00	\$ 41,270.49	Purchase Two Heavy-Duty Nat. Gas Vehicles	\$ 329.51	Yes
ML14062	City of San Fernando	3/27/2015	5/26/2021	10/31/2023	\$ 325,679.00	\$ 325,679.00	Expand Existing CNG Fueling Station	\$ -	Yes
ML14064	City of Claremont	7/11/2014	7/10/2020	1/10/2021	\$ 60,000.00	\$ 60,000.00	Purchase Two Heavy-Duty Nat. Gas Vehicles	\$ -	Yes
ML14065	City of Orange	9/5/2014	8/4/2015		\$ 10,000.00	\$ 10,000.00	Electric Vehicle Charging Infrastructure	\$ -	Yes
ML14067	City of Duarte	12/4/2015	1/3/2023	6/3/2024	\$ 60,000.00	\$ 60,000.00	Purchase Two Electric Buses	\$ -	Yes
ML14070	City of Rancho Cucamonga	9/3/2016	12/2/2018		\$ 365,245.00	\$ 326,922.25	Bicycle Trail Improvements	\$ 38,322.75	Yes
ML14071	City of Manhattan Beach	1/9/2015	11/8/2018		\$ 22,485.00	\$ 22,485.00	Electric Vehicle Charging Infrastructure	\$ -	Yes
ML14072	City of Cathedral City	8/13/2014	1/12/2021	7/12/2022	\$ 41,000.00	\$ 41,000.00	Install Bicycle Racks & Implement Bicycle Educat	\$ -	Yes
ML14094	City of Yucaipa	6/9/2017	6/8/2018		\$ 84,795.00	\$ 84,795.00	Installation of Bicycle Lanes	\$ -	Yes
ML14095	City of South Pasadena	1/10/2019	7/9/2019		\$ 142,096.00	\$ 134,182.09	Bicycle Trail Improvements	\$ 7,913.91	Yes
ML14096	County of Los Angeles Dept of Pub Wrks	5/3/2019	12/2/2019	3/2/2020	\$ 74,186.00	\$ 74,186.00	San Gabriel BikeTrail Underpass Improvements	\$ -	Yes
ML14097	County of Los Angeles Internal Services Dep	9/6/2019	9/5/2020	9/5/2021	\$ 104,400.00	\$ 104,400.00	Electric Vehicle Charging Infrastructure	\$ -	Yes
MS14001	Los Angeles County MTA	3/6/2015	4/30/2015		\$ 1,216,637.00	\$ 1,199,512.68	Clean Fuel Transit Service to Dodger Stadium	\$ 17,124.32	Yes
MS14002	Orange County Transportation Authority	9/6/2013	4/30/2014		\$ 576,833.00	\$ 576,833.00	Clean Fuel Transit Service to Orange County Fai	\$ -	Yes
MS14003	Orange County Transportation Authority	8/1/2013	4/30/2014	10/30/2014	\$ 194,235.00	\$ 184,523.00	Implement Metrolink Service to Angel Stadium	\$ 9,712.00	Yes
MS14004	Orange County Transportation Authority	9/24/2013	4/30/2014		\$ 36,800.00	\$ 35,485.23	Implement Express Bus Service to Solar Decathe	\$ 1,314.77	Yes
MS14005	Transit Systems Unlimited, Inc.	4/11/2014	2/28/2016		\$ 515,200.00	\$ 511,520.00	Provide Expanded Shuttle Service to Hollywood	\$ 3,680.00	Yes
MS14007	Orange County Transportation Authority	6/6/2014	4/30/2015		\$ 208,520.00	\$ 189,622.94	Implement Special Metrolink Service to Angel Sta	\$ 18,897.06	Yes
MS14008	Orange County Transportation Authority	8/13/2014	5/31/2015		\$ 601,187.00	\$ 601,187.00	Implement Clean Fuel Bus Service to Orange Co	\$ -	Yes
MS14009	A-Z Bus Sales, Inc.	1/17/2014	12/31/2014	3/31/2015	\$ 388,000.00	\$ 388,000.00	Alternative Fuel School Bus Incentive Program	\$ -	Yes
MS14037	Penske Truck Leasing Co., L.P.	4/7/2017	6/6/2020		\$ 75,000.00	\$ 75,000.00	Vehicle Maint. Fac. Modifications - Carson	\$ -	Yes
MS14039	Waste Management Collection and Recyclin	7/10/2015	4/9/2016		\$ 75,000.00	\$ 75,000.00	Vehicle Maint. Fac. Modifications - Irvine	\$ -	Yes
MS14040	Waste Management Collection and Recyclin	7/10/2015	4/9/2016		\$ 75,000.00	\$ 75,000.00	Vehicle Maint. Fac. Modifications - Santa Ana	\$ -	Yes
MS14041	USA Waste of California, Inc.	9/4/2015	10/3/2021		\$ 175,000.00	\$ 175,000.00	Limited-Access CNG Station, Vehicle Maint. Fac.	\$ -	Yes



AB2766 Contract Status Report
12/5/2025 - 1/28/2026

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS14042	Grand Central Recycling & Transfer Station	6/6/2014	9/5/2021		\$ 150,000.00	\$ 150,000.00	Expansion of Existing CNG Station	\$ -	Yes
MS14044	TIMCO CNG Fund I, LLC	5/2/2014	11/1/2020		\$ 150,000.00	\$ 150,000.00	New Public-Access CNG Station in Santa Ana	\$ -	Yes
MS14045	TIMCO CNG Fund I, LLC	6/6/2014	12/5/2020		\$ 150,000.00	\$ 150,000.00	New Public-Access CNG Station in Inglewood	\$ -	Yes
MS14046	Ontario CNG Station Inc.	5/15/2014	5/14/2020	11/14/2021	\$ 150,000.00	\$ 150,000.00	Expansion of Existing CNG Infrastructure	\$ -	Yes
MS14047	Southern California Regional Rail Authority (3/7/2014	9/30/2014		\$ 49,203.00	\$ 32,067.04	Special Metrolink Service to Autoclub Speedway	\$ 17,135.96	Yes
MS14048	BusWest	3/14/2014	12/31/2014	5/31/2015	\$ 940,850.00	\$ 847,850.00	Alternative Fuel School Bus Incentive Program	\$ 93,000.00	Yes
MS14052	Arcadia Unified School District	6/13/2014	10/12/2020		\$ 78,000.00	\$ 78,000.00	Expansion of an Existing CNG Fueling Station	\$ -	Yes
MS14053	Upland Unified School District	1/9/2015	7/8/2021		\$ 175,000.00	\$ 175,000.00	Expansion of Existing CNG Infrastructure	\$ -	Yes
MS14058	Orange County Transportation Authority	11/7/2014	4/6/2016	4/6/2017	\$ 1,250,000.00	\$ 1,250,000.00	Implement Various Signal Synchronization Projec	\$ -	Yes
MS14059	Riverside County Transportation Commissio	9/5/2014	3/4/2018	7/4/2023	\$ 1,250,000.00	\$ 1,209,969.08	Implement Various Signal Synchronization Projec	\$ 40,030.92	No
MS14072	San Bernardino County Transportation Authc	3/27/2015	3/26/2018	3/26/2024	\$ 1,237,500.00	\$ 1,148,376.17	Implement Various Signal Synchronization Projec	\$ 89,123.83	Yes
MS14073	Anaheim Transportation Network	1/9/2015	4/30/2017		\$ 221,312.00	\$ 221,312.00	Anaheim Resort Circulator Service	\$ -	Yes
MS14074	Midway City Sanitary District	1/9/2015	3/8/2021		\$ 250,000.00	\$ 250,000.00	Limited-Access CNG Station & Facility Modificati	\$ -	Yes
MS14075	Fullerton Joint Union High School District	7/22/2016	11/21/2023		\$ 293,442.00	\$ 293,442.00	Expansion of Existing CNG Infrastructure/Mainter	\$ -	Yes
MS14076	Rialto Unified School District	6/17/2015	2/16/2022	6/25/2023	\$ 225,000.00	\$ 225,000.00	New Public Access CNG Station	\$ -	Yes
MS14077	County Sanitation Districts of L.A. County	3/6/2015	5/5/2021		\$ 175,000.00	\$ 175,000.00	New Limited Access CNG Station	\$ -	Yes
MS14079	Waste Resources, Inc.	9/14/2016	8/13/2022	10/13/2024	\$ 100,000.00	\$ 100,000.00	New Limited Access CNG Station	\$ -	Yes
MS14080	CR&R Incorporated	6/1/2015	8/31/2021	8/31/2022	\$ 200,000.00	\$ 200,000.00	Expansion of Existing CNG Infrastructure/Maint F	\$ -	Yes
MS14081	CR&R Incorporated	6/1/2015	5/30/2021		\$ 175,000.00	\$ 100,000.00	Expansion of Existing CNG Infrastructure/Maint F	\$ 75,000.00	Yes
MS14082	Grand Central Recycling & Transfer Station	12/4/2015	3/3/2023	3/3/2024	\$ 150,000.00	\$ 150,000.00	Construct New Public Access CNG Station	\$ -	Yes
MS14083	Hacienda La Puente Unified School District	7/10/2015	3/9/2022	6/9/2023	\$ 175,000.00	\$ 175,000.00	New Limited Access CNG Station	\$ -	Yes
MS14084	US Air Conditioning Distributors	5/7/2015	9/6/2021		\$ 100,000.00	\$ 100,000.00	Expansion of Existing CNG Infrastructure	\$ -	Yes
MS14087	Orange County Transportation Authority	8/14/2015	4/30/2016		\$ 239,645.00	\$ 195,377.88	Implement Special Metrolink Service to Angel Sta	\$ 44,267.12	Yes
MS14088	Southern California Regional Rail Authority (5/7/2015	9/30/2015		\$ 79,660.00	\$ 66,351.44	Special Metrolink Service to Autoclub Speedway	\$ 13,308.56	Yes
MS14089	Top Shelf Consulting, LLC	1/18/2017	8/4/2016	3/31/2017	\$ 200,000.00	\$ 200,000.00	Enhanced Fleet Modernization Program	\$ -	Yes
MS14090	City of Monterey Park	5/7/2015	5/6/2021		\$ 225,000.00	\$ 225,000.00	Expansion of Existing CNG Infrastructure	\$ -	Yes

Total = 75

Closed/Incomplete Contracts

ML14020	County of Los Angeles Dept of Pub Wrks	8/13/2014	1/12/2018		\$ 150,000.00	\$ -	San Gabriel BikeTrail Underpass Improvements	\$ 150,000.00	No
ML14021	Riverside County Regional Park and Open S	7/24/2014	12/23/2016	9/30/2024	\$ 250,000.00	\$ -	Bicycle Trail Improvements	\$ 250,000.00	No
ML14027	County of Los Angeles Dept of Public Works	10/2/2015	5/1/2023	8/1/2028	\$ 492,000.00	\$ -	Construct New CNG Station in Canyon Country a	\$ 492,000.00	No
ML14050	City of Yucaipa	7/11/2014	9/10/2015	7/1/2016	\$ 84,795.00	\$ -	Installation of Bicycle Lanes	\$ 84,795.00	No
ML14060	County of Los Angeles Internal Services Dep	10/6/2017	1/5/2019		\$ 104,400.00	\$ -	Electric Vehicle Charging Infrastructure	\$ 104,400.00	No
ML14066	City of South Pasadena	9/12/2014	7/11/2016	2/1/2018	\$ 142,096.00	\$ -	Bicycle Trail Improvements	\$ 142,096.00	No
ML14093	County of Los Angeles Dept of Pub Wrks	8/14/2015	1/13/2019		\$ 150,000.00	\$ -	San Gabriel BikeTrail Underpass Improvements	\$ 150,000.00	No
MS14092	West Covina Unified School District	9/3/2016	12/2/2022		\$ 124,000.00	\$ -	Expansion of Existing CNG Infrastructure	\$ 124,000.00	No

Total = 8

Open/Complete Contracts

ML14018	City of Los Angeles Dept of General Service	3/6/2015	9/5/2021	2/5/2026	\$ 810,000.00	\$ 810,000.00	Purchase 27 H.D. Nat. Gas Vehicles	\$ -	Yes
---------	---	----------	----------	----------	---------------	---------------	------------------------------------	------	-----

Total = 1

FY 2014-2016 Contracts



AB2766 Contract Status Report
12/5/2025 - 1/28/2026

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
Open Contracts									
ML16047	City of Fontana	1/6/2017	8/5/2019	2/5/2026	\$ 500,000.00	\$ -	Enhance an Existing Class 1 Bikeway	\$ 500,000.00	No
Total = 1									
Declined/Cancelled Contracts									
ML16014	City of Dana Point				\$ 153,818.00	\$ -	Extend an Existing Class 1 Bikeway	\$ 153,818.00	No
ML16065	City of Temple City				\$ 500,000.00	\$ -	Implement a "Complete Streets" Pedestrian Acce	\$ 500,000.00	No
ML16067	City of South El Monte				\$ 73,329.00	\$ -	Implement an "Open Streets" Event	\$ 73,329.00	No
ML16074	City of La Verne	7/22/2016	1/21/2023		\$ 365,000.00	\$ -	Install CNG Fueling Station	\$ 365,000.00	No
MS16043	LBA Realty Company LLC				\$ 100,000.00	\$ -	Install Limited-Access CNG Station	\$ 100,000.00	No
MS16080	Riverside County Transportation Commission				\$ 1,200,000.00	\$ -	Passenger Rail Service for Coachella and Stage	\$ 1,200,000.00	No
MS16098	Long Beach Transit				\$ 198,957.00	\$ -	Provide Special Bus Service to Stub Hub Center	\$ 198,957.00	No
MS16104	City of Perris				\$ 175,000.00	\$ -	Expansion of Existing CNG Infrastructure	\$ 175,000.00	No
MS16106	City of Lawndale	3/1/2019	11/30/2025		\$ 175,000.00	\$ -	Expansion of Existing CNG Infrastructure	\$ 175,000.00	No
MS16107	Athens Services				\$ 100,000.00	\$ -	Construct a Limited-Access CNG Station	\$ 100,000.00	No
MS16108	VNG 5703 Gage Avenue, LLC				\$ 150,000.00	\$ -	Construct Public-Access CNG Station in Bell Gar	\$ 150,000.00	No
MS16109	Sanitation Districts of Los Angeles County				\$ 275,000.00	\$ -	Expansion of an Existing L/CNG Station	\$ 275,000.00	No
MS16111	VNG 925 Lakeview Avenue, LLC				\$ 150,000.00	\$ -	Construct Public Access CNG Station in Placenti	\$ 150,000.00	No
Total = 13									
Closed Contracts									
ML16006	City of Cathedral City	4/27/2016	4/26/2022	4/26/2023	\$ 25,000.00	\$ 25,000.00	Bicycle Outreach	\$ -	Yes
ML16007	City of Culver City Transportation Departmen	10/6/2015	4/5/2023		\$ 246,000.00	\$ 246,000.00	Purchase 7 H.D. Nat. Gas Vehicles, EV Charging	\$ -	Yes
ML16008	City of Pomona	9/20/2016	11/19/2022	5/19/2025	\$ 60,000.00	\$ 60,000.00	Purchase 3 Medium-Duty and 1 Heavy-Duty Nat.	\$ -	Yes
ML16009	City of Fountain Valley	10/6/2015	2/5/2018	5/5/2019	\$ 46,100.00	\$ 46,100.00	Install EV Charging Infrastructure	\$ -	Yes
ML16011	City of Claremont	10/6/2015	6/5/2022		\$ 90,000.00	\$ 90,000.00	Purchase 3 Heavy-Duty Nat. Gas Vehicles	\$ -	Yes
ML16012	City of Carson	1/15/2016	10/14/2022		\$ 60,000.00	\$ 60,000.00	Purchase 2 Heavy-Duty Nat. Gas Vehicles	\$ -	Yes
ML16013	City of Monterey Park	12/4/2015	7/3/2022	7/3/2024	\$ 90,000.00	\$ 90,000.00	Purchase 3 Heavy-Duty Nat. Gas Vehicles	\$ -	Yes
ML16015	City of Yorba Linda	3/4/2016	11/3/2017		\$ 85,000.00	\$ 85,000.00	Install Bicycle Lanes	\$ -	Yes
ML16016	City of Los Angeles Dept of General Service	2/5/2016	12/4/2022		\$ 630,000.00	\$ 630,000.00	Purchase 21 Heavy-Duty Nat. Gas Vehicles	\$ -	Yes
ML16018	City of Hermosa Beach	10/7/2016	1/6/2023		\$ 29,520.00	\$ 23,768.44	Purchase 2 M.D. Nat. Gas Vehicles, Bicycle Outr	\$ 5,751.56	Yes
ML16019	City of Los Angeles, Dept of General Service	1/25/2017	3/24/2023		\$ 102,955.00	\$ 102,955.00	Install EV Charging Infrastructure	\$ -	Yes
ML16020	City of Pomona	4/1/2016	2/1/2018	8/1/2018	\$ 440,000.00	\$ 440,000.00	Install Road Surface Bicycle Detection Systems	\$ -	Yes
ML16021	City of Santa Clarita	10/7/2016	6/6/2024		\$ 49,400.00	\$ 49,399.00	Install EV Charging Infrastructure	\$ 1.00	Yes
ML16023	City of Banning	12/11/2015	12/10/2021		\$ 30,000.00	\$ 30,000.00	Purchase 1 H.D. Nat. Gas Vehicle	\$ -	Yes
ML16024	City of Azusa	4/27/2016	2/26/2022		\$ 30,000.00	\$ 30,000.00	Purchase 1 H.D. Nat. Gas Vehicle	\$ -	Yes
ML16025	City of South Pasadena	6/22/2016	4/21/2023	2/21/2025	\$ 130,000.00	\$ 130,000.00	Expand Existing CNG Infrastructure	\$ -	Yes
ML16026	City of Downey	5/6/2016	9/5/2017		\$ 40,000.00	\$ 40,000.00	Install EV Charging Infrastructure	\$ -	Yes
ML16027	City of Whittier	1/8/2016	11/7/2022		\$ 30,000.00	\$ 30,000.00	Purchase 1 H.D. Nat. Gas Vehicle	\$ -	Yes
ML16028	City of Azusa	9/9/2016	4/8/2018		\$ 25,000.00	\$ 25,000.00	Enhance Existing Class 1 Bikeway	\$ -	Yes
ML16031	City of Cathedral City	12/19/2015	2/18/2017		\$ 25,000.00	\$ 25,000.00	Street Sweeping in Coachella Valley	\$ -	Yes
ML16032	City of Azusa	9/9/2016	4/8/2019	4/8/2021	\$ 474,925.00	\$ 474,925.00	Implement a "Complete Streets" Pedestrian Acce	\$ -	Yes
ML16033	Coachella Valley Association of Government	4/27/2016	4/26/2018		\$ 250,000.00	\$ 250,000.00	Street Sweeping Operations in Coachella Valley	\$ -	Yes
ML16034	City of Riverside	3/11/2016	10/10/2018	7/10/2020	\$ 500,000.00	\$ 500,000.00	Implement a "Complete Streets" Pedestrian Acce	\$ -	Yes
ML16036	City of Brea	3/4/2016	12/3/2018		\$ 500,000.00	\$ 500,000.00	Install a Class 1 Bikeway	\$ -	Yes



AB2766 Contract Status Report
12/5/2025 - 1/28/2026

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML16037	City of Rancho Cucamonga	2/5/2016	11/4/2022		\$ 30,000.00	\$ 30,000.00	Purchase One Heavy-Duty Natural Gas Vehicle	\$ -	Yes
ML16038	City of Palm Springs	4/1/2016	7/31/2022	9/30/2022	\$ 170,000.00	\$ 60,000.00	Install Bicycle Lanes & Purchase 2 Heavy-Duty V	\$ 110,000.00	Yes
ML16041	City of Moreno Valley	9/3/2016	1/2/2021	4/2/2024	\$ 20,000.00	\$ 20,000.00	Install EV Charging Infrastructure	\$ -	Yes
ML16042	City of San Dimas	4/1/2016	12/31/2019	12/31/2021	\$ 55,000.00	\$ 55,000.00	Install EV Charging Infrastructure	\$ -	No
ML16045	City of Anaheim	6/22/2016	8/21/2019		\$ 275,000.00	\$ 255,595.08	Maintenance Facility Modifications	\$ 19,404.92	Yes
ML16046	City of El Monte	4/1/2016	5/31/2021	5/31/2023	\$ 20,160.00	\$ 14,637.50	Install EV Charging Infrastructure	\$ 5,522.50	Yes
ML16049	City of Buena Park	4/1/2016	11/30/2018		\$ 429,262.00	\$ 429,262.00	Installation of a Class 1 Bikeway	\$ -	Yes
ML16050	City of Westminster	5/6/2016	7/5/2020	5/5/2022	\$ 115,000.00	\$ 93,925.19	Installation of EV Charging Infrastructure	\$ 21,074.81	Yes
ML16051	City of South Pasadena	2/12/2016	1/11/2017	12/11/2017	\$ 320,000.00	\$ 258,691.25	Implement "Open Streets" Event with Various Citi	\$ 61,308.75	Yes
ML16052	City of Rancho Cucamonga	9/3/2016	11/2/2019	3/31/2021	\$ 315,576.00	\$ 305,576.00	Install Two Class 1 Bikeways	\$ 10,000.00	Yes
ML16053	City of Claremont	3/11/2016	7/10/2018	12/10/2020	\$ 498,750.00	\$ 498,750.00	Implement a "Complete Streets" Pedestrian Acce	\$ -	Yes
ML16054	City of Yucaipa	3/26/2016	7/26/2018	10/25/2019	\$ 120,000.00	\$ 120,000.00	Implement a "Complete Streets" Pedestrian Acce	\$ -	Yes
ML16055	City of Ontario	5/6/2016	5/5/2022		\$ 270,000.00	\$ 270,000.00	Purchase Nine Heavy-Duty Natural-Gas Vehicles	\$ -	Yes
ML16056	City of Ontario	3/23/2016	9/22/2020	9/22/2021	\$ 106,565.00	\$ 106,565.00	Expansion of an Existing CNG Station	\$ -	Yes
ML16058	Los Angeles County Department of Public W	10/7/2016	4/6/2024		\$ 371,898.00	\$ 371,898.00	Purchase 11 H.D. Nat. Gas Vehicles and Install E	\$ -	Yes
ML16059	City of Burbank	4/1/2016	2/28/2022		\$ 180,000.00	\$ 180,000.00	Purchase 6 H.D. Nat. Gas Vehicles	\$ -	Yes
ML16060	City of Cudahy	2/5/2016	10/4/2017		\$ 73,910.00	\$ 62,480.00	Implement an "Open Streets" Event	\$ 11,430.00	Yes
ML16061	City of Murrieta	4/27/2016	1/26/2020		\$ 11,642.00	\$ 9,398.36	Installation of EV Charging Infrastructure	\$ 2,243.64	Yes
ML16062	City of Colton	6/3/2016	7/2/2020		\$ 21,003.82	\$ 21,003.82	Installation of EV Charging Infrastructure	\$ -	Yes
ML16063	City of Glendora	3/4/2016	4/3/2022		\$ 30,000.00	\$ 30,000.00	Purchase One H.D. Nat. Gas Vehicle	\$ -	Yes
ML16064	County of Orange, OC Parks	2/21/2017	10/20/2018		\$ 204,073.00	\$ 157,632.73	Implement "Open Streets" Events with Various Ci	\$ 46,440.27	Yes
ML16066	City of Long Beach Public Works	1/13/2017	9/12/2018		\$ 75,050.00	\$ 63,763.62	Implement an "Open Streets" Event	\$ 11,286.38	Yes
ML16068	Riverside County Dept of Public Health	12/2/2016	8/1/2018		\$ 171,648.00	\$ 171,648.00	Implement "Open Streets" Events with Various Ci	\$ -	Yes
ML16069	City of West Covina	3/10/2017	6/9/2021		\$ 54,199.00	\$ 54,199.00	Installation of EV Charging Infrastructure	\$ -	Yes
ML16070	City of Beverly Hills	2/21/2017	6/20/2023		\$ 90,000.00	\$ 90,000.00	Purchase 3 H.D. Nat. Gas Vehicles	\$ -	Yes
ML16071	City of Highland	5/5/2017	1/4/2020	1/4/2023	\$ 264,500.00	\$ 264,500.00	Implement a "Complete Streets" Pedestrian Acce	\$ -	Yes
ML16072	City of Palm Desert	3/4/2016	1/4/2020	1/3/2022	\$ 56,000.00	\$ 56,000.00	Installation of EV Charging Infrastructure	\$ -	Yes
ML16073	City of Long Beach Public Works	1/13/2017	7/12/2017		\$ 50,000.00	\$ 50,000.00	Implement an "Open Streets" Event	\$ -	Yes
ML16075	City of San Fernando	10/27/2016	2/26/2019	12/26/2024	\$ 354,000.00	\$ 284,150.12	Install a Class 1 Bikeway	\$ 69,849.88	Yes
ML16076	City of San Fernando	2/21/2017	8/20/2021		\$ 43,993.88	\$ 43,993.88	Install EV Charging Infrastructure	\$ -	Yes
ML16078	City of Moreno Valley	5/6/2016	11/5/2017	5/5/2018	\$ 32,800.00	\$ 31,604.72	Install Bicycle Infrastructure & Implement Bicycle	\$ 1,195.28	Yes
ML16079	City of Yucaipa	4/1/2016	3/31/2020		\$ 5,000.00	\$ 5,000.00	Purchase Electric Lawnmower	\$ -	Yes
ML16083	City of El Monte	4/1/2016	4/30/2021	4/30/2023	\$ 57,210.00	\$ 25,375.60	Install EV Charging Infrastructure	\$ 31,834.40	Yes
ML16122	City of Wildomar	6/8/2018	6/7/2019		\$ 500,000.00	\$ 500,000.00	Install Bicycle Lanes	\$ -	Yes
ML16126	City of Palm Springs	7/31/2019	7/30/2020	10/30/2020	\$ 22,000.00	\$ 19,279.82	Install Bicycle Racks, and Implement Bicycle Outr	\$ 2,720.18	Yes
ML16127	City of Yucaipa	11/7/2024	5/6/2025		\$ 174,420.00	\$ 174,420.00	Implement a "Complete Streets" Pedestrian Acce	\$ -	Yes
MS16001	Los Angeles County MTA	4/1/2016	4/30/2017		\$ 1,350,000.00	\$ 1,332,039.84	Clean Fuel Transit Service to Dodger Stadium	\$ 17,960.16	Yes
MS16002	Orange County Transportation Authority	10/6/2015	5/31/2016		\$ 722,266.00	\$ 703,860.99	Clean Fuel Transit Service to Orange County Fai	\$ 18,405.01	Yes
MS16003	Special Olympics World Games Los Angeles	10/9/2015	12/30/2015		\$ 380,304.00	\$ 380,304.00	Low-Emission Transportation Service for Special	\$ -	Yes
MS16004	Mineral LLC	9/4/2015	7/3/2017	1/3/2018	\$ 27,690.00	\$ 9,300.00	Design, Develop, Host and Maintain MSRC Web	\$ 18,390.00	Yes
MS16029	Orange County Transportation Authority	1/12/2018	6/11/2020		\$ 836,413.00	\$ 567,501.06	TCM Partnership Program - OC Bikeways	\$ 268,911.94	Yes
MS16030	Better World Group Advisors	12/19/2015	12/31/2017	12/31/2019	\$ 271,619.00	\$ 245,355.43	Programmatic Outreach Services to the MSRC	\$ 26,263.57	Yes
MS16081	EDCO Disposal Corporation	3/4/2016	10/3/2022		\$ 150,000.00	\$ 150,000.00	Expansion of Existing Public Access CNG Station	\$ -	Yes



AB2766 Contract Status Report
12/5/2025 - 1/28/2026

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS16084	Transit Systems Unlimited, Inc.	5/6/2016	2/28/2018		\$ 565,600.00	\$ 396,930.00	Implement Special Shuttle Service from Union St	\$ 168,670.00	Yes
MS16085	Southern California Regional Rail Authority (3/11/2016	9/30/2016		\$ 78,033.00	\$ 64,285.44	Special MetroLink Service to Autoclub Speedway	\$ 13,747.56	Yes
MS16086	San Bernardino County Transportation Authc	9/3/2016	10/2/2021		\$ 800,625.00	\$ 769,021.95	Freeway Service Patrols	\$ 31,603.05	Yes
MS16087	Burrtec Waste & Recycling Services, LLC	7/8/2016	3/7/2023		\$ 100,000.00	\$ 100,000.00	Construct New Limited-Access CNG Station	\$ -	Yes
MS16088	Transit Systems Unlimited, Inc.	5/12/2017	1/11/2023		\$ 17,000.00	\$ 17,000.00	Expansion of Existing CNG Station	\$ -	Yes
MS16089	Orange County Transportation Authority	7/8/2016	4/30/2017		\$ 128,500.00	\$ 128,500.00	Implement Special Bus Service to Angel Stadium	\$ -	Yes
MS16092	San Bernardino County Transportation Authc	2/3/2017	1/2/2019		\$ 242,937.00	\$ 242,016.53	Implement a Series of "Open Streets" Events	\$ 920.47	Yes
MS16093	Orange County Transportation Authority	9/3/2016	3/2/2018	9/2/2018	\$ 1,553,657.00	\$ 1,499,575.85	Implement a Mobile Ticketing System	\$ 54,081.15	Yes
MS16094	Riverside County Transportation Commissio	1/25/2017	1/24/2022	2/24/2024	\$ 1,909,241.00	\$ 1,635,864.00	MetroLink First Mile/Last Mile Mobility Strategies	\$ 273,377.00	Yes
MS16095	Orange County Transportation Authority	7/22/2016	5/31/2017		\$ 694,645.00	\$ 672,864.35	Implement Special Bus Service to Orange County	\$ 21,780.65	Yes
MS16096	San Bernardino County Transportation Authc	10/27/2016	12/26/2019	6/30/2021	\$ 450,000.00	\$ 450,000.00	EV Charging Infrastructure	\$ -	Yes
MS16097	Walnut Valley Unified School District	10/7/2016	11/6/2022		\$ 250,000.00	\$ 250,000.00	Expand CNG Station & Modify Maintenance Faci	\$ -	Yes
MS16099	Foothill Transit	3/3/2017	3/31/2017		\$ 50,000.00	\$ 50,000.00	Provide Special Bus Service to the Los Angeles	\$ -	Yes
MS16100	Southern California Regional Rail Authority (5/5/2017	9/30/2017		\$ 80,455.00	\$ 66,169.43	Provide Metrolink Service to Autoclub Speedway	\$ 14,285.57	Yes
MS16102	Nasa Services, Inc.	2/21/2017	4/20/2023		\$ 100,000.00	\$ 100,000.00	Construct a Limited-Access CNG Station	\$ -	Yes
MS16103	Arrow Services, Inc.	2/3/2017	4/2/2023		\$ 100,000.00	\$ 100,000.00	Construct a Limited-Access CNG Station	\$ -	Yes
MS16105	Huntington Beach Union High School District	3/3/2017	7/2/2024		\$ 175,000.00	\$ 175,000.00	Expansion of Existing CNG Infrastructure	\$ -	Yes
MS16112	Orange County Transportation Authority	4/14/2017	3/13/2024		\$ 1,470,000.00	\$ 1,470,000.00	Repower Up to 98 Transit Buses	\$ -	Yes
MS16113	Los Angeles County MTA	5/12/2017	4/11/2024		\$ 1,875,000.00	\$ 1,875,000.00	Repower Up to 125 Transit Buses	\$ -	Yes
MS16114	City of Norwalk	3/3/2017	6/2/2024		\$ 32,170.00	\$ 32,170.00	Purchase 3 Transit Buses	\$ -	Yes
MS16115	City of Santa Monica	4/14/2017	7/13/2025		\$ 450,000.00	\$ 450,000.00	Repower 30 Transit Buses	\$ -	Yes
MS16116	Riverside Transit Agency	3/3/2017	1/2/2023		\$ 10,000.00	\$ 9,793.00	Purchase One Transit Bus	\$ 207.00	Yes
MS16117	Omnitrans	4/21/2017	6/20/2023		\$ 175,000.00	\$ 175,000.00	Expansion of Existing CNG Infrastructure	\$ -	Yes
MS16118	Omnitrans	4/21/2017	6/20/2023		\$ 175,000.00	\$ 175,000.00	Expansion of Existing CNG Infrastructure	\$ -	Yes
MS16119	Omnitrans	4/21/2017	8/20/2022		\$ 150,000.00	\$ -	New Public Access CNG Station	\$ 150,000.00	No
MS16120	Omnitrans	4/7/2017	5/6/2025		\$ 945,000.00	\$ 870,000.00	Repower 63 Existing Buses	\$ 75,000.00	Yes
MS16124	Riverside County Transportation Commissio	12/14/2018	12/14/2019	5/14/2020	\$ 253,239.00	\$ 246,856.41	Extended Freeway Service Patrols	\$ 6,382.59	Yes
MS16125	San Bernardino County Transportation Authc	9/20/2019	11/19/2020		\$ 1,000,000.00	\$ 1,000,000.00	Traffic Signal Synchronization Projects	\$ -	Yes
MS16127	Los Angeles County MTA	6/29/2021		6/28/2022	\$ 2,500,000.00	\$ 2,500,000.00	Expansion of the Willowbrook/Rosa Parks Transi	\$ -	Yes

Total = 96

Closed/Incomplete Contracts

ML16005	City of Palm Springs	3/4/2016	10/3/2017		\$ 40,000.00	\$ -	Install Bicycle Racks, and Implement Bicycle Outf	\$ 40,000.00	No
ML16035	City of Wildomar	4/1/2016	11/1/2017		\$ 500,000.00	\$ -	Install Bicycle Lanes	\$ 500,000.00	No
ML16057	City of Yucaipa	4/27/2016	1/26/2019	1/26/2024	\$ 380,000.00	\$ -	Implement a "Complete Streets" Pedestrian Acce	\$ 380,000.00	No
MS16082	Riverside County Transportation Commissio	9/3/2016	8/2/2018		\$ 590,759.00	\$ 337,519.71	Extended Freeway Service Patrols	\$ 253,239.29	No
MS16090	Los Angeles County MTA	10/27/2016	4/26/2020	10/26/2020	\$ 2,500,000.00	\$ -	Expansion of the Willowbrook/Rosa Parks Transi	\$ 2,500,000.00	No
MS16091	San Bernardino County Transportation Authc	10/7/2016	11/6/2018		\$ 1,000,000.00	\$ -	Traffic Signal Synchronization Projects	\$ 1,000,000.00	No
MS16123	Orange County Transportation Authority	12/7/2018	11/6/2023		\$ 91,760.00	\$ -	Install La Habra Union Pacific Bikeway	\$ 91,760.00	No

Total = 7

Open/Complete Contracts

ML16017	City of Long Beach	2/5/2016	8/4/2023	5/4/2029	\$ 1,415,400.00	\$ 1,415,400.00	Purchase 50 Medium-Duty, 17 H.D. Nat. Gas Vel	\$ -	Yes
ML16022	Los Angeles Department of Water and Powe	5/5/2017	3/4/2024	6/4/2028	\$ 240,000.00	\$ 240,000.00	Purchase 8 H.D. Nat. Gas Vehicles	\$ -	Yes
ML16039	City of Torrance Transit Department	1/6/2017	9/5/2022	3/27/2026	\$ 27,392.00	\$ 27,391.57	Install Eight Level II EV Chargers	\$ 0.43	Yes



AB2766 Contract Status Report
12/5/2025 - 1/28/2026

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML16040	City of Eastvale	1/6/2017	7/5/2022	11/5/2026	\$ 66,409.00	\$ 66,040.41	Install EV Charging Infrastructure	\$ 368.59	Yes
ML16077	City of Rialto	5/3/2018	10/2/2021	2/2/2026	\$ 463,216.00	\$ 463,216.00	Pedestrian Access Improvements, Bicycle Lanes	\$ -	Yes
MS16110	City of Riverside	10/6/2017	2/5/2025	10/5/2026	\$ 270,000.00	\$ 270,000.00	Expansion of Existing CNG Station and Maintena	\$ -	Yes
MS16121	Long Beach Transit	11/3/2017	4/2/2024	11/30/2028	\$ 600,000.00	\$ 600,000.00	Repower 39 and Purchase 1 New Transit Buses	\$ -	Yes

Total = 7

Terminated Contracts

ML16010	City of Fullerton	10/7/2016	4/6/2023	4/6/2024	\$ 78,222.00	\$ 27,896.71	Install EV Charging Stations	\$ 50,325.29	Yes
ML16048	City of Placentia	3/26/2016	5/25/2021	12/25/2026	\$ 80,000.00	\$ 18,655.00	Install EV Charging Infrastructure	\$ 61,345.00	Yes

Total = 2

FY 2016-2018 Contracts

Open Contracts

ML18055	City of Long Beach	11/29/2018	11/28/2026	11/28/2031	\$ 529,728.00	\$ 339,734.73	Install EV Charging Stations	\$ 189,993.27	No
ML18059	City of Glendale Water & Power	2/1/2019	7/31/2026	1/31/2028	\$ 260,500.00	\$ 232,315.70	Install Electric Vehicle Charging Infrastructure	\$ 28,184.30	No
ML18060	County of Los Angeles Internal Services Dep	10/5/2018	8/4/2026	2/4/2030	\$ 1,273,938.00	\$ 724,868.96	Purchase 29 Light-Duty Zero Emission Vehicles,	\$ 549,069.04	No
ML18068	City of Mission Viejo	7/31/2019	6/30/2027	6/29/2029	\$ 86,940.00	\$ 20,000.00	Purchase 2 Light-Duty ZEVs & Install EVSE	\$ 66,940.00	No
ML18069	City of Torrance	3/1/2019	7/31/2027	12/31/2028	\$ 187,400.00	\$ 100,000.00	Purchase 4 Heavy-Duty Near-Zero Emission Veh	\$ 87,400.00	No
ML18078	County of Riverside	10/5/2018	10/4/2028	10/4/2030	\$ 375,000.00	\$ 325,000.00	Purchase 15 Heavy-Duty Vehicles	\$ 50,000.00	No
ML18145	City of Los Angeles Dept of Transportation	1/10/2020	4/9/2027	12/31/2028	\$ 1,400,000.00	\$ 1,100,000.00	Provide One Hundred Rebates to Purchasers of	\$ 300,000.00	No
MS18181	San Bernardino County Transportation Authc	4/10/2023	9/9/2030	9/9/2031	\$ 1,662,000.00	\$ -	Construct Hydrogen Fueling Station	\$ 1,662,000.00	No

Total = 8

Declined/Cancelled Contracts

ML18044	City of Malibu	8/8/2018	10/7/2022	10/7/2023	\$ 50,000.00	\$ -	Install EV Charging Infrastructure	\$ 50,000.00	No
ML18053	City of Paramount	9/7/2018	3/6/2023		\$ 64,675.00	\$ -	Install EV Charging Infrastructure	\$ 64,675.00	No
ML18075	City of Orange				\$ 25,000.00	\$ -	One Heavy-Duty Vehicle	\$ 25,000.00	No
ML18140	City of Bell Gardens	12/14/2018	12/13/2028		\$ 50,000.00	\$ -	Purchase Two Heavy-Duty Near-ZEVs	\$ 50,000.00	No
ML18149	City of Sierra Madre				\$ 50,000.00	\$ -	Implement Bike Share Program	\$ 50,000.00	No
ML18150	City of South El Monte				\$ 20,000.00	\$ -	Implement Bike Share Program	\$ 20,000.00	No
ML18153	City of Cathedral City	5/3/2019	4/2/2025		\$ 52,215.00	\$ -	Install EV Charging Infrastructure	\$ 52,215.00	No
ML18158	City of Inglewood				\$ 146,000.00	\$ -	Purchase 4 Light-Duty Zero Emission, 4 Heavy-D	\$ 146,000.00	No
ML18164	City of Pomona				\$ 200,140.00	\$ -	Purchase Three Heavy-Duty ZEVs	\$ 200,140.00	No
ML18165	City of Baldwin Park	2/1/2019	1/30/2024		\$ 49,030.00	\$ -	Expand CNG Station	\$ 49,030.00	No
ML18172	City of Huntington Park	3/1/2019	2/28/2025		\$ 65,450.00	\$ -	Purchase One Heavy-Duty ZEV	\$ 65,450.00	No
ML18174	City of Bell	11/22/2019	7/21/2026		\$ 25,000.00	\$ -	Purchase One Heavy-Duty Near-Zero Emission V	\$ 25,000.00	No
ML18177	City of San Bernardino	6/7/2019	12/6/2026	12/6/2028	\$ 279,088.00	\$ -	Purchase Medium- and Heavy-Duty Evs and Inst	\$ 279,088.00	No
MS18009	Penske Truck Leasing Co., L.P.	8/8/2018	12/7/2020		\$ 82,500.00	\$ -	Modify Maintenance Facility & Train Technicians	\$ 82,500.00	No
MS18013	California Energy Commission				\$ 3,000,000.00	\$ -	Advise MSRC and Administer Hydrogen Infrastru	\$ 3,000,000.00	No
MS18017	City of Banning				\$ 225,000.00	\$ -	Expansion of Existing CNG Infrastructure	\$ 225,000.00	No
MS18018	City of Norwalk	6/8/2018	9/7/2019		\$ 75,000.00	\$ -	Vehicle Maintenance Facility Modifications	\$ 75,000.00	No
MS18107	Huntington Beach Union High School District				\$ 225,000.00	\$ -	Expansion of Existing Infrastructure	\$ 225,000.00	No
MS18109	City of South Gate				\$ 175,000.00	\$ -	Install New Limited-Access CNG Infrastructure	\$ 175,000.00	No
MS18111	Newport-Mesa Unified School District				\$ 175,000.00	\$ -	Expansion of Existing CNG Infrastructure	\$ 175,000.00	No



AB2766 Contract Status Report
12/5/2025 - 1/28/2026

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS18112	Banning Unified School District	11/29/2018	11/28/2024	11/28/2025	\$ 275,000.00	\$ -	Install New CNG Infrastructure	\$ 275,000.00	No
MS18113	City of Torrance				\$ 100,000.00	\$ -	Expansion of Existing CNG Infrastructure	\$ 100,000.00	No
MS18114	Los Angeles County Department of Public W	11/15/2019	11/14/2026		\$ 175,000.00	\$ -	Install New Limited-Access CNG Infrastructure in	\$ 175,000.00	No
MS18116	Los Angeles County Department of Public W	11/15/2019	11/14/2026		\$ 175,000.00	\$ -	Install New Limited-Access CNG Infrastructure in	\$ 175,000.00	No
MS18119	LBA Realty Company XI LP				\$ 100,000.00	\$ -	Install New Limited-Access CNG Infrastructure	\$ 100,000.00	No
MS18121	City of Montebello				\$ 70,408.00	\$ -	Expansion of Existing CNG Infrastructure	\$ 70,408.00	No
MS18175	Regents of the University of California	6/7/2019	8/6/2025	8/6/2026	\$ 1,000,000.00	\$ -	Expansion of Existing Hydrogen Station	\$ 1,000,000.00	No
MS18183	Nikola-TA HRS 1, LLC	9/28/2022	1/27/2030		\$ 1,660,000.00	\$ -	Install Publicly Accessible Hydrogen Fueling Stati	\$ 1,660,000.00	No
MS18184	Clean Energy				\$ 1,000,000.00	\$ -	Install Publicly Accessible Hydrogen Fueling Stati	\$ 1,000,000.00	No

Total = 29

Closed Contracts

ML18019	City of Hidden Hills	5/3/2018	5/2/2022	5/2/2023	\$ 49,999.00	\$ 49,999.00	Purchase Two Light-Duty ZEVs and EVSE	\$ -	Yes
ML18021	City of Signal Hill	4/6/2018	1/5/2022		\$ 49,661.00	\$ 46,079.31	Install EV Charging Stations	\$ 3,581.69	Yes
ML18022	City of Desert Hot Springs	5/3/2018	1/2/2020	1/2/2021	\$ 50,000.00	\$ 50,000.00	Traffic Signal and Synchronization Project	\$ -	Yes
ML18028	City of Artesia	6/28/2018	3/27/2025		\$ 50,000.00	\$ 50,000.00	Install EVSE	\$ -	Yes
ML18030	City of Grand Terrace	6/28/2018	3/27/2022	3/27/2025	\$ 45,000.00	\$ 45,000.00	Install EVSE	\$ -	Yes
ML18032	City of Arcadia	2/1/2019	4/30/2025		\$ 24,650.00	\$ 24,650.00	Purchase 1 Heavy-Duty Near-ZEV	\$ -	Yes
ML18033	City of Duarte	8/8/2018	2/7/2025		\$ 50,000.00	\$ 50,000.00	Purchase 1-HD ZEV	\$ -	Yes
ML18034	City of Calabasas	6/8/2018	3/7/2022	3/7/2023	\$ 50,000.00	\$ 50,000.00	Install EVSE	\$ -	Yes
ML18035	City of Westlake Village	8/8/2018	11/7/2022		\$ 50,000.00	\$ 50,000.00	Install EVSE	\$ -	Yes
ML18039	City of Redlands	6/28/2018	7/27/2024	1/27/2025	\$ 63,191.00	\$ 63,190.33	Purchase 1 Medium/Heavy-Duty ZEV and Install	\$ 0.67	Yes
ML18040	City of Agoura Hills	7/13/2018	6/12/2022		\$ 17,914.00	\$ 17,914.00	Install EV Charging Infrastructure	\$ -	Yes
ML18041	City of West Hollywood	8/8/2018	12/7/2023	6/7/2024	\$ 50,000.00	\$ 50,000.00	Install EV Charging Infrastructure	\$ -	Yes
ML18042	City of San Fernando	6/28/2018	2/27/2024		\$ 10,000.00	\$ 10,000.00	Purchase 1 Light-Duty ZEV	\$ -	Yes
ML18043	City of Yorba Linda	9/7/2018	12/6/2023	12/6/2024	\$ 87,990.00	\$ 87,990.00	Install EV Charging Infrastructure	\$ -	Yes
ML18045	City of Culver City Transportation Departmen	6/28/2018	6/27/2025		\$ 51,000.00	\$ 51,000.00	Purchase Eight Near-Zero Vehicles	\$ -	Yes
ML18048	City of Lynwood	6/28/2018	10/27/2024		\$ 93,500.00	\$ 44,505.53	Purchase Up to 3 Medium-Duty Zero-Emission V	\$ 48,994.47	Yes
ML18049	City of Downey	7/6/2018	5/5/2023		\$ 148,260.00	\$ 148,116.32	Install EV Charging Stations	\$ 143.68	Yes
ML18052	City of Garden Grove	8/8/2018	10/7/2022		\$ 53,593.00	\$ 46,164.28	Purchase 4 L.D. ZEVs and Infrastructure	\$ 7,428.72	Yes
ML18054	City of La Habra Heights	8/8/2018	4/7/2022		\$ 9,200.00	\$ 9,200.00	Purchase 1 L.D. ZEV	\$ -	Yes
ML18056	City of Chino	3/29/2019	9/28/2023		\$ 103,868.00	\$ 103,868.00	Install EV Charging Infrastructure	\$ -	Yes
ML18061	City of Moreno Valley	5/9/2019	3/8/2025		\$ 25,000.00	\$ 25,000.00	Purchase 1 Heavy-Duty Near-ZEV	\$ -	Yes
ML18062	City of Beaumont	8/8/2018	9/7/2024		\$ 25,000.00	\$ 25,000.00	Purchase 1 Heavy-Duty Near-ZEV	\$ -	Yes
ML18070	City of Lomita	11/29/2018	6/28/2022		\$ 6,250.00	\$ 6,250.00	Purchase 1 Light-Duty ZEV	\$ -	Yes
ML18071	City of Chino Hills	9/7/2018	10/6/2022		\$ 20,000.00	\$ 20,000.00	Purchase 2 Light-Duty ZEVs	\$ -	Yes
ML18076	City of Culver City Transportation Departmen	10/5/2018	10/4/2023		\$ 1,130.00	\$ 1,130.00	Purchase Light-Duty ZEV	\$ -	Yes
ML18077	City of Orange	11/2/2018	10/1/2022		\$ 59,776.00	\$ 59,776.00	Four Light-Duty ZEV and EV Charging Infrastruct	\$ -	Yes
ML18079	City of Pasadena	12/7/2018	11/6/2023		\$ 183,670.00	\$ 183,670.00	EV Charging Infrastructure	\$ -	Yes
ML18080	City of Santa Monica	1/10/2019	12/9/2023	9/9/2025	\$ 44,289.00	\$ 44,288.92	Install EV Charging Stations	\$ 0.08	Yes
ML18081	City of Beaumont	10/5/2018	10/4/2022	10/4/2025	\$ 31,870.00	\$ 31,870.00	EV Charging Infrastructure	\$ -	Yes
ML18086	City of Los Angeles Bureau of Street Lighting	2/8/2019	4/7/2023		\$ 300,000.00	\$ 300,000.00	Install Sixty EV Charging Stations	\$ -	Yes
ML18087	City of Murrieta	3/29/2019	3/28/2025		\$ 143,520.00	\$ 143,520.00	Install Four EV Charging Stations	\$ -	Yes
ML18088	City of Big Bear Lake	11/29/2018	8/28/2020	8/28/2021	\$ 50,000.00	\$ 50,000.00	Install Bicycle Trail	\$ -	Yes



AB2766 Contract Status Report
12/5/2025 - 1/28/2026

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML18090	City of Santa Clarita	5/9/2019	2/8/2023	2/8/2024	\$ 122,000.00	\$ 118,978.52	Install Nine EV Charging Stations	\$ 3,021.48	Yes
ML18095	City of Gardena	11/9/2018	12/8/2024		\$ 25,000.00	\$ 25,000.00	Purchase Heavy-Duty Near-ZEV	\$ -	Yes
ML18096	City of Highland	12/13/2019	8/12/2024		\$ 10,000.00	\$ 9,918.84	Purchase Light-Duty Zero Emission Vehicle	\$ 81.16	Yes
ML18097	City of Temple City	11/29/2018	7/28/2022		\$ 16,000.00	\$ 12,000.00	Purchase Two Light-Duty ZEVs	\$ 4,000.00	Yes
ML18098	City of Redondo Beach	2/1/2019	3/31/2023	3/31/2025	\$ 89,400.00	\$ 89,400.00	Install Six EV Charging Stations	\$ -	Yes
ML18099	City of Laguna Hills	3/1/2019	5/31/2023	9/30/2024	\$ 32,250.00	\$ 32,250.00	Install EV Charging Stations	\$ -	Yes
ML18100	City of Brea	10/29/2020	12/28/2024	12/31/2025	\$ 56,500.00	\$ 56,500.00	Install Twenty-Four Level II EV Charging Stations	\$ -	Yes
ML18101	City of Burbank	2/1/2019	4/30/2024	10/30/2024	\$ 137,310.00	\$ 137,310.00	Install Twenty EV Charging Stations	\$ -	Yes
ML18126	City of Lomita	12/7/2018	1/6/2020		\$ 26,500.00	\$ 13,279.56	Install bicycle racks and lanes	\$ 13,220.44	Yes
ML18127	City of La Puente	2/1/2019	2/28/2023		\$ 10,000.00	\$ 7,113.70	Purchase Light-Duty Zero Emission Vehicle	\$ 2,886.30	Yes
ML18128	City of Aliso Viejo	8/30/2019	11/29/2023		\$ 65,460.00	\$ 65,389.56	Purchase Two Light-Duty ZEVs and Install Sever	\$ 70.44	Yes
ML18130	City of Lake Forest	3/1/2019	9/30/2022		\$ 106,480.00	\$ 106,480.00	Install Twenty-One EVSEs	\$ -	Yes
ML18131	City of Los Angeles, Police Department	5/3/2019	12/2/2022		\$ 19,294.00	\$ 19,294.00	Purchase Three Light-Duty ZEVs	\$ -	Yes
ML18136	City of Orange	4/12/2019	8/11/2024		\$ 40,000.00	\$ 40,000.00	Purchase Four Light-Duty Zero Emission Vehicle	\$ -	Yes
ML18138	City of La Canada Flintridge	2/8/2019	5/7/2023		\$ 32,589.00	\$ 32,588.07	Install Four EVSEs and Install Bicycle Racks	\$ 0.93	Yes
ML18139	City of Calimesa	8/30/2019	7/29/2020	11/29/2021	\$ 50,000.00	\$ 50,000.00	Install Bicycle Lane	\$ -	Yes
ML18142	City of La Quinta	4/24/2019	2/23/2023	8/23/2023	\$ 51,780.00	\$ 51,780.00	Install Two EV Charging Stations	\$ -	Yes
ML18144	City of Fontana Public Works	10/4/2019	12/3/2023	12/31/2025	\$ 269,090.00	\$ 269,090.00	Install Twelve EVSEs	\$ -	Yes
ML18148	City of San Dimas	1/21/2022	5/20/2023	11/20/2024	\$ 50,000.00	\$ 50,000.00	Implement Bicycle Detection Measures	\$ -	Yes
ML18154	City of Hemet	11/22/2019	9/21/2023	3/21/2024	\$ 30,000.00	\$ 30,000.00	Purchase Two Light-Duty ZEVs and EV Charging	\$ -	Yes
ML18155	City of Claremont	7/31/2019	9/30/2023		\$ 35,609.00	\$ 35,608.86	Install EV Charging Infrastructure	\$ 0.14	Yes
ML18156	City of Covina	2/1/2019	3/31/2023	12/31/2023	\$ 63,800.00	\$ 62,713.00	Purchase Four Light-Duty ZEVs and EV Charging	\$ 1,087.00	Yes
ML18159	City of Rialto	12/13/2019	5/12/2024	9/19/2025	\$ 135,980.00	\$ 106,597.86	Purchase Nine Light-Duty ZEVs and EV Charging	\$ 29,382.14	Yes
ML18160	City of Irwindale	3/29/2019	12/28/2022		\$ 14,263.00	\$ 14,263.00	Purchase Two Light-Duty ZEVs	\$ -	Yes
ML18161	City of Indio	5/3/2019	10/2/2025		\$ 25,000.00	\$ 25,000.00	Purchase 1 Light-Duty Zero Emission and EV Ch	\$ -	Yes
ML18163	City of San Clemente	3/8/2019	12/7/2024	12/7/2025	\$ 75,000.00	\$ 70,533.75	Purchase Three Light-Duty ZEVs and EV Chargir	\$ 4,466.25	Yes
ML18169	City of Alhambra	6/14/2019	8/13/2024		\$ 111,980.00	\$ 111,980.00	Install EV Charging Infrastructure	\$ -	Yes
ML18171	City of El Monte	3/1/2019	4/30/2025		\$ 68,079.00	\$ 68,077.81	Purchase One Heavy-Duty ZEVs and EV Charging	\$ 1.19	Yes
ML18173	City of Manhattan Beach	3/29/2019	2/28/2023		\$ 49,000.00	\$ 49,000.00	Purchase Two Light-Duty ZEVs and EV Charging	\$ -	Yes
ML18176	City of Coachella	3/1/2019	11/30/2024		\$ 58,020.00	\$ 58,020.00	Install EV Charging Stations	\$ -	Yes
ML18179	City of Rancho Mirage	8/20/2021	2/19/2022		\$ 50,000.00	\$ 50,000.00	Traffic Signal Synchronization	\$ -	Yes
ML18186	City of Paramount	8/1/2024	1/31/2025		\$ 42,686.00	\$ 42,686.00	Install EV Charging Infrastructure	\$ -	Yes
MS18001	Los Angeles County MTA	6/29/2017	4/30/2018		\$ 807,945.00	\$ 652,737.07	Provide Clean Fuel Transit Service to Dodger Sta	\$ 155,207.93	Yes
MS18002	Southern California Association of Governme	6/9/2017	11/30/2018	12/30/2021	\$ 2,500,000.00	\$ 2,276,272.46	Regional Active Transportation Partnership Progr	\$ 223,727.54	Yes
MS18003	Geographics	2/21/2017	2/20/2021	6/20/2021	\$ 72,453.00	\$ 65,521.32	Design, Host and Maintain MSRC Website	\$ 6,931.68	Yes
MS18004	Orange County Transportation Authority	8/3/2017	4/30/2019		\$ 503,272.00	\$ 456,145.29	Provide Special Rail Service to Angel Stadium	\$ 47,126.71	Yes
MS18005	Orange County Transportation Authority	1/5/2018	4/30/2019		\$ 834,222.00	\$ 834,222.00	Clean Fuel Bus Service to OC Fair	\$ -	Yes
MS18006	Anaheim Transportation Network	10/6/2017	2/28/2020		\$ 219,564.00	\$ 9,488.22	Implement Anaheim Circulator Service	\$ 210,075.78	Yes
MS18008	Foothill Transit	1/12/2018	3/31/2019		\$ 100,000.00	\$ 99,406.61	Special Transit Service to LA County Fair	\$ 593.39	Yes
MS18010	Southern California Regional Rail Authority (12/28/2017	7/31/2019		\$ 351,186.00	\$ 275,490.61	Implement Special Metrolink Service to Union Sta	\$ 75,695.39	Yes
MS18011	Southern California Regional Rail Authority (2/9/2018	6/30/2018		\$ 239,565.00	\$ 221,725.12	Special Train Service to Festival of Lights	\$ 17,839.88	Yes
MS18012	City of Hermosa Beach	2/2/2018	2/1/2024		\$ 36,000.00	\$ 36,000.00	Construct New Limited-Access CNG Station	\$ -	Yes
MS18014	Regents of the University of California	10/5/2018	12/4/2019	3/4/2020	\$ 254,795.00	\$ 251,455.59	Planning for EV Charging Infrastructure Investme	\$ 3,339.41	Yes



AB2766 Contract Status Report 12/5/2025 - 1/28/2026

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS18015	Southern California Association of Governme	7/13/2018	2/28/2021	11/30/2023	\$ 2,000,000.00	\$ 1,585,466.77	Southern California Future Communities Partners	\$ 414,533.23	Yes
MS18016	Southern California Regional Rail Authority (1/10/2019	3/31/2019		\$ 87,764.00	\$ 73,140.89	Special Train Service to Auto Club Speedway	\$ 14,623.11	Yes
MS18023	Riverside County Transportation Commission	6/28/2018	6/27/2021	3/31/2023	\$ 500,000.00	\$ 500,000.00	Weekend Freeway Service Patrols	\$ -	Yes
MS18024	Riverside County Transportation Commission	6/28/2018	8/27/2021	8/31/2024	\$ 1,500,000.00	\$ 1,147,960.00	Vanpool Incentive Program	\$ 352,040.00	Yes
MS18025	Los Angeles County MTA	11/29/2018	5/31/2019		\$ 1,324,560.00	\$ 961,246.86	Special Bus and Train Service to Dodger Stadium	\$ 363,313.14	Yes
MS18065	San Bernardino County Transportation Autho	3/29/2019	8/28/2023	3/28/2024	\$ 2,000,000.00	\$ 2,000,000.00	Implement Metrolink Line Fare Discount Program	\$ -	Yes
MS18102	Orange County Transportation Authority	10/4/2019	5/31/2020		\$ 1,146,000.00	\$ 1,146,000.00	Implement OC Flex Micro-Transit Pilot Project	\$ -	Yes
MS18103	Orange County Transportation Authority	2/8/2019	9/7/2020		\$ 642,000.00	\$ 613,303.83	Install Hydrogen Detection System	\$ 28,696.17	Yes
MS18104	Orange County Transportation Authority	2/21/2020	3/31/2021	3/31/2022	\$ 212,000.00	\$ 165,235.92	Implement College Pass Transit Fare Subsidy Pr	\$ 46,764.08	Yes
MS18105	Southern California Regional Rail Authority	1/10/2019	6/30/2019		\$ 252,696.00	\$ 186,830.04	Special Train Service to the Festival of Lights	\$ 65,865.96	Yes
MS18106	R.F. Dickson Co., Inc.	7/19/2019	1/18/2026		\$ 265,000.00	\$ 250,470.90	Expansion of Existing Infrastructure/Mechanic Tr	\$ 14,529.10	Yes
MS18110	Mountain View Unified School District	2/1/2019	3/31/2025		\$ 61,748.00	\$ 61,747.29	Install New Limited-Access CNG Infrastructure	\$ 0.71	Yes
MS18117	City of San Bernardino	6/7/2019	11/6/2025		\$ 240,000.00	\$ 240,000.00	Expansion of Existing CNG Infrastructure/Mechan	\$ -	Yes
MS18120	City of Redondo Beach	2/1/2019	9/30/2025		\$ 275,000.00	\$ 275,000.00	Install New Limited-Access CNG Infrastructure	\$ -	Yes
MS18123	City Rent A Bin DBA Serv-Wel Disposal	12/14/2018	2/13/2025		\$ 200,000.00	\$ 200,000.00	Install New Limited-Access CNG Infrastructure	\$ -	Yes
MS18125	U.S. Venture	5/9/2019	8/8/2025		\$ 200,000.00	\$ 200,000.00	Install New Limited-Access CNG Infrastructure	\$ -	Yes
MS18180	Omnitrans	8/4/2022	8/3/2023		\$ 83,000.00	\$ 75,000.00	Modify Vehicle Maintenance Facility and Train Te	\$ 8,000.00	Yes

Total = 92

Closed/Incomplete Contracts

ML18083	City of San Fernando	11/2/2018	11/1/2022		\$ 20,000.00	\$ -	Implement Traffic Signal Synchronization	\$ 20,000.00	No
ML18093	City of Monterey Park	2/1/2019	2/28/2026	10/31/2028	\$ 25,000.00	\$ -	Purchase Heavy-Duty Near-ZEV	\$ 25,000.00	No
ML18129	City of Yucaipa	12/14/2018	3/13/2023	9/13/2027	\$ 63,097.00	\$ -	Install Six EV Charging Stations	\$ 63,097.00	No
ML18133	City of Rancho Mirage	12/7/2018	11/6/2020		\$ 50,000.00	\$ -	Traffic Signal Synchronization	\$ 50,000.00	No
ML18137	City of Wildomar	3/1/2019	5/31/2021	12/1/2022	\$ 50,000.00	\$ -	Install Bicycle Trail	\$ 50,000.00	No
ML18167	City of Beverly Hills	3/29/2019	6/28/2025		\$ 50,000.00	\$ -	Purchase Two Heavy-Duty Near-Zero Emission V	\$ 50,000.00	No
ML18168	City of Maywood	3/29/2019	11/28/2022		\$ 7,059.00	\$ -	Purchase EV Charging Infrastructure	\$ 7,059.00	No
ML18185	City of Wildomar	10/19/2023	10/18/2024		\$ 25,000.00	\$ -	Install Bicycle Trail	\$ 25,000.00	No
MS18026	Omnitrans	10/5/2018	1/4/2020		\$ 83,000.00	\$ -	Modify Vehicle Maintenance Facility and Train Te	\$ 83,000.00	No
MS18118	City of Beverly Hills	3/29/2019	7/28/2025		\$ 85,272.00	\$ -	Expansion of Existing CNG Infrastructure	\$ 85,272.00	No

Total = 10

Open/Complete Contracts

ML18020	City of Colton	5/3/2018	4/2/2024	4/2/2027	\$ 67,881.00	\$ 67,881.00	Purchase One Medium-Duty and One Heavy-Dut	\$ -	Yes
ML18031	City of Diamond Bar	9/7/2018	11/6/2025	11/6/2027	\$ 58,930.00	\$ 58,930.00	Install EVSE, Purchase up to 2-LD Vehicles	\$ -	Yes
ML18036	City of Indian Wells	8/8/2018	5/7/2023	5/7/2026	\$ 50,000.00	\$ 50,000.00	Install EV Charging Stations	\$ -	Yes
ML18037	City of Westminster	6/28/2018	6/27/2024	12/27/2026	\$ 120,900.00	\$ 120,900.00	Install EVSE, Purchase up to 3-LD ZEV & 1-MD/L	\$ -	Yes
ML18038	City of Anaheim	10/5/2018	5/4/2025	5/4/2026	\$ 151,630.00	\$ 147,883.27	Purchase 5 Light-Duty ZEVs and Install EVSE	\$ 3,746.73	Yes
ML18046	City of Santa Ana - Public Works Agency - F	11/9/2018	7/8/2026		\$ 359,591.00	\$ 359,590.75	Purchase 6 Light-Duty ZEVs, 9 Heavy-Duty Near	\$ 0.25	Yes
ML18047	City of Whittier	8/8/2018	4/7/2026	1/7/2029	\$ 113,910.00	\$ 113,910.00	Purchase 5 Heavy-Duty Near-Zero Emission Veh	\$ -	Yes
ML18050	City of Irvine	9/7/2018	8/6/2028		\$ 302,035.00	\$ 302,035.00	Install EVSE	\$ -	Yes
ML18051	City of Rancho Cucamonga	3/1/2019	10/31/2025	4/30/2030	\$ 91,500.00	\$ 91,500.00	Purchase 6 Light-Duty ZEVs, Install 3 Limited Ac	\$ -	Yes
ML18057	City of Carson	10/5/2018	7/4/2023	9/15/2027	\$ 87,687.50	\$ 87,687.50	Purchase 5 Zero-Emission Vehicles and Infrastr	\$ -	Yes
ML18063	City of Riverside	6/7/2019	1/6/2027	9/30/2029	\$ 50,000.00	\$ 50,000.00	Expand Existing CNG Station	\$ -	Yes
ML18064	City of Eastvale	11/29/2018	4/28/2026	4/28/2029	\$ 61,463.00	\$ 61,462.40	Purchase 2 Light-Duty, One Medium-Duty, Zero E	\$ 0.60	Yes



AB2766 Contract Status Report 12/5/2025 - 1/28/2026

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML18067	City of Pico Rivera	9/7/2018	11/6/2022	1/6/2028	\$ 83,500.00	\$ 83,500.00	Install EVSE	\$ -	Yes
ML18072	City of Anaheim	12/18/2018	11/17/2026		\$ 239,560.00	\$ 239,560.00	Purchase 9 Light-Duty ZEVs & 2 Med/Hvy-Duty Z	\$ -	Yes
ML18074	City of Buena Park	12/14/2018	6/13/2026		\$ 107,960.00	\$ 107,960.00	EV Charging Infrastructure	\$ -	Yes
ML18082	City of Los Angeles Bureau of Sanitation	8/30/2019	8/29/2028	8/29/2030	\$ 900,000.00	\$ 900,000.00	Purchase 8 Medium-Duty Vehicles and 8 Limited	\$ -	Yes
ML18085	City of Orange	4/12/2019	10/11/2026		\$ 50,000.00	\$ 50,000.00	Purchase Two Heavy-Duty Near-Zero Emission \	\$ -	Yes
ML18089	City of Glendora	7/19/2019	4/18/2025	10/18/2028	\$ 50,760.00	\$ 50,760.00	Purchase a Heavy-Duty ZEV	\$ -	Yes
ML18091	City of Temecula	1/19/2019	7/18/2023	3/18/2026	\$ 111,575.00	\$ 111,574.46	Install EV Charging Stations	\$ 0.54	Yes
ML18092	City of South Pasadena	2/1/2019	1/31/2025	4/30/2027	\$ 50,000.00	\$ 47,536.00	Procure Two Light-Duty ZEVs and Install EV Cha	\$ 2,464.00	Yes
ML18094	City of Laguna Woods	7/12/2019	12/11/2024	10/11/2026	\$ 50,000.00	\$ 50,000.00	Install Two EV Charging Ports	\$ -	Yes
ML18132	City of Montclair	4/5/2019	9/4/2023	9/4/2026	\$ 40,000.00	\$ 40,000.00	Install Eight EV Chargers	\$ -	Yes
ML18134	City of Los Angeles Dept of General Service	5/3/2019	5/2/2028	5/2/2029	\$ 116,000.00	\$ 116,000.00	Purchase Two Medium-Duty ZEVs	\$ -	Yes
ML18135	City of Azusa	12/6/2019	12/5/2029		\$ 30,000.00	\$ 30,000.00	Purchase Three Light-Duty ZEVs	\$ -	Yes
ML18141	City of Rolling Hills Estates	2/14/2020	1/13/2024	4/13/2026	\$ 40,000.00	\$ 40,000.00	Purchase One Light-Duty ZEV and Install Seven	\$ -	Yes
ML18143	City of La Habra	10/18/2019	9/17/2025	9/17/2027	\$ 80,700.00	\$ 80,700.00	Install Two EV Charging Stations	\$ -	Yes
ML18146	City of South Gate	3/1/2019	11/30/2023	11/30/2026	\$ 127,400.00	\$ 127,400.00	Purchase Five Light-Duty ZEVs and Install Six EV	\$ -	Yes
ML18151	County of San Bernardino Department of Pu	8/25/2020	10/24/2029		\$ 200,000.00	\$ 175,000.00	Purchase Eight Heavy-Duty Near Zero Emission \	\$ 25,000.00	Yes
ML18152	County of San Bernardino Flood Control Dist	8/11/2020	10/10/2029		\$ 108,990.00	\$ 83,990.00	Purchase Five Heavy-Duty Near Zero Emission \	\$ 25,000.00	Yes
ML18157	City of Los Angeles Bureau of Street Service	6/21/2019	5/20/2027		\$ 85,000.00	\$ 85,000.00	Purchase One Medium-Duty ZEV	\$ -	Yes
ML18162	City of Costa Mesa	1/10/2020	7/9/2026		\$ 148,210.00	\$ 148,210.00	Purchase Three Light-Duty ZEVs and EV Chargin	\$ -	Yes
ML18166	City of Placentia	2/18/2021	5/17/2027		\$ 25,000.00	\$ 25,000.00	Purchase One Heavy-Duty Near-Zero Emission \	\$ -	Yes
ML18170	City of Laguna Niguel	1/10/2020	8/9/2028		\$ 75,100.00	\$ 75,100.00	Purchase One Light-Duty ZEV and EV Charging	\$ -	Yes
MS18027	City of Gardena	11/2/2018	9/1/2026	10/1/2029	\$ 350,000.00	\$ 350,000.00	Install New Limited Access CNG, Modify Mainten	\$ -	Yes
MS18066	El Dorado National	12/6/2019	2/5/2026		\$ 100,000.00	\$ 100,000.00	Install New Limited-Access CNG Station	\$ -	Yes
MS18073	Los Angeles County MTA	1/10/2019	2/9/2026		\$ 2,000,000.00	\$ 2,000,000.00	Purchase 40 Zero-Emission Transit Buses	\$ -	Yes
MS18108	Capistrano Unified School District	2/1/2019	5/30/2025	9/30/2026	\$ 111,750.00	\$ 111,750.00	Expansion of Existing Infrastructure	\$ -	Yes
MS18115	City of Commerce	6/7/2019	12/6/2025	7/6/2026	\$ 275,000.00	\$ 275,000.00	Expansion of Existing L/CNG Infrastructure	\$ -	Yes
MS18122	Universal Waste Systems, Inc.	2/1/2019	3/31/2025	7/31/2027	\$ 195,000.00	\$ 195,000.00	Install New Limited Access CNG Infrastructure	\$ -	Yes
MS18124	County Sanitation Districts of Los Angeles C	7/31/2019	2/28/2027		\$ 275,000.00	\$ 275,000.00	Install New Limited-Access CNG Infrastructure	\$ -	Yes

Total = 40

Terminated Contracts

ML18058	City of Perris	10/12/2018	11/11/2024	11/11/2028	\$ 94,624.00	\$ -	Purchase 1 Medium-Duty ZEV and EV Charging	\$ 94,624.00	No
ML18084	City of South El Monte	10/18/2019	9/17/2023	3/30/2028	\$ 30,000.00	\$ -	EV Charging Infrastructure	\$ 30,000.00	No
ML18147	City of Palm Springs	1/10/2019	1/9/2024	7/9/2026	\$ 60,000.00	\$ -	Install Eighteen EV Charging Stations	\$ 60,000.00	No
ML18178	City of La Puente	11/1/2019	11/30/2025	11/30/2028	\$ 25,000.00	\$ -	Purchase One Heavy-Duty Near-Zero Emission \	\$ 25,000.00	No
MS18029	Irvine Ranch Water District	8/8/2018	10/7/2024	1/7/2029	\$ 185,000.00	\$ -	Install New Limited Access CNG Station & Techn	\$ 185,000.00	No
MS18182	Air Products and Chemicals Inc.	3/8/2023	2/7/2031	8/7/2032	\$ 1,000,000.00	\$ -	Install Publicly Accessible Hydrogen Fueling Stati	\$ 1,000,000.00	No

Total = 6

FY 2018-2021 Contracts

Open Contracts

MS21005	Southern California Association of Governme	5/5/2021	1/31/2024	1/31/2027	\$ 16,751,000.00	\$ 7,430,269.72	Implement Last Mile Goods Movement Program	\$ 9,320,730.28	No
MS21009	ITS Technologies & Logistics, LLC	7/15/2022	7/14/2028	4/14/2030	\$ 1,686,900.00	\$ 506,070.00	Deploy 12 Zero-Emission Yard Tractors	\$ 1,180,830.00	No



AB2766 Contract Status Report
12/5/2025 - 1/28/2026

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
------------	------------	------------	-------------------	------------------	----------------	----------	---------------------	---------------	-------------------

Total = 2

Declined/Cancelled Contracts

MS21008	CMA CGM (America) LLC				\$ 3,000,000.00	\$ -	Deploy 2 Zero-Emission Rubber Tire Gantry Cranes	\$ 3,000,000.00	No
MS21011	RDS Logistics Group	1/21/2022	7/20/2028		\$ 808,500.00	\$ -	Deploy 3 Zero-Emission Yard Tractors and Chargers	\$ 808,500.00	No
MS21012	Amazon Logistics, Inc.				\$ 4,157,710.00	\$ -	Deploy up to 10 Zero-Emission and 100 Near Zero Emission Trucks	\$ 4,157,710.00	No
MS21020	Sea-Logix, LLC				\$ 2,300,000.00	\$ -	Deploy up to 23 Near-Zero Emissions Trucks	\$ 2,300,000.00	No
MS21021	CMA CGM (America) LLC				\$ 1,946,463.00	\$ -	Deploy up to 13 Near Zero Emission Trucks	\$ 1,946,463.00	No
MS21022	Orange County Transportation Authority				\$ 289,054.00	\$ -	Implement Special Transit Service to the Orange County Airport	\$ 289,054.00	No

Total = 6

Closed Contracts

MS21001	Los Angeles County MTA	8/30/2019	7/29/2020		\$ 613,752.87	\$ 613,752.87	Implement Special Transit Service to Dodger Stadium	\$ -	Yes
MS21002	Better World Group Advisors	11/1/2019	12/31/2022	12/31/2024	\$ 448,154.00	\$ 246,331.16	Programmatic Outreach Services	\$ 201,822.84	Yes
MS21003	Orange County Transportation Authority	7/8/2020	5/31/2021		\$ 468,298.00	\$ 241,150.48	Provide Express Bus Service to the Orange County Airport	\$ 227,147.52	Yes
MS21004	Los Angeles County MTA	1/7/2021	5/31/2023		\$ 814,822.00	\$ 326,899.00	Clean Fuel Bus Service to Dodger Stadium	\$ 487,923.00	Yes
MS21006	Geographics	4/1/2021	6/20/2023	9/20/2025	\$ 23,221.00	\$ 23,077.51	Hosting & Maintenance of the MSRC Website	\$ 143.49	Yes

Total = 5

Open/Complete Contracts

MS21007	Penske Truck Leasing Co., L.P.	4/1/2022	3/31/2028		\$ 957,813.00	\$ 957,812.40	Deploy 5 Zero-Emission Yard Tractors	\$ 0.60	Yes
MS21010	MHX, LLC	9/29/2021	1/28/2028	6/28/2030	\$ 569,275.00	\$ 569,275.00	Deploy One Zero-Emission Overhead Crane	\$ -	Yes
MS21013	4 Gen Logistics	3/27/2022	5/26/2028		\$ 7,000,000.00	\$ 7,000,000.00	Deploy 40 Zero Emission Trucks	\$ -	Yes
MS21014	Green Fleet Systems, LLC	8/31/2021	8/30/2027	8/30/2028	\$ 300,000.00	\$ 300,000.00	Deploy up to 3 Near Zero Emission Trucks	\$ -	Yes
MS21015	Premium Transportation Services, Inc. dba T	9/22/2021	5/21/2027	1/2/2028	\$ 1,500,000.00	\$ 1,483,065.00	Deploy up to 15 Near-Zero Emissions Trucks	\$ 16,935.00	Yes
MS21017	MHX, LLC	9/29/2021	9/28/2030		\$ 1,900,000.00	\$ 1,900,000.00	Deploy up to 10 Zero-Emission Trucks & Infrastructure	\$ -	Yes
MS21018	Pac Anchor Transportation, Inc.	8/17/2021	8/16/2027	8/16/2028	\$ 2,100,000.00	\$ 2,100,000.00	Deploy up to 21 Near Zero Emission Trucks	\$ -	Yes
MS21019	Volvo Financial Services	3/31/2022	3/30/2030	12/30/2030	\$ 3,930,270.00	\$ 3,930,103.15	Lease up to 14 Zero-Emission Trucks and Provide	\$ 166.85	Yes
MS21023	BNSF Railway Company	4/22/2022	4/21/2028	4/21/2030	\$ 1,313,100.00	\$ 1,313,100.00	Install EV Charging Infrastructure	\$ -	Yes
MS21025	Costco Wholesale Corporation	12/9/2022	12/8/2028		\$ 160,000.00	\$ 160,000.00	Install Five EV Charging Units	\$ -	Yes

Total = 10

Terminated Contracts

MS21016	Ryder Integrated Logistics, Inc.	12/7/2022	4/6/2029		\$ 3,169,746.00	\$ -	Procure Two Integrated Power Centers and Four	\$ 3,169,746.00	No
---------	----------------------------------	-----------	----------	--	-----------------	------	---	-----------------	----

Total = 1

FY 2021-2024 Contracts

Open Contracts

MS24002	South Pasadena Police Department	1/16/2024	5/15/2030	9/15/2031	\$ 499,789.00	\$ -	Procure Zero-Emission Vehicles and Infrastructure	\$ 499,789.00	No
MS24003	Omnitrans	4/15/2024	10/30/2025	8/30/2026	\$ 315,278.00	\$ 230,392.60	Bloomington Microtransit Service Expansion	\$ 84,885.40	No
MS24004	City of Seal Beach	12/21/2023	9/30/2025		\$ 162,891.00	\$ 154,209.35	Circuit Transit Shared Mobility	\$ 8,681.65	Yes
MS24005	City of Huntington Beach	7/1/2024	9/1/2026		\$ 279,186.00	\$ 167,453.81	Circuit Transit Rideshare Program	\$ 111,732.19	No
MS24006	Anaheim Transportation Network	10/12/2023	5/31/2025	11/30/2026	\$ 322,000.00	\$ -	Old Towne Orange Microtransit Service	\$ 322,000.00	No
MS24007	City of Gardena	6/12/2024	8/31/2026		\$ 424,134.00	\$ 249,858.40	Gtrans Microtransit Service	\$ 174,275.60	No
MS24008	City of Long Beach	3/19/2024	1/31/2026	12/31/2026	\$ 410,734.00	\$ 178,630.26	Circuit Transit Mobility Transit Expansion Program	\$ 232,103.74	No

Total = 7



AB2766 Contract Status Report
12/5/2025 - 1/28/2026

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
Open/Complete Contracts									
MS24001	Los Angeles County MTA	1/26/2023	5/31/2028		\$ 902,564.72	\$ 902,564.72	Provide Clean Fuel Bus Service to Dodger Stadium	\$ -	Yes
C22247	NFI Interactive Logistics, LLC	12/15/2022	4/30/2025	12/31/2026	\$ 3,000,000.00	\$ 3,000,000.00	JETSII Program Pass-Through Funding	\$ -	Yes

Total = 2

Pending Execution Contracts									
C26037	Penske Truck Leasing Co., L.P.				\$ 2,015,916.00	\$ -	Partner on Application to Install EV Charging Infrastructure	\$ 2,015,916.00	No
MS24010	Penske Truck Leasing Co., L.P.				\$ 4,401,586.00	\$ -	Partner on Application to Install EV Charging Infrastructure	\$ 4,401,586.00	No
MS24013	Los Angeles Cleantech Incubator				\$ 3,000,000.00	\$ -	Implement Drayage Truck Recharging Facilities	\$ 3,000,000.00	No
MS24996	Clean Energy				\$ 3,165,154.00	\$ -	Install Med. HD Charging Infrastructure	\$ 3,165,154.00	No
MS24999	Prologis Mobility				\$ 10,007,331.00	\$ -	Implement EV Charging in various locations	\$ 10,007,331.00	No

Total = 5

Declined/Cancelled Contracts									
MS24011	Southern California Gas Company				\$ 6,000,000.00	\$ -	Partner on Application to Install Hydrogen Fueling	\$ 6,000,000.00	No

Total = 1

FY 2024-2027 Contracts

Open Contracts									
MS27001	Better World Group Advisors	1/1/2025	12/31/2027		\$ 300,000.00	\$ 95,089.44	Programmatic Outreach Services	\$ 204,910.56	No
MS27003	Exemplifi, LLC	6/11/2025	6/10/2027		\$ 27,200.00	\$ 4,350.00	Host and Maintain MSRC Website	\$ 22,850.00	No
C25146	Voltu Motor, Inc.	6/10/2025	12/31/2026		\$ 300,000.00	\$ 240,000.00	Develop & Demonstrate 10 ZE Work Trucks	\$ 60,000.00	No

Total = 3

Pending Execution Contracts									
MS27002	California Energy Commission				\$ 6,000,000.00		West Coast Truck Chrg & Fuel Corridor Proj	\$ 6,000,000.00	No
MS27004	Los Angeles Metropolitan Transportation Authority				\$ 1,000,000.00		HD Charging Project w/MN8	\$ 1,000,000.00	No
MS27005	Los Angeles Metropolitan Transportation Authority				\$ 2,000,000.00		HD Charging Project w/Forum Mobility	\$ 2,000,000.00	No
MS27006	San Bernardino County Transportation Authority				\$ 3,000,000.00		Highland-Redlands Regional Connector Gap Proj	\$ 3,000,000.00	No
MS27007	San Bernardino County Transportation Authority				\$ 1,000,000.00		Free Transit Fares on Rail and Bus	\$ 1,000,000.00	No
MS27008	Riverside County Transportation Commission				\$ 500,000.00		Expanded Freeway Service Patrol	\$ 500,000.00	No
MS27009	Riverside County Transportation Commission				\$ 3,500,000.00		Transportation Management Study, Transit and M	\$ 3,500,000.00	No
MS27010	Orange County Transportation Authority				\$ 4,000,000.00		Expanded Transit and Mobility Services	\$ 4,000,000.00	No
MS27011	Los Angeles County Metropolitan Transportation Authority				\$ 4,000,000.00		Metrolink Services for 28' Oly & Par Games	\$ 4,000,000.00	No
MS27997	Evolectric, Inc.				\$ 250,000.00		Intg & Dmns Btty Pck & Fst Chrg w/Ms Dty	\$ 250,000.00	No
MS27998	Enevate Corp.				\$ 250,000.00		Develop, Dmns Fst Chrg Btty Pck for Md Dty	\$ 250,000.00	No

Total = 12

Declined/Cancelled Contracts									
MS27996	Volvo Group North America				\$ 2,000,000.00		Strategic Path for Extd Elec Dryge	\$ 2,000,000.00	No

Total = 1

Partner-Funded

Open Contracts									
MS24995	Forum Mobility	9/12/2025	6/11/2031		\$ 6,000,000.00	\$ 5,990,000.00	Implement EV Charging at Port	\$ 10,000.00	No

Total = 1



AB2766 Contract Status Report
12/5/2025 - 1/28/2026

Contract #	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
<i>Pending Execution Contracts</i>									
MS24993	4 Gen Logistics				\$ 7,876,168.00	\$ -	Install EVSE in Rialto and Long Beach	\$ 7,876,168.00	No
MS24994	Terawatt Infrastructure Inc.				\$ 8,000,000.00	\$ -	Install EVSE in Rancho Dominguez, Rialto, Fontana	\$ 8,000,000.00	No
MS24996	Clean Energy				\$ 3,165,154.00		Charging Infrastructure Projects	\$ 3,165,154.00	No

Total = 3



AB2766 Discretionary Fund Program Invoices

12/5/2025 to 1/28/2026

Contract Admin.	MSRC Chair	MSRC Liaison	Finance	Contract #	Contractor	Invoice #	Amount
<i>2014-2016 Work Program</i>							
12/19/2025	1/13/2026	1/14/2026	1/14/2026	ML16047	City of Fontana	1	\$500,000.00
Total: \$500,000.00							
<i>2016-2018 Work Program</i>							
12/9/2025	12/18/2025	12/19/2025	1/7/2026	ML18151	County of San Bernardino Department of Public	ANS-ML181	\$25,000.00
12/9/2025	12/18/2025	12/18/2025	1/7/2026	ML18082	City of Los Angeles Bureau of Sanitation	NMSRC-01-	\$900,000.00
Total: \$925,000.00							
<i>2018-2021 Work Program</i>							
1/15/2026				MS21009	ITS Technologies & Logistics, LLC	3	\$168,690.00
12/9/2025	12/18/2025	12/19/2025	1/7/2026	MS21005	Southern California Association of Governments	MS21005E-1	\$2,378,019.00
Total: \$2,546,709.00							
<i>2021-2024 Work Program</i>							
1/16/2026	1/27/2026			MS24007	City of Gardena	24-MS24007_	\$52,862.76
12/16/2025	N/A	12/19/2025	12/31/2025	MS24995	Forum Mobility	1	\$5,990,000.00
12/7/2025	12/18/2025	12/19/2025	1/7/2026	MS24004	City of Seal Beach	00001	\$154,209.35
Total: \$6,197,072.11							
<i>2024-2027 Work Program</i>							
1/23/2026	1/27/2026			MS27001	Better World Group Advisors	WG-MSRC6	\$10,117.85
1/21/2026	1/27/2026			MS27003	Exemplifi	1915	\$1,900.00
1/21/2026	1/27/2026			MS27003	Exemplifi	1914	\$2,450.00
12/17/2025	12/18/2025	12/19/2025	1/7/2026	MS27001	Better World Group Advisors	WG-MSRC6	\$6,804.75
12/17/2025	12/18/2025	12/19/2025	1/7/2026	MS27001	Better World Group Advisors	WG-MSRC6	\$3,898.00
Total: \$25,170.60							

Total This Period: \$10,193,951.71



**Contract Term Status Report
February 2026**

Concern Level	Status	Wk Pgm	Contract #	Contractor	Project Description	Contract Value	Current End Date	Last Deliverable Date	Final Report Rec'd	# of Mods	Comment
Moderate	Open	2012-2014	MS14057	Los Angeles County MTA	Implement Various Signal Synchronization Projects	\$ 1,250,000.00	10/31/2026	8/6/2026		3	Schedule for last project very tight - watching and will schedule site visit as appropriate
Moderate	Open	2018-2021	MS21005	Southern California Association of Governments	Implement Last Mile Goods Movement Program	\$ 16,751,000.00	1/31/2027	9/4/2026		6	Modification in progress
Minimal/none	Open	2014-2016	ML16047	City of Fontana	Enhance an Existing Class 1 Bikeway	\$ 500,000.00	2/5/2026	12/5/2025		5	Will close out once receipt of payment confirmed
Minimal/none	Open	2016-2018	ML18055	City of Long Beach	Install EV Charging Stations	\$ 529,728.00	11/28/2031	11/28/2026		4	
Minimal/none	Open	2016-2018	ML18060	County of Los Angeles Internal Services Department	1 Med/Heavy Duty ZEV, 6 Heavy-Duty Near-Zero Vehicles and Install EV Charging Station	\$ 1,273,938.00	2/4/2030	12/4/2026		3	
Minimal/none	Open	2016-2018	ML18068	City of Mission Viejo	Purchase 2 Light-Duty ZEVs & Install EVSE	\$ 86,940.00	6/29/2029	6/30/2026		3	
Minimal/none	Open	2016-2018	ML18069	City of Torrance	Purchase 4 Heavy-Duty Near-Zero Emission Vehicles and Install 19 EVSE	\$ 187,400.00	12/31/2028	12/31/2025		2	Modification consideration at City of Torrance Board Meeting on 2/24/26
Minimal/none	Open	2016-2018	ML18078	County of Riverside	Purchase 15 Heavy-Duty Vehicles	\$ 375,000.00	10/4/2030	10/4/2025		2	Working on final report
Minimal/none	Open	2016-2018	ML18145	City of Los Angeles Dept of Transportation	Zero-Emission Taxis and Purchase Eleven HD ZEVs	\$ 1,400,000.00	12/31/2028	12/9/2025		2	Scheduling meeting for update
Minimal/none	Open	2016-2018	MS18181	San Bernardino County Transportation Authority	Construct Hydrogen Fueling Station	\$ 1,662,000.00	8/10/2032	8/9/2027		2	
Minimal/none	Open	2016-2018	ML18059	City of Glendale	Install Electric Vehicle Charging Infrastructure	\$ 260,500.00	1/31/2028	1/31/2023	10/17/2024	4	Awaiting invoice for previously completed work
Minimal/none	Open	2018-2021	MS21009	ITS Technologies & Logistics, LLC	Deploy 12 Zero-Emission Yard Tractors	\$ 1,686,900.00	4/14/2030	4/14/2025	4/23/2025	2	Due to vehicles being leased, reimbursements made on periodic basis
Minimal/none	Open	2021-2024	MS24002	South Pasadena Police Department	Procure Zero-Emission Vehicles and Infrastructure	\$ 499,789.00	9/15/2031	6/15/2026		1	
Minimal/none	Open	2021-2024	MS24003	Omnitrans	Bloomington Microtransit Service Expansion	\$ 315,278.00	8/30/2026	5/14/2026		1	
Minimal/none	Open	2021-2024	MS24005	City of Huntington Beach	Circuit Transit Rideshare Program	\$ 279,186.00	9/1/2026	9/1/2026		0	On track; invoices received for first three quarters
Minimal/none	Open	2021-2024	MS24006	Anaheim Transportation Network	Old Towne Orange Microtransit Service	\$ 322,000.00	11/30/2026	10/30/2026		3	Termination entry in progress
Minimal/none	Open	2021-2024	MS24007	City of Gardena	Gtrans Microtransit Service	\$ 424,134.00	8/31/2026	6/30/2026		0	Modification Requested by City
Minimal/none	Open	2021-2024	MS24008	City of Long Beach	Circuit Transit Mobility Transit Expansion Program	\$ 410,734.00	12/31/2026	10/31/2026		1	
Minimal/none	Open	2021-2024	MS24004	City of Seal Beach	Circuit Transit Shared Mobility	\$ 162,891.00	9/30/2025	7/31/2025	8/26/2025	0	Waiting for funds received conf. to closeout
Minimal/none	Open	2024-2027	MS24995	Forum Mobility	Implement EV Charging at Port	\$ 6,000,000.00	6/11/2031	3/11/2026		0	PORTS-FUNDED; will remain open until last biannual report is submitted
Minimal/none	Open	2024-2027	MS27003	Exemplifi	Host & Maintain MSRC Website	\$ 27,200.00	6/11/2027	6/11/2027		1	
Minimal/none	Open	2024-2027	MS27001	Better World Group Advisors	Programmatic Outreach Services	\$ 300,000.00	12/31/2027	12/31/2027		2	



**Contract Term Status Report
February 2026**

Concern Level	Status	Wk Pgm	Contract #	Contractor	Project Description	Contract Value	Current End Date	Last Deliverable Date	Final Report Rec'd	# of Mods	Comment
Minimal/none	Open/Complete	2010-2012	ML12045	City of Baldwin Park DPW	Install New CNG Station	\$ 400,000.00	12/13/2026	12/13/2021	10/25/2022	3	
Minimal/none	Open/Complete	2012-2014	ML14018	City of Los Angeles Dept of General Services	Purchase 27 H.D. Nat. Gas Vehicles	\$ 810,000.00	2/5/2026	2/5/2021	1/12/2021	3	
Minimal/none	Open/Complete	2014-2016	ML16017	City of Long Beach	Purchase 50 Medium-Duty, 17 H.D. Nat. Gas Vehicles, New CNG Station	\$ 1,415,400.00	5/4/2029	5/4/2024	5/28/2024	4	
Minimal/none	Open/Complete	2014-2016	ML16022	Los Angeles Department of Water and Power	Purchase 8 H.D. Nat. Gas Vehicles	\$ 240,000.00	6/4/2028	6/4/2023	9/19/2023	3	
Minimal/none	Open/Complete	2014-2016	ML16039	City of Torrance Transit Department	Install Eight Level II EV Chargers	\$ 27,392.00	3/27/2026	2/5/2023	8/15/2024	4	
Minimal/none	Open/Complete	2014-2016	ML16077	City of Rialto	Pedestrian Access Improvements, Bicycle Lanes, Bicycle Sharing, Outreach	\$ 463,216.00	2/2/2026	12/2/2025	12/18/2024	2	
Minimal/none	Open/Complete	2014-2016	MS16110	City of Riverside	Expansion of Existing CNG Station and Maintenance Facility Improvements	\$ 270,000.00	10/5/2026	1/5/2023	9/6/2023	2	
Minimal/none	Open/Complete	2014-2016	MS16121	Long Beach Transit	Repower 39 and Purchase 1 New Transit Buses with Near-Zero Engines	\$ 600,000.00	11/30/2028	11/2/2023	7/15/2024	2	
Minimal/none	Open/Complete	2016-2018	ML18020	City of Colton	Purchase One Medium-Duty and One Heavy-Duty ZEVs	\$ 67,881.00	4/2/2027	4/2/2022	5/17/2022	2	
Minimal/none	Open/Complete	2016-2018	ML18031	City of Diamond Bar	Install EVSE, Purchase up to 2-LD Vehicles	\$ 58,930.00	11/6/2027	11/6/2024	9/6/2024	2	
Minimal/none	Open/Complete	2016-2018	ML18036	City of Indian Wells	Install EV Charging Stations	\$ 50,000.00	5/7/2026	5/7/2023	5/18/2023	2	
Minimal/none	Open/Complete	2016-2018	ML18038	City of Anaheim	Purchase 5 Light-Duty ZEVs and Install EVSE	\$ 151,630.00	5/4/2026	5/4/2021	4/27/2021	3	
Minimal/none	Open/Complete	2016-2018	ML18046	City of Santa Ana - Public Works Agency Fleet & Facilities Mgmt	Purchase 6 Light-Duty ZEVs, 9 Heavy-Duty Near-Zero Emission Vehicles and Install EVSE	\$ 359,591.00	7/8/2026	7/8/2021	12/18/2023	1	
Minimal/none	Open/Complete	2016-2018	ML18047	City of Whittier	Purchase 5 Heavy-Duty Near-Zero Emission Vehicles	\$ 113,910.00	1/7/2029	1/7/2024	12/21/2023	1	
Minimal/none	Open/Complete	2016-2018	ML18050	City of Irvine	Install EVSE	\$ 302,035.00	8/6/2028	8/6/2023	1/28/2025	2	
Minimal/none	Open/Complete	2016-2018	ML18051	City of Rancho Cucamonga	Purchase 6 Light-Duty ZEVs, Install 3 Limited Access and 3 Public Access EV Charging Stations	\$ 91,500.00	4/30/2030	4/28/2025	4/30/2025	3	
Minimal/none	Open/Complete	2016-2018	ML18057	City of Carson	Purchase 5 Zero-Emission Vehicles and Infrastructure	\$ 87,687.50	9/15/2027	9/4/2024	7/10/2025	3	
Minimal/none	Open/Complete	2016-2018	ML18063	City of Riverside	Expand Existing CNG Station	\$ 50,000.00	9/30/2029	9/30/2024	12/5/2024	3	
Minimal/none	Open/Complete	2016-2018	ML18067	City of Pico Rivera	Install EVSE	\$ 83,500.00	1/6/2028	1/6/2025	7/9/2025	4	
Minimal/none	Open/Complete	2016-2018	ML18072	City of Anaheim	Purchase 9 Light-Duty ZEVs & 2 Med/Hvy-Duty ZEVs	\$ 239,560.00	11/17/2026	11/17/2021	8/28/2020	0	
Minimal/none	Open/Complete	2016-2018	ML18082	City of Los Angeles Bureau of Sanitation	Purchase 8 Medium-Duty Vehicles and 8 Limited EV Charging Infrastructures	\$ 900,000.00	8/29/2030	5/29/2025	10/15/2025	3	
Minimal/none	Open/Complete	2016-2018	ML18085	City of Orange	Purchase Two Heavy-Duty Near-Zero Emission Vehicles	\$ 50,000.00	10/11/2026	10/11/2021	6/9/2020	0	
Minimal/none	Open/Complete	2016-2018	ML18092	City of South Pasadena	Procure Two Light-Duty ZEVs and Install EV Charging Station	\$ 50,000.00	4/30/2027	5/31/2022	6/10/2025	1	



**Contract Term Status Report
February 2026**

Concern Level	Status	Wk Pgm	Contract #	Contractor	Project Description	Contract Value	Current End Date	Last Deliverable Date	Final Report Rec'd	# of Mods	Comment
Minimal/none	Open/Complete	2016-2018	ML18094	City of Laguna Woods	Install Two EV Charging Ports	\$ 50,000.00	10/11/2026	10/11/2023	7/7/2023	2	
Minimal/none	Open/Complete	2016-2018	ML18134	City of Los Angeles Dept of General Services	Purchase Two Medium-Duty ZEVs	\$ 116,000.00	5/2/2029	5/2/2024	1/30/2025	1	
Minimal/none	Open/Complete	2016-2018	ML18135	City of Azusa	Purchase Three Light-Duty ZEVs	\$ 30,000.00	12/5/2029	12/5/2024	4/17/2025	1	
Minimal/none	Open/Complete	2016-2018	ML18143	City of La Habra	Install Two EV Charging Stations	\$ 80,700.00	9/17/2027	9/17/2022	4/27/2021	1	
Minimal/none	Open/Complete	2016-2018	ML18146	City of South Gate	Purchase Five Light-Duty ZEVs and Install Six EVSEs	\$ 127,400.00	11/30/2026	11/30/2023	12/13/2023	2	
Minimal/none	Open/Complete	2016-2018	ML18151	County of San Bernardino Department of Public Works	Purchase Eight Heavy-Duty Near Zero Emission Vehicles	\$ 200,000.00	10/24/2029	10/24/2024	11/26/2025	0	
Minimal/none	Open/Complete	2016-2018	ML18152	County of San Bernardino Flood Control District	Purchase Five Heavy-Duty Near Zero Emission Vehicles	\$ 108,990.00	10/10/2029	10/10/2024	7/2/2025	0	
Minimal/none	Open/Complete	2016-2018	ML18157	City of Los Angeles Bureau of Street Services	Purchase One Medium-Duty ZEV	\$ 85,000.00	5/20/2027	5/20/2022	4/30/2021	0	
Minimal/none	Open/Complete	2016-2018	ML18162	City of Costa Mesa	Purchase Three Light-Duty ZEVs and EV Charging Stations	\$ 148,210.00	7/9/2026	7/9/2021	1/20/2021	0	
Minimal/none	Open/Complete	2016-2018	ML18166	City of Placentia	Purchase One Heavy-Duty Near-Zero Emission Vehicle	\$ 25,000.00	5/17/2027	5/17/2022	8/22/2024	0	
Minimal/none	Open/Complete	2016-2018	MS18027	City of Gardena	Install New Limited Access CNG, Modify Maintenance Facility and Train Technicians	\$ 350,000.00	10/1/2029	10/1/2024	9/1/2024	4	
Minimal/none	Open/Complete	2016-2018	MS18122	Universal Waste Systems, Inc.	Install New Limited Access CNG Infrastructure	\$ 195,000.00	7/31/2027	8/31/2022	12/20/2022	4	
Minimal/none	Open/Complete	2018-2021	MS21010	MHX, LLC	Deploy One Zero-Emission Overhead Crane	\$ 569,275.00	6/28/2030	6/28/2025	6/28/2025	2	
Minimal/none	Open/Complete	2018-2021	MS21013	4 Gen Logistics	Deploy 40 Zero Emission Trucks	\$ 7,000,000.00	5/26/2028	5/26/2024	5/1/2024	3	
Minimal/none	Open/Complete	2018-2021	MS21014	Green Fleet Systems, LLC	Deploy up to 3 Near Zero Emission Trucks	\$ 300,000.00	8/30/2028	8/30/2023	9/21/2023	2	
Minimal/none	Open/Complete	2018-2021	MS21015	Premium Transportation Services, Inc.	Deploy up to 15 Near-Zero Emissions Trucks	\$ 1,500,000.00	1/2/2028	1/2/2023	11/15/2024	1	
Minimal/none	Open/Complete	2018-2021	MS21018	Pac Anchor Transportation, Inc.	Deploy up to 21 Near Zero Emission Trucks	\$ 2,100,000.00	8/16/2028	8/16/2023	12/18/2024	2	
Minimal/none	Open/Complete	2018-2021	MS21019	Volvo Financial Services	Lease up to 14 Zero-Emission Trucks and Provide Charging Infrastructure	\$ 3,930,270.00	12/30/2030	12/30/2024	12/31/2024	2	
Minimal/none	Open/Complete	2018-2021	MS21023	BNSF Railway Company	Install EV Charging Infrastructure	\$ 1,313,100.00	4/21/2030	4/21/2025	5/22/2025	2	
Minimal/none	Open/Complete	2021-2024	MS24001	Los Angeles County MTA	Provide Clean Fuel Bus Service to Dodger Stadium	\$ 902,564.72	5/31/2028	3/31/2026	6/13/2025	1	



**MOBILE SOURCE AIR POLLUTION REDUCTION REVIEW COMMITTEE
THURSDAY, NOVEMBER 20, 2025 MEETING MINUTES
21865 Copley Drive, Diamond, Bar, CA 91765**

MEMBERS PRESENT:

(Chair) Larry McCallon, representing San Bernardino County Transportation Authority (SBCTA)
Curt Hagman, representing South Coast Air Quality Management District
Mark Henderson, representing Southern California Association of Governments (SCAG)
Patrick Harper, representing Orange County Transportation Authority (OCTA)
William Robertson, representing California Air Resources Board (CARB)

MEMBERS ABSENT:

(Vice-Chair) Brian Berkson, representing Riverside County Transportation Commission (RCTC)
Linda Krupa, representing Regional Rideshare Agency
Rena Lum (Alt.), representing Los Angeles County Metropolitan Transportation Authority (LA Metro)
Cindy Allen (Alt.), representing SCAG
Steve Veres, representing LA Metro
Peter Christensen (Alt.), representing CARB
John Dutrey (Alt.), representing San Bernardino County Transportation Authority (SBCTA)

MSRC-TAC MEMBERS PRESENT:

Evan Powers, CARB
Erika Pinto, LA Metro

OTHERS PRESENT:

Sam Emmersen, representing Better World Group (BWG)
Lauren Dunlap
Chase Cardoso
Leslie Goodbody, representing CARB
Lisa
Sophia Koelsch

Nicole Soto, representing SBCTA

SOUTH COAST AQMD STAFF & CONTRACTORS PRESENT:

Aaron Katzenstein, Deputy Executive Officer
Alberto Silva, Senior Information Technology Specialist
Brisa Lopez, Administrative Assistant
Cristina Lopez, Sr. Public Affairs Specialist
Cynthia Ravenstein, MSRC Contracts Administrator
Darren Ha, Working out of Class Program Supervisor
Jessica Sosa, MSRC Contracts Assistant
Karen Sandoval, Budget and Grants Manager
Lane Garcia, Program Supervisor
Leticia Ramirez, MSRC Contracts Assistant
Maria Allen, Administrative Assistant
Marjorie Eaton, Administrative Assistant
Ray Gorski, MSRC Technical Advisor-Contractor
Sheri Hanizavareh, Principal Deputy District Council

CALL TO ORDER

- Chair McCallon called the meeting to order at 2:00 p.m.
- Roll call was taken at the start of the meeting.
- Opening Comments
Photos were shown of Chair McCallon at the Fontana San Sevaine trail head opening.

STATUS REPORT

Clean Transportation Policy Update

Cynthia Ravenstein, MSRC Contracts Administrator, noted that CARB has delayed development of the 2025–26 Clean Transportation Funding Plan from its typical November timeline to February or March 2026.

- Chair McCallon asked for disclosures.

Item Nos. 6 and 9 – MSRC Member Curt Hagman said he does not have a financial interest in Item No. 6 but is required to identify for the record that he is a Board Member for the South Coast Air Quality Management District, which is involved in this item. MSRC Member Curt Hagman said he does not have a financial interest in Item No. 9 but is required to identify for the record that he is a Member of the Board of Directors for the San Bernardino County Transportation Authority, which is involved in this item.

Item Nos. 6 and 9 – MSRC Chair Larry McCallon said he does not have a financial interest in Item No. 6 but is required to identify for the record that he is a Board Member for the South Coast Air Quality Management District, which is involved in this item. MSRC Chair Larry McCallon said he does not have a financial interest in Item No. 9 but is required to identify for the record that he is a Member of the Board of Directors for the San Bernardino County Transportation Authority, which is involved in this item.

- Chair McCallon asked for public comment on the Consent Calendar Items Nos. 1-5

No public comment.

CONSENT ITEMS (Items 1 through 5):**1. Minutes of September 18, 2025 MSRC Meeting**

September 18, 2025, MSRC meeting minutes were included in the agenda package.

Moved by Hagman; seconded by Robertson; under approval of Consent Calendar Items #1-5, item unanimously approved.

Ayes: Hagman, Henderson, Harper, Robertson, McCallon

Noes: None

Action: Staff will include the MSRC minutes with the MSRC Committee Report for the December 2025 South Coast AQMD Board meeting.

2. Consider Adoption of 2026 Meeting Schedules

Annually, the MSRC considers a proposed meeting schedule for the coming year.

Moved by Hagman; seconded by Robertson; under approval of Consent Calendar Items #1-5, item unanimously approved.

Ayes: Hagman, Henderson, Harper, Robertson, McCallon

Noes: None

Action: No further action is required

3. MSRC Contracts Administrator's Report

The MSRC AB 2766 Contracts Administrator's Report for September 24, 2025 through October 29, 2025 was included in the agenda package.

Moved by Hagman; seconded by Robertson; under approval of Consent Calendar Items #1-5, item unanimously approved.

Ayes: Hagman, Henderson, Harper, Robertson, McCallon

Noes: None

Action: Staff will include the MSRC Contracts Administrator's Report in the MSRC Committee Report for the December 2025 South Coast AQMD Board meeting.

4. Financial Report on AB 2766 Discretionary Fund

A financial report on the AB 2766 Discretionary Fund for October 2025 was included in the agenda package.

Moved by Hagman; seconded by Robertson; under approval of Consent Calendar Items #1-5, item unanimously approved.

Ayes: Hagman, Henderson, Harper, Robertson, McCallon

Noes: None

Action: No further action is required.

5. Consider Six-Month Term Extension by City of Torrance, Contract #ML18069 (\$187,400 – Procure Four Heavy-Duty Near-Zero Emission Vehicles and Install EV Charging Infrastructure

The City requests a six-month term extension due to unanticipated delays associated with equipment availability and soil sampling. The MSRC Contracts Administrator and MSRC-TAC recommend approval.

Moved by Hagman; seconded by Robertson; under approval of Consent Calendar Items #1-5, item unanimously approved.

Ayes: Hagman, Henderson, Harper, Robertson, McCallon

Noes: None

Action: Staff will modify the contract accordingly.

ACTION CALENDAR (Items 6 and 8)

FY 2021-24 Work Program

6. Approve Modified Memorandums of Understanding between 1) the South Coast AQMD on behalf of the MSRC and the Poort of Long Beach; and 2) South Coast AQMD on behalf of the MSRC and the Port of Los Angeles

The MSRC has approved Memorandums of Understanding (MOUs) with the Ports of Los Angeles and Long Beach to fund charging infrastructure projects for heavy-duty vehicles. These projects are funded by approximately \$25 million from the Ports' clean truck rate funding and encompass eight projects aimed at expanding electric vehicle charging capacity.

The MOUs were originally executed in the previous year, and since then, some adjustments have become necessary. The key modifications include:

- Changing the name of one funding recipient from Electrify America to 4Gen Logistics.
- Adjusting the distribution of chargers installed by Terawatt across four locations. Specifically, Terawatt intends to install more chargers at certain sites and fewer at others.

Importantly, there was no change in the total funding amount, which remains at approximately \$25 million. Both Ports have reviewed and approved these modified MOUs. The MSRC Contracts Administrator and MSRC-TAC recommend approval of these updates.

Chair McCallon asked for public comment on Item Number 6.

No public comment.

Moved by Hagman to approve staff's recommendation; seconded by Harper; item unanimously approved.

Ayes: Hagman, Henderson, Harper, Robertson, McCallon

Noes: None

Action: This item will be placed on the next South Coast AQMD Board agenda for final consideration and approval.

FY 2024-27 Work Program

7. Consider MSRC-TAC Evaluation Panel's Recommendation for Technical Advisor Services for the MSRC

Cynthia Ravenstein, MSRC Contracts Administrator, presented that the MSRC's current contract for the Technical Advisor is set to expire on December 31, 2025. In response, a Request for Proposal (RFP) was issued to solicit services for a new Technical Advisor. One proposal was received by the submission deadline of October 9, 2025. This proposal was submitted by Raymond J. Gorski.

A panel from the MSRC-TAC reviewed and scored the proposal. The panel highlighted several strengths of the proposal, including:

- Extensive experience of the proposer in relevant fields.
- Presentation of a competitive offer, with no increase in rates compared to the previous contract period.
- A thorough understanding of a broad spectrum of emissions reduction strategies, technologies, and scientific developments.

Based on these factors, the MSRC-TAC recommended awarding the contract to Raymond J. Gorski for an initial two-year period from January 1, 2026 through December 31, 2027 with a contract value of \$385,700. Additionally, the contract includes a two-year option period, exercisable at the discretion of the MSRC.

Chair McCallon asked for public comment on Item Number 7.

No public comment.

Moved by Hagman; seconded by Henderson; item unanimously approved.

Ayes: Hagman, Henderson, Harper, Robertson, McCallon

Noes: None

Action: This item will be placed on the next South Coast AQMD Board agenda for final consideration and approval.

8. Consider Updates to Accessibility Features and Newsletter Subscription of the MSRC Website and Contract Value Increase with Exemplifi

Darren Ha, Working Out of Class Program Supervisor, presented that in June 2025, Exemplifi was awarded \$20,200 to host and maintain the MSRC website. Following inquiries from MSRC members regarding new ADA (Americans with Disabilities Act) accessibility requirements, staff collaborated with Exemplifi to develop a plan ensuring website compliance with these standards by the April 2026 deadline.

Additionally, there have been issues with the MSRC's newsletter subscription function, which handles notifications for agendas and solicitation postings. Subscribers have been receiving unintended mailings, and staff have been required to manually update the mailing list. To resolve these problems, Exemplifi will implement a new integration between the MSRC website and the Constant Contact mailing list platform to enable automated email campaigns.

This project is expected to be completed within six weeks of receiving the notice to proceed. Exemplifi is requesting a \$7,000 contract value increase to cover these two updates, which were not included in the original contract scope. The MSRC Contracts Administrator and the MSRC-TAC have recommended approval.

Moved by Hagman; seconded by Henderson; item unanimously approved.

Ayes: Hagman, Henderson, Harper, Robertson, McCallon

Noes: None

Action: This item will be placed on the next South Coast AQMD Board agenda for final consideration and approval.

9. Consider Response to Invitation to Negotiate for Implementation of Regional Rideshare Integration and Enhancement Project

The MSRC issued an Invitation to Negotiate to SBCTA to expand and modernize the regional rideshare database. The original scope included integrating commuters from San Diego County with the existing four-county South Coast AQMD region, facilitating ride matching for those living and working in San Diego County but commuting into the four-county region. However, the San Diego Association of Government (SANDAG) later informed SBCTA that it could not participate in the

program at this time. Consequently, the integration of San Diego commuters and employers was removed from the scope of work.

The removal of the San Diego integration reduced the budget from \$725,000 to \$483,000.

The revised scope focuses on two key enhancements to the regional rideshare database: improving employer–employee ride matching and integrating multimodal commute options. Planned improvements include strengthening carpool formation, identifying employees who can partially commute by public transit, automating rideshare survey reporting and data analysis, and encouraging greater participation in rideshare and transit options across the four-county region. In addition, a new multimodal trip-planning module will be developed, with a targeted emphasis on higher education institutions—such as community colleges and universities—to expand opportunities for students to use public transit and rideshare options for their commutes.

MSRC Chair Larry McCallon asked why SANDAG cannot participate. Ray Gorski, MSRC Technical Advisor, answered they gave no reason.

MSRC Member Patrick Harper asked how many people use the database. Gorski answered that the outreach is going to encompass millions of people and the current database has 500,000 users. The MSRC directed that the agreement with SBCTA include a requirement to track and provide metrics of changes in usage levels as a result of the enhancements.

Moved by Hagman; seconded by Harper; item unanimously approved.

Ayes: Hagman, Henderson, Harper, Robertson, McCallon

Noes: None

Action: This item will be placed on the next South Coast AQMD Board agenda for final consideration and approval.

10. Consider Proposed Electric Vehicle Charging Infrastructure Resiliency Program Opportunity Notice (PON)

The MSRC addressed the critical need to enhance the resiliency of electric vehicle charging infrastructure. This initiative responds to challenges such as public safety power shutoffs (PSPS) and difficulties in achieving timely grid connectivity, which can disrupt EV charging availability.

The MSRC-TAC and staff have developed a PON to expand funding for resiliency improvements at electric vehicle service equipment sites, aimed at reducing

downtime and improving operational reliability during grid outages or other disruptions. The program emphasizes on-site power generation—particularly linear generators—as interim power sources, along with complementary measures such as solar, battery storage, microgrids, and multiple utility feeds.

MSRC Technical Advisor Ray Gorski outlined that this program targets an allocation of \$30 million, which is slightly more than one-third of MSRC's currently unallocated budget.

Gorski explained the funding is intended for projects that improve resiliency with a strong emphasis on cost-sharing, requiring entities to provide at least a 50% match, ensuring an equal financial commitment from both MSRC and project participants. The program is designed to encourage broad participation. A six-month submission window accommodates projects at various stages.

Various solicitation instruments were considered, but the MSRC-TAC and staff advocated for using the PON as the primary solicitation mechanism due to its flexibility and ability to adapt to varying project evaluations and funding timelines.

MSRC Member Curt Hagman discussed the challenges and opportunities related to infrastructure development and electrification at large logistical hubs. He highlighted the complexities of energy availability, funding mechanisms, stakeholder hesitancy, and the scale of investment required. Gorski responded that the MSRC currently has approximately \$87 million, with two additional program categories expected in December, each seeking about \$25 million; however, funding allocation remains at the Committee's discretion.

MSRC Chair Larry McCallon asked if grants like INVEST CLEAN can be used for the matching funds. Gorski replied that there is no restriction on the source of match funding.

MSRC Members Hagman, William Robertson and Patrick Harper discussed the allocation and strategic use of grant funds for medium-heavy vehicle projects and related infrastructure support projects. Several existing grant programs, such as those from South Coast AQMD, CARB's Clean Truck and Bus Vouchers, and others, already provide substantial funding opportunities, often allowing stacking of financial support. The key debate centered on how to achieve a meaningful match funding ratio and encourage project interest without duplicating or overlapping existing grants.

Hagman proposed to approve the current staff recommendations without changes but suggested postponing decisions regarding two additional programs until the MSRC's

January meeting. Gorski responded that there may not be a January 2026 meeting and asked if coming back in February would suffice. The committee agreed.

Harper asked about the effectiveness of current efforts and the possibility of obtaining summarized information on available grants.

Robertson discussed prioritizing energy projects, particularly how to balance short-term deployment with long-term integration and coordination with utility planning. He suggested differentiating projects based on whether they provide permanent prime power, serve as supplemental or bridge solutions, or are intended for long-term grid integration. He stressed the importance of coordinating closely with utilities to prevent projects from unintentionally causing delays in utility planning processes. Robertson proposed incorporating this coordination both as a factor in project evaluation and as a requirement for applicants, such as mandating communication with utilities before project approval.

Hagman discussed the complex challenges and considerations surrounding the transition to renewable energy and green technologies, particularly within the utility and transportation sectors. He highlighted significant infrastructure limitations, policy inefficiencies, and cost concerns that hinder progress toward sustainable energy goals.

Gorski summarized that the PON will remain as currently drafted, with staff coordinating with the South Coast AQMD and other entities to conduct outreach, evaluate the initial response, and present the findings to the MSRC at the February 2026 meeting.

Moved by Hagman as recommended; seconded by Harper; item unanimously approved.

Ayes: Hagman, Henderson, Harper, Robertson, McCallon

Noes: None

Action: Staff will solicit the Program Opportunity Notice

OTHER BUSINESS:

Chair McCallon asked for Other Business.

Cynthia Ravenstein, Contracts Administrator introduced Jessica Sosa who joined the MSRC staff as a Contracts Assistant.

PUBLIC COMMENT PERIOD

Chair McCallon asked for Public Comment.

No Public Comment

ADJOURNMENT

The meeting adjourned at 3:00 p.m.

[Prepared by Marjorie Eaton]



**MOBILE SOURCE AIR POLLUTION REDUCTION REVIEW COMMITTEE
THURSDAY, DECEMBER 18, 2025 MEETING MINUTES
21865 Copley Drive, Diamond, Bar, CA 91765**

MEMBERS PRESENT:

(Chair) Larry McCallon, representing San Bernardino County Transportation Authority (SBCTA)
Curt Hagman, representing South Coast Air Quality Management District
Mark Henderson, representing Southern California Association of Governments (SCAG)
Patrick Harper, representing Orange County Transportation Authority (OCTA)
William Robertson, representing California Air Resources Board (CARB)

MEMBERS ABSENT:

(Vice-Chair) Brian Berkson, representing Riverside County Transportation Commission (RCTC)
Linda Krupa, representing Regional Rideshare Agency
Rena Lum (Alt.), representing Los Angeles County Metropolitan Transportation Authority (LA Metro)
Cindy Allen (Alt.), representing SCAG
Steve Veres, representing LA Metro
Peter Christensen (Alt.), representing CARB
John Dutrey (Alt.), representing San Bernardino County Transportation Authority (SBCTA)

MSRC-TAC MEMBERS PRESENT:

Steven Lee, LA Metro
Erika Pinto, LA Metro
Lijin Sun, SCAG

OTHERS PRESENT:

Sam Emmersen, representing Better World Group
Lauren Dunlap
Louis Zhao, OCTA
Megan
Akiko Yamagami, LA Metro
Paige Price

Ryan Laws, SCAG
Suzette Swallow
Lisa Mirisola
Matt Schrap, Forum Mobility

SOUTH COAST AQMD STAFF & CONTRACTORS PRESENT:

Aaron Katzenstein, Deputy Executive Officer
Alberto Silva, Senior Information Technology Specialist
Brisa Lopez, Administrative Assistant
Cynthia Ravenstein, MSRC Contracts Administrator
Darren Ha, Working out of Class Program Supervisor
Debra Ashby, Sr. Public Affairs Specialist
Erika Chavez, Principal Deputy District Counsel
Jessica Sosa, MSRC Contracts Assistant
John Kampa, Financial Services Manager
Leticia Ramirez, MSRC Contracts Assistant
Marjorie Eaton, Administrative Assistant
Penny Cedillo, Sr. Administrative Assistant
Ray Gorski, MSRC Technical Advisor-Contractor
Sheri Hanizavareh, Principal Deputy District Counsel

CALL TO ORDER

- Chair McCallon called the meeting to order at 2:00 p.m.
- Roll call was taken at the start of the meeting.
- Chair McCallon asked for disclosures.

Item Nos. 6, 8 and 9 – MSRC Member Curt Hagman said he does not have a financial interest in Item Nos. 6 and 8 but is required to identify for the record that he is a Regional Councilmember for the Southern California Association of Governments, which is involved in these items. Hagman said he does not have a financial interest in Item No. 9 but is required to identify for the record that he is a Board Member of the South Coast Air Quality Management District, which is involved in this item.

Item No. 8 – MSRC Member Patrick Harper said he does not have a financial interest in Item No. 8 but is required to identify for the record that he is a Board Member for the Orange County Transportation Authority, which is involved in this item.

Item Nos. 6 and 8 – MSRC Member Mark Henderson said he does not have a financial interest in Item Nos. 6 and 8 but is required to identify for the record that he is a Regional Councilmember for the Southern California Association of Governments, which is involved in these items.

Item Nos. 6, 8 and 9 – MSRC Chair Larry McCallon said he does not have a financial interest in Item Nos. 6 and 8 but is required to identify for the record that he is a Regional Councilmember for the Southern California Association of Governments, which is involved in these items. Also, for Agenda Item No. 8, McCallon said he is required to identify for the record that he is the Chair of the Southern California Regional Rail Authority (Metrolink), which is involved in this item. McCallon said he does not have a financial interest in Item No. 9 but is required to identify for the record that he is a Board Member for the South Coast Air Quality Management District, which is involved in this item.

- Chair McCallon asked for public comment on the Consent Calendar Items Nos. 1-5

No public comment.

Regarding Consent Calendar Item No. 3, MSRC Member Patrick Harper stated the report currently offers a snapshot of the available funds each month but does not explain why the total changed from one month to the next. He expressed interest

in an activity report that would capture the specific transactions or adjustments affecting the fund balance. John Kampa, Financial Services Manager, answered that working with Cynthia Ravenstein and Karen Sandoval, they would be able to provide such a report.

CONSENT ITEMS (Items 1 through 5):

1. Minutes of October 16, 2025 MSRC Meeting

October 16, 2025, MSRC meeting minutes were included in the agenda package.

Moved by Hagman; seconded by Harper; under approval of Consent Calendar Items #1-5, item unanimously approved.

Ayes: Hagman, Henderson, Harper, Robertson, McCallon

Noes: None

Action: Staff will include the MSRC minutes with the MSRC Committee Report for the January 2026 South Coast AQMD Board meeting.

2. MSRC Contracts Administrator's Report

The MSRC AB 2766 Contracts Administrator's Report for October 30, 2025 through December 4, 2025 was included in the agenda package.

Moved by Hagman; seconded by Harper; under approval of Consent Calendar Items #1-5, item unanimously approved.

Ayes: Hagman, Henderson, Harper, Robertson, McCallon

Noes: None

Action: Staff will include the MSRC Contracts Administrator's Report in the MSRC Committee Report for the January 2026 South Coast AQMD Board meeting.

3. Financial Report on AB 2766 Discretionary Fund

A financial report on the AB 2766 Discretionary Fund for November 2025 was included in the agenda package.

Moved by Hagman; seconded by Harper; under approval of Consent Calendar Items #1-5, item unanimously approved.

Ayes: Hagman, Henderson, Harper, Robertson, McCallon

Noes: None

Action: No further action is required

4. Report on Outreach Activities

Report providing a summary of outreach communications and policy activities undertaken by Better World Group on behalf of the MSRC for Fall 2025.

Moved by Hagman; seconded by Harper; under approval of Consent Calendar Items #1-5, item unanimously approved.

Ayes: Hagman, Henderson, Harper, Robertson, McCallon

Noes: None

Action: No further action is required

5. Update on Agreement #MS27002 (proposed) with California Energy Commission (\$6,000,000 – West Coast Truck Charging Corridor Project)

The MSRC Contracts Administrator recommends that negotiations continue, and an additional report be brought back to the Committee in three months. Termination of negotiations and withdrawal of MSRC co-funding would likely jeopardize the U.S. Department of Transportation award.

Moved by Hagman; seconded by Harper; under approval of Consent Calendar Items #1-5, item unanimously approved.

Ayes: Hagman, Henderson, Harper, Robertson, McCallon

Noes: None

Action: Update on agreement expected in three months

ACTION CALENDAR (Items 6 through 8)

FY 2018-21 Work Program

6. Consider Eighteen-Month Term Extension by Southern California Association of Governments (SCAG), Contract #MS21005 (\$16,751,000 – Implement the Last Mile Component of the MSRC’s Regional Goods Movement Program

Darren Ha, Working Out of Class Program Supervisor, presented that the MSRC initially awarded SCAG \$10 million to fund 26 projects under the Last Mile component of the Regional Goods Movement Program. In 2021, MSRC and SCAG collaboratively revised the project list by adding six additional projects, increasing the funding by \$6.75 million and extending the timeline by 18 months to accommodate supply chain delays. After nine projects were withdrawn or canceled, 22 projects remain active.

Approximately \$5 million has been disbursed to date, with an additional \$2.3 million invoice currently under review. Between 2022 and 2025, SCAG submitted several

modification requests, including project withdrawals, fund reallocations, vehicle substitutions, scope modifications, co-funding recognitions for lease costs, participant updates, and extension requests. All these modifications were approved by MSRC.

The current request is for an additional 18-month extension due to industry-wide manufacturing delays, particularly affecting Tesla's Class 8 vehicle production schedule. Key partners such as New Bern and Zeem have postponed their deployment timelines and are currently engaged in site design, utility coordination, and permitting. MSRC staff has requested purchase orders from these parties to ensure progress.

Zeem plans to deploy 42 zero-emission trucks at its Inglewood and Long Beach depots, including 36 Tesla tractors owned by ZET Financial and operated by JCT under a leasing arrangement. Many partners prefer to wait for Tesla vehicles rather than purchasing interim equipment. Due to these delays, the Task 3 project implementation deadline will shift from June 2026 to December 2027.

The MSRC-TAC and Contracts Administrator recommend approving an 18-month extension of the grant agreement termination date from January 31, 2027, to July 31, 2028, conditioned upon SCAG providing copies of purchase orders and agreements for the Tesla vehicles by February 27, 2026.

MSRC Chair Larry McCallon, MSRC Members Robertson and Harper discussed the delivery and operational readiness of Tesla vehicles. The dialogue focused on concerns about Tesla's historically slow deployment pace, current production status, purchase order placement, and comparisons with competitors in terms of vehicle performance and pricing.

Chair McCallon asked for public comment on Item Number 6.

No public comment.

Moved by Hagman; seconded by Harper; item unanimously approved.

Ayes: Hagman, Henderson, Harper, Robertson, McCallon

Noes: None

Action: MSRC staff will amend the above contract accordingly.

FY 2024-27 Work Program

- 7. Consider Modified Scope and Reduced Value by Los Angeles County Metropolitan Transportation Authority, Agreement #MS27005 (proposed)**

(\$2,000,000 – Heavy-Duty Charging Infrastructure Project with Forum Mobility

Cynthia Ravenstein, Contracts Administrator, presented that the MSRC collaborated with LA Metro to secure funding through the California Transportation Commission's (CTC) Trade Corridor Enhancement Program. The successful application encompassed two projects, one of which involved partnering with Forum Mobility to install electric vehicle (EV) charging infrastructure at a site in Rancho Dominguez. The MSRC awarded Metro \$2 million to co-fund this project. The original Project would have provided a total of 107 combined charging system (CCS) stalls.

The project team has proposed significant changes to the original plan, including moving the installation site approximately half a mile from the original Rancho Dominguez location. The new site eliminates the need for demolition. This change would reduce project costs substantially from \$2 million to \$979,000. It would also simplify construction and reduce potential delays. The project proponents are also proposing a different charging configuration. Instead of the original plan's 107 CCS stalls, the revised plan would provide 14 Megawatt Charging System (MCS) stalls + 6 lower-level CCS stalls. This approach would provide a much smaller total number but feature higher charging capacity per stall.

The MSRC Contracts Administrator and the MSRC-TAC have recommended approval.

Chair Larry McCallon, MSRC Member Patrick Harper and Ray Gorski, MSRC Technical Advisor discussed the respective attributes of the CCS and MCS technologies, particularly focusing on the operational status, differences, and adoption in heavy-duty electric vehicles such as goods movement trucks. There is a transition towards MCS technology as the future standard for fast charging in these vehicle categories due to its higher power capacity and operational efficiency benefits.

Chair McCallon asked for public comment on Item Number 7.

No public comment.

Moved by Hagman; seconded by Harper; item unanimously approved.

Ayes: Hagman, Henderson, Harper, Robertson, McCallon

Noes: None

Action: This item will be placed on the next South Coast AQMD Board agenda for final consideration and approval.

8. Consider Modified Scope by Orange County Transportation Authority, Agreement #MS27010 (proposed) (\$4,000,000 – Expand Transit and Mobility Services for Los Angeles Olympic and Paralympic Games)

Cynthia Ravenstein presented that the MSRC awarded \$4,000,000 to the Orange County Transportation Authority (OCTA) to support expanded transit and mobility services aimed at facilitating the Los Angeles Olympic and Paralympic Games. The funding is intended to enhance transportation options and mobility services during the Games.

Following the award, OCTA requested a modification to the scope of the agreement. They proposed reallocating \$600,000 of the original award towards conducting a study to identify the best enhancements and services needed to support the Games. This study aims to analyze and determine the most effective ways to use the funding and improve transit services during these major events.

OCTA committed to covering any additional study costs not funded by the MSRC through other resources, as well as ensuring that the reallocation of funds would not reduce the overall level of service provided. OCTA plans to maintain the original service levels by securing supplemental funding sources.

The MSRC Contracts Administrator and the MSRC-TAC have recommended approval.

MSRC Chairman Larry McCallon, and MSRC Members Hagman and Harper discussed the complexities of funding allocations for transportation projects related to the upcoming Olympics in Los Angeles, highlighting concerns about overlapping responsibilities, agency roles, and the management of federal funds. Some hesitation was expressed regarding whether MSRC funding should be used now or whether it is better to wait for federal funds.

Chair McCallon asked for public comment on Item Number 8.

No public comment.

Moved by Hagman; seconded by Harper; item unanimously approved.

Ayes: Hagman, Henderson, Harper, Robertson, McCallon

Noes: None

Action: This item will be placed on the next South Coast AQMD Board agenda for final consideration and approval.

9. Consider New and Modified Awards for Projects Specified in Memoranda of Understanding with Ports of Long Beach and Los Angeles

Cynthia Ravenstein presented that the MSRC recently approved significant modifications to Memoranda of Understanding (MOUs) with the Ports of Long Beach and Los Angeles to facilitate the implementation of heavy-duty vehicle recharging infrastructure projects. These MOUs were subsequently approved by the South Coast AQMD Governing Board and are currently in the execution phase. To proceed with the projects outlined in these MOUs, the MSRC must authorize one new and one modified contract awards involving funds conveyed from the Ports, as follows: an award to 4 Gen Logistics in a total amount not to exceed \$7,876,168, and a modified award to Terawatt increasing the award value from \$6,785,714 to \$8,000,000. The MSRC-TAC and MSRC Contracts Administrator both recommend approval.

Chair McCallon asked for public comment on Item Number 9.

No public comment.

Moved by Hagman as recommended; seconded by Harper; item unanimously approved.

Ayes: Hagman, Henderson, Harper, Robertson, McCallon

Noes: None

Action: This item will be placed on the next South Coast AQMD Board agenda for final consideration and approval.

OTHER BUSINESS:

Chair McCallon asked for Other Business

MSRC Member William Robertson from CARB provided an update on the allocation of funds toward vehicles, infrastructure, and resiliency projects, particularly focusing on CARB's Clean Truck and Bus Voucher Incentive Project (HVIP) program. The discussion highlighted the ongoing high demand for funding and equipment within these programs, as well as challenges related to appropriations and funding availability. For example, within two days of releasing the HINO settlement funds, \$66 million had already been committed.

MSRC Member Curt Hagman addressed ongoing challenges related to fuel supply and pricing in California, emphasizing the consequences of refinery closures and the increasing demand for alternative energy infrastructure.

PUBLIC COMMENT PERIOD

Chair McCallon asked for Public Comment.

No Public Comment

ADJOURNMENT

The meeting adjourned at 2:31 p.m.

[Prepared by Marjorie Eaton]