



Project Plan: Empowering Community-based Air Quality Monitoring Through the South Coast AQMD Sensor Library Program

POMONA, CA

ABOUT DAY ONE

Community Education, Outreach, and Engagement

Day One has 37 years of experience in working alongside residents, young people, elected officials, and other stakeholders to strengthen and build healthy, vibrant communities by advancing public health, advocating for public policies, meaningfully engaging youth, and igniting community-level behavioral change.

Through the years Day One's work has earned the organization countless awards, an increase in grant funding, and most importantly key public health policy victories that help address issues of inequity, social justice, bias, tokenism, and social determinants of health among vulnerable, underserved communities.

The agency and its staff are noted leaders in youth advocacy, community engagement and coalition building, policy development and advocacy, and environmental health in the San Gabriel Valley.

Our team is skilled in conducting outreach, facilitating community meetings, forming coalitions, and sharing, leading, and implementing community-driven strategies to prevent chronic disease and promote healthy, active communities through evidence-based policy and public health-oriented city/urban planning.




SCOPE OF WORK

Community Engagement

- 1** | AIR MONITORING PROJECT PLANNING
- 2** | COMMUNITY ENGAGEMENT
- 3** | SENSOR DEPLOYMENTS
- 4** | COMMUNITY ACTION PLAN

Community Stories Project

- 1** | COMMUNITY STORIES PROJECT
- 2** | COMMUNITY STORIES PROJECT PRESENTATION



COMMUNITY ENGAGEMENT - TASK 2 & 3

Timeline

2a. Solicit Community Members to attend Workshop

- Create Branding for Program
- Create Educational Flyer with invitation for Community Workshop #1
- Conduct Outreach

2b. Host initial community workshop - January 2025

- Informative workshop where community gets to know the program, data collection, purpose and possible outcomes
- Announce location of sensor placements, length of time data will be collected
- Gather community support/questions/etc.

3a. Facilitate sensor deployments with City of Pomona - March 2025

2c. Collect feedback from community members

- Share contact information for Day One- allowing community members to provide feedback as project is underway

2d. 4 Community Project Updates

- 1 pop-up @ community event- mid-way through the project to provide an update to community as to what data has shown us
- 2 digital project updates - via email or text message
- 1 City of Pomona Newsletter Entry

2E. Host final community workshop (End-of Project Summit) - April 2026

- Data Sharing workshop
- Encourage community members to provide feedback and feelings on findings
- Capture stories for task 2f.

2f. Connect interested residents with Community Stories Project



COMMUNITY ENGAGEMENT CONT. TASK 4

4.a Draft Community Action Plan - 2026

- Create 2-page community action plan with community member feedback, data collected, and action steps

4b. Community Action Plan Dissemination

- Distribute CAP via City Newsletter, previous meeting attendees, and post at all parks that had sensors deployed

COMMUNITY STORIES PROJECT PLAN TASK 1

1. Day One proposes using a visual note taker during project meetings to capture feedback

1b. Present at end of project summit (CE SOW Task 2E)

- Present Community Stories

