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Project Identification 
Background Information 
Signed into law in 2017, Assembly Bill 617 (AB 617) is a California law that addresses the disproportionate 
impacts of air pollution in environmental justice (EJ) communities. Since 2018, the California Air Resources 
Board (CARB) has designated six (6) AB 617 communities for the South Coast Air Quality Management 
District (South Coast AQMD) to develop Community Emissions Reductions Plans (CERPs). Each CERP is 
developed under the guidance of a Community Steering Committee (CSC) of stakeholders including active 
residents, representatives of community-based organizations, schools, government agencies, businesses, 
and other relevant community stakeholders. Each CSC identifies actions in the CERP to address the top air 
quality concerns in their respective communities.  

In 2019, the Eastern Coachella Valley (ECV) was designated as an AB 617 community. The ECV community 
established an approximately 38 member CSC and collaborated with the South Coast AQMD to develop the 
ECV CERP. The South Coast AQMD Governing Board adopted the ECV CERP on December 4, 2020, which 
included a resolution that committed South Coast AQMD to continue working with the ECV CSC to amend 
the CERP with additional details. The South Coast AQMD Governing Board adopted these details into the 
CERP on June 4, 2021. The ECV Final CERP1 was approved by the CARB Board in September 2021.   

During CERP development, the ECV CSC expressed concern with inhalable particulate matter of 10 microns 
or less (PM10) emitted from unpaved roadways. The ECV CSC identified actions in the CERP to address 
these emissions through paving projects (e.g., Polanco and mobile home parks, public county roads). The 
action specific to paving projects is listed below and may be found in Chapter 5d, Table 2, Action A of the 
ECV CERP: 

“Pursue a collaborative partnership with appropriate entities (e.g., homeowners’ associations, 
mobile home park owners) and the County of Riverside to implement paving projects (e.g., 
unpaved roads and mobile home parks such as Polanco Parks) by: 

• Working with the CSC to specify a plan, including locations and timelines, for paving 
projects to reduce fugitive dust 

• Evaluating the addition of a landscaping component to paving projects, where feasible 
• Identifying funding opportunities to implement paving projects” 

 
Project Description 
As part of the AB 617 Program, South Coast AQMD has been granted Community Air Protection Program 
(CAPP) Incentive funding to implement projects to reduce pollutant emissions and/or community exposure 
through mobile source, stationary source, and community-identified projects. Through participatory 
budgeting, the ECV CSC allocated $4,570,000 in Year 3 CAPP Incentive funds (Fiscal Year 2019-2020) to 
paving projects in their community. This community-identified project requires the development of a 
Paving Project Plan per CARB’s CAPP Incentive 2019 Guidelines 2. 

 

1  South Coast AQMD, Eastern Coachella Valley Community Emission Reduction Plan. Available at: 
http://www.aqmd.gov/docs/default-source/ab-617-ab-134/steering-committees/eastern-coachella-valley/final-cerp/final-cerp-
july-2021.pdf?sfvrsn=9. Accessed March 2022. 

2  California Air Resources Board, Community Air Protection Program (CAPP) Incentive 2019 Guidelines. Available at: 
https://ww2.arb.ca.gov/sites/default/files/2020-10/cap_incentives_2019_guidelines_final_rev_10_14_2020_0.pdf. Accessed 
March 2022.  

http://www.aqmd.gov/docs/default-source/ab-617-ab-134/steering-committees/eastern-coachella-valley/final-cerp/final-cerp-july-2021.pdf?sfvrsn=9
http://www.aqmd.gov/docs/default-source/ab-617-ab-134/steering-committees/eastern-coachella-valley/final-cerp/final-cerp-july-2021.pdf?sfvrsn=9
https://ww2.arb.ca.gov/sites/default/files/2020-10/cap_incentives_2019_guidelines_final_rev_10_14_2020_0.pdf
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This Paving Project Plan, herein referred to as the “Plan”, will serve as the mechanism to distribute CAPP 
Incentive funds to eligible applicants. It is consistent with the guidelines established in the CAPP Incentives 
2019 Guidelines, which sets minimum requirements for the Plan, including the following: 

• Project Identification  
• Community Support 
• Participant Requirements and Application Process (including Participant Eligibility) 
• Project Funding Parameters 
• Emission Reductions Quantification Methodology 
• Relative Exposure Reduction and Other Qualitative Benefits 
• Project Scoring and Selection 
• Reporting Requirements  

 
Potentially eligible projects may include unpaved roads, Polanco or mobile home parks, and other unpaved 
areas located near sensitive receptors. South Coast AQMD will work with project applicants, local public 
works departments, community-based organizations, the CSC, and other ECV representatives to identify 
locations that could benefit from these types of paving projects. South Coast AQMD will also provide 
technical assistance to applicants, if needed. 
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Community Support 
Eastern Coachella Valley (ECV) Community Steering Committee (CSC) 
Development of the ECV CERP occurred between January 2020 and June 2021, and South Coast AQMD 
held more than 50 meetings with CSC members, including CSC meetings, technical advisory group (TAG), 
small group and one-on-one, and working team meetings. Through this extensive collaboration, the Final 
ECV CERP was developed, then adopted by the South Coast AQMD Governing Board, and subsequently 
approved by the CARB Board.  

CERP implementation began January 2021 and South Coast AQMD continues to meet with the ECV CSC to 
discuss CERP action implementation and tracking. As part of CERP implementation, South Coast AQMD 
conducted participatory budgeting workshops to allow a CSC-led process for the distribution of the Year 3 
CAPP incentive funds; the ECV community was allocated $5.57 million. Between December 2020 and April 
2021, multiple workshops3 were conducted to prioritize community-identified projects and the funding 
levels for each project type. South Coast AQMD presented information on eligible project types from 
actions in the CERP, including the average cost based on past projects, expected emission reductions, and 
the difficulty of implementing those projects. To gather CSC input for community-identified projects, South 
Coast AQMD conducted surveys to identify the top priorities for community-identified projects and 
determine the distribution of CAPP incentive funds ($5.57 million) to each project type. The ECV CSC 
allocated $4.57 million to paving projects and $1 million to residential air filtration and purification 
systems. On April 29, 2021, South Coast AQMD submitted a disbursement request for Year 3 CAPP 
incentive funds to CARB.  

Additionally, the ECV CSC established working teams, with a subset of ECV CSC members, to further guide 
the implementation of CERP actions. This included a Budget Working Team (BWT), which meet on a 
biweekly or monthly basis, as requested by the BWT. South Coast AQMD worked closely and 
collaboratively with the ECV BWT to develop the details of this Plan. The BWT has provided input and 
guided development of the framework laid out in this Plan, including Participant Eligibility, Funding 
Amounts, and Scoring Criteria for Project Selection. The BWT also suggested applicants submit a 
“Community Narrative and Support” describing the community and population, challenges and impacts 
with living near unpaved roads, and how the project will protect the community. This Plan incorporates 
suggestions from the BWT and CSC so that it is effective for the ECV community. 

 

3  South Coast AQMD, ECV CSC Meetings: 
January 21, 2021: http://www.aqmd.gov/docs/default-source/ab-617-ab-134/steering-committees/eastern-coachella-
valley/incentives-jan21-2021.pdf?sfvrsn=8  
March 5, 2021: http://www.aqmd.gov/docs/default-source/ab-617-ab-134/steering-committees/eastern-coachella-
valley/presentation-feb26-2021.pdf?sfvrsn=15  
March 19, 2021: http://www.aqmd.gov/docs/default-source/ab-617-ab-134/steering-committees/eastern-coachella-
valley/presentation-mar19-2021.pdf?sfvrsn=8  
April 14, 2021: http://www.aqmd.gov/docs/default-source/ab-617-ab-134/steering-committees/eastern-coachella-
valley/presentation-apr14-2021.pdf?sfvrsn=14  

http://www.aqmd.gov/docs/default-source/ab-617-ab-134/steering-committees/eastern-coachella-valley/incentives-jan21-2021.pdf?sfvrsn=8
http://www.aqmd.gov/docs/default-source/ab-617-ab-134/steering-committees/eastern-coachella-valley/incentives-jan21-2021.pdf?sfvrsn=8
http://www.aqmd.gov/docs/default-source/ab-617-ab-134/steering-committees/eastern-coachella-valley/presentation-feb26-2021.pdf?sfvrsn=15
http://www.aqmd.gov/docs/default-source/ab-617-ab-134/steering-committees/eastern-coachella-valley/presentation-feb26-2021.pdf?sfvrsn=15
http://www.aqmd.gov/docs/default-source/ab-617-ab-134/steering-committees/eastern-coachella-valley/presentation-mar19-2021.pdf?sfvrsn=8
http://www.aqmd.gov/docs/default-source/ab-617-ab-134/steering-committees/eastern-coachella-valley/presentation-mar19-2021.pdf?sfvrsn=8
http://www.aqmd.gov/docs/default-source/ab-617-ab-134/steering-committees/eastern-coachella-valley/presentation-apr14-2021.pdf?sfvrsn=14
http://www.aqmd.gov/docs/default-source/ab-617-ab-134/steering-committees/eastern-coachella-valley/presentation-apr14-2021.pdf?sfvrsn=14
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Participant Requirements and Application Process 
Participant Eligibility 
Public and private entities are eligible to apply for and receive funding for paving projects within the ECV 
community4. Applicants must meet the criteria below for projects to be considered for funding. 

• The following projects are not eligible for funding: 
o Routine maintenance and rehabilitation projects  
o Paving activities as part of new development projects  

• Applicant must:  
o be in compliance with all federal, state, and local requirements, if applicable 
o be the owner of or have authority for the project area to be paved 
o obtain all permits required to complete the project and provide copies of existing 

permits for the project site, if applicable5  
o demonstrate compliance with the California Environmental Quality Act (CEQA) and/or 

National Environmental Policy Act (NEPA), if applicable6 
o commit to perform routine maintenance of the paved area during the Project Life 
o commit to making the project available for inspection, if requested by South Coast 

AQMD and/or CARB during the Project Life 
o ensure the project will be sufficiently utilized once paving has been completed  
o demonstrate that all property taxes are current at the time of application 
o submit a Community Narrative and Support with application submittal, describing the 

community and population, challenges and impacts with living near unpaved roads, 
and how the project will benefit the community 

 
Application Process and Requirements 
South Coast AQMD will release a Program Announcement and a Request for Proposals (RFP) to solicit 
interested parties. The Program Announcement and RFP will include information on the funding amount 
for paving projects, instructions to submit applications, and a deadline for application submission. Once the 
RFP has been released and the solicitation period is open, South Coast AQMD will work with community-
based organizations, the BWT, and the CSC to identify target areas to conduct outreach. During the RFP 
solicitation period, South Coast AQMD will be available to provide technical assistance and support to 
applicants, including emission and/or exposure reductions quantification, reporting requirements, and dust 
control strategies for rule compliance. South Coast AQMD will also provide general support to ensure 
application completeness. South Coast AQMD does not have expertise on the development and/or 
implementation of proposed paving activities and will not be able to provide such technical assistance.  

Once the RFP solicitation period has ended, South Coast AQMD will review the applications in coordination 
with CSC members and/or the BWT , utilizing the scoring system described in this Plan (see Project Scoring 
and Selection). When the application review process is complete, South Coast AQMD will provide the 

 

4  South Coast AQMD, ECV Community Boundary. Available at: http://www.aqmd.gov/docs/default-source/ab-617-ab-
134/steering-committees/eastern-coachella-valley/community-map-feb-20-2020.pdf?sfvrsn=14. Accessed March 2022. 

5  Some projects, including Polanco parks, may be exempt from permitting requirements pursuant to Assembly Bill 1783 (AB 1783). 
Available at: https://leginfo.legislature.ca.gov/faces/billTextClient.xhtml?bill_id=201920200AB1783. Accessed June 2022.  

6  Some projects, including Polanco parks, may be exempt from CEQA requirements pursuant to CEQA Guidelines 15061 – Review 
for Exemption, and/or Article 12.5 Exemptions for Agricultural Housing, Affordable Housing, and Residential Infill Projects, CEQA 
Guidelines 15091 - 15096. Applicants are advised to consult with the applicable lead agency (i.e., city or county planning 
department, tribal entity) for specific requirements to comply with CEQA and/or NEPA (e.g., Notice of Exemption, other lead 
agency documentation). 

http://www.aqmd.gov/docs/default-source/ab-617-ab-134/steering-committees/eastern-coachella-valley/community-map-feb-20-2020.pdf?sfvrsn=14
http://www.aqmd.gov/docs/default-source/ab-617-ab-134/steering-committees/eastern-coachella-valley/community-map-feb-20-2020.pdf?sfvrsn=14
https://leginfo.legislature.ca.gov/faces/billTextClient.xhtml?bill_id=201920200AB1783
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information to CSC members and/or the BWT for additional input and final approval. South Coast AQMD 
will respond to applicants as soon as feasible considering the volume of applications received, not to 
exceed 90 days. Based upon this initial evaluation, possible next steps include: 

• A request for more detailed information which would be used to further evaluate the 
application 

• An offer from South Coast AQMD to enter into contract development based on information 
submitted 

• Notification that the response has been declined from further consideration 
 
Applicants will submit applications based on the requirements laid out in this Plan. The following is a 
sample of the information that must be included on an application submitted: 

• Community Narrative and Support 
• Description of the project site, including the following: location, current use, size of area to be 

paved, existing conditions, and pictures of project site in its current condition 
• Identification of nearby sensitive receptors, if applicable 
• Current and expected vehicle use at the project site  
• Existing dust control measures (e.g., frequency the unpaved area is watered), if applicable 
• Baseline emissions (methodology provided in this Plan) 
• Applicable permits and/or permissions to pave 
• A commitment to provide photo documentation of the completed project 
• A commitment to provide photo documentation on an annual basis to demonstrate that 

project maintenance is occurring throughout the Project Life 
• A commitment to comply with the most current versions of any applicable South Coast AQMD 

rules, including but not limited to, Rules 402 – Public Nuisance7, 403 – Fugitive Dust8, and 
403.1 – Supplemental Fugitive Dust Control Requirements for Coachella Valley Sources9 during 
project construction 

• Include any supporting documentation, as needed 

 

7  South Coast AQMD, Rule 402 – Public Nuisance. Available at: https://www.aqmd.gov/docs/default-source/rule-book/rule-
iv/rule-402.pdf?sfvrsn=4. Accessed March 2022. 

8  South Coast AQMD, Rule 403 – Fugitive Dust. Available at: https://www.aqmd.gov/docs/default-source/rule-book/rule-iv/rule-
403.pdf?sfvrsn=4. Accessed March 2022. 

9  South Coast AQMD, Rule 403.1 – Supplemental Fugitive Dust Control Requirements for Coachella Valley Sources. Available at: 
http://www.aqmd.gov/docs/default-source/rule-book/rule-iv/rule-403-1.pdf. Accessed March 2022. 

https://www.aqmd.gov/docs/default-source/rule-book/rule-iv/rule-402.pdf?sfvrsn=4
https://www.aqmd.gov/docs/default-source/rule-book/rule-iv/rule-402.pdf?sfvrsn=4
https://www.aqmd.gov/docs/default-source/rule-book/rule-iv/rule-403.pdf?sfvrsn=4
https://www.aqmd.gov/docs/default-source/rule-book/rule-iv/rule-403.pdf?sfvrsn=4
http://www.aqmd.gov/docs/default-source/rule-book/rule-iv/rule-403-1.pdf
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Project Funding Parameters 
Maximum Funding Amount Per Project 
Through collaboration with the CSC, a maximum funding amount has been established at $375,000 per 
project, with discretion left to the CSC on a case-to-case basis to exceed this amount.  

Maximum Funding Percentage of Project Cost Per Project 
For purposes of this Plan, Polanco parks, mobile home parks, and roads within 1,000 feet of a sensitive 
receptor, will be considered sensitive receptor locations to determine funding eligibility. Sensitive Receptor 
locations may include homes, hospitals, schools, and day care centers, and such other locations as the air 
district board or California Air Resources Board may determine (California Health and Safety Code § 
42705.5(a)(5))10, 11. 

• For projects located at a sensitive receptor, grants for qualified projects will be provided for up to 
100% of eligible project costs.  

• For projects in a publicly accessible location but not within 1,000 feet of a sensitive receptor, 
grants for qualified projects will be provided for up to 70% of eligible project costs.  

o For projects that are not located within 1,000 feet of a sensitive receptor, discretion will be 
left to the CSC to exceed this percentage so long as: the project serves mobile home 
and/or Polanco park residents; is supported by the CSC as outlined in the ECV CSC 
Charter12; and is supported by the residents and/or park owners it will serve. 

The applicant shall identify the total cost of the project, including a breakdown of all eligible costs and 
anticipated expenses. When a project is selected, the amount of funding to be provided will be determined 
based on the maximum funding amount listed above. 

Eligible and Ineligible Costs 
The following costs are eligible for funding under this Plan: 

• Supplies, equipment, and materials 
• Labor and construction (including contracted services) 
• Signs and interpretive aids communicating information about the project 

Additionally, up to 10% of the grant request may be budgeted for non-construction costs, including 
mobilization, traffic control, and administration. Another 5% may be budgeted for contingency costs. 

The following costs are ineligible to receive funding under this Plan: 

• Permitting and design 
• Maintenance activities (e.g., pothole repair, lane re-striping, street sweeping) 

 
 

10  California Health and Safety Code § 42705.5(a)(5). Available at: 
https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?lawCode=HSC&sectionNum=42705.5. Accessed May 2022. 

11  CARB, Sensitive Receptor Assessment. Available at: https://ww2.arb.ca.gov/capp-resource-center/community-
assessment/sensitive-receptor-assessment. Accessed May 2022. 

12 South Coast AQMD, ECV CSC Final Charter. Available at: http://www.aqmd.gov/docs/default-source/ab-617-ab-134/steering-
committees/eastern-coachella-valley/final-charter.pdf?sfvrsn=14. Accessed May 2022. 

https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?lawCode=HSC&sectionNum=42705.5
https://ww2.arb.ca.gov/capp-resource-center/community-assessment/sensitive-receptor-assessment
https://ww2.arb.ca.gov/capp-resource-center/community-assessment/sensitive-receptor-assessment
http://www.aqmd.gov/docs/default-source/ab-617-ab-134/steering-committees/eastern-coachella-valley/final-charter.pdf?sfvrsn=14
http://www.aqmd.gov/docs/default-source/ab-617-ab-134/steering-committees/eastern-coachella-valley/final-charter.pdf?sfvrsn=14
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Project Completion and Project Life 
The Contract Period will be based on two phases: Project Completion and Project Life.  
 

• Project Completion is the period between contract execution and South Coast AQMD receipt of 
photo documentation of completed grant-funded paved area. Project Completion must follow the 
schedule included in the executed contract.  

 
• Project Life is the time the applicant is required to maintain the completed grant-funded paved 

area. The Project Life for this grant is five years from the date of Project Completion, which is 
consistent with the duration of the ECV CERP implementation. During this time, entities must 
conduct as-needed maintenance (e.g., fixing potholes, lane re-striping, street cleaning). As-needed 
maintenance may be conducted through professional services or completed by the owner. 
Additionally, entities must provide annual photo documentation of maintained project site and 
make the project site available for inspection upon request by South Coast AQMD and/or CARB. 
Entity shall conduct maintenance as required by South Coast AQMD and/or CARB from inspections. 
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Emission Reductions Quantification Methodology 
Rules and Regulations 
Paving projects shall be constructed and all work performed in conformance with the California Uniform 
Building Code and all other applicable statutes, rules, regulations, and ordinances. Construction activities 
associated with paving projects are subject to South Coast AQMD Rules 402, 403, and 403.1; these rules 
are meant to reduce particulate matter emissions and protect public health. 

Public nuisance violations (Rule 402) can occur when a person discharges from any source such quantities 
of air contaminants or other material which cause injury, detriment, nuisance, or annoyance to any 
considerable number of persons or to the public, or which endanger the comfort, repose, health, or safety 
of any such persons or the public, or which cause, or have a natural tendency to cause, injury or damage to 
business or property. This may occur during construction or demolition activities. Fugitive dust violations 
(Rules 403 and 403.1) occur when significant dust emissions (> 20% opacity) are generated from activities 
such as excavation, grading, and other construction activities. Additionally, a violation can occur when dust 
is visible past the property line of the emission source or when dirt or mud is tracked out onto the public 
roads for more than 25 feet. Rule 403.1 is a supplemental rule to Rule 403 and is applicable to man-made 
sources of fugitive dust in Coachella Valley, including construction activities related to paving. Rule 403.1 
requires a Fugitive Dust Control Plan approved by South Coast AQMD or an authorized local government 
agency prior to initiating any construction or earth-moving activity, for any project with 5,000 or more 
square feet of surface area disturbance.  

Design, construction, and paving of parking lots, roads, and other unpaved areas are subject to the 
requirements of any applicable municipal codes and the Riverside County Public Works Department 
guidelines for dimensions of lanes, shoulders, and medians. In addition, construction and/or demolition 
equipment (e.g., off-road mobile source) may be subject to CARB rules or regulations.    

Emission Reduction Quantification Methodology 
Paving of unpaved roads, parking lots, and Polanco and mobile home parks will significantly reduce fugitive 
dust emissions from vehicle use and windblown dust. Emissions associated with vehicle use of the project 
area to be paved will be attributable to the project’s emission reductions. Emission reductions associated 
with windblown dust are conservatively not included in this methodology and should not be calculated in 
the project’s emission reductions, unless clearly indicated in the application submittal. 

The methodology below is meant to provide guidance for applicants to calculate estimated baseline PM10 
emissions, paved PM10 emissions, and PM10 emission reductions from paving an unpaved area. The 
methodology is based on three sources: CARB Miscellaneous Process Methodology 7.10 - Unpaved Road 
Dust, Non-Farm Roads13 for the emission factor of PM10 (EFPM10) and the Average Daily Trip (ADT) rate for 
public roads; San Joaquin Valley Air Pollution Control District Annual Average Daily Vehicle Trips (AADT) of 
Selected Land Uses14 for the ADT rate of mobile home parks; and the Western Regional Air Partnership 
(WRAP) Fugitive Dust Control Handbook15 for control efficiencies (CE) such as paving, watering, and dust 
suppressants. The variables used from each source are summarized in Tables 1 and 2 below. 

 

13  California Air Resources Board, Miscellaneous Process Methodology 7.10 - Unpaved Road Dust, Non-Farm Road. Available at: 
https://ww3.arb.ca.gov/ei/areasrc/fullpdf/full7-10_2012.pdf. Accessed March 2022. 

14  San Joaquin Valley Air Pollution Control District, Annual Average Daily Vehicle Trips (AADT) of Selected Land Uses. Available at: 
https://www.valleyair.org/busind/comply/PM10/forms/AADT_Determination.pdf. Accessed March 2022. 

15  Western Regional Air Partnership (WRAP), Fugitive Dust Handbook. Available at: 
https://www.wrapair.org//forums/dejf/fdh/content/FDHandbook_Rev_06.pdf. Accessed March 2022. 

https://ww3.arb.ca.gov/ei/areasrc/fullpdf/full7-10_2012.pdf
https://www.valleyair.org/busind/comply/PM10/forms/AADT_Determination.pdf
https://www.wrapair.org/forums/dejf/fdh/content/FDHandbook_Rev_06.pdf
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Table 1 – Variables Used in Emission Reduction Quantification Methodology 

 Public Road Mobile Home Park 

Emission Factor 
of PM10 (EFPM10) 

2lbs PM10 per VMT 

Vehicle Miles 
Traveled (VMT)  10 ADT × miles of road 4.99 ADT × number of housing units × miles of road 

*ADT – Average Daily Trips 

Table 2 – Fugitive Dust Control Measure Efficiency 

Control Measure Control Efficiency (CE) 

Implement watering twice daily 55% 

Implement watering three times daily or greater 61% 

Apply dust suppressants or gravel 84% 

Paving 99% 

 

Baseline PM10 Emissions are calculated by multiplying the EFPM10 by the VMT, then by the CE. Paved 
PM10 Emissions are calculated by applying the CE for paving (99%) to the Baseline Emissions. PM10 
Emissions Reductions due to paving are calculated as the difference between the Baseline PM10 
Emissions and Paved PM10 Emissions. Each of these equations are in pounds per day (lbs/day) and 
provided below. 

 
Baseline PM10 Emissions = EFPM10  × 𝑽𝑽𝑽𝑽𝑽𝑽 × (𝟏𝟏 − 𝑪𝑪𝑪𝑪), 
           Where: 
  EFPM10 and VMT are based on Table 1 

CE is based on Table 2 
 
Paved PM10 Emissions = Baseline PM10 Emissions × (𝟏𝟏 − 𝑪𝑪𝑪𝑪) 
 
PM10 Emission Reductions = Baseline PM10 Emissions – Paved PM10 Emissions 
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Example 1: 
Public road that is two miles long and watered two times per day 

Baseline PM10 Emissions  = EFPM10  × 𝑽𝑽𝑽𝑽𝑽𝑽 × (𝟏𝟏 − 𝑪𝑪𝑪𝑪),  
 Where: EFPM10   = 2 lbs per VMT/day 

VMT   = 10 ADT × 2 miles = 20 VMT 
CE   = 0.55  
 

 = 2 lbs/VMT/day × 20 VMT × (1 – 0.55) 
= 40 lbs/day × 0.45 
= 18 lbs/day 
 

Paved PM10 Emissions   = Baseline PM10 Emissions × (𝟏𝟏 − 𝑪𝑪𝑪𝑪) 
= 18 lbs/day × (1 – 0.99) 

= 0.18 lbs/day 
 

PM10 Emissions Reductions  = Baseline PM10 Emissions – Paved PM10 Emissions 

= 18 lbs/day – 0.18 lbs/day 
= 17.82 lbs/day 

Example 2: 
Mobile Home Park with 10 housing units and 0.5 miles of paving with no dust control measures 

Baseline PM10 Emissions  = EFPM10  × 𝑽𝑽𝑽𝑽𝑽𝑽 × (𝟏𝟏 − 𝑪𝑪𝑪𝑪),   
 Where: EFPM10   = 2 lbs per VMT/day 

VMT   = 4.99 ADT × 10 housing units × 0.5 miles = 24.95 VMT 
CE   = 0 
 

 = 2 lbs/VMT/day × 24.95 VMT × (1 – 0) 
= 49.9 lbs/day × 1 
= 49.9 lbs/day 
 

Paved PM10 Emissions   = Baseline PM10 Emissions × (𝟏𝟏 − 𝑪𝑪𝑪𝑪) 
    = 49.9 lbs/day × (1 – 0.99) 

= 0.49 lbs/day 
 

PM10 Emissions Reductions = Baseline PM10 Emissions – Paved PM10 Emissions 

= 49.9 lbs/day – 0.49 lbs/day 
= 49.41 lbs/day  
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Relative Exposure Reduction and Other Qualitative Benefits 
Relative Exposure Reduction and Other Benefits 
Paving of unpaved roads, parking lots, and other unpaved areas will result in PM10 emissions reduction 
from vehicle travel and fugitive windblown dust as described above; thus, respectively reducing community 
members exposure to PM10 emissions. Exposure to PM10 can result in various health problems related to 
the lungs and heart, including16: 
 

• Premature death in people with heart or lung disease 
• Nonfatal heart attacks 
• Irregular heartbeat 
• Aggravated asthma 
• Decreased lung function 
• Increased respiratory symptoms, such as irritation of the airways, coughing, or difficulty 

breathing 
 
Sensitive receptors, such as people with heart or lung diseases, children, and older adults are the most 
susceptible to PM10 exposure. A reduction in PM10 exposure can improve the health and well-being of 
community members while reducing strain on the local healthcare system. Additionally, any health impacts 
that are avoided or mitigated may reduce the number of sick days of school and/or work that community 
members lose due to health issues or complications, reaping additional co-benefits. 

Additionally, these infrastructure improvements may have co-benefits, including reducing road erosion, 
improving water run-off, and improved accessibility for persons with disabilities. Paving will also keep the 
formerly unpaved areas in better overall condition, including susceptibility to weather damage and erosion 
(e.g., rain, wind), accessibility accommodations, walkability, safety, and aesthetic improvements. Unpaved 
parking lots may often be inaccessible to community members with special needs due to the poor 
condition of the surface. Additionally, there will be less maintenance required for parking lots and roads as 
there will be fewer potholes, less erosion to the surfaces, and no need for gravel and other dust control 
measures to be applied. 

Estimating Relative Exposure Reduction  
Estimates of exposure reduction will be used in the Scoring Criteria under the category of Exposure 
Reduction (see Project Scoring and Selection) and comprised of the following metrics: 

• Number of users that visit and/or utilize the project area to be paved  
• Number of sensitive receptors within 1,000 feet of the project boundary 

 
Exposure reduction will be estimated based on the number of community members and/or affected 
residents that are in these two categories. 

 

16 United States Environmental Protection Agency (U.S. EPA), Health and Environmental Effects of Particulate Matter (PM). 
Available at: https://www.epa.gov/pm-pollution/health-and-environmental-effects-particulate-matter-pm. Accessed March 
2022.  

https://www.epa.gov/pm-pollution/health-and-environmental-effects-particulate-matter-pm
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Project Scoring and Selection 
Project applications received during the solicitation period will be reviewed and scored by South Coast 
AQMD and CSC and/or BWT members. Projects will be scored according to the criteria described below, 
which were informed by input from the BWT. The scoring criteria detailed below provides a framework to 
score applications received for projects during the RFP solicitation period. For example, during an RFP 
solicitation period, the project that is most cost-effective will receive the highest points available (i.e., 25 
points for cost-effectiveness) and all other projects will receive a point value to scale (i.e., less than 25 
points). After all project applications have been reviewed, scored, and ranked, the prioritized list of 
projects will be provided to CSC members for final approval. The prioritized list will be provided to inform 
the CSC members’ decision-making process but will not be considered the final determining factor for 
project funding. 

Table 3 – Scoring Criteria for Project Prioritization 

Scoring Criteria Points Available 

Exposure Reduction 
• Number of affected residents or community members 
• Affected residents’ proximity to paving 

0 – 35 

Cost-Effectiveness 
• Emissions reductions in dollar per ton reduced 
• Cost sharing or other available funding 

0 – 25 

Project Readiness 
• Timeliness and robustness of project plan17 
• Community Narrative and Support 

0 – 25 

Other Benefits 
• Accessibility improvements (e.g., wheelchair ramps, 

roundabout/hammerhead turnarounds)18 
• Addition of a landscaping component, “cool pavement”, or 

other climate resistance measure 

0 – 15 

Total Points Available:  100 

 

17  Timeliness and robustness of the project plan refers to the extent the project plan is developed and ready for implementation. 
Applications that are complete and include all necessary permissions, documentation, details of paving activities (e.g., costs, 
materials, timelines, contracting entity), etc. will likely receive full points. South Coast AQMD will work with CSC members during 
the RFP and application review period to further define how these criteria will be scored. 

18  Accessibility may refer to several features that increase the project’s accessibility to community members with disabilities (e.g., 
wheelchair ramps, designated parking spots, clear signage, detectable warning for visually impaired), school buses (e.g., 
roundabouts, hammerhead turnarounds), and other benefits that provide improved accessibility to community members. South 
Coast AQMD will work with CSC members during the RFP and application review period to further define how these criteria will 
be scored. 
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Reporting Requirements 
All projects that receive funding under this program must comply with the reporting requirements 
described in Chapter 3, Section H of the CAPP Incentive 2019 Guidelines19. Participants must ensure that 
project-related information is complete, correct, and supported by documentation and provided to South 
Coast AQMD upon request. South Coast AQMD will compile this information and prepare mid-cycle and 
annual reports and provide information to CARB.  

At the conclusion of the project, South Coast AQMD will utilize project information to report the overall 
emission and exposure reduction benefits of this program.  

 

 

 

19  CARB. Community Air Protection Program Incentives 2019 Guidelines. Available at: 
https://ww2.arb.ca.gov/sites/default/files/2020-10/cap_incentives_2019_guidelines_final_rev_10_14_2020_0.pdf. Accessed 
March 2022. 

https://ww2.arb.ca.gov/sites/default/files/2020-10/cap_incentives_2019_guidelines_final_rev_10_14_2020_0.pdf
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