
1 of 3 

TOSCO REFINING COMPANY 

LOS ANGELES REFINERY – WILMINGTON PLANT 

 

CONSTRUCTION TRAFFIC EMISSION MANAGEMENT PLAN 

 

CARB PHASE 3 PROJECT 
April, 2001 

 

 

A-1 TRAFFIC MANAGEMENT: 
 

During receipt of major process equipment into the refinery, flag control personnel shall be 

employed as required to direct and control traffic during transit of trucks over refinery roads to 

the construction sites.  Flag personnel shall also direct trucks and general refinery traffic as 

required during the excavation and hauling of soils and concrete between construction sites and 

the soils and concrete storage areas.   

 

The designated refinery entry/exit gate for all deliveries to the construction sites shall be Gate 10.  

Major equipment and supporting bulk material deliveries shall enter Gate 10 and proceed to 

construction sites on Road 10, as depicted on Figure 1.  Delivery hours to construction sites shall 

generally be restricted to between 9:00 am and 2:00 pm daily, four (4) days per week, to avoid 

congestion during movement of construction personnel between Gate 10 and  construction sites 

at the beginning and end of each day.  The hours of construction shall be 6:30 am to 5:00 pm. 

 

Parking for construction personnel shall be provided in the parking lot adjacent to Gate 10.  

Transportation for personnel shall be provided from the Gate 10 area to the construction sites, 

depending on crew sizes, to avoid general traffic congestion on Road 10. 

 

Compliance Monitoring & Reporting: Tosco shall cause contractors to maintain a log showing 

the delivery date and receipt time of major process equipment into the refinery.  The log will 

identify the equipment, truck routing from Gate 10 to the construction site, personnel directing 

traffic, and spotting personnel attending the truck during transit to the site.  The log will be 

maintained onsite for compliance inspection. 

 

 

A-2 SECOND STAGE SMOG ALERTS 
 

In the event a Stage II smog alert is declared by the SCAQMD for a given day, all emission 

generating construction activities shall be suspended for that day.  Tosco will contact the 

SCAQMD’s direct telephone number (1-800-CUT-SMOG) each day to ascertain the smog 

forecast for the following day.  Alternatively, Tosco will access the SCAQMD’s Internet site for 

forecasting information.  Contractors working on or associated with the CARB Phase 3 project 

will be notified if a second stage smog alert is predicted. 

 

Compliance Monitoring & Reporting: Tosco will maintain a daily log showing the date and 

time that the SCAQMD was contacted for smog forecasting information.  The log will note the 
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response from the SCAQMD, whether the information was received by telephone or Internet 

contact, and the time that CARB Phase 3 contractors were notified in the event a second stage 

smog alert is forecasted.  The log will be maintained onsite for compliance inspection. 

 

 

A-3 TRUCK IDLING DURING DELIVERIES 

 

Tosco shall arrange delivery schedules for major process equipment and bulk materials to 

minimize stationary idling time for delivery vehicles within the refinery.  In the event vehicle 

engines are expected to idle in excess of 10 minutes during deliveries, engines will be shut down. 

 

Compliance Monitoring & Reporting: Tosco will cause contractors to maintain a log showing 

the date and time delivery vehicle engines were shut down after idling time exceeded the 10 

minute period.  The log will note the particular truck uses and equipment being delivered.  The 

log will be maintained onsite for compliance inspection. 

 

 

A-4 USE OF ELECTRIC POWERED EQUIPMENT 

 

Tosco shall cause contractors to use electric powered equipment, where commercially available, 

in the construction of the new CARB Phase 3 facilities.  Electric powered equipment will include 

welding machines and small tools.   

 

Compliance Monitoring & Reporting: Refer to A-6 below. 

 

 

A-5 EQUIPMENT MAINTENANCE RECORDS 

 

Tosco shall cause contractors to maintain construction equipment and retard diesel engine timing 

in accordance with manufacturers’ recommendations. 

 

Compliance Monitoring & Reporting: Tosco will cause contractors to maintain a log noting 

the dates that maintenance was performed on construction equipment.  The log will describe the 

particular equipment, note the maintenance performed, and specifically note performance of 

engine tune-ups and retardation of diesel engines.  The log will be maintained onsite for 

compliance inspection. 

 

 

A-6 ELECTRIC POWER SOURCES WITHIN THE REFINERY 

 

Tosco shall cause contractors to use the existing 120/208 volt and 480 volt electrical power 

sources within the specified construction sites for electric welding equipment and small electric 

powered tools, up to the amperage capacities available and at the outlets available at these 

voltages.  Refer to Figure 1 for location of the specified construction sites.  Electric power is not 

available for construction related to CARB Phase 3 outside of these specified locations. 
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Compliance Monitoring & Reporting: Tosco will cause contractors to maintain a log showing 

the specific electrical equipment connected to existing 120/208 volt and 480 volt sources within 

the specified construction sites noted on Figure 1.  A log will also be maintained for recording 

the use of gas/diesel equipment where electrical power is not available.  The logs will note the 

days of the week the particular equipment is used and the log will be maintained onsite for 

compliance inspection. 

 

 

A-7 USE OF ELECTRIC POWER GENERATORS 

 

As noted in section A-6, Tosco shall cause contractors to use the existing 120/208 volt and 480 

volt electrical power within the specified construction sites.  Areas outside of these specified 

construction sites, where electrical power is not available for construction, will utilize temporary 

power generators as required. 

 

Compliance Monitoring & Reporting: Tosco will cause contractors to maintain a log for 

recording the use of gas/diesel generators where electrical power is not available.  The logs will 

note the days of the week the particular equipment is used and the log will be maintained onsite 

for compliance inspection. 

 

 

A-8 FUGITIVE DUST EMISSION CONTROL 

 

Tosco shall implement the following measures to reduce PM10 fugitive dust emissions:  

1. limit traffic speeds on unpaved roads to 15 mph; 

2. water active construction sites three times per day, except during periods of rainfall; 

3. apply water three times daily, except during periods of rainfall, to all unpaved road 

surfaces; 

4. enclose, cover, water twice daily, or apply approved soil binders according to 

manufacturers’ specifications to exposed piles (i.e., gravel, dirt and sand) with a five 

percent or greater silt content; and  

5. suspend all excavating and grading operations when wind speeds (as instantaneous gusts) 

exceed 25 mph. 

 

Compliance Monitoring & Reporting: Tosco will cause contractors to maintain a daily log to 

document the control of fugitive dust emissions.  The log will note the type of control employed, 

approximate wind speeds, weather conditions, and note that excavations were curtailed in cases 

where wind speeds exceed 25 mph.  Where water is the sole control method, the log will note 

that watering was performed three times per day.  The log will be maintained onsite for 

compliance inspection. 


