

BOARD MEETING DATE: August 7, 2020

AGENDA NO. 25

REPORT: Mobile Source Air Pollution Reduction Review Committee

SYNOPSIS: The Mobile Source Air Pollution Reduction Review Committee held a meeting June 18, 2020. The following is a summary of the meeting.

RECOMMENDED ACTION:
Receive and file.

Ben Benoit
SCAQMD Representative to MSRC

MMM:NB:CR:psc

FY 2020-21 Administrative Budget

Every year the MSRC adopts an Administrative Budget for the upcoming fiscal year to ensure costs remain within the limitation, currently 6.25 percent. For FY 2020-21, the MSRC adopted an Administrative Budget in the amount of \$809,787, which is \$208,963 below the 6.25 percent cap. Administrative expenditures are not directly drawn, however, from the MSRC fund account, but instead from the South Coast AQMD's budget. To cover these expenses, the MSRC approved a fund transfer.

FYs 2018-2021 Work Program

MSRC Website

The current contract with Geographics for hosting and maintenance of the MSRC website will terminate on February 20, 2021. The MSRC-TAC Administrative Subcommittee has assessed the features, functionality and performance of the current MSRC website and does not recommend a major redesign at this time. The MSRC approved the development of a draft RFP for hosting and maintenance of the website. Refinement of costs is ongoing, and a targeted funding amount would be brought back as an element of the draft RFP.

Last Mile Component of MSRC Goods Movement Program

Previously, the MSRC established four subject matter areas for the Regional Goods Movement Program of its FYs 2018-21 Work Program. The Last Mile area focuses on reducing emissions from transportation following departure from distribution centers. At their May 21, 2020 meeting, the MSRC considered a sole source proposal from the Southern California Association of Governments (SCAG) to implement the Last Mile component, and a recommendation from the MSRC-TAC to award SCAG a contract in an amount not to exceed \$10,000,000 to implement the first phase of the program. The MSRC directed that a proposed scope of work be developed and brought back for MSRC consideration and approval prior to award. At their June 18, 2020 meeting, MSRC staff reported that the MSRC-TAC had deemed additional time would be needed to develop an appropriate level of detail in the proposed scope of work. The MSRC-TAC and its Last Mile Subcommittee will continue to work on establishing program parameters and bring the proposed scope for MSRC consideration in August.

Contract Modification Requests

The MSRC considered four contract modification requests and took the following actions:

1. For the City of Bellflower, Contract #ML12091, which provided \$100,000 to install EV Charging infrastructure, a location change and a six-month term extension;
2. For the City of Moreno Valley, Contract #ML16041, which provided \$20,000 to install EV charging, a six-month term extension;
3. For the City of Palm Springs, Contract #ML16126, which provided \$40,000 to install bicycle racks and implement bicycle outreach, increase the number and types of bicycle racks, eliminate certain bicycle outreach tasks, and reduce contract value by \$18,000; and
4. For the Southern California Association of Governments (SCAG), Contract #MS18002, which provided \$2,500,000 for the Regional Active Transportation Partnership Program, a reallocation of funds between events and six-month term extension.

Contracts Administrator's Report

The MSRC's AB 2766 Contracts Administrator provides a written status report on all open contracts from FY 2004-05 through the present. The Contracts Administrator's Report for April 30 through May 27, 2020 is attached (Attachment 1) for your information.

Attachment

Attachment 1 – April 30 through May 27, 2020 Contracts Administrator's Report

MSRC Agenda Item No. 1

DATE: June 18, 2020

FROM: Cynthia Ravenstein

SUBJECT: AB 2766 Contracts Administrator's Report

SYNOPSIS: This report covers key issues addressed by MSRC staff, status of open contracts, and administrative scope changes from April 30 to May 27, 2020.

RECOMMENDATION: Receive and file report

WORK PROGRAM IMPACT: None

Contract Execution Status

2016-18 Work Program

On July 8, 2016, the SCAQMD Governing Board approved an award under the Event Center Transportation Program. This contract is executed.

On October 7, 2016, the SCAQMD Governing Board approved three awards under the Event Center Transportation Program and one award for a Regional Active Transportation Partnership Program. These contracts are executed.

On January 6, 2017, the SCAQMD Governing Board approved an award for development, hosting and maintenance of a new MSRC website. This contract is executed.

On April 7, 2017, the SCAQMD Governing Board approved an award under the Event Center Transportation Program. This contract is executed.

On June 2, 2017, the SCAQMD Governing Board approved an award under the Event Center Transportation Program. This contract is executed.

On July 7, 2017, the SCAQMD Governing Board approved an award under the Event Center Transportation Program. This contract is executed.

On September 1, 2017, the SCAQMD Governing Board approved one award under the Event Center Transportation Program and one award under the Natural Gas Infrastructure Program. These contracts are executed.

On October 6, 2017, the SCAQMD Governing Board approved two awards under the Event Center Transportation Program and one award under the Natural Gas Infrastructure Program. These contracts are executed.

On December 1, 2017, the SCAQMD Governing Board approved sole source awards for a Hydrogen Infrastructure Partnership Program, for a Southern California Future Communities Partnership Program, and for electric vehicle charging infrastructure planning analysis. These contracts are executed. The MSRC has replaced the award to the California Energy Commission with a Program Opportunity Notice for the Hydrogen Infrastructure Partnership Program.

On February 2, 2018, the SCAQMD Governing Board approved one award under the Event Center Transportation Program, two awards under the Natural Gas Infrastructure Program, four awards under the Local Government Partnership Program, and two awards under the County Transportation Commission Partnership Program. These contracts are executed.

On March 2, 2018, the SCAQMD Governing Board approved one award under the Major Event Center Transportation Program, two awards under the Natural Gas Infrastructure Program, and one award under the Local Government Partnership Program. These contracts are executed.

On April 6, 2018, the SCAQMD Governing Board approved one award under the Natural Gas Infrastructure Program and eight awards under the Local Government Partnership Program. These contracts are executed.

On May 4, 2018, the SCAQMD Governing Board approved twenty-seven awards under the Local Government Partnership Program and one award under the County Transportation Commission Partnership Program. These contracts are executed.

On June 1, 2018, the SCAQMD Governing Board approved six awards under the Local Government Partnership Program, one award under the Natural Gas Infrastructure Program, and one award under the County Transportation Commission Partnership Program. These contracts are executed.

On July 6, 2018, the SCAQMD Governing Board approved nine awards under the Local Government Partnership Program. These contracts are executed.

On September 7, 2018, the SCAQMD Governing Board approved nineteen awards under the Local Government Partnership Program, three awards under the County Transportation Commission Partnership Program, one award under the Major Event Center Transportation Program, and twenty awards under the Natural Gas Infrastructure Program. These contracts are with the prospective contractor for signature or executed.

On October 5, 2018, the SCAQMD Governing Board approved forty-eight awards under the Local Government Partnership Program and one award under the Hydrogen Infrastructure Program. These contracts are with the prospective contractor for signature or executed.

On November 2, 2018, the SCAQMD Governing Board approved two awards under the Local Government Partnership Program. These contracts are executed.

2018-21 Work Program

On April 5, 2019, the SCAQMD Governing Board approved an award under the Major Event Center Transportation Program. This contract is executed.

On September 5, 2019, the SCAQMD Governing Board approved an award under the Major Event Center Transportation Program. This contract is with the prospective contractor for signature.

On December 6, 2019, the SCAQMD Governing Board approved an award under the Major Event Center Transportation Program. This contract is undergoing internal review.

Work Program Status

Contract Status Reports for work program years with open and/or pending contracts are attached.

FY 2010-11 Work Program Contracts

One contract from this work program year is open; and 12 are in “Open/Complete” status.

FY 2010-11 Invoices Paid

No invoices were paid during this period.

FY 2011-12 Work Program Contracts

6 contracts from this work program year are open, and 14 are in “Open/Complete” status.

FY 2011-12 Invoices Paid

No invoices were paid during this period.

FYs 2012-14 Work Program Contracts

17 contracts from this work program year are open, and 32 are in “Open/Complete” status.

FYs 2012-14 Invoices Paid

No invoices were paid during this period.

FYs 2014-16 Work Program Contracts

43 contracts from this work program year are open, and 30 are in “Open/Complete” status.

FYs 2014-16 Invoices Paid

4 invoices totaling \$578,398.00 were paid during this period.

FYs 2016-18 Work Program Contracts

125 contracts from this work program year are open, and 23 are in “Open/Complete” status. 2 contracts passed into “Open/Complete” status during this period: City of Hidden Hills, Contract #ML18019 – Purchase Two Light-Duty ZEVs and Install EV Charging Infrastructure; and City of Artesia, Contract #ML18028 – Install EV Charging Infrastructure. One contract closed during this period: Anaheim Transportation Network, Contract #MS18006 – Implement Anaheim Circulator Service.

7 invoices totaling \$1,623,955.13 were paid during this period.

FYs 2018-21 Work Program Contracts

2 contracts from this work program year are open.

2 invoices totaling \$13,140.05 were paid during this period.

Administrative Scope Changes

No administrative scope changes were initiated during the period of April 30 to May 27, 2020.

Attachments

- FY 2007-08 through FYs 2018-21 (except FY 2009-10) Contract Status Reports



AB2766 Discretionary Fund Program Invoices

April 30 to May 27, 2020

Contract Admin.	MSRC Chair	MSRC Liaison	Finance	Contract #	Contractor	Invoice #	Amount
<i>2014-2016 Work Program</i>							
5/22/2020	5/22/2020	5/29/2020	5/29/2020	ML16017	City of Long Beach	20-005	\$189,000.00
5/19/2020	5/22/2020	5/29/2020	5/29/2020	MS16118	Omnitrans	00000917-Fil	\$8,750.00
5/19/2020	5/22/2020	5/29/2020	5/29/2020	MS16117	Omnitrans	00000917-Fil	\$8,750.00
5/7/2020	5/22/2020	5/29/2020	5/29/2020	ML16058	Los Angeles County Department of Public Work	3A200000275	\$371,898.00
Total: \$578,398.00							
<i>2016-2018 Work Program</i>							
5/21/2020	5/22/2020	5/29/2020	5/29/2020	ML18138	City of La Canada Flintridge	200319-Final	\$4,279.88
5/19/2020	5/22/2020	5/29/2020	5/29/2020	ML18155	City of Claremont	1-FINAL	\$35,608.86
5/8/2020	5/22/2020	5/29/2020	5/29/2020	MS18102	Orange County Transportation Authority	FA141402	\$1,146,000.00
5/6/2020	5/8/2020	5/15/2020	5/19/2020	ML18038	City of Anaheim	3	\$12,704.00
5/6/2020	5/8/2020	5/15/2020	5/19/2020	MS18065	San Bernardino County Transportation Authority	2	\$399,989.39
5/5/2020	5/8/2020	5/15/2020	5/19/2020	MS18003	Geographics	20-22028	\$373.00
5/21/2020	5/22/2020	5/29/2020	5/29/2020	MS18106	R.F. Dickson Co., Inc.	2	\$25,000.00
Total: \$1,623,955.13							
<i>2018-2021 Work Program</i>							
5/15/2020	5/22/2020	5/29/2020	5/29/2020	MS21002	Better World Group Advisors	WG-MSRC0	\$4,507.25
5/15/2020	5/22/2020	5/29/2020	5/29/2020	MS21002	Better World Group Advisors	WG-MSRC0	\$8,632.80
Total: \$13,140.05							

Total This Period: \$2,215,493.18



FYs 2007-08 Through 2018-21 AB2766 Contract Status Report

6/11/2020

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
FY 2007-2008 Contracts									
Declined/Cancelled Contracts									
ML08032	City of Irvine	5/1/2009	8/31/2010		\$9,000.00	\$0.00	36 Vehicles (Diagnostic)	\$9,000.00	No
ML08041	City of Los Angeles, Dept of Transpo	8/6/2010	7/5/2011	12/5/2011	\$8,800.00	\$0.00	73 Vehicles (Diagnostic)	\$8,800.00	No
ML08049	City of Cerritos	3/20/2009	1/19/2015	2/19/2017	\$25,000.00	\$0.00	1 CNG Heavy-Duty Vehicle	\$25,000.00	No
ML08051	City of Colton				\$75,000.00	\$0.00	3 CNG Heavy-Duty Vehicles	\$75,000.00	No
ML08080	City of Irvine	5/1/2009	5/31/2015		\$50,000.00	\$0.00	Two Heavy-Duty Nat. Gas Vehicles	\$50,000.00	No
MS08002	Orange County Transportation Autho				\$1,500,000.00	\$0.00	Big Rig Freeway Service Patrol	\$1,500,000.00	No
MS08008	Diversified Truck Rental & Leasing				\$300,000.00	\$0.00	10 H.D. Nat. Gas Vehicles	\$300,000.00	No
MS08010	Orange County Transportation Autho				\$10,000.00	\$0.00	20 H.D. Nat. Gas Vehicles	\$10,000.00	No
MS08011	Green Fleet Systems, LLC				\$10,000.00	\$0.00	30 H.D. Nat. Gas Vehicles	\$10,000.00	No
MS08052	Burrtec Waste Industries, Inc.	12/24/2008	11/23/2014	11/23/2015	\$100,000.00	\$0.00	New CNG Station - Fontana	\$100,000.00	No
MS08054	Clean Energy Fuels Corp.				\$400,000.00	\$0.00	New LNG Station - Fontana	\$400,000.00	No
MS08055	Clean Energy Fuels Corp.	11/26/2009	3/25/2016	3/25/2017	\$400,000.00	\$0.00	New LNG Station - Long Beach-Pier S	\$400,000.00	No
MS08059	Burrtec Waste Industries, Inc.	12/24/2008	11/23/2014		\$100,000.00	\$0.00	New CNG Station - San Bernardino	\$100,000.00	No
MS08060	Burrtec Waste Industries, Inc.	12/24/2008	11/23/2014		\$100,000.00	\$0.00	New CNG Station - Azusa	\$100,000.00	No
MS08062	Go Natural Gas	9/25/2009	1/24/2016	1/24/2017	\$400,000.00	\$0.00	New CNG Station - Rialto	\$400,000.00	No
MS08074	Fontana Unified School District	11/14/2008	12/13/2014		\$200,000.00	\$0.00	Expansion of Existing CNG station	\$200,000.00	No
MS08077	Hythane Company, LLC				\$144,000.00	\$0.00	Upgrade Station to Hythane	\$144,000.00	No
Total: 17									
Closed Contracts									
ML08023	City of Villa Park	11/7/2008	10/6/2012		\$6,500.00	\$5,102.50	Upgrade of Existing Refueling Facility	\$1,397.50	Yes
ML08024	City of Anaheim	7/9/2010	7/8/2017	1/8/2018	\$425,000.00	\$425,000.00	9 LPG Buses and 8 CNG Buses	\$0.00	Yes
ML08026	Los Angeles County Department of P	7/20/2009	7/19/2016		\$250,000.00	\$250,000.00	10 LPG Heavy-Duty Vehicles	\$0.00	Yes
ML08027	Los Angeles County Department of P	7/20/2009	1/19/2011	1/19/2012	\$6,901.00	\$5,124.00	34 Vehicles (Diagnostic)	\$1,777.00	Yes
ML08028	City of Santa Monica	9/11/2009	9/10/2016	5/10/2019	\$600,000.00	\$200,000.00	24 CNG Heavy-Duty Vehicles	\$400,000.00	Yes
ML08029	City of Gardena	3/19/2009	1/18/2015		\$25,000.00	\$25,000.00	1 Propane Heavy-Duty Vehicle	\$0.00	Yes
ML08030	City of Azusa	5/14/2010	3/13/2016		\$25,000.00	\$25,000.00	1 CNG Heavy-Duty Vehicle	\$0.00	No
ML08031	City of Claremont	3/27/2009	3/26/2013	3/26/2015	\$97,500.00	\$97,500.00	Upgrade of Existing CNG Station, Purchase	\$0.00	Yes
ML08033	County of San Bernardino Public Wo	4/3/2009	2/2/2010		\$14,875.00	\$14,875.00	70 Vehicles (Diagnostic)	\$0.00	Yes
ML08034	County of San Bernardino Public Wo	3/27/2009	7/26/2015		\$150,000.00	\$150,000.00	8 CNG Heavy-Duty Vehicles	\$0.00	Yes
ML08035	City of La Verne	3/6/2009	11/5/2009		\$11,925.00	\$11,925.00	53 Vehicles (Diagnostic)	\$0.00	Yes
ML08036	City of South Pasadena	5/12/2009	7/11/2013		\$169,421.00	\$169,421.00	New CNG Station	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML08037	City of Glendale	5/20/2009	5/19/2015		\$325,000.00	\$325,000.00	13 CNG Heavy-Duty Vehicles	\$0.00	Yes
ML08038	Los Angeles Department of Water an	7/16/2010	7/15/2017		\$1,050,000.00	\$1,050,000.00	42 CNG Heavy-Duty Vehicles	\$0.00	Yes
ML08039	City of Rancho Palos Verdes	6/5/2009	8/4/2015		\$50,000.00	\$50,000.00	2 LPG Transit Buses	\$0.00	Yes
ML08040	City of Riverside	9/11/2009	9/10/2016	3/10/2019	\$455,500.00	\$455,500.00	16 CNG Vehicles, Expand CNG Station & M	\$0.00	Yes
ML08042	City of Ontario, Housing & Municipal	5/1/2009	1/31/2016		\$175,000.00	\$175,000.00	7 CNG Heavy-Duty Vehicles	\$0.00	Yes
ML08044	City of Chino	3/19/2009	3/18/2015		\$25,000.00	\$25,000.00	1 CNG Heavy-Duty Vehicle	\$0.00	Yes
ML08045	City of Santa Clarita	2/20/2009	6/19/2010		\$3,213.00	\$3,150.00	14 Vehicles (Diagnostic)	\$63.00	Yes
ML08046	City of Paramount	2/20/2009	2/19/2015		\$25,000.00	\$25,000.00	1 CNG Heavy-Duty Vehicle	\$0.00	Yes
ML08047	City of Culver City Transportation De	5/12/2009	8/11/2015		\$150,000.00	\$150,000.00	6 CNG Heavy-Duty Vehicles	\$0.00	Yes
ML08048	City of Santa Clarita	2/20/2009	6/19/2015		\$25,000.00	\$25,000.00	1 CNG Heavy-Duty Vehicle	\$0.00	Yes
ML08050	City of Laguna Beach Public Works	8/12/2009	4/11/2016	10/11/2016	\$75,000.00	\$75,000.00	3 LPG Trolleys	\$0.00	Yes
MS08001	Los Angeles County MTA	12/10/2010	6/9/2014		\$1,500,000.00	\$1,499,999.66	Big Rig Freeway Service Patrol	\$0.34	Yes
MS08003	A-Z Bus Sales, Inc.	5/2/2008	12/31/2008	2/28/2009	\$1,480,000.00	\$1,400,000.00	Alternative Fuel School Bus Incentive Progra	\$80,000.00	Yes
MS08004	BusWest	5/2/2008	12/31/2008		\$1,440,000.00	\$1,440,000.00	Alternative Fuel School Bus Incentive Progra	\$0.00	Yes
MS08005	Burrtec Waste Industries, Inc.	10/23/2008	11/22/2014	10/22/2015	\$450,000.00	\$450,000.00	15 H.D. Nat. Gas Vehicles - Azusa	\$0.00	Yes
MS08006	Burrtec Waste Industries, Inc.	10/23/2008	11/22/2014	10/22/2015	\$450,000.00	\$450,000.00	15 H.D. Nat. Gas Vehicles - Saugus	\$0.00	Yes
MS08007	United Parcel Service West Region	12/10/2008	10/9/2014	4/9/2019	\$300,000.00	\$270,000.00	10 H.D. Nat. Gas Vehicles	\$30,000.00	Yes
MS08009	Los Angeles World Airports	12/24/2008	12/23/2014		\$870,000.00	\$870,000.00	29 H.D. Nat. Gas Vehicles	\$0.00	Yes
MS08012	California Cartage Company, LLC	12/21/2009	10/20/2015	4/20/2016	\$480,000.00	\$480,000.00	12 H.D. Nat. Gas Yard Tractors	\$0.00	Yes
MS08013	United Parcel Service West Region	12/10/2008	10/9/2014	3/9/2019	\$480,000.00	\$432,000.00	12 H.D. Nat. Gas Yard Tractors	\$48,000.00	No
MS08014	City of San Bernardino	12/5/2008	6/4/2015		\$390,000.00	\$360,000.00	13 H.D. Nat. Gas Vehicles	\$30,000.00	Yes
MS08015	Yosemite Waters	5/12/2009	5/11/2015		\$180,000.00	\$117,813.60	11 H.D. Propane Vehicles	\$62,186.40	Yes
MS08016	TransVironmental Solutions, Inc.	1/23/2009	12/31/2010	9/30/2011	\$227,198.00	\$80,351.34	Rideshare 2 School Program	\$146,846.66	Yes
MS08017	Omnitrans	12/13/2008	12/12/2015	12/12/2016	\$900,000.00	\$900,000.00	30 CNG Buses	\$0.00	Yes
MS08018	Los Angeles County Department of P	8/7/2009	10/6/2016	4/6/2018	\$60,000.00	\$60,000.00	2 CNG Vehicles	\$0.00	Yes
MS08019	Enterprise Rent-A-Car Company of L	2/12/2010	7/11/2016		\$300,000.00	\$300,000.00	10 CNG Vehicles	\$0.00	Yes
MS08020	Ware Disposal Company, Inc.	11/25/2008	2/24/2016		\$900,000.00	\$900,000.00	30 CNG Vehicles	\$0.00	Yes
MS08021	CalMet Services, Inc.	1/9/2009	1/8/2016	7/8/2016	\$900,000.00	\$900,000.00	30 CNG Vehicles	\$0.00	Yes
MS08022	SunLine Transit Agency	12/18/2008	3/17/2015		\$311,625.00	\$311,625.00	15 CNG Buses	\$0.00	Yes
MS08053	City of Los Angeles, Bureau of Sanit	2/18/2009	12/17/2015		\$400,000.00	\$400,000.00	New LNG/CNG Station	\$0.00	Yes
MS08056	Clean Energy Fuels Corp.	11/26/2009	2/25/2015		\$400,000.00	\$400,000.00	New LNG Station - POLB-Anah. & I	\$0.00	Yes
MS08057	Orange County Transportation Autho	5/14/2009	7/13/2015		\$400,000.00	\$400,000.00	New CNG Station - Garden Grove	\$0.00	Yes
MS08058	Clean Energy Fuels Corp.	11/26/2009	3/25/2016	3/25/2017	\$400,000.00	\$400,000.00	New CNG Station - Ontario Airport	\$0.00	Yes
MS08061	Clean Energy Fuels Corp.	12/4/2009	3/3/2015		\$400,000.00	\$400,000.00	New CNG Station - L.A.-La Cienega	\$0.00	Yes
MS08063	Go Natural Gas	9/25/2009	1/24/2016	1/24/2017	\$400,000.00	\$400,000.00	New CNG Station - Moreno Valley	\$0.00	Yes
MS08064	Hemet Unified School District	1/9/2009	3/8/2015		\$75,000.00	\$75,000.00	Expansion of Existing Infrastructure	\$0.00	Yes
MS08065	Pupil Transportation Cooperative	11/20/2008	7/19/2014		\$10,500.00	\$10,500.00	Existing CNG Station Modifications	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS08066	Clean Energy Fuels Corp.	11/26/2009	2/25/2015		\$400,000.00	\$400,000.00	New CNG Station - Palm Spring Airport	\$0.00	Yes
MS08067	Trillium CNG	3/19/2009	6/18/2015	6/18/2016	\$311,600.00	\$254,330.00	New CNG Station	\$57,270.00	Yes
MS08069	Perris Union High School District	6/5/2009	8/4/2015	8/4/2016	\$225,000.00	\$225,000.00	New CNG Station	\$0.00	Yes
MS08070	Clean Energy Fuels Corp.	11/26/2009	2/25/2015		\$400,000.00	\$400,000.00	New CNG Station - Paramount	\$0.00	Yes
MS08071	ABC Unified School District	1/16/2009	1/15/2015		\$63,000.00	\$63,000.00	New CNG Station	\$0.00	Yes
MS08072	Clean Energy Fuels Corp.	12/4/2009	3/3/2015		\$400,000.00	\$354,243.38	New CNG Station - Burbank	\$45,756.62	Yes
MS08073	Clean Energy Fuels Corp.	11/26/2009	2/25/2015		\$400,000.00	\$400,000.00	New CNG Station - Norwalk	\$0.00	Yes
MS08075	Disneyland Resort	12/10/2008	2/1/2015		\$200,000.00	\$200,000.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes
MS08076	Azusa Unified School District	10/17/2008	11/16/2014	1/31/2017	\$172,500.00	\$172,500.00	New CNG station and maint. Fac. Modificati	\$0.00	Yes
MS08078	SunLine Transit Agency	12/10/2008	6/9/2015	2/9/2016	\$189,000.00	\$189,000.00	CNG Station Upgrade	\$0.00	Yes

Total: 59

Closed/Incomplete Contracts

ML08025	Los Angeles County Department of P	10/30/2009	3/29/2011		\$75,000.00	\$0.00	150 Vehicles (Diagnostic)	\$75,000.00	No
MS08068	Regents of the University of Californi	11/5/2010	11/4/2017	11/4/2019	\$400,000.00	\$0.00	Hydrogen Station	\$400,000.00	No
MS08079	ABC Unified School District	1/16/2009	12/15/2009	12/15/2010	\$50,000.00	\$0.00	Maintenance Facility Modifications	\$50,000.00	No

Total: 3

Open/Complete Contracts

ML08043	City of Desert Hot Springs	9/25/2009	3/24/2016	3/24/2021	\$25,000.00	\$25,000.00	1 CNG Heavy-Duty Vehicle	\$0.00	Yes
---------	----------------------------	-----------	-----------	-----------	-------------	-------------	--------------------------	--------	-----

Total: 1

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
--------	------------	------------	-------------------	------------------	----------------	----------	---------------------	---------------	-------------------

FY 2008-2009 Contracts

Declined/Cancelled Contracts

ML09017	County of San Bernardino Public Wo	1/28/2010	7/27/2016		\$200,000.00	\$0.00	8 Nat. Gas Heavy-Duty Vehicles	\$200,000.00	No
ML09018	Los Angeles Department of Water an	7/16/2010	9/15/2012		\$850,000.00	\$0.00	Retrofit 85 Off-Road Vehicles w/DECS	\$850,000.00	No
ML09019	City of San Juan Capistrano Public	12/4/2009	11/3/2010		\$10,125.00	\$0.00	Remote Vehicle Diagnostics/45 Vehicles	\$10,125.00	No
ML09022	Los Angeles County Department of P				\$8,250.00	\$0.00	Remote Vehicle Diagnostics/15 Vehicles	\$8,250.00	No
ML09025	Los Angeles County Department of P	10/15/2010	12/14/2012	6/14/2013	\$50,000.00	\$0.00	Remote Vehicle Diagnostics/85 Vehicles	\$50,000.00	No
ML09028	Riverside County Waste Manageme				\$140,000.00	\$0.00	Retrofit 7 Off-Road Vehicles w/DECS	\$140,000.00	No
ML09039	City of Inglewood				\$310,000.00	\$0.00	Purchase 12 H.D. CNG Vehicles and Remot	\$310,000.00	No
ML09040	City of Cathedral City				\$83,125.00	\$0.00	Purchase 3 H.D. CNG Vehicles and Remote	\$83,125.00	No
ML09044	City of San Dimas				\$425,000.00	\$0.00	Install CNG Station and Purchase 1 CNG S	\$425,000.00	No
ML09045	City of Orange				\$125,000.00	\$0.00	Purchase 5 CNG Sweepers	\$125,000.00	No

Total: 10

Closed Contracts

ML09007	City of Rancho Cucamonga	2/26/2010	4/25/2012		\$117,500.00	\$62,452.57	Maintenance Facility Modification	\$55,047.43	Yes
ML09008	City of Culver City Transportation De	1/19/2010	7/18/2016	7/18/2017	\$175,000.00	\$175,000.00	8 Nat. Gas Heavy-Duty Vehicles	\$0.00	Yes
ML09009	City of South Pasadena	11/5/2010	12/4/2016	3/4/2019	\$125,930.00	\$125,930.00	CNG Station Expansion	\$0.00	Yes
ML09010	City of Palm Springs	1/8/2010	2/7/2016		\$25,000.00	\$25,000.00	1 Nat. Gas Heavy-Duty Vehicle	\$0.00	Yes
ML09011	City of San Bernardino	2/19/2010	5/18/2016		\$250,000.00	\$250,000.00	10 Nat. Gas Heavy-Duty Vehicles	\$0.00	Yes
ML09012	City of Gardena	3/12/2010	11/11/2015		\$25,000.00	\$25,000.00	1 Nat. Gas Heavy-Duty Vehicle	\$0.00	Yes
ML09013	City of Riverside Public Works	9/10/2010	12/9/2011	7/31/2013	\$144,470.00	\$128,116.75	Traffic Signal Synchr./Moreno Valley	\$16,353.25	Yes
ML09014	City of Riverside Public Works	9/10/2010	12/9/2011	7/31/2013	\$113,030.00	\$108,495.94	Traffic Signal Synchr./Corona	\$4,534.06	Yes
ML09015	City of Riverside Public Works	9/10/2010	12/9/2011	7/31/2013	\$80,060.00	\$79,778.52	Traffic Signal Synchr./Co. of Riverside	\$281.48	Yes
ML09016	County of San Bernardino Public Wo	1/28/2010	3/27/2014		\$50,000.00	\$50,000.00	Install New CNG Station	\$0.00	Yes
ML09020	County of San Bernardino	8/16/2010	2/15/2012		\$49,770.00	\$49,770.00	Remote Vehicle Diagnostics/252 Vehicles	\$0.00	Yes
ML09021	City of Palm Desert	7/9/2010	3/8/2012		\$39,450.00	\$38,248.87	Traffic Signal Synchr./Rancho Mirage	\$1,201.13	Yes
ML09023	Los Angeles County Department of P	12/10/2010	12/9/2017		\$50,000.00	\$50,000.00	2 Heavy-Duty Alternative Fuel Transit Vehicl	\$0.00	Yes
ML09024	Los Angeles County Department of P	10/15/2010	12/14/2012	6/14/2013	\$400,000.00	\$0.00	Maintenance Facility Modifications	\$400,000.00	No
ML09026	Los Angeles County Department of P	10/15/2010	10/14/2017	4/14/2019	\$150,000.00	\$80,411.18	3 Off-Road Vehicles Repowers	\$69,588.82	Yes
ML09027	Los Angeles County Department of P	7/23/2010	3/22/2012	6/22/2012	\$150,000.00	\$150,000.00	Freeway Detector Map Interface	\$0.00	Yes
ML09029	City of Whittier	11/6/2009	4/5/2016		\$25,000.00	\$25,000.00	1 Nat. Gas Heavy-Duty Vehicle	\$0.00	Yes
ML09030	City of Los Angeles GSD/Fleet Servi	6/18/2010	6/17/2011		\$22,310.00	\$22,310.00	Remote Vehicle Diagnostics/107 Vehicles	\$0.00	Yes
ML09031	City of Los Angeles Dept of General	10/29/2010	10/28/2017		\$825,000.00	\$825,000.00	33 Nat. Gas Heavy-Duty Vehicles	\$0.00	Yes
ML09032	Los Angeles World Airports	4/8/2011	4/7/2018		\$175,000.00	\$175,000.00	7 Nat. Gas Heavy-Duty Vehicles	\$0.00	Yes
ML09033	City of Beverly Hills	3/4/2011	5/3/2017	1/3/2019	\$550,000.00	\$550,000.00	10 Nat. Gas Heavy-Duty Vehicles & CNG St	\$0.00	Yes
ML09034	City of La Palma	11/25/2009	6/24/2015		\$25,000.00	\$25,000.00	1 LPG Heavy-Duty Vehicle	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML09035	City of Fullerton	6/17/2010	6/16/2017	6/16/2018	\$450,000.00	\$450,000.00	2 Heavy-Duty CNG Vehicles & Install CNG	\$0.00	Yes
ML09037	City of Redondo Beach	6/18/2010	6/17/2016		\$50,000.00	\$50,000.00	Purchase Two CNG Sweepers	\$0.00	Yes
ML09038	City of Chino	9/27/2010	5/26/2017		\$250,000.00	\$250,000.00	Upgrade Existing CNG Station	\$0.00	Yes
ML09041	City of Los Angeles, Bureau of Sanit	10/1/2010	9/30/2017		\$875,000.00	\$875,000.00	Purchase 35 H.D. Nat. Gas Vehicles	\$0.00	Yes
ML09042	Los Angeles Department of Water an	12/10/2010	12/9/2017		\$1,400,000.00	\$1,400,000.00	Purchase 56 Dump Trucks	\$0.00	Yes
ML09043	City of Covina	10/8/2010	4/7/2017	10/7/2018	\$179,591.00	\$179,591.00	Upgrade Existing CNG Station	\$0.00	Yes
ML09046	City of Newport Beach	5/20/2010	5/19/2016		\$162,500.00	\$162,500.00	Upgrade Existing CNG Station, Maintenance	\$0.00	Yes
ML09047	Los Angeles County Department of P	8/13/2014	8/12/2015	11/12/2015	\$400,000.00	\$272,924.53	Maintenance Facility Modifications	\$127,075.47	No

Total: 30

Open/Complete Contracts

ML09036	City of Long Beach Fleet Services B	5/7/2010	5/6/2017	11/6/2022	\$875,000.00	\$875,000.00	Purchase 35 Natural Gas Refuse Trucks	\$0.00	Yes
---------	-------------------------------------	----------	----------	-----------	--------------	--------------	---------------------------------------	--------	-----

Total: 1

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
FY 2010-2011 Contracts									
Open Contracts									
ML11029	City of Santa Ana	9/7/2012	3/6/2020	3/6/2023	\$262,500.00	\$75,000.00	Expansion of Existing CNG Station, Install N	\$187,500.00	No
Total: 1									
Declined/Cancelled Contracts									
ML11038	City of Santa Monica	5/18/2012	7/17/2018		\$400,000.00	\$0.00	Maintenance Facility Modifications	\$400,000.00	No
MS11013	Go Natural Gas, Inc.				\$150,000.00	\$0.00	New CNG Station - Huntington Beach	\$150,000.00	No
MS11014	Go Natural Gas, Inc.				\$150,000.00	\$0.00	New CNG Station - Santa Ana	\$150,000.00	No
MS11015	Go Natural Gas, Inc.				\$150,000.00	\$0.00	New CNG Station - Inglewood	\$150,000.00	No
MS11046	Luis Castro				\$40,000.00	\$0.00	Repower One Heavy-Duty Vehicle	\$40,000.00	No
MS11047	Ivan Borjas				\$40,000.00	\$0.00	Repower One Heavy-Duty Vehicle	\$40,000.00	No
MS11048	Phase II Transportation				\$1,080,000.00	\$0.00	Repower 27 Heavy-Duty Vehicles	\$1,080,000.00	No
MS11049	Ruben Caceras				\$40,000.00	\$0.00	Repower One Heavy-Duty Vehicle	\$40,000.00	No
MS11050	Carlos Arrue				\$40,000.00	\$0.00	Repower One Heavy-Duty Vehicle	\$40,000.00	No
MS11051	Francisco Vargas				\$40,000.00	\$0.00	Repower One Heavy-Duty Vehicle	\$40,000.00	No
MS11053	Jose Ivan Soltero				\$40,000.00	\$0.00	Repower One Heavy-Duty Vehicle	\$40,000.00	No
MS11054	Albino Meza				\$40,000.00	\$0.00	Repower One Heavy-Duty Vehicle	\$40,000.00	No
MS11059	Go Natural Gas				\$150,000.00	\$0.00	New Public Access CNG Station - Paramou	\$150,000.00	No
MS11063	Standard Concrete Products				\$310,825.00	\$0.00	Retrofit Two Off-Road Vehicles under Showc	\$310,825.00	No
MS11070	American Honda Motor Company				\$100,000.00	\$0.00	Expansion of Existing CNG Station	\$100,000.00	No
MS11072	Trillium USA Company DBA Californi				\$150,000.00	\$0.00	New Public Access CNG Station	\$150,000.00	No
MS11077	DCL America Inc.				\$263,107.00	\$0.00	Retrofit of 13 Off-Road Diesel Vehicles with	\$263,107.00	No
MS11083	Cattrac Construction, Inc.				\$500,000.00	\$0.00	Install DECS on Eight Off-Road Vehicles	\$500,000.00	No
MS11084	Ivanhoe Energy Services and Develo				\$66,750.00	\$0.00	Retrofit One H.D. Off-Road Vehicle Under S	\$66,750.00	No
MS11088	Diesel Emission Technologies				\$32,750.00	\$0.00	Retrofit Three H.D. Off-Road Vehicles Under	\$32,750.00	No
MS11089	Diesel Emission Technologies				\$9,750.00	\$0.00	Retrofit One H.D. Off-Road Vehicle Under S	\$9,750.00	No
MS11090	Diesel Emission Technologies				\$14,750.00	\$0.00	Retrofit One H.D. Off-Road Vehicle Under S	\$14,750.00	No
Total: 22									
Closed Contracts									
ML11007	Coachella Valley Association of Gov	7/29/2011	7/28/2012		\$250,000.00	\$249,999.96	Regional PM10 Street Sweeping Program	\$0.04	Yes
ML11021	City of Whittier	1/27/2012	9/26/2018	6/26/2019	\$210,000.00	\$210,000.00	Purchase 7 Nat. Gas H.D. Vehicles	\$0.00	Yes
ML11022	City of Anaheim	3/16/2012	7/15/2018		\$150,000.00	\$150,000.00	Purchase of 5 H.D. Vehicles	\$0.00	Yes
ML11026	City of Redlands	3/2/2012	10/1/2018		\$90,000.00	\$90,000.00	Purchase 3 Nat. Gas H.D. Vehicles	\$0.00	Yes
ML11027	City of Los Angeles, Dept. of General	5/4/2012	7/3/2015	1/3/2016	\$300,000.00	\$300,000.00	Maintenance Facility Modifications	\$0.00	Yes
ML11028	City of Glendale	1/13/2012	5/12/2018		\$300,000.00	\$300,000.00	Purchase 10 H.D. CNG Vehicles	\$0.00	Yes
ML11030	City of Fullerton	2/3/2012	3/2/2018		\$109,200.00	\$109,200.00	Purchase 2 Nat. Gas H.D. Vehicles, Retrofit	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML11031	City of Culver City Transportation De	12/2/2011	12/1/2018		\$300,000.00	\$300,000.00	Purchase 10 H.D. Nat. Gas Vehicles	\$0.00	Yes
ML11033	City of Los Angeles, Bureau of Sanit	3/16/2012	1/15/2019		\$1,080,000.00	\$1,080,000.00	Purchase 36 LNG H.D. Vehicles	\$0.00	Yes
ML11034	City of Los Angeles Dept of General	5/4/2012	1/3/2019		\$630,000.00	\$630,000.00	Purchase 21 H.D. CNG Vehicles	\$0.00	Yes
ML11035	City of La Quinta	11/18/2011	11/17/2012		\$25,368.00	\$25,368.00	Retrofit 3 On-Road Vehicles w/DECS	\$0.00	Yes
ML11037	City of Anaheim	12/22/2012	12/21/2019		\$300,000.00	\$300,000.00	Purchase 12 Nat. Gas H.D. Vehicles	\$0.00	Yes
ML11039	City of Ontario, Housing & Municipal	1/27/2012	9/26/2018		\$180,000.00	\$180,000.00	Purchase 6 Nat. Gas H.D. Vehicles	\$0.00	Yes
ML11042	City of Chino	2/17/2012	4/16/2018		\$30,000.00	\$30,000.00	Purchase 1 Nat. Gas H.D. Vehicle, Repower	\$0.00	Yes
ML11043	City of Hemet Public Works	2/3/2012	2/2/2019		\$60,000.00	\$60,000.00	Purchase 2 H.D. Nat. Gas Vehicles	\$0.00	Yes
ML11044	City of Ontario, Housing & Municipal	1/27/2012	6/26/2019		\$400,000.00	\$400,000.00	Expand Existing CNG Station	\$0.00	Yes
MS11001	Mineral LLC	4/22/2011	4/30/2013	4/30/2015	\$111,827.00	\$103,136.83	Design, Develop, Host and Maintain MSRC	\$8,690.17	Yes
MS11002	A-Z Bus Sales, Inc.	7/15/2011	12/31/2011	6/30/2013	\$1,705,000.00	\$1,705,000.00	Alternative Fuel School Bus Incentive Progra	\$0.00	Yes
MS11003	BusWest	7/26/2011	12/31/2011	12/31/2012	\$1,305,000.00	\$1,305,000.00	Alternative Fuel School Bus Incentive Progra	\$0.00	Yes
MS11004	Los Angeles County MTA	9/9/2011	2/29/2012		\$450,000.00	\$299,743.34	Clean Fuel Transit Service to Dodger Stadiu	\$150,256.66	Yes
MS11006	Orange County Transportation Autho	10/7/2011	2/29/2012	8/31/2012	\$268,207.00	\$160,713.00	Metrolink Service to Angel Stadium	\$107,494.00	Yes
MS11008	USA Waste of California, Inc.	10/24/2013	4/23/2020		\$125,000.00	\$125,000.00	Expansion of Existing LCNG Station	\$0.00	Yes
MS11009	USA Waste of California, Inc.	10/24/2013	4/23/2020		\$125,000.00	\$125,000.00	Expansion of Existing LCNG Station	\$0.00	Yes
MS11011	EDCO Disposal Corporation	12/30/2011	4/29/2019		\$100,000.00	\$100,000.00	New CNG Station - Signal Hill	\$0.00	Yes
MS11012	EDCO Disposal Corporation	12/30/2011	4/29/2019		\$100,000.00	\$100,000.00	New CNG Station - Buena Park	\$0.00	Yes
MS11016	CR&R Incorporated	4/12/2013	10/11/2019		\$100,000.00	\$100,000.00	New CNG Station - Perris	\$0.00	Yes
MS11017	CR&R, Inc.	3/2/2012	2/1/2018		\$100,000.00	\$100,000.00	Expansion of existing station - Garden Grove	\$0.00	Yes
MS11018	Orange County Transportation Autho	10/14/2011	1/31/2012		\$211,360.00	\$211,360.00	Express Bus Service to Orange County Fair	\$0.00	Yes
MS11052	Krisda Inc	9/27/2012	6/26/2013		\$120,000.00	\$120,000.00	Repower Three Heavy-Duty Vehicles	\$0.00	Yes
MS11055	KEC Engineering	2/3/2012	8/2/2018	8/2/2019	\$200,000.00	\$200,000.00	Repower 5 H.D. Off-Road Vehicles	\$0.00	Yes
MS11056	Better World Group Advisors	12/30/2011	12/29/2013	12/29/2015	\$206,836.00	\$186,953.46	Programmatic Outreach Services	\$19,882.54	Yes
MS11057	Riverside County Transportation Co	7/28/2012	3/27/2013		\$100,000.00	\$89,159.40	Develop and Implement 511 "Smart Phone"	\$10,840.60	Yes
MS11058	L A Service Authority for Freeway E	5/31/2013	4/30/2014		\$123,395.00	\$123,395.00	Implement 511 "Smart Phone" Application	\$0.00	Yes
MS11060	Rowland Unified School District	8/17/2012	1/16/2019	1/16/2020	\$175,000.00	\$175,000.00	New Limited Access CNG Station	\$0.00	Yes
MS11061	Eastern Municipal Water District	3/29/2012	5/28/2015		\$11,659.00	\$1,450.00	Retrofit One Off-Road Vehicle under Showc	\$10,209.00	Yes
MS11062	Load Center	9/7/2012	1/6/2016	12/6/2016	\$175,384.00	\$169,883.00	Retrofit Six Off-Road Vehicles under Showc	\$5,501.00	Yes
MS11065	Temecula Valley Unified School Distr	8/11/2012	1/10/2019		\$50,000.00	\$48,539.62	Expansion of Existing CNG Station	\$1,460.38	Yes
MS11066	Torrance Unified School District	11/19/2012	9/18/2018		\$42,296.00	\$42,296.00	Expansion of Existing CNG Station	\$0.00	Yes
MS11067	City of Redlands	5/24/2012	11/23/2018	11/23/2019	\$85,000.00	\$85,000.00	Expansion of Existing CNG Station	\$0.00	Yes
MS11068	Ryder System Inc.	7/28/2012	10/27/2018		\$175,000.00	\$175,000.00	New Public Access L/CNG Station (Fontana)	\$0.00	Yes
MS11069	Ryder System Inc.	7/28/2012	8/27/2018		\$175,000.00	\$175,000.00	New Public Access L/CNG Station (Orange)	\$0.00	Yes
MS11071	City of Torrance Transit Department	12/22/2012	1/21/2019	1/21/2020	\$175,000.00	\$175,000.00	New Limited Access CNG Station	\$0.00	Yes
MS11074	SunLine Transit Agency	5/11/2012	7/31/2012		\$41,849.00	\$22,391.00	Transit Service for Coachella Valley Festival	\$19,458.00	Yes
MS11079	Bear Valley Unified School District	2/5/2013	10/4/2019		\$175,000.00	\$175,000.00	New Limited Access CNG Station	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS11080	Southern California Regional Rail Aut	4/6/2012	7/31/2012		\$26,000.00	\$26,000.00	Metrolink Service to Auto Club Speedway	\$0.00	Yes
MS11086	DCL America Inc.	6/7/2013	10/6/2016		\$500,000.00	\$359,076.96	Retrofit Eight H.D. Off-Road Vehicles Under	\$140,923.04	Yes
MS11087	Cemex Construction Material Pacific,	10/16/2012	2/15/2016		\$448,766.00	\$448,760.80	Retrofit 13 H.D. Off-Road Vehicles Under Sh	\$5.20	Yes
MS11091	California Cartage Company, LLC	4/5/2013	8/4/2016	2/4/2018	\$55,000.00	\$0.00	Retrofit Two H.D. Off-Road Vehicles Under	\$55,000.00	No
MS11092	Griffith Company	2/15/2013	6/14/2016	12/14/2017	\$390,521.00	\$78,750.00	Retrofit 17 H.D. Off-Road Vehicles Under Sh	\$311,771.00	No

Total: 49

Closed/Incomplete Contracts

MS11064	City of Hawthorne	7/28/2012	8/27/2018	8/27/2019	\$175,000.00	\$0.00	New Limited Access CNG Station	\$175,000.00	No
MS11076	SA Recycling, LLC	5/24/2012	9/23/2015		\$424,801.00	\$0.00	Retrofit of 13 Off-Road Diesel Vehicles with	\$424,801.00	No
MS11081	Metropolitan Stevedore Company	9/7/2012	1/6/2016		\$45,416.00	\$0.00	Install DECS on Two Off-Road Vehicles	\$45,416.00	No
MS11082	Baumot North America, LLC	8/2/2012	12/1/2015		\$65,958.00	\$4,350.00	Install DECS on Four Off-Road Vehicles	\$61,608.00	Yes
MS11085	City of Long Beach Fleet Services B	8/23/2013	12/22/2016		\$159,012.00	\$0.00	Retrofit Seven H.D. Off-Road Vehicles Unde	\$159,012.00	No

Total: 5

Open/Complete Contracts

ML11020	City of Indio	2/1/2013	3/31/2019	9/30/2020	\$15,000.00	\$9,749.50	Retrofit one H.D. Vehicles w/DECS, repower	\$5,250.50	Yes
ML11023	City of Rancho Cucamonga	4/20/2012	12/19/2018	9/19/2020	\$260,000.00	\$260,000.00	Expand Existing CNG Station, 2 H.D. Vehicl	\$0.00	Yes
ML11024	County of Los Angeles, Dept of Publi	12/5/2014	6/4/2022		\$90,000.00	\$90,000.00	Purchase 3 Nat. Gas H.D. Vehicles	\$0.00	Yes
ML11025	County of Los Angeles Department o	3/14/2014	9/13/2021		\$150,000.00	\$150,000.00	Purchase 5 Nat. Gas H.D. Vehicles	\$0.00	Yes
ML11032	City of Gardena	3/2/2012	9/1/2018	10/1/2020	\$102,500.00	\$102,500.00	Purchase Heavy-Duty CNG Vehicle, Install S	\$0.00	Yes
ML11036	City of Riverside	1/27/2012	1/26/2019	3/26/2021	\$670,000.00	\$670,000.00	Install New CNG Station, Purchase 9 H.D. N	\$0.00	Yes
ML11040	City of South Pasadena	5/4/2012	1/3/2019	1/3/2022	\$30,000.00	\$30,000.00	Purchase 1 Nat. Gas H.D. Vehicle	\$0.00	Yes
ML11041	City of Santa Ana	9/7/2012	11/6/2018	1/6/2021	\$265,000.00	\$244,651.86	Purchase 7 LPG H.D. Vehicles, Retrofit 6 H.	\$20,348.14	Yes
ML11045	City of Newport Beach	2/3/2012	8/2/2018	3/2/2021	\$30,000.00	\$30,000.00	Purchase 1 Nat. Gas H.D. Vehicle	\$0.00	Yes
MS11010	Border Valley Trading	8/26/2011	10/25/2017	4/25/2020	\$150,000.00	\$150,000.00	New LNG Station	\$0.00	Yes
MS11019	City of Corona	11/29/2012	4/28/2020		\$225,000.00	\$225,000.00	Expansion of Existing CNG Station	\$0.00	Yes
MS11073	Los Angeles Unified School District	9/11/2015	2/10/2022		\$175,000.00	\$175,000.00	Expansion of Existing CNG Station	\$0.00	Yes

Total: 12

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
--------	------------	------------	-------------------	------------------	----------------	----------	---------------------	---------------	-------------------

FY 2011-2012 Contracts

Open Contracts

ML12014	City of Santa Ana	11/8/2013	8/7/2020	8/7/2021	\$338,000.00	\$4,709.00	9 H.D. Nat. Gas & LPG Trucks, EV Charging	\$333,291.00	No
ML12043	City of Hemet	6/24/2013	9/23/2019	11/23/2021	\$30,000.00	\$0.00	One Heavy-Duty Nat. Gas Vehicles	\$30,000.00	No
ML12045	City of Baldwin Park DPW	2/14/2014	12/13/2020	6/13/2025	\$400,000.00	\$0.00	Install New CNG Station	\$400,000.00	No
ML12057	City of Coachella	8/28/2013	8/27/2019	1/27/2022	\$57,456.00	\$57,456.00	Purchase One Nat. Gas H.D. Vehicle/Street	\$0.00	No
ML12090	City of Palm Springs	10/9/2015	10/8/2021	9/8/2025	\$21,163.00	\$0.00	EV Charging Infrastructure	\$21,163.00	No
ML12091	City of Bellflower	10/5/2018	10/4/2019	6/30/2020	\$100,000.00	\$0.00	EV Charging Infrastructure	\$100,000.00	No

Total: 6

Declined/Cancelled Contracts

ML12016	City of Cathedral City	1/4/2013	10/3/2019		\$60,000.00	\$0.00	CNG Vehicle & Electric Vehicle Infrastructur	\$60,000.00	No
ML12038	City of Long Beach Public Works				\$26,000.00	\$0.00	Electric Vehicle Charging Infrastructure	\$26,000.00	No
ML12040	City of Duarte				\$30,000.00	\$0.00	One Heavy-Duty Nat. Gas Vehicle	\$30,000.00	No
ML12044	County of San Bernardino Public Wo				\$250,000.00	\$0.00	Install New CNG Station	\$250,000.00	No
ML12048	City of La Palma	1/4/2013	11/3/2018		\$20,000.00	\$0.00	Two Medium-Duty LPG Vehicles	\$20,000.00	No
ML12052	City of Whittier	3/14/2013	7/13/2019		\$165,000.00	\$0.00	Expansion of Existing CNG Station	\$165,000.00	No
ML12053	City of Mission Viejo				\$60,000.00	\$0.00	EV Charging Infrastructure	\$60,000.00	No
MS12007	WestAir Gases & Equipment				\$100,000.00	\$0.00	Construct New Limited-Acess CNG Station	\$100,000.00	No
MS12027	C.V. Ice Company, Inc.	5/17/2013	11/16/2019		\$75,000.00	\$0.00	Purchase 3 Medium-Heavy Duty Vehicles	\$75,000.00	No
MS12030	Complete Landscape Care, Inc.				\$150,000.00	\$0.00	Purchase 6 Medium-Heavy Duty Vehicles	\$150,000.00	No
MS12067	Leatherwood Construction, Inc.	11/8/2013	3/7/2017		\$122,719.00	\$0.00	Retrofit Six Vehicles w/DECS - Showcase III	\$122,719.00	No
MS12070	Valley Music Travel/CID Entertainme				\$99,000.00	\$0.00	Implement Shuttle Service to Coachella Mus	\$99,000.00	No

Total: 12

Closed Contracts

ML12013	City of Pasadena	10/19/2012	3/18/2015	9/18/2015	\$200,000.00	\$65,065.00	Electric Vehicle Charging Infrastructure	\$134,935.00	Yes
ML12019	City of Palm Springs	9/6/2013	7/5/2015		\$38,000.00	\$16,837.00	EV Charging Infrastructure	\$21,163.00	Yes
ML12020	City of Los Angeles Dept of General	9/27/2012	3/26/2019	3/26/2020	\$450,000.00	\$450,000.00	15 H.D. Nat. Gas Vehicles	\$0.00	Yes
ML12021	City of Rancho Cucamonga	9/14/2012	1/13/2020		\$40,000.00	\$40,000.00	Four Medium-Duty Nat. Gas Vehicles	\$0.00	Yes
ML12022	City of La Puente	12/6/2013	6/5/2020		\$110,000.00	\$110,000.00	2 Medium-Duty and Three Heavy-Duty CNG	\$0.00	Yes
ML12023	County of Los Angeles Internal Servi	8/1/2013	2/28/2015		\$250,000.00	\$192,333.00	EV Charging Infrastructure	\$57,667.00	Yes
ML12037	Coachella Valley Association of Gov	3/14/2013	3/13/2014		\$250,000.00	\$250,000.00	Street Sweeping Operations	\$0.00	Yes
ML12039	City of Redlands	2/8/2013	10/7/2019		\$90,000.00	\$90,000.00	Three Heavy-Duty Nat. Gas Vehicles	\$0.00	Yes
ML12041	City of Anaheim Public Utilities Depa	4/4/2014	11/3/2015	11/3/2017	\$68,977.00	\$38,742.16	EV Charging Infrastructure	\$30,234.84	Yes
ML12042	City of Chino Hills	1/18/2013	3/17/2017		\$87,500.00	\$87,500.00	Expansion of Existing CNG Station	\$0.00	Yes
ML12047	City of Orange	2/1/2013	1/31/2019		\$30,000.00	\$30,000.00	One Heavy-Duty Nat. Gas Vehicle	\$0.00	Yes
ML12049	City of Rialto Public Works	7/14/2014	9/13/2015		\$30,432.00	\$3,265.29	EV Charging Infrastructure	\$27,166.71	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML12050	City of Baldwin Park	4/25/2013	4/24/2014	10/24/2014	\$402,400.00	\$385,363.00	EV Charging Infrastructure	\$17,037.00	Yes
ML12054	City of Palm Desert	9/30/2013	2/28/2015		\$77,385.00	\$77,385.00	EV Charging Infrastructure	\$0.00	Yes
ML12055	City of Manhattan Beach	3/1/2013	12/31/2018		\$10,000.00	\$10,000.00	One Medium-Duty Nat. Gas Vehicle	\$0.00	Yes
ML12056	City of Cathedral City	3/26/2013	5/25/2014		\$25,000.00	\$25,000.00	Regional Street Sweeping Program	\$0.00	Yes
ML12066	City of Manhattan Beach	1/7/2014	4/6/2015		\$5,900.00	\$5,900.00	Electric Vehicle Charging Infrastructure	\$0.00	Yes
MS12001	Los Angeles County MTA	7/1/2012	4/30/2013		\$300,000.00	\$211,170.00	Clean Fuel Transit Service to Dodger Stadium	\$88,830.00	Yes
MS12002	Orange County Transportation Authority	9/7/2012	4/30/2013		\$342,340.00	\$333,185.13	Express Bus Service to Orange County Fair	\$9,154.87	Yes
MS12003	Orange County Transportation Authority	7/20/2012	2/28/2013		\$234,669.00	\$167,665.12	Implement Metrolink Service to Angel Stadium	\$67,003.88	Yes
MS12004	USA Waste of California, Inc.	10/24/2013	11/23/2019		\$175,000.00	\$175,000.00	Construct New Limited-Access CNG Station	\$0.00	Yes
MS12005	USA Waste of California, Inc.	10/19/2012	8/18/2013		\$75,000.00	\$75,000.00	Vehicle Maintenance Facility Modifications	\$0.00	Yes
MS12006	Waste Management Collection & Re	10/19/2012	8/18/2013		\$75,000.00	\$75,000.00	Vehicle Maintenance Facility Modifications	\$0.00	Yes
MS12009	Sysco Food Services of Los Angeles	1/7/2014	4/6/2020		\$150,000.00	\$150,000.00	Construct New Public-Access LNG Station	\$0.00	Yes
MS12010	Murrieta Valley Unified School District	4/5/2013	9/4/2019		\$242,786.00	\$242,786.00	Construct New Limited-Access CNG Station	\$0.00	Yes
MS12012	Rim of the World Unified School District	12/20/2012	5/19/2014		\$75,000.00	\$75,000.00	Vehicle Maintenance Facility Modifications	\$0.00	Yes
MS12025	Silverado Stages, Inc.	11/2/2012	7/1/2018		\$150,000.00	\$150,000.00	Purchase Six Medium-Heavy Duty Vehicles	\$0.00	Yes
MS12026	U-Haul Company of California	3/14/2013	3/13/2019		\$500,000.00	\$353,048.26	Purchase 23 Medium-Heavy Duty Vehicles	\$146,951.74	Yes
MS12028	Dy-Dee Service of Pasadena, Inc.	12/22/2012	1/21/2019		\$45,000.00	\$40,000.00	Purchase 2 Medium-Duty and 1 Medium-Heavy	\$5,000.00	Yes
MS12029	Community Action Partnership of Orange	11/2/2012	11/1/2018		\$25,000.00	\$14,850.00	Purchase 1 Medium-Heavy Duty Vehicle	\$10,150.00	Yes
MS12031	Final Assembly, Inc.	11/2/2012	11/1/2018		\$50,000.00	\$32,446.00	Purchase 2 Medium-Heavy Duty Vehicles	\$17,554.00	Yes
MS12032	Fox Transportation	12/14/2012	12/13/2018		\$500,000.00	\$500,000.00	Purchase 20 Medium-Heavy Duty Vehicles	\$0.00	Yes
MS12035	Disneyland Resort	1/4/2013	7/3/2019		\$25,000.00	\$18,900.00	Purchase 1 Medium-Heavy Duty Vehicle	\$6,100.00	Yes
MS12036	Jim & Doug Carter's Automotive/VSP	1/4/2013	11/3/2018		\$50,000.00	\$50,000.00	Purchase 2 Medium-Heavy Duty Vehicles	\$0.00	Yes
MS12058	Krisda Inc	4/24/2013	1/23/2019		\$25,000.00	\$25,000.00	Repower One Heavy-Duty Off-Road Vehicle	\$0.00	Yes
MS12059	Orange County Transportation Authority	2/28/2013	12/27/2014		\$75,000.00	\$75,000.00	Maintenance Facilities Modifications	\$0.00	Yes
MS12060	City of Santa Monica	4/4/2014	8/3/2017	8/3/2019	\$500,000.00	\$434,202.57	Implement Westside Bikeshare Program	\$65,797.43	No
MS12061	Orange County Transportation Authority	3/14/2014	3/13/2017		\$224,000.00	\$114,240.00	Transit-Oriented Bicycle Sharing Program	\$109,760.00	Yes
MS12062	Fraser Communications	12/7/2012	5/31/2014		\$998,669.00	\$989,218.49	Develop & Implement "Rideshare Thursday"	\$9,450.51	Yes
MS12063	Custom Alloy Light Metals, Inc.	8/16/2013	2/15/2020		\$100,000.00	\$100,000.00	Install New Limited Access CNG Station	\$0.00	Yes
MS12064	Anaheim Transportation Network	3/26/2013	12/31/2014		\$127,296.00	\$56,443.92	Implement Anaheim Circulator Service	\$70,852.08	Yes
MS12065	Orange County Transportation Authority	7/27/2013	11/30/2013		\$43,933.00	\$14,832.93	Ducks Express Service to Honda Center	\$29,100.07	Yes
MS12068	Southern California Regional Rail Authority	3/1/2013	9/30/2013		\$57,363.00	\$47,587.10	Implement Metrolink Service to Autoclub Sp	\$9,775.90	Yes
MS12069	City of Irvine	8/11/2013	2/28/2014		\$45,000.00	\$26,649.41	Implement Special Transit Service to Solar	\$18,350.59	Yes
MS12071	Transit Systems Unlimited, Inc.	5/17/2013	12/16/2018		\$21,250.00	\$21,250.00	Expansion of Existing CNG Station	\$0.00	Yes
MS12072	99 Cents Only Stores	4/5/2013	9/4/2019		\$100,000.00	\$100,000.00	Construct New CNG Station	\$0.00	Yes
MS12073	FirstCNG, LLC	7/27/2013	12/26/2019		\$150,000.00	\$150,000.00	Construct New CNG Station	\$0.00	Yes
MS12074	Arcadia Unified School District	7/5/2013	9/4/2019		\$175,000.00	\$175,000.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes
MS12076	City of Ontario, Housing & Municipal	3/8/2013	4/7/2015		\$75,000.00	\$75,000.00	Maintenance Facilities Modification	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS12078	Penske Truck Leasing Co., L.P.	1/7/2014	1/6/2016		\$75,000.00	\$73,107.00	Maintenance Facility Modifications - Vernon	\$1,893.00	Yes
MS12081	Penske Truck Leasing Co., L.P.	1/7/2014	1/6/2016		\$75,000.00	\$75,000.00	Maintenance Facility Modifications - Santa A	\$0.00	Yes
MS12085	Bear Valley Unified School District	4/25/2013	6/24/2014		\$75,000.00	\$75,000.00	Maintenance Facility Modifications	\$0.00	Yes
MS12086	SuperShuttle International, Inc.	3/26/2013	3/25/2019		\$225,000.00	\$225,000.00	Purchase 23 Medium-Heavy Duty Vehicles	\$0.00	Yes
MS12087	Los Angeles County MTA	8/29/2013	11/28/2015		\$125,000.00	\$125,000.00	Implement Rideshare Incentives Program	\$0.00	Yes
MS12088	Orange County Transportation Autho	12/6/2013	3/5/2016		\$125,000.00	\$18,496.50	Implement Rideshare Incentives Program	\$106,503.50	Yes
MS12089	Riverside County Transportation Co	10/18/2013	9/17/2015		\$249,136.00	\$105,747.48	Implement Rideshare Incentives Program	\$143,388.52	No
MS12Hom	Mansfield Gas Equipment Systems				\$296,000.00	\$0.00	Home Refueling Apparatus Incentive Progra	\$296,000.00	No

Total: 57

Closed/Incomplete Contracts

ML12051	City of Bellflower	2/7/2014	2/6/2016	5/6/2018	\$100,000.00	\$0.00	EV Charging Infrastructure	\$100,000.00	No
MS12077	City of Coachella	6/14/2013	6/13/2020		\$225,000.00	\$0.00	Construct New CNG Station	\$225,000.00	No
MS12079	Penske Truck Leasing Co., L.P.	1/7/2014	1/6/2016		\$75,000.00	\$0.00	Maintenance Facility Modifications - Boyle H	\$75,000.00	No
MS12084	Airport Mobil Inc.	12/6/2013	5/5/2020		\$150,000.00	\$0.00	Install New CNG Infrastructure	\$150,000.00	No

Total: 4

Open/Complete Contracts

ML12015	City of Fullerton	4/25/2013	11/24/2020	11/24/2021	\$40,000.00	\$40,000.00	HD CNG Vehicle, Expand CNG Station	\$0.00	Yes
ML12017	City of Los Angeles, Bureau of Sanit	6/26/2013	5/25/2020	11/25/2021	\$950,000.00	\$950,000.00	32 H.D. Nat. Gas Vehicles	\$0.00	Yes
ML12018	City of West Covina	10/18/2013	10/17/2020	8/17/2023	\$300,000.00	\$300,000.00	Expansion of Existing CNG Station	\$0.00	Yes
ML12046	City of Irvine	8/11/2013	3/10/2021		\$30,000.00	\$30,000.00	One Heavy-Duty Nat. Gas Vehicle	\$0.00	Yes
MS12008	Bonita Unified School District	7/12/2013	12/11/2019	4/11/2021	\$175,000.00	\$175,000.00	Construct New Limited-Access CNG Station	\$0.00	Yes
MS12011	Southern California Gas Company	6/14/2013	6/13/2019	5/28/2021	\$150,000.00	\$150,000.00	Construct New Public-Access CNG Station -	\$0.00	Yes
MS12024	Southern California Gas Company	6/13/2013	12/12/2019	11/12/2020	\$150,000.00	\$150,000.00	Construct New Public-Access CNG Station -	\$0.00	Yes
MS12033	Mike Diamond/Phace Management	12/22/2012	12/21/2018	6/21/2021	\$148,900.00	\$148,900.00	Purchase 20 Medium-Heavy Duty Vehicles	\$0.00	No
MS12034	Ware Disposal Company, Inc.	11/2/2012	11/1/2018	5/1/2022	\$133,070.00	\$133,070.00	Purchase 8 Medium-Heavy Duty Vehicles	\$0.00	No
MS12075	CR&R Incorporated	7/27/2013	1/26/2021	1/26/2022	\$100,000.00	\$100,000.00	Expansion of Existing CNG Infrastructure	\$0.00	No
MS12080	City of Pasadena	11/8/2013	8/7/2020	2/7/2022	\$225,000.00	\$225,000.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes
MS12082	City of Los Angeles, Bureau of Sanit	11/20/2013	2/19/2021	2/19/2023	\$175,000.00	\$175,000.00	Install New CNG Infrastructure	\$0.00	Yes
MS12083	Brea Olinda Unified School District	7/30/2015	2/29/2024		\$59,454.00	\$59,454.00	Install New CNG Infrastructure	\$0.00	Yes

Total: 13

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
--------	------------	------------	----------------------	---------------------	-------------------	----------	---------------------	------------------	----------------------

FY 2012-2014 Contracts

Open Contracts

ML14012	City of Santa Ana	2/13/2015	10/12/2021		\$244,000.00	\$0.00	EV Charging and 7 H.D. LPG Vehicles	\$244,000.00	No
ML14018	City of Los Angeles Dept of General	3/6/2015	9/5/2021	5/5/2025	\$810,000.00	\$720,000.00	Purchase 27 H.D. Nat. Gas Vehicles	\$90,000.00	No
ML14021	Riverside County Regional Park and	7/24/2014	12/23/2016	9/30/2020	\$250,000.00	\$0.00	Bicycle Trail Improvements	\$250,000.00	No
ML14023	County of Los Angeles Department o	10/2/2015	9/1/2017	9/1/2020	\$230,000.00	\$0.00	Maintenance Fac. Modifications-Westcheste	\$230,000.00	No
ML14024	County of Los Angeles Department o	10/2/2015	9/1/2017	9/1/2020	\$230,000.00	\$0.00	Maintenance Fac. Modifications-Baldwin Par	\$230,000.00	No
ML14027	County of Los Angeles Dept of Publi	10/2/2015	5/1/2023	12/1/2025	\$500,000.00	\$0.00	Construct New CNG Station in Canyon Coun	\$500,000.00	No
ML14030	County of Los Angeles Internal Servi	1/9/2015	3/8/2018	1/8/2021	\$425,000.00	\$25,000.00	Bicycle Racks, Outreach & Education	\$400,000.00	No
ML14069	City of Beaumont	3/3/2017	3/2/2025		\$200,000.00	\$0.00	Construct New CNG Infrastructure	\$200,000.00	No
ML14072	City of Cathedral City	8/13/2014	1/12/2021	7/12/2022	\$66,000.00	\$35,089.03	Install EV Charging, Bike Racks & Education	\$30,910.97	No
ML14096	County of Los Angeles Dept of Pub	5/3/2019	12/2/2019	3/2/2020	\$74,186.00	\$74,186.00	San Gabriel BikeTrail Underpass Improveme	\$0.00	No
ML14097	County of Los Angeles Internal Servi	9/6/2019	9/5/2020		\$104,400.00	\$0.00	Electric Vehicle Charging Infrastructure	\$104,400.00	No
MS14037	Penske Truck Leasing Co., L.P.	4/7/2017	6/6/2020		\$75,000.00	\$0.00	Vehicle Maint. Fac. Modifications - Carson	\$75,000.00	No
MS14057	Los Angeles County MTA	11/7/2014	10/6/2019	10/6/2023	\$1,250,000.00	\$0.00	Implement Various Signal Synchronization P	\$1,250,000.00	No
MS14059	Riverside County Transportation Co	9/5/2014	3/4/2018	7/4/2020	\$1,250,000.00	\$0.00	Implement Various Signal Synchronization P	\$1,250,000.00	No
MS14072	San Bernardino County Transportatio	3/27/2015	3/26/2018	3/26/2022	\$1,250,000.00	\$887,566.17	Implement Various Signal Synchronization P	\$362,433.83	No
MS14079	Waste Resources, Inc.	9/14/2016	8/13/2022	2/13/2024	\$100,000.00	\$0.00	New Limited Access CNG Station	\$100,000.00	No
MS14083	Hacienda La Puente Unified School	7/10/2015	3/9/2022		\$175,000.00	\$0.00	New Limited Access CNG Station	\$175,000.00	No

Total: 17

Declined/Cancelled Contracts

ML14063	City of Hawthorne				\$32,000.00	\$0.00	Expansion of Existng CNG Infrastructure	\$32,000.00	No
ML14068	City of South Pasadena	9/12/2014	10/11/2015	1/11/2020	\$10,183.00	\$0.00	Electric Vehicle Charging Infrastructure	\$10,183.00	No
MS14035	Penske Truck Leasing Co., L.P.				\$75,000.00	\$0.00	Vehicle Maint. Fac. Modifications - Sun Valle	\$75,000.00	No
MS14036	Penske Truck Leasing Co., L.P.				\$75,000.00	\$0.00	Vehicle Maint. Fac. Modifications - La Mirad	\$75,000.00	No
MS14038	Penske Truck Leasing Co., L.P.				\$75,000.00	\$0.00	Vehicle Maint. Fac. Modifications - Fontana	\$75,000.00	No
MS14043	City of Anaheim				\$175,000.00	\$0.00	Expansion of Existing CNG Station	\$175,000.00	No
MS14078	American Honda Motor Co., Inc.	9/4/2015	8/3/2022		\$150,000.00	\$0.00	New Public Access CNG Station	\$150,000.00	No
MS14085	Prologis, L.P.				\$100,000.00	\$0.00	New Limited Access CNG Station	\$100,000.00	No
MS14086	San Gabriel Valley Towing I				\$150,000.00	\$0.00	New Public Access CNG Station	\$150,000.00	No
MS14091	Serv-Wel Disposal				\$100,000.00	\$0.00	New Limited-Access CNG Infrastructure	\$100,000.00	No

Total: 10

Closed Contracts

ML14010	City of Cathedral City	8/13/2014	10/12/2015		\$25,000.00	\$25,000.00	Street Sweeping Operations	\$0.00	Yes
ML14011	City of Palm Springs	6/13/2014	1/12/2016		\$79,000.00	\$78,627.00	Bicycle Racks, Bicycle Outreach & Educatio	\$373.00	Yes
ML14014	City of Torrance	9/5/2014	12/4/2019		\$56,000.00	\$56,000.00	EV Charging Infrastructure	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML14015	Coachella Valley Association of Gov	6/6/2014	9/5/2015		\$250,000.00	\$250,000.00	Street Sweeping Operations	\$0.00	Yes
ML14020	County of Los Angeles Dept of Pub	8/13/2014	1/12/2018		\$150,000.00	\$0.00	San Gabriel BikeTrail Underpass Improveme	\$150,000.00	No
ML14029	City of Irvine	7/11/2014	6/10/2017		\$90,500.00	\$71,056.78	Bicycle Trail Improvements	\$19,443.22	Yes
ML14051	City of Brea	9/5/2014	1/4/2017	7/4/2018	\$450,000.00	\$450,000.00	Installation of Bicycle Trail	\$0.00	Yes
ML14054	City of Torrance	11/14/2014	4/13/2017	7/13/2017	\$350,000.00	\$319,908.80	Upgrade Maintenance Facility	\$30,091.20	Yes
ML14055	City of Highland	10/10/2014	3/9/2018	3/9/2019	\$500,000.00	\$489,385.24	Bicycle Lanes and Outreach	\$10,614.76	Yes
ML14056	City of Redlands	9/5/2014	5/4/2016	5/4/2018	\$125,000.00	\$125,000.00	Bicycle Lanes	\$0.00	Yes
ML14065	City of Orange	9/5/2014	8/4/2015		\$10,000.00	\$10,000.00	Electric Vehicle Charging Infrastructure	\$0.00	Yes
ML14070	City of Rancho Cucamonga	9/3/2016	12/2/2018		\$365,245.00	\$326,922.25	Bicycle Trail Improvements	\$38,322.75	Yes
ML14071	City of Manhattan Beach	1/9/2015	11/8/2018		\$22,485.00	\$22,485.00	Electric Vehicle Charging Infrastructure	\$0.00	Yes
ML14094	City of Yucaipa	6/9/2017	6/8/2018		\$84,795.00	\$84,795.00	Installation of Bicycle Lanes	\$0.00	Yes
ML14095	City of South Pasadena	1/10/2019	7/9/2019		\$142,096.00	\$134,182.09	Bicycle Trail Improvements	\$7,913.91	Yes
MS14001	Los Angeles County MTA	3/6/2015	4/30/2015		\$1,216,637.00	\$1,199,512.68	Clean Fuel Transit Service to Dodger Stadiu	\$17,124.32	Yes
MS14002	Orange County Transportation Autho	9/6/2013	4/30/2014		\$576,833.00	\$576,833.00	Clean Fuel Transit Service to Orange Count	\$0.00	Yes
MS14003	Orange County Transportation Autho	8/1/2013	4/30/2014	10/30/2014	\$194,235.00	\$184,523.00	Implement Metrolink Service to Angel Stadiu	\$9,712.00	Yes
MS14004	Orange County Transportation Autho	9/24/2013	4/30/2014		\$36,800.00	\$35,485.23	Implement Express Bus Service to Solar De	\$1,314.77	Yes
MS14005	Transit Systems Unlimited, Inc.	4/11/2014	2/28/2016		\$515,200.00	\$511,520.00	Provide Expanded Shuttle Service to Hollyw	\$3,680.00	Yes
MS14007	Orange County Transportation Autho	6/6/2014	4/30/2015		\$208,520.00	\$189,622.94	Implement Special Metrolink Service to Ang	\$18,897.06	Yes
MS14008	Orange County Transportation Autho	8/13/2014	5/31/2015		\$601,187.00	\$601,187.00	Implement Clean Fuel Bus Service to Orang	\$0.00	Yes
MS14009	A-Z Bus Sales, Inc.	1/17/2014	12/31/2014	3/31/2015	\$388,000.00	\$388,000.00	Alternative Fuel School Bus Incentive Progra	\$0.00	Yes
MS14039	Waste Management Collection and	7/10/2015	4/9/2016		\$75,000.00	\$75,000.00	Vehicle Maint. Fac. Modifications - Irvine	\$0.00	Yes
MS14040	Waste Management Collection and	7/10/2015	4/9/2016		\$75,000.00	\$75,000.00	Vehicle Maint. Fac. Modifications - Santa An	\$0.00	Yes
MS14047	Southern California Regional Rail Aut	3/7/2014	9/30/2014		\$49,203.00	\$32,067.04	Special Metrolink Service to Autoclub Speed	\$17,135.96	Yes
MS14048	BusWest	3/14/2014	12/31/2014	5/31/2015	\$940,850.00	\$847,850.00	Alternative Fuel School Bus Incentive Progra	\$93,000.00	Yes
MS14058	Orange County Transportation Autho	11/7/2014	4/6/2016	4/6/2017	\$1,250,000.00	\$1,250,000.00	Implement Various Signal Synchronization P	\$0.00	Yes
MS14073	Anaheim Transportation Network	1/9/2015	4/30/2017		\$221,312.00	\$221,312.00	Anaheim Resort Circulator Service	\$0.00	Yes
MS14087	Orange County Transportation Autho	8/14/2015	4/30/2016		\$239,645.00	\$195,377.88	Implement Special Metrolink Service to Ang	\$44,267.12	Yes
MS14088	Southern California Regional Rail Aut	5/7/2015	9/30/2015		\$79,660.00	\$66,351.44	Special Metrolink Service to Autoclub Speed	\$13,308.56	Yes
MS14089	Top Shelf Consulting, LLC	1/18/2017	8/4/2016	3/31/2017	\$200,000.00	\$200,000.00	Enhanced Fleet Modernization Program	\$0.00	Yes

Total: 32

Closed/Incomplete Contracts

ML14050	City of Yucaipa	7/11/2014	9/10/2015	7/1/2016	\$84,795.00	\$0.00	Installation of Bicycle Lanes	\$84,795.00	No
ML14060	County of Los Angeles Internal Servi	10/6/2017	1/5/2019		\$104,400.00	\$0.00	Electric Vehicle Charging Infrastructure	\$104,400.00	No
ML14066	City of South Pasadena	9/12/2014	7/11/2016	2/11/2018	\$142,096.00	\$0.00	Bicycle Trail Improvements	\$142,096.00	No
ML14093	County of Los Angeles Dept of Pub	8/14/2015	1/13/2019		\$150,000.00	\$0.00	San Gabriel BikeTrail Underpass Improveme	\$150,000.00	No
MS14092	West Covina Unified School District	9/3/2016	12/2/2022		\$124,000.00	\$0.00	Expansion of Existing CNG Infrastructure	\$124,000.00	No

Total: 5

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
Open/Complete Contracts									
ML14013	City of Los Angeles, Bureau of Sanit	10/7/2016	2/6/2025		\$400,000.00	\$400,000.00	Purchase 14 H.D. Nat. Gas Vehicles	\$0.00	Yes
ML14016	City of Anaheim	4/3/2015	9/2/2021		\$380,000.00	\$380,000.00	Purchase 2 H.D. Vehicles, Expansion of Exi	\$0.00	Yes
ML14019	City of Corona Public Works	12/5/2014	6/4/2020	3/6/2023	\$111,518.00	\$111,517.18	EV Charging, Bicycle Racks, Bicycle Locker	\$0.82	Yes
ML14022	County of Los Angeles Department o	10/2/2015	5/1/2022		\$270,000.00	\$270,000.00	Purchase 9 H.D. Nat. Gas Vehicles	\$0.00	Yes
ML14025	County of Los Angeles Dept of Publi	10/2/2015	7/1/2018	7/1/2024	\$300,000.00	\$300,000.00	Construct New CNG Station in Malibu	\$0.00	Yes
ML14026	County of Los Angeles Dept of Publi	10/2/2015	5/1/2023	5/1/2024	\$300,000.00	\$300,000.00	Construct New CNG Station in Castaic	\$0.00	Yes
ML14028	City of Fullerton	9/5/2014	1/4/2022		\$126,950.00	\$126,950.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes
ML14031	Riverside County Waste Manageme	6/13/2014	12/12/2020		\$90,000.00	\$90,000.00	Purchase 3 H.D. CNG Vehicles	\$0.00	Yes
ML14032	City of Rancho Cucamonga	1/9/2015	1/8/2022		\$113,990.00	\$104,350.63	Expansion of Existing CNG Infrs., Bicycle L	\$9,639.37	Yes
ML14033	City of Irvine	7/11/2014	2/10/2021	2/10/2022	\$60,000.00	\$60,000.00	Purchase 2 H.D. CNG Vehicles	\$0.00	Yes
ML14034	City of Lake Elsinore	9/5/2014	5/4/2021		\$56,700.00	\$56,700.00	EV Charging Stations	\$0.00	Yes
ML14049	City of Moreno Valley	7/11/2014	3/10/2021		\$105,000.00	\$101,976.09	One HD Nat Gas Vehicle, EV Charging, Bicy	\$3,023.91	Yes
ML14061	City of La Habra	3/11/2016	3/10/2022		\$41,600.00	\$41,270.49	Purchase Two Heavy-Duty Nat. Gas Vehicle	\$329.51	Yes
ML14062	City of San Fernando	3/27/2015	5/26/2021	10/31/2023	\$325,679.00	\$325,679.00	Expand Existing CNG Fueling Station	\$0.00	Yes
ML14064	City of Claremont	7/11/2014	7/10/2020	1/10/2021	\$60,000.00	\$60,000.00	Purchase Two Heavy-Duty Nat. Gas Vehicle	\$0.00	Yes
ML14067	City of Duarte	12/4/2015	1/3/2023	6/3/2024	\$60,000.00	\$60,000.00	Purchase Two Electric Buses	\$0.00	Yes
MS14041	USA Waste of California, Inc.	9/4/2015	10/3/2021		\$175,000.00	\$175,000.00	Limited-Access CNG Station, Vehicle Maint.	\$0.00	Yes
MS14042	Grand Central Recycling & Transfer	6/6/2014	9/5/2021		\$150,000.00	\$150,000.00	Expansion of Existing CNG Station	\$0.00	Yes
MS14044	TIMCO CNG Fund I, LLC	5/2/2014	11/1/2020		\$150,000.00	\$150,000.00	New Public-Access CNG Station in Santa A	\$0.00	Yes
MS14045	TIMCO CNG Fund I, LLC	6/6/2014	12/5/2020		\$150,000.00	\$150,000.00	New Public-Access CNG Station in Inglewoo	\$0.00	Yes
MS14046	Ontario CNG Station Inc.	5/15/2014	5/14/2020	11/14/2021	\$150,000.00	\$150,000.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes
MS14052	Arcadia Unified School District	6/13/2014	10/12/2020		\$78,000.00	\$78,000.00	Expansion of an Existing CNG Fueling Statio	\$0.00	Yes
MS14053	Upland Unified School District	1/9/2015	7/8/2021		\$175,000.00	\$175,000.00	Expansion of Existing CNG Infrastructure	\$0.00	No
MS14074	Midway City Sanitary District	1/9/2015	3/8/2021		\$250,000.00	\$250,000.00	Limited-Access CNG Station & Facility Modif	\$0.00	Yes
MS14075	Fullerton Joint Union High School Di	7/22/2016	11/21/2023		\$300,000.00	\$293,442.00	Expansion of Existing CNG Infrastructure/Ma	\$6,558.00	Yes
MS14076	Rialto Unified School District	6/17/2015	2/16/2022	6/25/2023	\$225,000.00	\$225,000.00	New Public Access CNG Station	\$0.00	Yes
MS14077	County Sanitation Districts of L.A. Co	3/6/2015	5/5/2021		\$175,000.00	\$175,000.00	New Limited Access CNG Station	\$0.00	Yes
MS14080	CR&R Incorporated	6/1/2015	8/31/2021	8/31/2022	\$200,000.00	\$200,000.00	Expansion of Existing CNG Infrastructure/Ma	\$0.00	No
MS14081	CR&R Incorporated	6/1/2015	5/30/2021		\$175,000.00	\$100,000.00	Expansion of Existing CNG Infrastructure/Ma	\$75,000.00	No
MS14082	Grand Central Recycling & Transfer	12/4/2015	3/3/2023	3/3/2024	\$150,000.00	\$150,000.00	Construct New Public Access CNG Station	\$0.00	Yes
MS14084	US Air Conditioning Distributors	5/7/2015	9/6/2021		\$100,000.00	\$100,000.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes
MS14090	City of Monterey Park	5/7/2015	5/6/2021		\$225,000.00	\$225,000.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes

Total: 32

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
FY 2014-2016 Contracts									
Open Contracts									
ML16006	City of Cathedral City	4/27/2016	4/26/2022		\$25,000.00	\$0.00	Purchase 1 H.D. Nat. Gas Vehicle, Bicycle	\$25,000.00	No
ML16007	City of Culver City Transportation De	10/6/2015	4/5/2023		\$246,000.00	\$210,000.00	Purchase 7 H.D. Nat. Gas Vehicles, EV Cha	\$36,000.00	No
ML16008	City of Pomona	9/20/2016	11/19/2022	5/19/2025	\$60,000.00	\$0.00	Purchase 3 Medium-Duty and 1 Heavy-Duty	\$60,000.00	No
ML16010	City of Fullerton	10/7/2016	4/6/2023	4/6/2024	\$78,222.00	\$27,896.71	Expand Existing CNG Station, EV Charging I	\$50,325.29	No
ML16017	City of Long Beach	2/5/2016	8/4/2023	1/4/2026	\$1,445,400.00	\$1,320,400.00	Purchase 50 Medium-Duty, 17 H.D. Nat. Ga	\$125,000.00	No
ML16018	City of Hermosa Beach	10/7/2016	1/6/2023		\$29,520.00	\$23,768.44	Purchase 2 M.D. Nat. Gas Vehicles, Bicycle	\$5,751.56	No
ML16022	Los Angeles Department of Water an	5/5/2017	3/4/2024	9/4/2025	\$360,000.00	\$0.00	Purchase 12 H.D. Nat. Gas Vehicles	\$360,000.00	No
ML16025	City of South Pasadena	6/22/2016	4/21/2023	10/21/2024	\$160,000.00	\$0.00	Purchase H.D. Nat. Gas Vehicle, Expand Exi	\$160,000.00	No
ML16032	City of Azusa	9/9/2016	4/8/2019	7/8/2020	\$474,925.00	\$0.00	Implement a "Complete Streets" Pedestrian	\$474,925.00	No
ML16034	City of Riverside	3/11/2016	10/10/2018	7/10/2020	\$500,000.00	\$0.00	Implement a "Complete Streets" Pedestrian	\$500,000.00	No
ML16038	City of Palm Springs	4/1/2016	7/31/2022		\$230,000.00	\$0.00	Install Bicycle Lanes & Purchase 4 Heavy-D	\$230,000.00	No
ML16039	City of Torrance Transit Department	1/6/2017	9/5/2022	9/5/2023	\$32,000.00	\$0.00	Install EV Charging Infrastructure	\$32,000.00	No
ML16040	City of Eastvale	1/6/2017	7/5/2022	7/5/2026	\$110,000.00	\$0.00	Install EV Charging Infrastructure	\$110,000.00	No
ML16041	City of Moreno Valley	9/3/2016	1/2/2021	7/2/2023	\$20,000.00	\$0.00	Install EV Charging Infrastructure	\$20,000.00	No
ML16042	City of San Dimas	4/1/2016	12/31/2019	12/31/2021	\$55,000.00	\$0.00	Install EV Charging Infrastructure	\$55,000.00	No
ML16046	City of El Monte	4/1/2016	5/31/2021	5/31/2023	\$20,160.00	\$0.00	Install EV Charging Infrastructure	\$20,160.00	No
ML16047	City of Fontana	1/6/2017	8/5/2019	8/5/2021	\$500,000.00	\$0.00	Enhance an Existing Class 1 Bikeway	\$500,000.00	No
ML16048	City of Placentia	3/26/2016	5/25/2021	6/25/2022	\$90,000.00	\$18,655.00	Install a Bicycle Locker and EV Charging Infr	\$71,345.00	No
ML16052	City of Rancho Cucamonga	9/3/2016	11/2/2019	9/30/2020	\$315,576.00	\$0.00	Install Two Class 1 Bikeways	\$315,576.00	No
ML16053	City of Claremont	3/11/2016	7/10/2018	8/10/2020	\$498,750.00	\$0.00	Implement a "Complete Streets" Pedestrian	\$498,750.00	No
ML16057	City of Yucaipa	4/27/2016	1/26/2019	1/26/2021	\$380,000.00	\$0.00	Implement a "Complete Streets" Pedestrian	\$380,000.00	No
ML16070	City of Beverly Hills	2/21/2017	6/20/2023		\$90,000.00	\$0.00	Purchase 3 H.D. Nat. Gas Vehicles	\$90,000.00	No
ML16071	City of Highland	5/5/2017	1/4/2020	1/4/2022	\$264,500.00	\$0.00	Implement a "Complete Streets" Pedestrian	\$264,500.00	No
ML16075	City of San Fernando	10/27/2016	2/26/2019	2/26/2021	\$354,000.00	\$0.00	Install a Class 1 Bikeway	\$354,000.00	No
ML16077	City of Rialto	5/3/2018	10/2/2021	2/2/2023	\$463,216.00	\$0.00	Pedestrian Access Improvements, Bicycle L	\$463,216.00	No
ML16083	City of El Monte	4/1/2016	4/30/2021	4/30/2023	\$57,210.00	\$0.00	Install EV Charging Infrastructure	\$57,210.00	No
ML16126	City of Palm Springs	7/31/2019	7/30/2020		\$40,000.00	\$0.00	Install Bicycle Racks, and Implement Bicycle	\$40,000.00	No
MS16029	Orange County Transportation Autho	1/12/2018	6/11/2020		\$836,413.00	\$567,501.06	TCM Partnership Program - OC Bikeways	\$268,911.94	No
MS16086	San Bernardino County Transportatio	9/3/2016	10/2/2021		\$800,625.00	\$401,103.63	Freeway Service Patrols	\$399,521.37	No
MS16090	Los Angeles County MTA	10/27/2016	4/26/2020	10/26/2020	\$2,500,000.00	\$0.00	Expansion of the Willowbrook/Rosa Parks Tr	\$2,500,000.00	No
MS16094	Riverside County Transportation Co	1/25/2017	1/24/2022		\$1,909,241.00	\$0.00	MetroLink First Mile/Last Mile Mobility Strate	\$1,909,241.00	No
MS16096	San Bernardino County Transportatio	10/27/2016	12/26/2019	6/30/2020	\$450,000.00	\$0.00	EV Charging Infrastructure	\$450,000.00	No
MS16110	City of Riverside	10/6/2017	2/5/2025	2/5/2026	\$300,000.00	\$71,250.00	Expansion of Existing CNG Station and Main	\$228,750.00	No
MS16115	City of Santa Monica	4/14/2017	7/13/2025		\$870,000.00	\$356,250.00	Repower 58 Transit Buses	\$513,750.00	No

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS16117	Omnitrans	4/21/2017	6/20/2023		\$175,000.00	\$175,000.00	Expansion of Existing CNG Infrastructure	\$0.00	No
MS16118	Omnitrans	4/21/2017	6/20/2023		\$175,000.00	\$175,000.00	Expansion of Existing CNG Infrastructure	\$0.00	No
MS16119	Omnitrans	4/21/2017	8/20/2022		\$150,000.00	\$0.00	New Public Access CNG Station	\$150,000.00	No
MS16120	Omnitrans	4/7/2017	5/6/2025		\$945,000.00	\$0.00	Repower 63 Existing Buses	\$945,000.00	No
MS16121	Long Beach Transit	11/3/2017	4/2/2024	11/30/2026	\$600,000.00	\$14,250.00	Repower 39 and Purchase 1 New Transit Bu	\$585,750.00	No
MS16123	Orange County Transportation Autho	12/7/2018	11/6/2023		\$91,760.00	\$0.00	Install La Habra Union Pacific Bikeway	\$91,760.00	No
MS16124	Riverside County Transportation Co	12/14/2018	12/14/2019	5/14/2020	\$253,239.00	\$203,781.79	Extended Freeway Service Patrols	\$49,457.21	No
MS16125	San Bernardino County Transportatio	9/20/2019	11/19/2020		\$1,000,000.00	\$0.00	Traffic Signal Synchronization Projects	\$1,000,000.00	No

Total: 42

Declined/Cancelled Contracts

ML16014	City of Dana Point				\$153,818.00	\$0.00	Extend an Existing Class 1 Bikeway	\$153,818.00	No
ML16065	City of Temple City				\$500,000.00	\$0.00	Implement a "Complete Streets" Pedestrian	\$500,000.00	No
ML16067	City of South El Monte				\$73,329.00	\$0.00	Implement an "Open Streets" Event	\$73,329.00	No
ML16074	City of La Verne	7/22/2016	1/21/2023		\$365,000.00	\$0.00	Install CNG Fueling Station	\$365,000.00	No
MS16043	LBA Realty Company LLC				\$100,000.00	\$0.00	Install Limited-Access CNG Station	\$100,000.00	No
MS16080	Riverside County Transportation Co				\$1,200,000.00	\$0.00	Passenger Rail Service for Coachella and St	\$1,200,000.00	No
MS16098	Long Beach Transit				\$198,957.00	\$0.00	Provide Special Bus Service to Stub Hub Ce	\$198,957.00	No
MS16104	City of Perris				\$175,000.00	\$0.00	Expansion of Existing CNG Infrastructure	\$175,000.00	No
MS16106	City of Lawndale	3/1/2019	11/30/2025		\$175,000.00	\$0.00	Expansion of Existing CNG Infrastructure	\$175,000.00	No
MS16107	Athens Services				\$100,000.00	\$0.00	Construct a Limited-Access CNG Station	\$100,000.00	No
MS16108	VNG 5703 Gage Avenue, LLC				\$150,000.00	\$0.00	Construct Public-Access CNG Station in Bell	\$150,000.00	No
MS16109	Sanitation Districts of Los Angeles C				\$275,000.00	\$0.00	Expansion of an Existing L/CNG Station	\$275,000.00	No
MS16111	VNG 925 Lakeview Avenue, LLC				\$150,000.00	\$0.00	Construct Public Access CNG Station in Pla	\$150,000.00	No

Total: 13

Closed Contracts

ML16009	City of Fountain Valley	10/6/2015	2/5/2018	5/5/2019	\$46,100.00	\$46,100.00	Install EV Charging Infrastructure	\$0.00	Yes
ML16015	City of Yorba Linda	3/4/2016	11/3/2017		\$85,000.00	\$85,000.00	Install Bicycle Lanes	\$0.00	No
ML16020	City of Pomona	4/1/2016	2/1/2018	8/1/2018	\$440,000.00	\$440,000.00	Install Road Surface Bicycle Detection Syste	\$0.00	Yes
ML16026	City of Downey	5/6/2016	9/5/2017		\$40,000.00	\$40,000.00	Install EV Charging Infrastructure	\$0.00	No
ML16028	City of Azusa	9/9/2016	4/8/2018		\$25,000.00	\$25,000.00	Enhance Existing Class 1 Bikeway	\$0.00	Yes
ML16031	City of Cathedral City	12/19/2015	2/18/2017		\$25,000.00	\$25,000.00	Street Sweeping in Coachella Valley	\$0.00	Yes
ML16033	Coachella Valley Association of Gov	4/27/2016	4/26/2018		\$250,000.00	\$250,000.00	Street Sweeping Operations in Coachella Va	\$0.00	Yes
ML16035	City of Wildomar	4/1/2016	11/1/2017		\$500,000.00	\$0.00	Install Bicycle Lanes	\$500,000.00	No
ML16036	City of Brea	3/4/2016	12/3/2018		\$500,000.00	\$500,000.00	Install a Class 1 Bikeway	\$0.00	Yes
ML16045	City of Anaheim	6/22/2016	8/21/2019		\$275,000.00	\$255,595.08	Maintenance Facility Modifications	\$19,404.92	Yes
ML16049	City of Buena Park	4/1/2016	11/30/2018		\$429,262.00	\$429,262.00	Installation of a Class 1 Bikeway	\$0.00	Yes
ML16051	City of South Pasadena	2/12/2016	1/11/2017	12/11/2017	\$320,000.00	\$258,691.25	Implement "Open Streets" Event with Variou	\$61,308.75	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML16054	City of Yucaipa	3/26/2016	7/26/2018	10/25/2019	\$120,000.00	\$120,000.00	Implement a "Complete Streets" Pedestrian	\$0.00	Yes
ML16060	City of Cudahy	2/5/2016	10/4/2017		\$73,910.00	\$62,480.00	Implement an "Open Streets" Event	\$11,430.00	Yes
ML16061	City of Murrieta	4/27/2016	1/26/2020		\$11,642.00	\$9,398.36	Installation of EV Charging Infrastructure	\$2,243.64	Yes
ML16064	County of Orange, OC Parks	2/21/2017	10/20/2018		\$204,073.00	\$157,632.73	Implement "Open Streets" Events with Vario	\$46,440.27	Yes
ML16066	City of Long Beach Public Works	1/13/2017	9/12/2018		\$75,050.00	\$63,763.62	Implement an "Open Streets" Event	\$11,286.38	Yes
ML16068	Riverside County Dept of Public Heal	12/2/2016	8/1/2018		\$171,648.00	\$171,648.00	Implement "Open Streets" Events with Vario	\$0.00	Yes
ML16073	City of Long Beach Public Works	1/13/2017	7/12/2017		\$50,000.00	\$50,000.00	Implement an "Open Streets" Event	\$0.00	Yes
ML16078	City of Moreno Valley	5/6/2016	11/5/2017	5/5/2018	\$32,800.00	\$31,604.72	Install Bicycle Infrastructure & Implement Bi	\$1,195.28	Yes
ML16079	City of Yucaipa	4/1/2016	3/31/2020		\$5,000.00	\$5,000.00	Purchase Electric Lawnmower	\$0.00	Yes
ML16122	City of Wildomar	6/8/2018	6/7/2019		\$500,000.00	\$500,000.00	Install Bicycle Lanes	\$0.00	Yes
MS16001	Los Angeles County MTA	4/1/2016	4/30/2017		\$1,350,000.00	\$1,332,039.84	Clean Fuel Transit Service to Dodger Stadiu	\$17,960.16	Yes
MS16002	Orange County Transportation Autho	10/6/2015	5/31/2016		\$722,266.00	\$703,860.99	Clean Fuel Transit Service to Orange Count	\$18,405.01	Yes
MS16003	Special Olympics World Games Los	10/9/2015	12/30/2015		\$380,304.00	\$380,304.00	Low-Emission Transportation Service for Sp	\$0.00	Yes
MS16004	Mineral LLC	9/4/2015	7/3/2017	1/3/2018	\$27,690.00	\$9,300.00	Design, Develop, Host and Maintain MSRC	\$18,390.00	Yes
MS16030	Better World Group Advisors	12/19/2015	12/31/2017	12/31/2019	\$271,619.00	\$245,355.43	Programmic Outreach Services to the MSR	\$26,263.57	Yes
MS16084	Transit Systems Unlimited, Inc.	5/6/2016	2/28/2018		\$565,600.00	\$396,930.00	Implement Special Shuttle Service from Uni	\$168,670.00	No
MS16085	Southern California Regional Rail Aut	3/11/2016	9/30/2016		\$78,033.00	\$64,285.44	Special MetroLink Service to Autoclub Spee	\$13,747.56	No
MS16089	Orange County Transportation Autho	7/8/2016	4/30/2017		\$128,500.00	\$128,500.00	Implement Special Bus Service to Angel Sta	\$0.00	Yes
MS16092	San Bernardino County Transportatio	2/3/2017	1/2/2019		\$242,937.00	\$242,016.53	Implement a Series of "Open Streets" Event	\$920.47	Yes
MS16093	Orange County Transportation Autho	9/3/2016	3/2/2018	9/2/2018	\$1,553,657.00	\$1,499,575.85	Implement a Mobile Ticketing System	\$54,081.15	Yes
MS16095	Orange County Transportation Autho	7/22/2016	5/31/2017		\$694,645.00	\$672,864.35	Implement Special Bus Service to Orange C	\$21,780.65	Yes
MS16099	Foothill Transit	3/3/2017	3/31/2017		\$50,000.00	\$50,000.00	Provide Special Bus Service to the Los Ange	\$0.00	Yes
MS16100	Southern California Regional Rail Aut	5/5/2017	9/30/2017		\$80,455.00	\$66,169.43	Provide Metrolink Service to Autoclub Speed	\$14,285.57	Yes

Total: 35

Closed/Incomplete Contracts

ML16005	City of Palm Springs	3/4/2016	10/3/2017		\$40,000.00	\$0.00	Install Bicycle Racks, and Implement Bicycle	\$40,000.00	No
MS16082	Riverside County Transportation Co	9/3/2016	8/2/2018		\$590,759.00	\$337,519.71	Extended Freeway Service Patrols	\$253,239.29	No
MS16091	San Bernardino County Transportatio	10/7/2016	11/6/2018		\$1,000,000.00	\$0.00	Traffic Signal Synchronization Projects	\$1,000,000.00	No

Total: 3

Open/Complete Contracts

ML16011	City of Claremont	10/6/2015	6/5/2022		\$90,000.00	\$90,000.00	Purchase 3 Heavy-Duty Nat. Gas Vehicles	\$0.00	Yes
ML16012	City of Carson	1/15/2016	10/14/2022		\$60,000.00	\$60,000.00	Purchase 2 Heavy-Duty Nat. Gas Vehicles	\$0.00	Yes
ML16013	City of Monterey Park	12/4/2015	7/3/2022	7/3/2024	\$90,000.00	\$90,000.00	Purchase 3 Heavy-Duty Nat. Gas Vehicles	\$0.00	Yes
ML16016	City of Los Angeles Dept of General	2/5/2016	12/4/2022		\$630,000.00	\$630,000.00	Purchase 21 Heavy-Duty Nat. Gas Vehicles	\$0.00	Yes
ML16019	City of Los Angeles, Dept of General	1/25/2017	3/24/2023		\$102,955.00	\$102,955.00	Install EV Charging Infrastructure	\$0.00	Yes
ML16021	City of Santa Clarita	10/7/2016	6/6/2024		\$49,400.00	\$49,399.00	Install EV Charging Infrastructure	\$1.00	Yes
ML16023	City of Banning	12/11/2015	12/10/2021		\$30,000.00	\$30,000.00	Purchase 1 H.D. Nat. Gas Vehicle	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML16024	City of Azusa	4/27/2016	2/26/2022		\$30,000.00	\$30,000.00	Purchase 1 H.D. Nat. Gas Vehicle	\$0.00	Yes
ML16027	City of Whittier	1/8/2016	11/7/2022		\$30,000.00	\$30,000.00	Purchase 1 H.D. Nat. Gas Vehicle	\$0.00	Yes
ML16037	City of Rancho Cucamonga	2/5/2016	11/4/2022		\$30,000.00	\$30,000.00	Purchase One Heavy-Duty Natural Gas Vehi	\$0.00	Yes
ML16050	City of Westminster	5/6/2016	7/5/2020	5/5/2022	\$115,000.00	\$93,925.19	Installation of EV Charging Infrastructure	\$21,074.81	No
ML16055	City of Ontario	5/6/2016	5/5/2022		\$270,000.00	\$270,000.00	Purchase Nine Heavy-Duty Natural-Gas Veh	\$0.00	Yes
ML16056	City of Ontario	3/23/2016	9/22/2020	9/22/2021	\$106,565.00	\$106,565.00	Expansion of an Existing CNG Station	\$0.00	Yes
ML16058	Los Angeles County Department of P	10/7/2016	4/6/2024		\$371,898.00	\$371,898.00	Purchase 11 H.D. Nat. Gas Vehicles and Ins	\$0.00	No
ML16059	City of Burbank	4/1/2016	2/28/2022		\$180,000.00	\$180,000.00	Purchase 6 H.D. Nat. Gas Vehicles	\$0.00	No
ML16062	City of Colton	6/3/2016	7/2/2020		\$21,003.82	\$21,003.82	Installation of EV Charging Infrastructure	\$0.00	Yes
ML16063	City of Glendora	3/4/2016	4/3/2022		\$30,000.00	\$30,000.00	Purchase One H.D. Nat. Gas Vehicle	\$0.00	Yes
ML16069	City of West Covina	3/10/2017	6/9/2021		\$54,199.00	\$54,199.00	Installation of EV Charging Infrastructure	\$0.00	Yes
ML16072	City of Palm Desert	3/4/2016	1/4/2020	1/3/2022	\$56,000.00	\$56,000.00	Installation of EV Charging Infrastructure	\$0.00	Yes
ML16076	City of San Fernando	2/21/2017	8/20/2021		\$43,993.88	\$43,993.88	Install EV Charging Infrastructure	\$0.00	Yes
MS16081	EDCO Disposal Corporation	3/4/2016	10/3/2022		\$150,000.00	\$150,000.00	Expansion of Existing Public Access CNG St	\$0.00	Yes
MS16087	Burrtec Waste & Recycling Services,	7/8/2016	3/7/2023		\$100,000.00	\$100,000.00	Construct New Limited-Access CNG Station	\$0.00	Yes
MS16088	Transit Systems Unlimited, Inc.	5/12/2017	1/11/2023		\$17,000.00	\$17,000.00	Expansion of Existing CNG Station	\$0.00	Yes
MS16097	Walnut Valley Unified School District	10/7/2016	11/6/2022		\$250,000.00	\$250,000.00	Expand CNG Station & Modify Maintenance	\$0.00	Yes
MS16102	Nasa Services, Inc.	2/21/2017	4/20/2023		\$100,000.00	\$100,000.00	Construct a Limited-Access CNG Station	\$0.00	No
MS16103	Arrow Services, Inc.	2/3/2017	4/2/2023		\$100,000.00	\$100,000.00	Construct a Limited-Access CNG Station	\$0.00	Yes
MS16105	Huntington Beach Union High School	3/3/2017	7/2/2024		\$175,000.00	\$175,000.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes
MS16112	Orange County Transportation Autho	4/14/2017	3/13/2024		\$1,470,000.00	\$1,470,000.00	Repower Up to 98 Transit Buses	\$0.00	No
MS16113	Los Angeles County MTA	5/12/2017	4/11/2024		\$1,875,000.00	\$1,875,000.00	Repower Up to 125 Transit Buses	\$0.00	Yes
MS16114	City of Norwalk	3/3/2017	6/2/2024		\$45,000.00	\$32,170.00	Purchase 3 Transit Buses	\$12,830.00	Yes
MS16116	Riverside Transit Agency	3/3/2017	1/2/2023		\$10,000.00	\$9,793.00	Purchase One Transit Bus	\$207.00	No

Total: 31

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
FY 2016-2018 Contracts									
Open Contracts									
ML18020	City of Colton	5/3/2018	4/2/2024		\$67,881.00	\$35,667.00	Purchase One Medium-Duty and One Heavy	\$32,214.00	No
ML18022	City of Desert Hot Springs	5/3/2018	1/2/2020	1/2/2021	\$50,000.00	\$0.00	Traffic Signal and Synchronization Project	\$50,000.00	No
ML18030	City of Grand Terrace	6/28/2018	3/27/2022	3/27/2025	\$45,000.00	\$0.00	Install EVSE	\$45,000.00	No
ML18031	City of Diamond Bar	9/7/2018	11/6/2025		\$73,930.00	\$0.00	Install EVSE, Purchase up to 2-LD Vehicles	\$73,930.00	No
ML18032	City of Arcadia	2/1/2019	4/30/2025		\$24,650.00	\$0.00	Purchase 1 Heavy-Duty Near-ZEV	\$24,650.00	No
ML18034	City of Calabasas	6/8/2018	3/7/2022	3/7/2023	\$50,000.00	\$0.00	Install EVSE	\$50,000.00	No
ML18036	City of Indian Wells	8/8/2018	5/7/2023		\$50,000.00	\$0.00	Install EV Charging Station	\$50,000.00	No
ML18038	City of Anaheim	10/5/2018	5/4/2025	5/4/2026	\$221,500.00	\$84,363.27	Purchase 5 Light-Duty ZEVs and Install EVS	\$137,136.73	No
ML18039	City of Redlands	6/28/2018	7/27/2024	1/27/2025	\$87,000.00	\$0.00	Purchase 1 Medium/Heavy-Duty ZEV and In	\$87,000.00	No
ML18041	City of West Hollywood	8/8/2018	12/7/2023		\$50,000.00	\$0.00	Install EV Charging Infrastructure	\$50,000.00	No
ML18043	City of Yorba Linda	9/7/2018	12/6/2023		\$87,990.00	\$0.00	Install EV Charging Infrastructure	\$87,990.00	No
ML18044	City of Malibu	8/8/2018	10/7/2022	10/7/2023	\$50,000.00	\$0.00	Install EV Charging Infrastructure	\$50,000.00	No
ML18046	City of Santa Ana	11/9/2018	7/8/2026		\$385,000.00	\$0.00	Purchase 6 Light-Duty ZEVs, 9 Heavy-Duty	\$385,000.00	No
ML18047	City of Whittier	8/8/2018	4/7/2026		\$113,910.00	\$0.00	Purchase 5 Heavy-Duty Near-Zero Emission	\$113,910.00	No
ML18048	City of Lynwood	6/28/2018	10/27/2024		\$93,500.00	\$0.00	Purchase Up to 3 Medium-Duty Zero-Emissi	\$93,500.00	No
ML18050	City of Irvine	9/7/2018	8/6/2028		\$330,490.00	\$0.00	Purchase 1 Medium/Heavy-Duty ZEV and In	\$330,490.00	No
ML18051	City of Rancho Cucamonga	3/1/2019	10/31/2025		\$227,040.00	\$0.00	Purchase 9 Light-Duty ZEVs, 2 Med-Duty ZE	\$227,040.00	No
ML18052	City of Garden Grove	8/8/2018	10/7/2022		\$53,593.00	\$0.00	Purchase 4 L.D. ZEVs and Infrastructure	\$53,593.00	No
ML18053	City of Paramount	9/7/2018	3/6/2023		\$64,675.00	\$0.00	Install EV Charging Infrastructure	\$64,675.00	No
ML18055	City of Long Beach Fleet Services B	11/29/2018	11/28/2026		\$622,220.00	\$99,290.91	Install EV Charging Stations	\$522,929.09	No
ML18056	City of Chino	3/29/2019	9/28/2023		\$103,868.00	\$0.00	Install EV Charging Infrastructure	\$103,868.00	No
ML18057	City of Carson	10/5/2018	7/4/2023		\$106,250.00	\$50,000.00	Purchase 5 Zero-Emission Vehicles and Infr	\$56,250.00	No
ML18058	City of Perris	10/12/2018	11/11/2024		\$94,624.00	\$0.00	Purchase 1 Med. H.D. ZEV and EV Chargin	\$94,624.00	No
ML18059	City of Glendale Water & Power	2/1/2019	7/31/2026		\$260,500.00	\$0.00	Install Electric Vehicle Charging Infrastructur	\$260,500.00	No
ML18060	County of Los Angeles Internal Servi	10/5/2018	8/4/2026		\$1,367,610.00	\$0.00	Purchase 29 Light-Duty Zero Emission Vehi	\$1,367,610.00	No
ML18063	City of Riverside	6/7/2019	1/6/2027		\$383,610.00	\$0.00	Expand Existing CNG Station	\$383,610.00	No
ML18064	City of Eastvale	11/29/2018	4/28/2026		\$80,400.00	\$28,457.43	Purchase 2 Light-Duty, One Medium-Duty. Z	\$51,942.57	No
ML18067	City of Pico Rivera	9/7/2018	11/6/2022		\$83,500.00	\$0.00	Instal EVSE	\$83,500.00	No
ML18068	City of Mission Viejo	7/31/2019	6/30/2027		\$125,690.00	\$10,000.00	Purchase 2 Light-Duty ZEVs, Install EVSE &	\$115,690.00	No
ML18069	City of Torrance	3/1/2019	7/31/2027		\$187,400.00	\$0.00	Purchase 4 Heavy-Duty Near-Zero Emission	\$187,400.00	No
ML18072	City of Anaheim	12/18/2018	11/17/2026		\$239,560.00	\$239,560.00	Purchase 9 Light-Duty ZEVs & 2 Med/Hvy-D	\$0.00	No
ML18078	County of Riverside	10/5/2018	10/4/2028		\$425,000.00	\$175,000.00	Purchase 17 Heavy-Duty Vehicles	\$250,000.00	No
ML18079	City of Pasadena	12/7/2018	11/6/2023		\$183,670.00	\$100,000.00	EV Charging Infrastructure	\$83,670.00	No
ML18080	City of Santa Monica	1/10/2019	12/9/2023		\$121,500.00	\$14,748.62	Install EV Charging Stations	\$106,751.38	No

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML18081	City of Beaumont	10/5/2018	10/4/2022	10/4/2023	\$31,870.00	\$0.00	EV Charging Infrastructure	\$31,870.00	No
ML18082	City of Los Angeles Bureau of Sanita	8/30/2019	8/29/2028		\$900,000.00	\$0.00	Purchase Medium-Duty Vehicles and EV Ch	\$900,000.00	No
ML18083	City of San Fernando	11/2/2018	11/1/2022		\$20,000.00	\$0.00	Implement Traffic Signal Synchronization	\$20,000.00	No
ML18084	City of South El Monte	10/18/2019	9/17/2023		\$30,000.00	\$0.00	EV Charging Infrastructure	\$30,000.00	No
ML18085	City of Orange	4/12/2019	10/11/2026		\$50,000.00	\$50,000.00	Purchase Two Heavy-Duty Near-Zero Emissi	\$0.00	No
ML18087	City of Murrieta	3/29/2019	3/28/2025		\$143,520.00	\$0.00	Install Four EV Charging Stations	\$143,520.00	No
ML18088	City of Big Bear Lake	11/29/2018	8/28/2020		\$50,000.00	\$0.00	Install Bicycle Trail	\$50,000.00	No
ML18089	City of Glendora	7/19/2019	4/18/2025	4/18/2026	\$50,760.00	\$0.00	Purchase a medium-duty ZEV	\$50,760.00	No
ML18090	City of Santa Clarita	5/9/2019	2/8/2023		\$122,000.00	\$0.00	Install Nine EV Charging Stations	\$122,000.00	No
ML18091	City of Temecula	1/19/2019	7/18/2023		\$141,000.00	\$0.00	Install Sixteen EV Charging Stations	\$141,000.00	No
ML18092	City of South Pasadena	2/1/2019	1/31/2025		\$50,000.00	\$0.00	Procure Two Light-Duty ZEVs and Install EV	\$50,000.00	No
ML18093	City of Monterey Park	2/1/2019	2/28/2026		\$25,000.00	\$0.00	Purchase Heavy-Duty Near-ZEV	\$25,000.00	No
ML18094	City of Laguna Woods	7/12/2019	12/11/2024		\$50,000.00	\$0.00	Install Two EV Charging Stations	\$50,000.00	No
ML18095	City of Gardena	11/9/2018	12/8/2024		\$25,000.00	\$0.00	Purchase Heavy-Duty Near-ZEV	\$25,000.00	No
ML18096	City of Highland	12/13/2019	8/12/2024		\$70,210.00	\$0.00	Purchase Light-Duty ZEV and Install Three	\$70,210.00	No
ML18097	City of Temple City	11/29/2018	7/28/2022		\$16,000.00	\$12,000.00	Purchase Two Light-Duty ZEVs	\$4,000.00	No
ML18098	City of Redondo Beach	2/1/2019	3/31/2023	3/31/2024	\$89,400.00	\$0.00	Install Six EV Charging Stations	\$89,400.00	No
ML18099	City of Laguna Hills	3/1/2019	5/31/2023		\$32,250.00	\$0.00	Install Six EV Charging Stations	\$32,250.00	No
ML18101	City of Burbank	2/1/2019	4/30/2024		\$137,310.00	\$0.00	Install Twenty EV Charging Stations	\$137,310.00	No
ML18126	City of Lomita	12/7/2018	1/6/2020		\$26,500.00	\$0.00	Install bicycle racks and lanes	\$26,500.00	No
ML18128	City of Aliso Viejo	8/30/2019	11/29/2023		\$65,460.00	\$0.00	Purchase Two Light-Duty ZEVs and Install S	\$65,460.00	No
ML18129	City of Yucaipa	12/14/2018	3/13/2023		\$63,097.00	\$0.00	Install Six EV Charging Stations	\$63,097.00	No
ML18130	City of Lake Forest	3/1/2019	9/30/2022		\$106,480.00	\$0.00	Install Twenty-One EVSEs	\$106,480.00	No
ML18131	City of Los Angeles, Police Departm	5/3/2019	12/2/2022		\$19,294.00	\$19,294.00	Purchase Three Light-Duty ZEVs	\$0.00	No
ML18132	City of Montclair	4/5/2019	9/4/2023		\$50,000.00	\$0.00	Install Eight EVSEs	\$50,000.00	No
ML18133	City of Rancho Mirage	12/7/2018	11/6/2020		\$50,000.00	\$0.00	Traffic Signal Synchronization	\$50,000.00	No
ML18134	City of Los Angeles Dept of General	5/3/2019	5/2/2028		\$290,000.00	\$0.00	Purchase Five Medium-Duty ZEVs	\$290,000.00	No
ML18135	City of Azusa	12/6/2019	12/5/2029		\$55,000.00	\$0.00	Purchase Three Light-Duty ZEVs and One H	\$55,000.00	No
ML18136	City of Orange	4/12/2019	8/11/2024		\$42,500.00	\$30,000.00	Purchase Four Light-Duty ZEVs and Install	\$12,500.00	No
ML18137	City of Wildomar	3/1/2019	5/31/2021	12/1/2021	\$50,000.00	\$0.00	Install Bicycle Trail	\$50,000.00	No
ML18138	City of La Canada Flintridge	2/8/2019	5/7/2023		\$50,000.00	\$32,588.07	Install Four EVSEs and Install Bicycle Racks	\$17,411.93	No
ML18139	City of Calimesa	8/30/2019	7/29/2020	11/29/2021	\$50,000.00	\$0.00	Install Bicycle Lane	\$50,000.00	No
ML18140	City of Bell Gardens	12/14/2018	12/13/2028		\$50,000.00	\$0.00	Purchase Two Heavy-Duty Near-ZEVs	\$50,000.00	No
ML18141	City of Rolling Hills Estates	2/14/2020	1/13/2024		\$40,000.00	\$0.00	Purchase One Light-Duty ZEV and Install Tw	\$40,000.00	No
ML18142	City of La Quinta	4/24/2019	2/23/2023	8/23/2023	\$51,780.00	\$0.00	Install Two EV Charging Stations	\$51,780.00	No
ML18143	City of La Habra	10/18/2019	9/17/2025		\$80,700.00	\$0.00	Install Two EV Charging Stations	\$80,700.00	No
ML18144	City of Fontana Public Works	10/4/2019	12/3/2023		\$269,090.00	\$0.00	Install Twelve EVSEs	\$269,090.00	No

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML18145	City of Los Angeles Dept of Transpor	1/10/2020	4/9/2027		\$1,400,000.00	\$0.00	Provide One Hundred Rebates to Purchaser	\$1,400,000.00	No
ML18146	City of South Gate	3/1/2019	11/30/2023		\$127,400.00	\$50,000.00	Purchase Five Light-Duty ZEVs and Install T	\$77,400.00	No
ML18147	City of Palm Springs	1/10/2019	1/9/2024		\$60,000.00	\$0.00	Install Eighteen EV Charging Stations	\$60,000.00	No
ML18153	City of Cathedral City	5/3/2019	4/2/2025		\$52,215.00	\$0.00	Install EV Charging Infrastructure	\$52,215.00	No
ML18154	City of Hemet	11/22/2019	9/1/2023		\$30,000.00	\$0.00	Purchase Two Light-Duty ZEV and EV Char	\$30,000.00	No
ML18156	City of Covina	2/1/2019	3/31/2023	12/31/2023	\$63,800.00	\$42,713.00	Purchase Four Light-Duty ZEVs and EV Cha	\$21,087.00	No
ML18157	City of Los Angeles Bureau of Street	6/21/2019	5/20/2027		\$85,000.00	\$0.00	Purchase One Medium-Duty ZEV	\$85,000.00	No
ML18159	City of Rialto	12/13/2019	5/12/2024		\$135,980.00	\$0.00	Purchase Nine Light-Duty ZEVs and EV Cha	\$135,980.00	No
ML18161	City of Indio	5/3/2019	10/2/2025		\$50,000.00	\$10,000.00	Purchase 1 Light-Duty Zero Emission, 1 Hea	\$40,000.00	No
ML18162	City of Costa Mesa	1/10/2020	7/9/2026		\$148,210.00	\$0.00	Purchase Four Light-Duty ZEVs and EV Cha	\$148,210.00	No
ML18163	City of San Clemente	3/8/2019	12/7/2024		\$85,000.00	\$0.00	Purchase Three Light-Duty ZEVs and EV Ch	\$85,000.00	No
ML18165	City of Baldwin Park	2/1/2019	1/30/2024		\$49,030.00	\$0.00	Expand CNG Station	\$49,030.00	No
ML18167	City of Beverly Hills	3/29/2019	6/28/2025		\$50,000.00	\$0.00	Purchase Two Heavy-Duty Near-Zero Emissi	\$50,000.00	No
ML18168	City of Maywood	3/29/2019	11/28/2022		\$7,059.00	\$0.00	Purchase EV Charging Infrastructure	\$7,059.00	No
ML18169	City of Alhambra	6/14/2019	8/13/2024		\$111,980.00	\$0.00	Install EV Charging Infrastructure	\$111,980.00	No
ML18170	City of Laguna Niguel	1/10/2020	8/9/2028		\$85,100.00	\$0.00	Purchase Two Light-Duty ZEVs and EV Cha	\$85,100.00	No
ML18171	City of El Monte	3/1/2019	4/30/2025		\$119,757.00	\$0.00	Purchase One Heavy-Duty ZEVs and EV Ch	\$119,757.00	No
ML18172	City of Huntington Park	3/1/2019	2/28/2025		\$65,450.00	\$0.00	Purchase One Heavy-Duty ZEV	\$65,450.00	No
ML18173	City of Manhattan Beach	3/29/2019	2/28/2023		\$49,000.00	\$0.00	Purchase Two Light-Duty ZEVs and EV Cha	\$49,000.00	No
ML18174	City of Bell	11/22/2019	7/21/2026		\$25,000.00	\$0.00	Purchase One Heavy-Duty ZEV	\$25,000.00	No
ML18176	City of Coachella	3/1/2019	11/30/2024		\$58,020.00	\$0.00	Install EV Charging Stations	\$58,020.00	No
ML18177	City of San Bernardino	6/7/2019		12/6/2026	\$279,088.00	\$0.00	Purchase Medium- and Heavy-Duty Evs and	\$279,088.00	No
ML18178	City of La Puente	11/1/2019	11/30/2025		\$25,000.00	\$0.00	Purchase One Heavy-Duty Near-Zero Emiss	\$25,000.00	No
MS18002	Southern California Association of G	6/9/2017	11/30/2018	10/31/2020	\$2,500,000.00	\$593,455.98	Regional Active Transportation Partnership	\$1,906,544.02	No
MS18003	Geographics	2/21/2017	2/20/2021		\$70,453.00	\$59,003.97	Design, Host and Maintain MSRC Website	\$11,449.03	No
MS18009	Penske Truck Leasing Co., L.P.	8/8/2018	12/7/2020		\$82,500.00	\$0.00	Modify Maintenance Facility & Train Technici	\$82,500.00	No
MS18014	Regents of the University of Californi	10/5/2018	12/4/2019	3/4/2020	\$254,795.00	\$251,455.59	Planning for EV Charging Infrastructure Inve	\$3,339.41	No
MS18015	Southern California Association of G	7/13/2018	2/28/2021	8/31/2021	\$2,000,000.00	\$0.00	Southern California Future Communities Par	\$2,000,000.00	No
MS18023	Riverside County Transportation Co	6/28/2018	6/27/2021		\$500,000.00	\$162,414.60	Weekend Freeway Service Patrols	\$337,585.40	No
MS18024	Riverside County Transportation Co	6/28/2018	8/27/2021		\$1,500,000.00	\$493,160.00	Vanpool Incentive Program	\$1,006,840.00	No
MS18026	Omnitrans	10/5/2018	1/4/2020		\$83,000.00	\$0.00	Modify Vehicles Maintenance Facility and Tr	\$83,000.00	No
MS18027	City of Gardena	11/2/2018	9/1/2026		\$365,000.00	\$0.00	Install New Limited Access CNG, Modify Mai	\$365,000.00	No
MS18029	Irvine Ranch Water District	8/8/2018	10/7/2024		\$185,000.00	\$0.00	Install New Limited Access CNG Station & T	\$185,000.00	No
MS18065	San Bernardino County Transportatio	3/29/2019	8/28/2023		\$2,000,000.00	\$1,664,525.31	Implement Metrolink Line Fare Discount Pro	\$335,474.69	No
MS18066	El Dorado National	12/6/2019	2/5/2026		\$100,000.00	\$0.00	Install New Limited-Access CNG Station	\$100,000.00	No
MS18073	Los Angeles County MTA	1/10/2019	2/9/2026		\$2,000,000.00	\$0.00	Purchase 40 Zero-Emission Transit Buses	\$2,000,000.00	No
MS18102	Orange County Transportation Autho	10/4/2019	5/31/2020		\$1,146,000.00	\$1,146,000.00	Implement OC Flex Micro-Transit Pilot Proje	\$0.00	No

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS18103	Orange County Transportation Autho	2/8/2019	9/7/2020		\$642,000.00	\$613,303.83	Install Hydrogen Detection System	\$28,696.17	No
MS18104	Orange County Transportation Autho	2/21/2020	3/31/2021		\$212,000.00	\$165,235.92	Implement College Pass Transit Fare Subsid	\$46,764.08	No
MS18106	R.F. Dickson Co., Inc.	7/19/2019	1/18/2026		\$265,000.00	\$250,000.00	Expansion of Existing Infrastructure/Mechani	\$15,000.00	No
MS18108	Capistrano Unified School District	2/1/2019	5/30/2025		\$116,000.00	\$0.00	Expansion of Existing Infrastructure & Train	\$116,000.00	No
MS18110	Mountain View Unified School Distric	2/1/2019	3/31/2025		\$275,000.00	\$0.00	Install New Limited-Access CNG Infrastructu	\$275,000.00	No
MS18112	Banning Unified School District	11/29/2018	11/28/2024	11/28/2025	\$275,000.00	\$0.00	Install New CNG Infrastructure	\$275,000.00	No
MS18114	Los Angeles County Department of P	11/15/2019	11/14/2026		\$175,000.00	\$0.00	Install New Limited-Access CNG Infrastructu	\$175,000.00	No
MS18115	City of Commerce	6/7/2019	12/6/2025		\$275,000.00	\$0.00	Expansion of Existing L/CNG Infrastructure	\$275,000.00	No
MS18116	Los Angeles County Department of P	11/15/2019	11/14/2026		\$175,000.00	\$0.00	Install New Limited-Access CNG Infrastructu	\$175,000.00	No
MS18117	City of San Bernardino	6/7/2019	11/6/2025		\$240,000.00	\$0.00	Expansion of Existing CNG Infrastructure/Me	\$240,000.00	No
MS18118	City of Beverly Hills	3/29/2019	7/28/2025		\$85,272.00	\$0.00	Expansion of Existing CNG Infrastructure	\$85,272.00	No
MS18120	City of Redondo Beach	2/1/2019	9/30/2025		\$275,000.00	\$0.00	Install New Limited-Access CNG Infrastructu	\$275,000.00	No
MS18122	Universal Waste Systems, Inc.	2/1/2019	3/31/2025	3/31/2026	\$200,000.00	\$0.00	Install New Limited Access CNG Infrastructur	\$200,000.00	No
MS18124	County Sanitation Districts of Los An	7/31/2019	2/28/2027		\$275,000.00	\$0.00	Install New Limited-Access CNG Infrastructu	\$275,000.00	No
MS18125	U.S. Venture	5/9/2019	8/8/2025		\$200,000.00	\$180,000.00	Install New Limited-Access CNG Infrastructu	\$20,000.00	No
MS18175	Regents of the University of Californi	6/7/2019	8/6/2025		\$1,000,000.00	\$0.00	Expansion of Existing Hydrogen Station	\$1,000,000.00	No

Total: 124

Pending Execution Contracts

ML18100	City of Brea				\$56,500.00	\$0.00	Install Thirteen EV Charging Stations	\$56,500.00	No
ML18148	City of San Dimas				\$50,000.00	\$0.00	Implement Bike Share Program	\$50,000.00	No
ML18149	City of Sierra Madre				\$50,000.00	\$0.00	Implement Bike Share Program	\$50,000.00	No
ML18150	City of South El Monte				\$20,000.00	\$0.00	Implement Bike Share Program	\$20,000.00	No
ML18151	County of San Bernardino Departme				\$200,000.00	\$0.00	Purchase Eight Heavy-Duty Near Zero Emis	\$200,000.00	No
ML18152	County of San Bernardino Flood Con				\$108,990.00	\$0.00	Purchase Five Heavy-Duty Near Zero Emissi	\$108,990.00	No
ML18158	City of Inglewood				\$146,000.00	\$0.00	Purchase 4 Light-Duty Zero Emission, 4 Me	\$146,000.00	No
ML18164	City of Pomona				\$200,140.00	\$0.00	Purchase Three Heavy-Duty ZEVs	\$200,140.00	No
ML18166	City of Placentia				\$25,000.00	\$0.00	Purchase One Heavy-Duty Near-Zero Emiss	\$25,000.00	No
MS18121	City of Montebello				\$70,408.00	\$0.00	Expansion of Existing CNG Infrastructure	\$70,408.00	No

Total: 10

Declined/Cancelled Contracts

ML18075	City of Orange				\$25,000.00	\$0.00	One Heavy-Duty Vehicle	\$25,000.00	No
MS18013	California Energy Commission				\$3,000,000.00	\$0.00	Advise MSRC and Administer Hydrogen Infr	\$3,000,000.00	No
MS18017	City of Banning				\$225,000.00	\$0.00	Expansion of Existing CNG Infrastructure	\$225,000.00	No
MS18018	City of Norwalk	6/8/2018	9/7/2019		\$75,000.00	\$0.00	Vehicle Maintenance Facility Modifications	\$75,000.00	No
MS18107	Huntington Beach Union High School				\$225,000.00	\$0.00	Expansion of Existing Infrastructure	\$225,000.00	No
MS18109	City of South Gate				\$175,000.00	\$0.00	Install New Limited-Access CNG Infrastructu	\$175,000.00	No
MS18111	Newport-Mesa Unified School District				\$175,000.00	\$0.00	Expansion of Existing CNG Infrastructure	\$175,000.00	No

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS18113	City of Torrance				\$100,000.00	\$0.00	Expansion of Existing CNG Infrastructure	\$100,000.00	No
MS18119	LBA Realty Company XI LP				\$100,000.00	\$0.00	Install New Limited-Access CNG Infrastructu	\$100,000.00	No
Total: 9									
Closed Contracts									
MS18001	Los Angeles County MTA	6/29/2017	4/30/2018		\$807,945.00	\$652,737.07	Provide Clean Fuel Transit Service to Dodge	\$155,207.93	No
MS18004	Orange County Transportation Autho	8/3/2017	4/30/2019		\$503,272.00	\$456,145.29	Provide Special Rail Service to Angel Stadiu	\$47,126.71	Yes
MS18005	Orange County Transportation Autho	1/5/2018	4/30/2019		\$834,222.00	\$834,222.00	Clean Fuel Bus Service to OC Fair	\$0.00	Yes
MS18006	Anaheim Transportation Network	10/6/2017	2/28/2020		\$219,564.00	\$9,488.22	Implement Anaheim Circulator Service	\$210,075.78	No
MS18008	Foothill Transit	1/12/2018	3/31/2019		\$100,000.00	\$99,406.61	Special Transit Service to LA County Fair	\$593.39	Yes
MS18010	Southern California Regional Rail Aut	12/28/2017	7/31/2019		\$351,186.00	\$275,490.61	Implement Special Metrolink Service to Unio	\$75,695.39	Yes
MS18011	Southern California Regional Rail Aut	2/9/2018	6/30/2018		\$239,565.00	\$221,725.12	Special Train Service to Festival of Lights	\$17,839.88	Yes
MS18016	Southern California Regional Rail Aut	1/10/2019	3/31/2019		\$87,764.00	\$73,140.89	Special Train Service to Auto Club Speedwa	\$14,623.11	Yes
MS18025	Los Angeles County MTA	11/29/2018	5/31/2019		\$1,324,560.00	\$706,235.69	Special Bus and Train Service to Dodger Sta	\$618,324.31	Yes
MS18105	Southern California Regional Rail Aut	1/10/2019	6/30/2019		\$252,696.00	\$186,830.04	Special Train Service to the Festival of Light	\$65,865.96	Yes
Total: 10									
Open/Complete Contracts									
ML18019	City of Hidden Hills	5/3/2018	5/2/2022	5/2/2023	\$49,999.00	\$49,999.00	Purchase Two Light-Duty ZEVs and EVSE	\$0.00	Yes
ML18021	City of Signal Hill	4/6/2018	1/5/2022		\$49,661.00	\$46,079.31	Install EV Charging Station	\$3,581.69	Yes
ML18028	City of Artesia	6/28/2018	3/27/2025		\$50,000.00	\$50,000.00	Install EVSE	\$0.00	Yes
ML18033	City of Duarte	8/8/2018	2/7/2025		\$50,000.00	\$50,000.00	Purchase 1-HD ZEV	\$0.00	Yes
ML18035	City of Westlake Village	8/8/2018	11/7/2022		\$50,000.00	\$50,000.00	Install EVSE	\$0.00	Yes
ML18037	City of Westminster	6/28/2018	6/27/2024	12/27/2026	\$120,900.00	\$120,900.00	Install EVSE, Purchase up to 3-LD ZEV & 1-	\$0.00	Yes
ML18040	City of Agoura Hills	7/13/2018	6/12/2022		\$17,914.00	\$17,914.00	Install EV Charging Infrastructure	\$0.00	Yes
ML18042	City of San Fernando	6/28/2018	2/27/2024		\$10,000.00	\$10,000.00	Purchase 1 Light-Duty ZEV	\$0.00	Yes
ML18045	City of Culver City Transportation De	6/28/2018	6/27/2025		\$51,000.00	\$51,000.00	Purchase Eight Near-Zero Vehicles	\$0.00	Yes
ML18049	City of Downey	7/6/2018	5/5/2023		\$148,260.00	\$148,116.32	Install EV Charging Stations	\$143.68	Yes
ML18054	City of La Habra Heights	8/8/2018	4/7/2022		\$9,200.00	\$9,200.00	Purchase 1 L.D. ZEV	\$0.00	Yes
ML18061	City of Moreno Valley	4/9/2019	2/8/2025		\$25,000.00	\$25,000.00	Purchase 1 Heavy-Duty Near-ZEV	\$0.00	Yes
ML18062	City of Beaumont	8/8/2018	9/7/2024		\$25,000.00	\$25,000.00	Purchase 1 Heavy-Duty Near-ZEV	\$0.00	Yes
ML18070	City of Lomita	11/29/2018	6/28/2022		\$6,250.00	\$6,250.00	Purchase 1 Light-Duty ZEV	\$0.00	No
ML18071	City of Chino Hills	9/7/2018	10/6/2022		\$20,000.00	\$20,000.00	Purchase 2 Light-Duty ZEVs	\$0.00	Yes
ML18074	City of Buena Park	12/14/2018	6/13/2026		\$107,960.00	\$107,960.00	EV Charging Infrastructure	\$0.00	No
ML18076	City of Culver City Transportation De	10/5/2018	10/4/2023		\$1,130.00	\$1,130.00	Purchase Light-Duty ZEV	\$0.00	Yes
ML18077	City of Orange	11/2/2018	10/1/2022		\$59,776.00	\$59,776.00	Four Light-Duty ZEV and EV Charging Infr	\$0.00	Yes
ML18086	City of Los Angeles Bureau of Street	2/8/2019	4/7/2023		\$300,000.00	\$300,000.00	Install Sixty EV Charging Stations	\$0.00	Yes
ML18127	City of La Puente	2/1/2019	2/28/2023		\$10,000.00	\$7,113.70	Purchase Light-Duty Zero Emission Vehicle	\$2,886.30	Yes
ML18155	City of Claremont	7/31/2019	9/30/2023		\$50,000.00	\$35,608.86	Install EV Charging Infrastructure	\$14,391.14	No

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML18160	City of Irwindale	3/29/2019	12/28/2022		\$14,263.00	\$14,263.00	Purchase Two Light-Duty ZEVs	\$0.00	Yes
MS18012	City of Hermosa Beach	2/2/2018	2/1/2024		\$36,000.00	\$36,000.00	Construct New Limited-Access CNG Station	\$0.00	Yes
MS18123	City Rent A Bin DBA Serv-Wel Dispo	12/14/2018	2/13/2025		\$200,000.00	\$200,000.00	Install New Limited-Access CNG Infrastructu	\$0.00	Yes

Total: 24

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
--------	------------	------------	----------------------	---------------------	-------------------	----------	---------------------	------------------	----------------------

FY 2018-2021 Contracts

Open Contracts

MS21001	Los Angeles County MTA	8/30/2019	7/29/2020		\$1,148,742.00	\$0.00	Implement Special Transit Service to Dodger	\$1,148,742.00	No
MS21002	Better World Group Advisors	11/1/2019	12/31/2022		\$250,000.00	\$21,052.35	Programmatic Outreach Services	\$228,947.65	No

Total: 2

Pending Execution Contracts

MS21003	Orange County Transportation Autho				\$468,298.00	\$0.00	Provide Express Bus Service to the Orange	\$468,298.00	No
MS21004	Los Angeles County MTA				\$2,188,899.00	\$0.00	Clean Fuel Bus Service to Dodger Stadium	\$2,188,899.00	No

Total: 2